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TENDER FOR CONTRACTORS FOR PROPOSED CONSTRUCTION OF BANK’s 

BRANCH AT VIJAYAPURI SOUTH                                   

     At Government Quarter no SB/78, Main Road Vijayapuri South, Nagarjuna Sagar, 

Macherla Mandal, Guntur District – 522439. 

 

 TENDER REFERENCE NO     : COVJA/P&E/103/2024-25 

  

 NOTICE TYPE                      :  DOMESTIC TENDER NOTICE 

  

 AUTHORITY TYPE                : PUBLIC SECTOR BANK 
 

Description Details 

NIT No. and Date COVJA/P&E/103/2024-25 dated 08.02.2025 

Brief Description of the 

NIT 

Selection of Contractor for Construction of Bank’s branch at  

Government Quarter no SB/78, Main Road Vijayapuri South, 

Nagarjuna Sagar, Macherla Mandal, Guntur District – 522439. 

Bank’s Address for 

Communication 

Assistant General Manager, 

Canara Bank, General Administration Section, 

Circle Office, 54-15-4B, 1st Floor, 

Srinivasanagar Bank Colony, Ring Road,  

Vijayawada –520008    

Telephone- 0866-2428877 

Email: pecovij@canarabank.com 

Date of Issue of NIT Date: 08.02.2025 

Can be downloaded free of cost from Canara Bank’s 

web site, https://canarabank.com/tenders & Central 

Public Procurement (CPP) portal www.eprocure.gov.in 

Tender Fee Rs. 1,770/-( Rupees One Thousand Seven Hundred and Seventy 

Only) 

Earnest Money Deposit 

(Refundable) 

Rs.50,000/- (Rs. Fifty Thousand only) by way of Demand Drafts 

of a Scheduled Commercial Bank issued in favour of Canara 

Bank, Circle Office payable at Vijayawada. 

Last Date and Time for 

Submission of Bids 

01.03.2025, TIME :3.00 PM 

Venue for opening of 

Technical Bid to 

Eligibility Criteria. 

Assistant General Manager, 

Canara Bank, General Administration Section, 

Circle Office, 54-15-4B, 1st Floor, 

Srinivasanagar Bank Colony, Ring Road,  

Vijayawada –520008 

 

 



 

 

 
Tender – TECHNICAL BID for “Construction of Bank’s Branch at Vijayapuri South” 

2 | P a g e                                                                                                     Signature of Tenderer 
 

 

Date and Time of 

opening of Technical 

Bids 

01.03.2025, TIME: 4.00 PM 

Pre-bid Meeting Date 

& Time 

Pre-bid meeting shall be conducted on 15.02.2025 

 

Pre bid queries should be submitted as per prescribed 

format, Pre-bid Queries to e-mail pecovij@canarabank.com must reach 

us on or before 14.02.2025 by 05.00 pm. 

Other Details The bidders must fulfil the Pre-Qualification criteria for being eligible 

to bid. 

Subsequent changes made based on the suggestions and clarifications 

as per pre-bid meeting shall be deemed to be part of the NIT document 

and shall be uploaded only on the Bank’s corporate website 

http://canarabank.com/tenders 

No suggestions or queries shall be entertained after Pre-bid meeting. 

This document can be downloaded from following website 

http://canarabank.com/tenders/,           https://eprocure.gov.in/eprocure/app  

 

Any amendments, modifications, Pre Bid replies & any communication etc. will be uploaded in 

the Bank’s website only http://canarabank.com/tenders. 

No individual communication will be sent to the individual bidders. 

The bank will not be bound to accept the lowest tender and reserves the right to accept or reject 

any or all the tenders without assigning any reason whatsoever. The subject contract is 

commercial in nature and not a statutory of the Government of India. 

 

 

 

 

   ASSISTANT GENERAL MANAGER 

                                                                                 GENERAL ADMINISTRATION SECTION 

                                                                             CIRCLE OFFICE 

                                                                            VIJAYAWADA 

 

 

 

 

 

http://canarabank.com/tenders/,%20%20%20%20%20%20%20%20%20%20%20https:/eprocure.gov.in/eprocure/app


 

 

 
Tender – TECHNICAL BID for “Construction of Bank’s Branch at Vijayapuri South” 

3 | P a g e                                                                                                     Signature of Tenderer 
 

 

IMPORTANT INSTRUCTIONS 

The estimated cost indicated in the tender is based on schedule of rates and/or market rates 

but excluding GST and it is only indicative. The bidders are required to work out the 

individual rates after visiting the work site, understanding all the terms & conditions, tender 

drawings of Technical bid and items technical specifications in the financial bid and 

considering the prevailing market rates. The individual items rate to be quoted should be 

excluding of GST but inclusive of TDS, contractor’s profit, overheads, incidental charges, 

materials cost, labor cost, wastage, transportation, lead, lift etc. The L1 bidder will be arrived 

based on the total amounts quoted excluding GST component.                                                              

 

Applicants are requested to kindly note that we are not a Central or State Govt entity but a Public 

Sector Bank and it is clarified that the subject construction project comes under the category of 

Composite supply of works contract as defined in clause 119 of Section 2 of CGST act and as per 

this present GST is 18% (Eighteen percent). However as & when the bills are claimed by the 

successful bidder, GST percentage prevailing at that time will be considered as per Government 

guidelines.  
 

CHECK LIST 

 

SLNO DESCRIPTION YES / NO 

1 Whether EMD of requisite amount in the form of DD is submitted?   

2 

Whether Technical bid and Financial bids are signed in all pages duly 

affixing firm’s seal and are kept in separate envelopes/Covers and 

sealed?  

 

3 
Whether Pre-bid meeting amendments or Corrigendum, if any has 

been downloaded and submitted with seal & signature?  

 

4 
Whether Proof towards Firm’s establishment or year of start of firm 

is attached?  

 

5 
Whether copies of work orders to prove 5 years’ experience in the 

field are attached?  

 

6 
Whether client’s issued Works Completion Certificates for qualifying 

works is attached?  

 

7 Whether copies of PAN Card and GSTIN registrations are attached?   

8 
Whether copies of Registration with at-least one of the organizations 

like CPWD/State PWD/ PSU’s/ Financial Institutions is attached?  

 

9 
Whether Annexure-1, Annexure-4, Annexure-5 & Annexure-17 are 

duly filled in with requisite information sought?  

 

10 

Authorization letter issued by the firm/ company to the authorized 

signatory to sign the tender documents, to attend the pre-bid meeting, 

to sign the contract agreement and to represent the firm/ company in 

all future correspondences with BANK.  
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NOTICE INVITING TENDERS 

CANARA BANK, a body Corporate and a Premier Public Sector Bank established in the year 

1906 and nationalized under the Banking Companies (Acquisition and Transfer of Undertaking 

Act 1970) having its Head Office at 112, J.C. Road Bengaluru – 560002 and among others, having 

Circle Office at Srinivasanagar Bank Colony, Vijayawada-520008. Canara Bank proposes to 

carryout construction of Bank’s branch building at Vijayapuri South. 

CANARA BANK, General Administration Section, Circle Office Vijayawada, invites item rate 

sealed Tenders from eligible & experience Firms/Companies in TWO BID Concept for the work 

of construction of Bank’s branch building with civil works, plumbing & sanitary works, other 

external development works of site and electrical works including service connection and electrical 

power connection at Canara Bank Vijayapuri South branch.  

 

1) Details of the Tender:  

Name of the Work  

 

Construction of Bank’s branch building at Vijayapuri South  

Location of Work  

 

at Government Quarter no SB/78, Main Road Vijayapuri South, 

Nagarjuna Sagar, Macherla Mandal, Guntur District – 522439 

Tender Cost Rs.1,770/- Non refundable 

Estimated cost of the 

works  

Rs. 51.00 Lakhs (Approx.) Excluding GST  

 

Earnest Money deposit  

 

Rs 50,000/- (Rupees FIFTY THOUSAND only) (by way of Demand 

Drafts of a Scheduled Commercial Bank issued in favour of Canara 

Bank, Circle Office payable at Vijayawada) 

Period of completion  06 (SIX) MONTHS  

Issue of Tender documents  08.02.2025  

Last Date for submission 

of Pre-bid queries  

14.02.2025 

Pre bid meeting  Pre-bid meeting shall be conducted on 15th February 2025 

Pre bid queries should be submitted as per prescribed 

format, Pre-bid Queries to e-mail pecovij@canarabank.com must 

reach us on or before 14th February 2025  by 05.00 pm. 

Tender documents  

(soft copy )  

Can be downloaded free of cost from Canara Bank’s web site,  

https://canarabank.com/tenders   

& Central Public Procurement (CPP) portal www.eprocure.gov.in 

from 08th February 2025 till last date of submission.  

Last date and time for 

submission of the filled in 

tenders  

Sealed Tenders to be submitted on or before 01st March 2025    

up to 03.00 PM in HARD COPY FORM ONLY.  
 

Date and time of Opening  

of the Technical bids  
 01st March 2025 at 04.00 PM  
 

https://canarabank.com/tenders
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Date & Time of opening  

Financial bids  
Date & Time will be informed to the qualified bidders through E 

mail / letter.  
 

 

2)  Eligibility Criteria: Contractors who fulfill the following requirements are eligible to apply:  
 

Sl 

No 
Criteria Documents Required 

1 

The bidder should be registered with CPWD or State PWD 

or MES or Railways or such other Government 

organizations or Registered in Public sector units or Public 

Sector Bank’s or Financial institutions or Reputed 

Corporate companies, MNC’s, IT Companies as a Civil 

Contractor.  

A copy of valid registration 

certificate from respective 

Authorities.  

 

2 

The bidder should have minimum of 05 (Five) years’ 

experience in the relevant field as on 31.03.2024.  

 

Copy of Registration of the 

Firm or Copy of incorporation 

and work order copy of Civil 

works from the clients prior to 

31.03.2019.  

3 

Bidder should have a minimum of Rs.80.00 (Eighty) 

Lakh annual average turnover per year during last three 

financial years. i.e 2021-22, 2022-23, 2023-24 from the 

construction related business.  

Audited balance sheet and 

P&L account for 03 FY 

mentioned and certificate 

from the Charted Accountant 

to be submitted.  

 

4 

The bidder should have executed any of the following 

construction work in a single contract during the last five 

(5) years ending with 31.03.2024 for at least,  

One (1) similar work costing not less than Rs.41 LAKHS 

excluding GST.  
OR  

Two (2) similar works each costing not less than Rs.26 

LAKHS excluding GST.  
OR.  

Three (3) similar works each costing not less than Rs.21 

LAKHS excluding GST.  

Note: The amount of works executed during previous 

years shall be increased by 5 % every year from the date 

of actual completion to bring it to the present value.  

 

Satisfactory work completion 

certificates from clients clearly 

indicating the cost & nature of 

works executed.  

 

Similar work means construction of Office / Residential / Institutional buildings for PSU or 

Central Government or State government departments or NSE/BSE Listed Private 

companies/institutions for the pre-qualifying project/ projects.                                                                                

At least one qualifying work should be done in A.P State.  
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5 
The contractor must have valid Goods & Service tax 

(GST) registration, PAN number.  

Copy of the GST registration 

certificate and copy of  PAN 

6 

Registered Office in AP Proof for the same like GST 

registration certificate in AP 

etc 

 

3) Tender documents can be downloaded free of cost from the Bank’s website 

https://canarabank.com/tenders, Central Public Procurement (CPP) portal www.eprocure.gov.in. 

Tender documents consists of Notice Inviting the Tender (NIT), Eligibility criteria, General rules 

and Directions to Tenderers, Schedules A to F, Conditions of contract, Clauses of Contract, 

Special conditions, Technical specifications, Safety code, Model rules for protection of Health 

& sanitary arrangements, List of preferred makes, Annexures 1 to 20, Schedule of Quantity 

(SOQ).  

 

4) Tenders shall be on prescribed Form for item rate tenders as issued by the Bank / hosted by the 

Bank in website & Central Public Procurement (CPP) portal www.eprocure.gov.in 

 

5) The site is ready for commencement of works.  

 

6) Nature of the document: TWO BID CONCEPT. This Tender document comprises of the 

following:  

 

A. TECHNICAL BID: (first envelope) consisting of following should be hardbound /spiral   

bound and submitted as detailed below in a separate envelope-  

a) EMD – Earnest Money Deposit  

b) Notice inviting tender (NIT).  

c) General Rules & directions to contractor.  

d) Schedules.  

e) Conditions of contract.  

f) Clauses of contract.  

g) Special conditions  

h) Safety code.  

i) Model rules for protection of health and sanitary arrangements for workers employed by      

contractors.  

j) Technical specifications for works.  

k) Preferred makes/brand of materials  

l)  Annexures.  

m) Tender Drawings.  

 

B. FINANCIAL BID (second envelope): SCHEDULE-A i.e. Schedule of quantities (SOQ). 

Financial bid should be hardbound /spiral bound and submitted in separate envelope as 

mentioned below. 

https://canarabank.com/tenders
http://www.eprocure.gov.in/
http://www.eprocure.gov.in/
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8) Submission and opening of Tenders:  
 

a) Tenders on prescribed form should be placed in two envelopes one sealed envelope consisting 

of “Technical bid” duly super scribed as “Technical bid” and other sealed envelope consisting 

“Financial bid” duly super scribed as “Financial Bid” and both envelopes shall be kept in one 

bigger sealed single envelope, with the name of work, Name of Tenderer and due date written 

on the envelopes.  

 

b) Sealed Tenders shall be addressed & submitted to Assistant General Manager, Canara Bank, 

General Administration Section, Circle Office, 54-15-4B, 1st Floor, Srinivasanagar Bank 

Colony, Ring Road, Vijayawada –520008. 

 

c) Sealed Tenders can be sent by speed post /courier well in advance so as to reach the above 

address well before the due date and time. Sealed tenders can also be dropped in the TENDER 

BOX kept at the above said address up to 03.00 P.M. on 01.03.2025. 

 

d) The first part of tenders i.e Technical bid will be opened on the same day (i.e. on 01.03.2025) 

at 04.00 PM at the above said address. If last day of submission of tender is declared a holiday 

under NI Act by the Government subsequent to issuance of tender the next working day will 

be deemed to be the last day for submission of the tender, without any change in the venue and 

time.  

  

e) The Financial bid of only the qualified /shortlisted applicants will be opened on a pre-notified 

time & date, under intimation to such qualified / shortlisted applicants.  

 

f) Technical bids will be evaluated based on the eligibility criteria’s. Wherever Bidders /agencies 

are submitting consolidated completion certificates, then the bank may request for supporting 

documents for split-up of works certified from the client / project architects as per the eligibility 

criteria’s. Bank’s decision in this regard is final and shall be binding on all.  

 

g) The Financial bid of only the technically qualified / shortlisted applicants will be opened on a 

pre-notified time & date, under intimation to such qualified / shortlisted applicants. Lowest 

quoted tender (L1) will be arrived based on the evaluation of all the financial bids and after 

mathematical scrutiny and freak rate analysis. Bank reserves right of accepting / rejecting any 

/ all the financial bids without assigning any reasons whatsoever.  

 

9)  The tender shall be accompanied by EARNEST MONEY DEPOSIT (EMD) of Rs. 50,000/- 

(Rupees FIFTY THOUSAND only) by way of Demand Draft of a Scheduled Commercial Bank 

issued in favour of Canara Bank, Circle Office payable at Vijayawada 

 

Submission of EMD in the form of fixed deposit or in any other form is not acceptable and 

tenders with such EMD shall be rejected. 
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No interest shall be allowed on the Earnest Money Deposit (EMD). Tenders without EMD shall 

be summarily rejected. However, MSEs are exempted from paying EMD as per MSME Act 

2012. For getting the benefits in case of MSE firms, Bidders / agencies should submit exemption 

certificate issued from the relevant authorities. 

 

10) Copies of other drawings and documents pertaining to the works will be open for inspection by 

the tenderers at the office of the Bank. 

 

11) Tenderers are advised to inspect and examine the site and its surroundings and satisfy themselves 

before submitting their tenders, as to the nature of the ground and sub-soil, the form and nature 

of the site, the means of access to the site, the accommodation they may require and in general 

shall themselves obtain all necessary information as to risks, contingencies and other 

circumstances which may influence or affect their tender. A tenderer shall be deemed to have 

full knowledge of the site whether he inspects it or not and no extra charges consequent on any 

misunderstanding or otherwise shall be allowed. Submission of a tender by tenderers implies 

that he has read this notice and all other contract documents and has made himself aware of the 

scope and specifications of the work to be done, site details and local conditions and other factors 

bearing on the execution of the work.  

 

12) The tenderer shall be responsible for arranging and maintaining at his own cost all materials, 

labour, tools and plants, water, electricity, access, facilities for workers and all other services 

required for executing the work unless otherwise specifically provided for in the contract 

documents.  

 

13) CANARA BANK reserves to itself the right of accepting the whole or any part of the tender and 

the tenderer shall be bound to perform the same at the rates quoted.  

  

14) The tender for the works shall remain open for acceptance for a period of 120 days from the date 

of opening of tenders. If any tenderer withdraws his tender before the said period or makes any 

modifications in the terms and conditions of the tender which are not acceptable to the Bank, 

then the Bank shall, without prejudice to any other right or remedy, be at liberty to forfeit full 

value of the earnest money as aforesaid.  

 

15) This Notice Inviting Tender shall form a part of the contract document. The successful 

Tenderer/Bidder, on acceptance of his tender by the Accepting Authority, shall, enter in to an 

agreement within 15 days from the date of acceptance letter.  

 

16) CANARA BANK does not bind itself to accept the lowest or any other tender, and reserves to 

itself the authority to reject any or all of the tenders received without the assignment of a reason. 

All tenders in which any of the prescribed conditions are not fulfilled or new conditions are 

stipulated by the tenderer or are incomplete in any respect are liable to be rejected.  
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17) Canvassing whether directly or indirectly, in connection with tenders is strictly prohibited and 

the tenders submitted by the contractors who resort to canvassing will be liable to rejection.  

 

18) Pre bid queries and clarification to tender: The tenderer should carefully examine and 

understand the specifications, terms and conditions of the Tender and may seek clarifications, if 

required. The tenderer in all such cases seek clarification in writing in a word document (.doc) 

in the same serial order (and /or page number) of that of the Tender by mentioning the relevant 

page number and clause number of the Tender. The soft copy of the pre-bid queries should be 

sent by E Mail to pecovij@canarabank.com.  The pre-bid query should be in the following 

format.  

 

Sl No Page No 

 

Tender Clause No Tender Clause 

 

Query 

 

     

 

All such pre bid queries shall be given in writing to the Assistant General Manager, Canara Bank, 

General Administration Section, Circle Office, 54-15-4B, 1st Floor, Srinivasanagar Bank 

Colony, Ring Road, Vijayawada –520008, by the intending tenderers before 5:00 PM on 

14.02.2025 by email to pecovij@canarabank.com. No oral or individual consultation shall be 

entertained. No queries will be entertained from the tenderers after the pre-bid meeting.  

 

Pre-Bid meeting: A pre-bid meeting of the intending tenderer will be held as scheduled below to 

clarify any point /doubt raised by them in respect of this Tender document: 

 

Date  Time  Venue  

15.02.2025 11.30 AM at Canara bank Circle office, Vijayawada 

 

No separate communication will be sent for this meeting. If the meeting date is declared as a 

holiday under NI Act by the Government subsequent to issuance of RFP, the next working day 

will be deemed to be the pre-bid meeting day. Authorized representatives of interested tenderers 

shall be present during the scheduled time. 

 

The Bank will consolidate all the queries and discussions during the pre-bid meeting and the 

consolidated replies for the queries shall be made available in the Bank’s website and no 

individual correspondence shall be made. The replies/clarification of the Bank in response to the 

queries raised by the bidder/s, and any other clarification/amendments/corrigendum furnished 

hereof will become part and parcel of the Tender document and it will be binding on the 

tenderers. 

Non-reply to the queries raised by any of the Tenderer shall not be accepted as a valid reason for 

non-submission of the Tender. In addition, non-reply to any query may not be deemed the version 

of the Tenderer as reflected in the query has been accepted by the Bank. 

mailto:pecovij@canarabank.com
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19) Amendment to Tender document:  
 

At any time prior to deadline for submission of Tender, the Bank, for any reason, whether, at its                

own initiative or in response to a clarification requested by prospective bidder may modify the   

Tender document by amendment. 

     

Notification of amendments will be made available on the Bank’s website 

(www.canarabank.com) and will be binding on all tenderers and no separate communication will 

be issued in this regard. 

 

In order to allow prospective tenderers reasonable time in which to take the amendment into 

account in preparing their tender, the Bank, at its discretion, may extend the deadline for a 

reasonable period as decided by the Bank for the submission of tender. 

 

20). Brief details of the work:  
The proposed Building comprises of Ground floor framed structure with all services as per the 

drawing and schedule of quantities including obtaining water supply, sanitary, electrical 

connections, electrical power load from respective Civic authorities & concerned state power 

Distribution Company or any other authority.  

 

At present there is no bore well & water supply point is available at the site. 

 

21) Definition: A “Tenderer / Bidder” is the Firm/ Company who submits it tender for the subject 

works.  

 

22) Running Bill payments: Running bills shall be considered subject to a minimum bill value of 

Rs.15.00 lakhs (Rupees Fifteen lakhs) excluding GST. All the bills shall be prepared by the 

Contractor in the form prescribed by the Bank. The bills for the completed works in proper forms 

must be duly accompanied by detailed measurements, supporting documents (Invoices of the 

raw materials like cement, steel, bricks, sand, door wood, shutters, grills, aluminium windows, 

Plumbing and sanitary items, Electrical switches, cables etc as per the approved list of materials 

in support of the quantities of work done) shall be submitted to the Project Architect and must 

show deductions for all previous payments, retention money, etc if any.  

 

The Architect to the Project and /or Bank’s authorized official shall issue a certificate after due 

scrutiny of the contractor’s bills, joint verification of the measurements and inspection of quality 

of works executed on site by site engineer of the Architect. 

 

The amount stated in a running bill shall be the value of works properly executed on site as per 

Tender Schedule of quantities (SOQ), items specifications and payment will be allowed to the 

extent of works completed on site based on the Bank’s discretion. If any works are partly 

completed, then the proportionate payment will be released as per the actuals after deducting the 
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applicable taxes and retention money payments made earlier if any. Bank will not consider any 

payments on account of raw materials supplied at site (like supply of cement, steel, bricks etc). 

 

Bill payment will be made within the period of 15 (Fifteen) working days after submission of 

running bills along with the certificate issued by the Bank’s authorized official or the Project 

Architect. 

 

All the interim payments shall be regarded as payments by way of advance against the final 

payment only, and not as payments for work actually done and completed, and shall not preclude 

the requiring of bad, unsound, and imperfect or unskilled work to be removed and taken away 

and reconstructed, or re-erected or be considered as an admission of the due performance of the 

contract, or any part thereof in any respect or the accruing of any claim, nor shall it conclude, 

determine or affect in anyway the power of the Bank under these conditions or any of them as to 

the final settlement and adjustment of the accounts or otherwise or in any other way vary or 

affect the contract 

 

23. FINAL PAYMENT:  

The Final Bill shall be accompanied by a “Completion of Certificate” from the Project Architect. 

Payments of final bill shall be made as per the procedure followed for running bills, after 

deduction of Retention Money as specified in relevant clauses which sum shall be refunded as 

stipulated in relevant clauses. Final bill should be submitted within 15 days of the final bill 

certification in proper bill format (Tax invoice). The acceptance of payment of the final bill by 

the Contractor would indicate that he will have no further claim in respect of the work executed. 

 

Final bill payment will be made within the period of 30 (Thirty) working days after submission. 

 

 

For & On behalf of the CANARA BANK 

 

Date: 08.02.2025 

The Assistant General Manager, 

General Administration Section 

Circle Office, Vijayawada 
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GENERAL RULES AND DIRECTIONS TO TENDERERS 

 

1. All work proposed for execution by contract will be notified in a form of Invitation to Tender 

and signed by the Bank Officer inviting tender. This form will state the work to be carried out, 

as well as the date for submitting and opening tenders and the time allowed for carrying out 

the work, also the amount of Earnest money to be deposited with the tender, and the amount 

of the security deposit to be deposited by the successful tenderers and the percentage, if any, 

to be deducted from bills. Copies of the specification, tender drawings and any other 

documents required in connection with the work signed for the purpose of identification by the 

officer inviting tender shall also be open for inspection by the contractor at the office of officer 

inviting tender during office hours. 

 

2. In the event of the tender being submitted by a partnership firm, it must be signed separately 

by each partner thereof or in the event of the absence of any partner, it must be signed on his 

behalf by a person holding a power-of-attorney authorizing him to do so, such power of 

attorney to be produced with the tender, and it must disclose that the firm is duly registered 

under the Indian Partnership Act 1952 by enclosing a copy of the partnership deed duly 

certified by one partner as true copy along with copy of  Registration Certificate issued by 

District Registrar of Partnership firms . The Tender shall be accompanied with the 

authorization letter clearly mentioning the name of the authorized signatory to sign in all the 

pages of tender, to attend the pre-bid meeting, to sign the contract agreement and any 

correspondence with the Bank in future. The letter shall clearly indicate the position held by 

the authorize signatory in the firm/ company and copy of the letter/document issued by the 

firm/company to such authorization may please be attached.  

 

Tender by Hindu Joint Family (HUF) firm may be signed by the Kartha or Manager or any 

other duly authorized representative followed by the name and designation. 

 

3. Receipts for payments made on account of a work, when executed by a firm, shall be in the 

name of the firm by one of the partners, or by some other person having due authority as per 

Terms of Partnership Deed to give effectual receipts for the firm.  

 

4. Any person who submits a tender shall fill up the printed prescribed form stating what rate he 

is willing to undertake each item of the work. Tenders, which propose any alteration in the 

work specified in the same form of invitation to tender, or in the time allowed for carrying out 

the work, or which contain any other conditions of any sort, will be liable to rejection. No 

single tender shall include more than one work. Tenders shall have the name and number of 

the works to which they refer, written on the envelopes. Modifications to specifications, item 

description, any clauses, conditions or any provisions whatsoever in the tender documents shall 

lead to disqualification of the tender.  

 

In case the lowest tendered amount (worked out on the basis of quoted rate of Individual items)  

of two or more contractors is same, then such lowest contractors may be asked to submit 

sealed revised offer quoting rate of each item of the schedule of quantity for all sub- 



 

 

 
Tender – TECHNICAL BID for “Construction of Bank’s Branch at Vijayapuri South” 

14 | P a g e                                                                                                     Signature of Tenderer 
 

sections/sub heads as the case may be, but the revised quoted rate of each item of schedule of 

quantity for all sub sections/sub heads should not be higher than their respective original rate 

quoted already at the time of submission of tender. The lowest tender shall be decided on the 

basis of revised offer. 

 

If the revised tendered amount (worked out on the basis of quoted rate of individual items) of 

two or more contractors received in revised offer is again found to be equal, then the lowest 

tender, among such contractors, shall be decided by draw of lots. In case of any such lowest 

contractor in his revised offer quotes rate of any item more than their respective original rate 

quoted already at the time of submission of tender, then such revised offer shall be treated 

invalid. Such case of revised offer of the lowest contractor or case of refusal to submit revised 

offer by the lowest contractor shall be treated as withdrawal of his tender before acceptance 

and 50% of his earnest money shall be forfeited. In case all the lowest contractors those have 

same tendered amount (as a result of their quoted rate of individual items), refuse to submit 

revised offers, then tenders are to be recalled after forfeiting 50% of EMD of each lowest 

contractors. Contractor, whose earnest money is forfeited because of non-submission of 

revised offer, or quoting higher revised rate(s) of any item(s) than their respective original rate 

quoted already at the time of submission of his bid shall not be allowed to participate in the 

retendering process of the work. 

 

(a) The rate(s) and/or amount(s) may be quoted in decimal coinage.  

(b) In case of illiterate contractors the rates or the amounts should be attested by a witness, 

with a declaration that the contents of the tender documents have been explained to the 

tenderer.  

(c) The rate columns should be filled in English figures and English words.  

(d) The rate and amount columns for alternative items, if any, shall be filled up but amounts 

shall not be added in the total. The amount of alternative items of which quantities are not 

mentioned shall not be filled. 

 

5. The officer inviting tender or his duly authorized assistant will open tenders in the presence of 

any intending contractors who may be present at the time, and will enter the amounts of the 

several tenders in a comparative statement in a suitable form. In the event of a tender being 

accepted for consideration, a receipt for the earnest money forwarded therewith shall thereupon 

be given to the contractor who shall thereupon for the purpose of identification sign copies of 

the specifications and other documents mentioned in Rule-I. In the event of a tender being 

disqualified and rejected, the earnest money forwarded with such unaccepted tender shall 

thereupon be returned to the contractor remitting the same, without any interest.  

 

6. The Officer inviting tenders shall have the right of rejecting all or any of the tenders and will 

not be bound to accept the lowest or any one tender.  

 

7. The memorandum of work tendered for and the schedule of materials to be supplied by the 

Bank and their issue-rates, shall be filled in and completed in the office of the officer inviting 

tender before the tender form is issued. If a form is issued to an intending tenderers without 
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having been so filled in and completed, he shall request the officer to have this done before he 

completes and delivers his tender.  

 

8. The Tenderer shall take all necessary precautions to ensure that all confidential information 

which the Tenderer obtains in the course of participating in this Tender or at any time thereafter 

is not disclosed or used other than for the purpose of project execution /scope of work/ 

deliverables. Tenderer shall suitably defend, indemnify Bank for any loss/damage suffered by 

Bank on account of and to the extent of any disclosure of such confidential information. 

Confidential information for this purpose refers to such information pertaining to Canara Bank 

provided to Tenderer which is marked as confidential and which is not available in the Public 

Domain”.  

 

9. In the case of item rate tenders, only rates quoted shall be considered. Any tender containing 

percentage below/above the rates quoted is liable to be rejected. Rates quoted by the contractor 

in item rate tender in figures and words shall be accurately filled in so that there is no 

discrepancy in the rates written in figures and words. However, if a discrepancy is found, the 

rates which correspond with the amount worked out by the contractor shall unless otherwise 

proved be taken as correct. If the amount of an item is not worked out by the contractor or it 

does not correspond with the rates written either in figures or in words then the rate quoted by 

the contractor in words shall be taken as correct. Where the rates quoted by the contractor in 

figures and in words tally but the amount is not worked out correctly, the rates quoted by the 

contractor will unless otherwise proved be taken as correct and not the amount. In event no 

rate has been quoted for any item(s), leaving space both in figure(s), word(s), and amount 

blank, it will be presumed that the contractor has included the cost of this/these item(s) in other 

items and rate for such item(s) will be considered as zero and work will be required to be 

executed accordingly.  

 

In case the same item appears more than once in the schedule of work under the same sub head 

or among the different sub heads of works, the lowest rate quoted for that item shall be taken 

for other items also and tender will be evaluated accordingly. 

 

10. In the case of any tender where unit rate of any item/items appears unrealistic, such tender will 

be considered as unbalanced and in case the tenderer is unable to provide satisfactory 

explanation such a tender is liable to be disqualified and rejected and/ or the tenderer is liable 

for additional security deposit as demanded by the Employer in the form of Demand Draft 

or Bank guarantee from scheduled commercial Bank other than CANARA BANK valid for 

contract period / smaller period ( as decided by the Bank ) in the format prescribed by the 

Bank.  

 

11. In case, for any of the items, if the rates are not quoted / omitted, for such items the quoted rate 

will be treated as “Zero“and tender evaluation will be done accordingly and successful 

contractor with such zero rates will be required to execute the tendered quantities with zero 
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amount. Hence bidders’ attention is drawn to complete the tenders in all respects to avoid 

problems at later date.  

 

12.  All rates shall be quoted only on the tender form. Quoted rates and units different from 

prescribed in the tender schedule will be liable for rejection. The amount for each item should 

be worked out and requisite totals given. Special care should be taken to write the rates in 

figures as well as in words and the amounts in figures only, in such a way that interpolation is 

not possible. The total amount should be written both in figures and in words. In case of figures, 

the word `Rs.' should be written before the figure of rupees and words `P' after the decimal 

figures, e.g., `Rs.2.15p' and in case of words, the words, `Rupees' should precede and the word 

`Paise' should be written at the end, unless the rate is in whole rupees and followed by the 

words `only' it should be invariably be up to two decimal places. While quoting the rate in 

Schedule of quantities, the word `only', should be written closely following the amount and it 

should not be written in the next line.  

 

All corrections such as cuttings, interpolations, omissions and over-writings shall be numbered 

as `c', `i', `o' and `ow' and initialed and total of such c, i, o and ow on each page certified at the 

end of the page with grand total at the end of the bill/schedule of quantities. Use of correcting 

fluid, anywhere in tender document is not permitted. Such tender is liable for rejection. 

 

13. Initial Security Deposit (ISD):: The contractor whose tender is accepted shall be required to 

furnish by way of Initial security deposit as detailed in the clause I of the “Clauses of contract”. 

In case the successful tenderer fails to remit the Initial security deposit within the above 

stipulated time, the Earnest money deposit shall be forfeited. 

 

14. On acceptance of the tender, the name of the accredited representative(s) of the contractor who 

would be responsible for taking instructions from the Employer and / or Engineer-in-charge 

shall be communicated in writing to Bank (Employer).  

 

15. The rates quoted shall be inclusive of the expenditure for the item of work described, including 

materials, labour, tools and plant, lead, lift carriage and transport supervision, incidental 

charges, Royalties, duties, levies, Cess, entry tax, profession tax, Income tax or any other tax 

on material or finished work in respect of this contract, overheads and profits, mobilizing, 

demolishing and other charges whatsoever including any special difficulties any restrictions 

for transport etc. complete for proper execution of the work as per drawings and specifications 

but excluding GOODS & SERVICES TAX (GST). No claims whatsoever for any extra 

payment shall be entertained by the Bank.  

 

Royalties, duties, levies, Cess, entry tax, profession tax, purchase tax, turnover tax, or any other 

tax on material or finished work in respect of this contract shall be payable by the contractor 

and the Bank will not entertain any claim whatsoever in respect of the same. All charges 

payable to local bodies for any service connections for construction purposes, land tax etc. 

shall also be paid by the contractor and nothing extra shall be paid/reimbursed for the same. 
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16. The contractor shall give a list of the Canara Bank employees related to him with their places 

of posting and designations in prescribed Format as per the Annexure-05.  

 

17. The tender for the work shall not be witnessed by a contractor or contractors who 

himself/themselves has/have tendered or who may and has/have tendered for the same work. 

Failure to observe this condition would render tenders of the contractors tendering, as well as 

witnessing the tender, liable to summary rejection. 

 

18. The tender for composite work includes in addition to building work all other works such as 

sanitary and water supply installations drainage installation, electrical work, horticulture work, 

roads and paths etc. The tenderer apart from being an approved Civil Engineering contractor 

(Building & Road ) or in the panel of Nationalised Banks must associate himself with agencies 

of appropriate class which are eligible to tender for sanitary and water supply drainage, 

electrical and horticulture works in the composite tender. The names and details of such 

agencies shall be got approved by the Bank.  

 

19. Errors and omissions due to clerical, typographical or printing etc.., if any, will have to be got 

clarified and corrected before quoting the rates. The interpretation given by the appropriate 

tender accepting authority of the Bank shall be final and binding.  

 

20. Procurement of all materials, other than specifically stipulated to be issued by the Bank, if any, 

shall be at the cost and the responsibility of the contractor.  

 

21. PROVISIONS FOR MICRO & SMALL ENTERPRISES (MSES):- As per Government of 

India’s Public Procurement Policy act 2012, certain benefits will be given for MSE Units. The 

details are as under:  

 

a) The Public Procurement Policy shall apply to MSEs registered with District Industries 

Centres or Khadi Village Industries Commission or Khadi & Village Industries Board or Coir 

Board or National Small Industries Corporation or Directorate of Handicrafts & Handloom or 

any other body specified by Ministry of Micro, Small & Medium Enterprises.  

 

b) MSEs are exempted from paying Tender/RFP fee/cost, EMDs. For getting the benefits in 

case of MSE firms, shall submit relevant documents such as valid MSE registration Certificates 

and exemption certificate from relevant authorities.  

 

22. GOODS & SERVICES TAX (GST): On the interim bills and final bills of the successful 

bidder, the applicable Goods & Services Tax(GST) is payable by the Bank as per the rates of 

goods & Services Tax (GST) Act enacted by the Government of India. The individual rates 

quoted should be excluding GST. The L1 will be arrived excluding GST component. 

Applicants are requested to note that our Bank is not Central or State Govt entity but a 

public sector Bank and it is clarified that the subject construction project comes under 

the category of Composite supply of works contract as defined in clause 119 of Section 2 
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of CGST act and as per this present GST is 18% (eighteen percent). However as & when 

the bills are claimed by the successful bidder, GST percentage prevailing at that time will 

be considered as per Government guidelines. 

 

23. Tenderer shall fill in all the blanks and put their signature and seal on each page of the tender 

documents. The successful Tenderer will have to enter into an agreement with each component 

of the Tender document with the Bank. 

 

24. The tender drawings under this NIT are only indicative to broadly understand the scope of the 

works. The contractor shall carry out the works according to the workings drawings/ 

construction drawings issued by the Engineer in charge during the course of work from time 

to time. Tenderer/ Contractor is not eligible for any claim on account of any differences 

between the tender drawings and working drawings.  
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CANARA BANK 

:: S C H E D U L E s :: 

 

SCHEDULE `A' :: Schedule of Quantities – SOQ -(Specified in detail and attached) (Should be 

submitted in a separate envelope as financial bid)  

 

SCHEDULE `B' :: Schedule of materials to be issued to the contractor. 

 

 

Sl. No   Description of items     Quantity     Rates in figures                       Place of Delivery  

                                                               & words @which                                                                                       

                                                                 the materials will be                                                 

                                                                 charged to the contractor                                                                                                              

 

 

- - - - N I L - - - - 

 

 

SCHEDULE – ‘C’ ::  Tools and Plants to be hired to the contractor under headings. 

 

 

Sl. No                                      Description                                  Hire Charges per day  

 

 

- - - - N I L - - - - 

 

SCHEDULE ‘D’:: Extra schedule for work : 

                               i. Conditions of contract  

                              ii. Clauses of contract  

                              iii. Special conditions  

                              iv. Technical specifications for civil, water supply, plumbing, Electrical works  

                               v. Safety code  

                              vi. Model rules for protection of Health & sanitary  

                              vii. List of preferred makes  

 

 

SCHEDULE `E’:: Name of work    :: Construction of Canara Bank’s branch   

                            At Vijayapuri South 

  

SCHEDULE `F’:: Reference to Conditions of contract. 
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Definitions:: 

 

2(a) work                Construction of Bank’s Branch for Canara Bank  

                            At Vijayapuri South  
                                  

 

2(b) Site ::                At Government Quarter no SB/78, Main Road Vijayapuri South, Nagarjuna            

                              Sagar, Macherla Mandal, Guntur District – 522439 

                                     

 

 

2(c) Contractor                      :: Successful tenderer to whom the work is awarded 

 

2(d) Bank or Employer or Buyer:  :      The Assistant General Manager, 

                                                                Canara Bank, General Administration Section, 

                                                                Circle Office, 54-15-4B, 1st Floor, 

                                                                Srinivasanagar Bank Colony, Ring 

                                                                 Road, Vijayawada –520008 

 

2(e) Engineer-in-Charge /Architect        :: M/s. Firoz Ahmed   

                                                                   ---  

                                                                Ph. No. 9848149737  

                                                                E mail: a_firoz@yahoo.com 

 

2(h) Accepting Authority                     The Assistant General Manager, 

                                                                Canara Bank, General Administration Section, 

                                                                Circle Office, 54-15-4B, 1st Floor, 

                                                                Srinivasanagar Bank Colony, Ring 

                                                                 Road, Vijayawada –520008 

 

2(j) Percentage on cost of materials                            :: 15 % (fifteen %)  

       and labour to cover all overheads and profits.  

     

2(k) Standard Schedule of Rates :: CPWD schedule of Rates latest  

 

9.1 (d) Standard specification to be :: CPWD Specifications  

          followed  

 

10 (b) Standard Contract Form ::     Item rate Tender form  

                                                          of CANARA BANK as modified &  

                                                         corrected up to date of tender. 
 

Reference to CLAUSES OF CONTRACT 

Clause 1 : 
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Estimated cost of work                          :: Rs. 51.00 Lakhs (Excl. GST) 

 

Earnest Money Deposit                            :: Rs. 50,000/- 

 

a) 2% initial security deposit (including EMD) within 14 days.  

b) Security Deposit                                              :: 5% of the work executed  
(Rule 13 of General Rules and Directions)      deducted from bills  

                                                                            Maximum of Rs. 5 lacs. 

c) Maximum percentage for quantity of items    ::  Same as given below  

of work to be executed beyond which                 against clause 12 &  

rates are to be determined in accordance             its subclasses  

with clause 12.2 & 12.3 

 

Clause 2 ::         Authority for fixing                General Manager,     

                          compensation under                Canara Bank, General Admin Section, 

                               clause 2.                                   Circle Office, 54-15-4B, 1st Floor, 

                                                                                Srinivasanagar Bank Colony, Ring 

                                                                               Road, Vijayawada –520008 

 

Clause 5             Time allowed for execution of          06 months  

                          work from date of                             (Six months)  

                          commencement  

  

Clause 5.4         Authority to give fair and                   General Manager 

                        reasonable extension of time for       Canara Bank, General Administration Section 

                        completion of work                           Circle Office, 54-15-4B, 1st Floor, 

                                                                                   Srinivasanagar Bank Colony, Ring 

                                                                                   Road, Vijayawada –520008 

 

Clause 10 B            Mobilizations Advance Max.                                  -- N I L --  

                               percentage of accepted  

                               tendered cost (contract amount)  

 

                               Plant & Machinery Advance                                    -- N I L --  

                               Maximum percentage of  

                                contract amount.  

 

                             Rate of interest per cent per                                         -- N I L --  

                             annum on mobilization Advance  

                             and Plant and machinery  

                             Advance  

 

Clause 10 CA   Base price:  
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                             Cement (Ordinary Portland                            Rs. 425/- per 50kg bag  

                             Cement 43 grade)  

 

                             Steel reinforcement TMT Fe500D                   Rs.1,07,850/-per Tonne  

 

                             Structural steel.                                             --- N I L---  

               

                             Other items (Specify) if any                             --- N I L---  

 

Clause 12 ::  

12.1 (iii)                   Schedule of Rates for                                   CPWD Schedule of Rates                                                                         

                                determining. Rates for                                     2023                                                                        

                                additional, altered or                                                                        

                                substituted items that cannot be                                                    

                               determined under 12.1 (b)(i)&(ii)  

 

12.1(vi)A(a)           Limit for value of any contract                                     25 %               

                             item, substituted item or                                         (Twenty five %)                                                           

                             contract- cum-substituted item                                                                     

                             beyond which sub-clauses (i)                                                                                

                            to (v) shall not apply and clauses                                                                 

                            12.2 & 12.3 shall apply.  

     

12.1(B)(vi)A(b)    (for lumpsum contracts) Limit                            Not applicable.                                                                          

                             for deviations ordered on any  

                             individual trade beyond which                                                              

                              provisions of sub-clauses (i) to                                                                                          

                             (v) shall not apply and clauses                                                                  

                              12.2 and 12.3 shall apply.  

 

12.1(vi)B(a)          Limit for value of any item of                                   10 %  

                              any individual trade beyond                                     (ten % )                                                                                             

                              which sub-clauses (i) to (v) shall  

                             not apply and clauses 12.2 and  

                             12.3 shall apply.  

                                    

Clause 15 ::           Percentage payable to cover                                    2.5 %  

          (b) (II)        contractor’s indirect expenses                                  ( Two point Five % )  

                            for suspension of work exceeding  

                            30 days and not exceeding 3 months.  

 

Clause 16 ::           Competent Authority for                      General Manager 

                             deciding reduced rates.              Canara Bank, General Administration Section 

                                                                                   Circle Office, 54-15-4B, 1st Floor, 
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                                                                                    Srinivasanagar Bank Colony, Ring 

                                                                                                   Road, Vijayawada –520008 

                                                                

                             

Clause 19 ::         Submission of Labour License                 Within 14 days from the date of                   

                                                                                         receipt of Acceptance letter  

 

 

Clause 25            i) Amount of claim by any party               All Claims  

                             beyond which Arbitrator shall  

                             give reasons for award.  

 

                          ii) Appointing Authority                           General Manager 

                                                                                 Canara Bank, General Administration Section 

                                                                                             Circle Office, 54-15-4B, 1st Floor, 

                                                                                              Srinivasanagar Bank Colony, Ring 

                                                                                                       Road, Vijayawada –520008 

 

 

Clause 36 (i)          a) Minimum Qualifications &               GRADUATE ENGINEER with  

                                 experience required for                      3 years’ Experience OR  

                                 Principal Technical                            Diploma holder with  

                                Representative to be incharge            5 years OR  

                                 of work                                              Retired A. E. from Govt 

                                                                                         Department with 5 years’ experience     

                                                                                           as A. E 

                                   

                                 b) Discipline to which the                     CIVIL.  

                                     Principal Technical  

                                     representative should belong  

 

                              

                             d) Minimum experience of works                  3 years for Graduates  

                                                                                                    and 5 years for Diploma.  

 

                             e) Recovery to be effected from                  Rs 30,000/-p.m.  

                                 the contractor in the event of  

                                 not fulfilling provision of clause  

                                36(i).  

   

Clause 42 ::            Schedule/Statement for                               On the basis of latest  

          (i) (a)          determining theoretical quantity                 Schedule of Rates printed  

                             of cement and bitumen.                                by CPWD  
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            (ii).             Variations permissible on  

                                  theoretical quantities:  

                                  

a) Cement - For works with               2% (two %)                             

estimated cost put to tender                      

more than Rs. 5 lakhs  
 

                                 

b) Steel :: Reinforcement and                 3% (three %) 

structural steel sections for  

each diameter section and  

category  

     

                                c) All other materials                                                NIL  
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CONDITIONS OF CONTRACT 

Definitions: -  

 

1. The `Contract' means the tender documents and acceptance thereof and the agreement duly 

executed between the CANARA BANK and the Contractor, together with the documents 

referred to therein including these conditions, NIT, specifications, schedule of quantities, 

agreement, designs, drawings and instructions issued from time to time by the Employer 

and / or Engineer-in-Charge and all these documents taken together, shall be deemed to 

form one contract and shall be complementary to one another.  

 

2. In the contract, the following expressions shall, unless the context otherwise requires, have 

the meanings, hereby respectively assigned to them. 

 

a) The expression `works' or `work' shall be as mentioned Schedule F, unless there be 

something either in the subject or context repugnant to such construction, be construed and 

taken to mean the works by or by virtue of the contract contracted to be executed whether 

temporary or permanent, and whether original, altered, substituted or additional.  

 

b) The `Site' shall mean the land/or other places on as mentioned Schedule F, into or through 

which work is to be executed under the contract or any adjacent land, path or street through 

which work is to be executed under the contract or any adjacent land, path or street which 

may be allotted or used for the purpose of carrying out the contract.  

 

c) The `Contractor' shall mean as mentioned in schedule F, the individual Kartha, or Manager 

of HUF, firm or Company, whether incorporated or not, undertaking the works and shall 

include the legal heirs/representatives of such individual or the partners composing firm 

and theirs legal heirs and successors, or company's authorized and constituted 

attorneys/agents and permitted assigns of such firm or company.  

 

d) The `Employer/CANARA BANK means as mentioned in schedule F any officer of the 

Bank, who is specifically authorized to enter into contracts and in-charge of the work 

mentioned in Schedule F.  

 

e) The `Engineer-in-Charge' means the Officer, Engineer and/or Site Engineer appointed by 

the Architect to the Project as mentioned in Schedule `F' hereunder who shall supervise 

and be in charge of the work or any other person specifically deputed by the Employer.  

 

f) `Contract Price' shall mean the final accepted rates in the Schedule A hereto. 

 

g) `Date of Contract' means the `Calendar date on which the Employer and Contractor have 

signed the Agreement on the Stamp Paper.  

 

h) "Accepting Authority" shall mean the authority mentioned in Schedule `F'.  
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i) "Excepted Risk" are risks due to riots (other than those on account of contractor's 

employees or agents or persons worked under or at the instance of the contractor) or civil 

commotion (in so far as both these are uninsurable), war (Whether declared or not) 

invasion, act of foreign enemies, hostilities, civil war, rebellion revolution, insurrection, 

military or usurped power, any acts of Government, damages from aircraft, acts of God, 

such as earthquake, lightening and unprecedented floods, and other causes over which the 

contractor has no control and accepted as such by the Accepting Authority.  

 

j) "Market Rate" shall be the rate as decided by the Employer on the basis of the cost of 

materials and labour and the site where the work is to be executed plus the percentage 

mentioned in Schedule `F' to cover all overheads and profits.  

 

k) "Schedule(s)" referred to in these conditions shall mean the relevant schedule(s) annexed 

to the tender papers or the standard Schedule of Rates of the C.P.W.D. or state P.W.D. 

mentioned, if any, in Schedule `F' hereunder, with the amendments thereto issued upto the 

date of receipt of the tender.  

 

l) `Approved' or `Approval' wherever used in the specifications or schedule of Quantities 

shall mean, respectively, 'approved by or approval of the `Accepting Authority' in writing.  

 

m) `Notice in writing' or `written notice' shall mean a notice in writing typed or printed 

characters delivered to or sent by registered post to the last known address private or 

business address or registered office address, and shall be deemed to have been received 

when in ordinary course of post it would have been delivered, and/or delivered personally, 

or otherwise proved to have been received.  

 

n) `virtual completion' shall mean that the work/building is complete in all respects in the 

opinion of the Employer/BANK  

 

o) `Drawings' shall mean all drawings and/or sketches duly signed by the Engineer-in-charge 

or their representative on behalf of the Employer before commencement or during the 

progress of the work.  

 

p) `Letter of Acceptance' shall mean an intimation by a letter issued by the Accepting 

Authority of the Employer/BANK to tenderers that his tender has been accepted in 

accordance with the provisions in the said letter.  

 

q) Basic rate / Base price shall be as specified in Schedule F, Annexure 18 and in Financial 

Bid [Schedule of Rates & quantities (SOR)] is nothing but basic rate of materials or the 

actual price quoted by the authorized stockiest/wholesalers/ showroom Excluding 

GOODS & SERVICES TAX (GST) or any other tax on material and all other duties levied 

by the statutory/local authority and also excluding loading, unloading and carriage/ 

transportation cost to the site of work, overheads, storage charges at site. 
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r) "Defect Liability Period" shall mean a period of twelve months from the certified date of 

virtual completion issued by the Engineer in charge / Employer. However, in the case of 

specialist contracts like for anti-termite treatment [minimum 10 (Ten) years guarantee], 

water proofing treatment works [minimum 5 (five) years guarantee] and the like, the period 

of warranty in such contracts shall supersede the defect liability period, and the defect 

liability period of twelve months shall stand extended to be equal to the warranty period. 

 
3. Terms of Interpretation:: Where the context so requires, words imparting the singular 

only also include the plural and vice versa. Any reference to masculine gender shall 

whenever required include feminine gender and vice versa.  

 

4. Headings to these Conditions of Contract, Clauses of contract, special conditions, 

Technical specifications shall not be deemed to form part thereof or be taken into 

consideration in the interpretation or construction thereof or of the contract.  

 

5. The contractor shall be furnished, free of cost one certified copy of the contract documents 

(except standard specifications, Schedule of Rates) together with all drawings as may be 

forming part of the tender papers. None of these documents shall be used by the Contractor 

for any purpose other than for this contract.  

 

6. Works to be carried out :: The work to be carried out under the contract shall, except as 

otherwise provided in these conditions, include all labour, materials, tools, plants, 

equipment and transport which may be required in preparation of and for and in the full 

and entire execution and completion of the works. The descriptions given in the Schedule 

of Quantities (Schedule - A) shall, unless otherwise stated, be held to include waste on 

material carriage and cartage, lead, lift, safety works, carrying and return of empties, 

hoisting, setting, fitting and fixing in position and all other labour necessary and for the 

full and entire execution and completion as aforesaid in accordance with good practice and 

recognized principles.  

 

7. Rates :: The rates quoted shall be all inclusive rates for the item of work described, 

including cost of materials, wastage, labour, tools and plant, lead, lift carriage and transport 

supervision and Royalties, duties, profession tax, GST, Turnover Tax or any other tax on 

material in respect of this contract or, overheads and profits, mobilizing, demolishing and 

other charges whatsoever including any special difficulties any restrictions for transport, 

any other incidentals works etc. complete and for proper execution of the work as per 

drawings and specifications and no claim whatsoever for any extra payment shall be 

maintainable unless otherwise specifically exempted and are specified as payable or 

reimbursable under this Agreement. 

 

8. Sufficiency of Tender: The Contractor shall be deemed to have satisfied himself before 

tendering as to the correctness and sufficiency of his tender for the works and of the rates 

and prices quoted in the Schedule of Rates (SOR), which rates and prices shall, except as 



 

 

 
Tender – TECHNICAL BID for “Construction of Bank’s Branch at Vijayapuri South” 

28 | P a g e                                                                                                     Signature of Tenderer 
 

otherwise provided, cover all his obligations under the Contract and all matters and things 

necessary for the proper completion and maintenance of the works.  

 

9. Discrepancies and Adjustment of Errors:: The several documents forming the Contract 

are to be taken as mutually explanatory of one another, detailed drawing being followed in 

preference to small scale drawing and figured dimensions in preference to scale and special 

conditions in preference to General Conditions.  

 

9.1 If there is any difference or discrepancy between the description of items as given in 

the schedule of quantities, particular specifications for individual items of work 

(including special conditions) and I.S. Codes etc., the following order of preference 

shall be observed: 

                   a) Description of the Item as detailed in Schedule of rates (SOR).  

                   b) Particular Specifications, Special condition, Additional conditions if any  

                   c) Detailed Drawings  

                   d) CPWD specifications  

                   e) APPWD specifications  

                   f) Clauses of contract  

                   g) Indian Standard Specifications of B.I.S.  

                   h) Manufacturer’s specifications  

                   i) As decided by Employer  

 

Moreover, the Contractor is not allowed to take benefit out of any clerical / grammatical 

mistake in the standard clauses/ Bill of Quantities/Specifications etc. being used in the 

agreement”. 

 

9.2 If there are varying or conflicting provisions made in any one or more document(s) 

forming part of the contract, the Accepting Authority shall be the deciding authority 

with regard to the intention of the document and his decision shall be final and binding 

on contractor.  

 

9.3 Any error in description or quantity or rate in Schedule of Quantities or any omission 

therefrom shall not vitiate the Contract or release the Contractor from the execution of 

the whole or any part of the works comprised therein according to drawings and 

specifications or from any of his obligations under the Contract. 

  

10. Signing of Contract :: The successful tenderer/contractor, on acceptance of his tender by 

the Accepting Authority, shall, within 15 days from the stipulated date of start of the work 

sign the contract consisting of following failing which the Earnest money deposit shall 

be forfeited:-  

 

a) Standard form of agreement on stamp paper, the notice inviting tender, all the documents     

            including drawings, if any, forming the tender as issued at the time of invitation of tender      
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            and acceptance thereof together with any correspondence leading thereto.  

 

       b) Standard Contract Form as mentioned in Schedule `F' consisting of ::  

            a. Notice inviting tender (NIT).  

            b. General Rules & directions to contractor.  

            c. Schedules A to F.  

            d. Conditions of contract.  

            e. Clauses of contract.  

            f. Special conditions  

            g. Technical specifications for civil, plumbing & sanitary works  

            h. Technical specifications for electrical works  

            i. Safety code.  

            j. Model rules for protection of health and sanitary arrangements for workers employed     

               by contractors.  

           k. Preferred makes.  

           l. Annexures 1 to 19.  

          m. Tender Drawings  

          n. Schedule of Rates (SOR)  
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CLAUSES OF CONTRACT 
Clause - 1:: DEPOSITS  

 

THE person/persons whose tender(s) may be accepted (hereinafter called the contractor) shall 

deposit a sum which shall be equal to 2% (two percent) of the accepted value of the tender 

including the Earnest Money Deposit, within 14 (fourteen) days of the date of issue of the letter of 

acceptance of his tender, Demand Draft payable to the CANARA BANK or by way of Fixed 

Deposit Receipt with the BANK for the duration of the contract period and defect liability period. 

In case of the bidders who has submitted MSME exemption certificate for EMD, becomes 

successful in the tender, such successful bidder will be required to pay 2% (two percent) full 

Initial Security Deposit (ISD) in the acceptable instruments as detailed above and no 

exemptions are applicable for ISD. A further sum of 5% (Five percent) of the Gross value of 

each interim/final bill shall be deducted as retention money to make up, together with the Initial 

Security Deposit, a total Security Deposit equal to 10% on the first Rs. One lakh, 7.5% on the 

next Rs. One Lakh and 5% of the remaining amount of the accepted value of the tender, subject to 

a maximum of Rs.5 lakhs. The Initial Security deposit amount will also be accepted in Fixed 

Deposit Receipt of CANARA BANK for the full period of contract including defect liability period 

or in form of Bank Guarantee from any Scheduled Bank other than Canara Bank in the prescribed 

format. In case a fixed deposit receipt of CANARA BANK is furnished by the contractor to the 

Employer it shall be free from any loans or any encumbrance and shall be assigned/ hypothecated 

to the Employer.  

 

Such deductions will be made and held by the Employer by way of Retention money unless he 

has/they have deposited the full amount of Security Deposit as mentioned above in the form of 

Fixed Deposit Receipt issued by the CANARA BANK or irrevocable Guarantee Bond of any other 

Scheduled Bank for the entire period of the Contract including the defect liability period. In case 

a fixed deposit receipt of CANARA BANK is furnished by the contractor to the Employer it shall 

be free from any loans or any encumbrance and shall be assigned/hypothecated to the Employer.  

 

All compensation or the other sums of money payable by the contractor under the terms of this 

contract may be deducted from, or paid by the sale of a sufficient part of his security deposit or 

from the interest if any, arising therefrom, or from any sums which may be due to or may become 

due to the contractor by Government on any account whatsoever and in the event of his Security 

Deposit being reduced by reason of any such deduction or sale as aforesaid, the contractor shall 

within 10 days make good in the cash or Guarantee Bond of a Scheduled Bank other than 

CANARA BANK in favour of the Employer or fixed deposit receipt tendered by the CANARA 

BANK (in case of guarantee offered by scheduled banks, the amount shall be within the financial 

limits prescribed by the Reserve Bank of India); any sum or sums which may have been deducted 

from, or raised by sale of his security deposit or any part thereof. The security deposit shall be 

collected from the running bills of the contractor at the rates mentioned above and the Earnest 

money deposited at the time of tenders and the Initial Security Deposit will be treated as part of 

the Security Deposit. 
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Clause - 2 :: COMPENSATION FOR DELAY :: 

 

Time is the essence of the contract. The completion of the building is essential to comply with 

various requirements of the Bank. Thus the contractor shall be aware and take note that 

non- completion of the building will affect the Banks committed programs and thus the loss 

by way delayed completion of related works etc, are invaluable and cannot be easily assessed. 

Therefore, it is part of the agreed terms that in the event of any delay in completion of the 

work, the Bank is liable to charge the contractor without the necessity of providing for any 

details of such losses suffered by the Bank. 

 

If the contractor fails to maintain the required progress in terms of the contract or to complete the 

work and clear the site on or before the contract or approved extended date of completion, he shall, 

without prejudice to any other right or remedy of the Employer on account of such breach, pay as 

agreed compensation the amount calculated at the rates stipulated below or such smaller amount 

as may be fixed by the authority mentioned in Schedule `F' on the contract value of the work for 

every completed week that the progress remains below that specified in clause 5 or that the work 

remains incomplete.  

This shall also apply to items or group or items for which a separate period of completion has been 

specified, if any. 

 

For this purpose the term `Contract Value' shall be value at the contract rates of the work as 

ordered. 

 

a) Completion period (as originally                   ::   ½ (half) percent per week  

stipulated) exceeding 6 months  

and not exceeding 2 years.  

 

Provided always that the total amount of compensation for delay to be paid under this condition 

shall not exceed the undernoted percentage of the Contract Value or of the Contract Value of the 

item or group of items of work for which a separate period of completion is originally given :- 

 

a) Completion period (as originally               :: 7-1/2 percent ( seven and half percent )  

stipulated) exceeding 6 months  

and not exceeding 2 years.  

 

Clause -2.1 ::  
 

CANARA BANK shall have the right to adjust set-off against any sum payable to the Contractor 

under this or any other contract with the Employer/CANARA BANK anywhere in India/outside 

India. 
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Clause -3 ::  
Subject to other provisions contained, the Employer may without prejudice to his any other rights 

or remedy against the contractor in respect of any delay, inferior workmanship, any claims for 

damages and/or any other provisions of this contract or otherwise, and whether the date of 

completion has or has not elapsed, by notice in writing absolutely determine and cancel the contract 

in any of the following cases; 

 

i) If the contractor having been given by the Employer and/or the Engineer-in-charge a 

notice in writing to rectify, reconstruct or replace any defective work or that the work 

is being performed in any inefficient or otherwise improper or bad workmanship like 

manner shall omit or comply with the requirement of such notice for a period of seven 

days thereafter.  

 

ii) If the contractor being a company shall pass a resolution or the court shall make an 

order that the company shall be wound up or if a receiver or a manager on behalf of a 

creditor shall be appointed or if circumstances shall arise which entitle the court or the 

creditor to appoint a receiver or a manager or which entitle the court to make a winding 

up order.  

 

iii) If the contractor has without reasonable cause failed to commence the work or has 

suspended the progress of the work or has failed to proceed with the work with due 

diligence so that in the opinion of the Employer (which shall be final and binding) he 

will be unable to secure completion of the work by the date for completion and 

continues to do so after a notice in writing of seven days from Employer.  

 

iv) If the contractor fails to complete the work within the stipulated date or items of work 

with individual date of completion, if any stipulated, on or before such date (s) of 

completion and does not complete them within the period specified in a notice given in 

writing in that behalf by the Employer and /or Engineer-in-charge.  

 

v) If the contractor persistently neglects to carry out his obligations under the contract 

and/or commits default in complying with any of the terms and conditions of the 

contract and does not remedy it or take effective steps to remedy it within 7 days after 

a notice in writing is given to him in that behalf by the Employer and /or Engineer-in-

charge.  

 

vi) If the contractor commits any acts mentioned in clause 21 hereof.  

 
Clause -3.1 ::  
 

When the contractor has made himself liable for action under any of the cases aforesaid, the 

Employer shall have powers:  
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a) To determine or rescind the contract of which termination or rescission notice in writing to 

the contractor under the hand of the Employer shall be conclusive evidence. Upon such 

determination or rescission, the security deposit of the contractor shall be liable to be 

forfeited and shall be absolutely at the disposal of Employer.  

 

b) To employ labour paid by the Employer and to supply material to carry out the work or 

any part of the work debiting the contractor with the cost of the labour and the price of the 

materials (of the amount of which cost and price certified by the Engineer-in- charge shall 

be final and conclusive) against the contractor and crediting him with the value of the work 

done in all respects in the same manner and at the same rates as if it had been carried out 

by the contractor under the terms of his contract. The certificate of the Engineer-in- charge 

as to the value of the work done shall be final and conclusive against the contractor 

provided always that action under the sub-clause shall only be taken after giving notice in 

writing to the contractor. However, if the net total expenses incurred by the Employer are 

less than the amount payable to the contractor at his agreement rates, the difference shall 

not be paid to the contractor. 
 

c) After giving notice to the contractor to measure up the work of the contractor and to take 

such whole, or the balance or part thereof as shall be unexecuted out of his hands and to 

give it to another person to complete in which case any expenses which may be incurred 

in excess of the sum which would have been paid to the original contractor if the whole 

work had been executed by him, of the amount of which excess the certificate in writing 

of the Employer shall be final and conclusive shall be borne and paid by the original 

contractor and may be deducted from any money due to him by Employer under this 

contract or on any other contract account whatsoever or from his security deposit or the 

proceeds of sales thereof or a sufficient part thereof as the case may be.  

 

Clause -3.2::  
 

In any such event the contractor shall have no claim to compensation for any loss sustained by him 

by reason of his having purchased or procured any materials or entered into any engagements or 

made any advances on account or with a view to the execution of the work or the performance of 

the contract. And in case action is taken under any of the provisions aforesaid, the contractor shall 

not be entitled to recover or be paid any sum for any work thereto or actually performed under this 

contract unless and until the Engineer- in-charge has certified in writing the performance of such 

work and the value payable in respect thereof and he shall only be entitled to be paid the value so 

certified. Provided further that any of the recoveries to be made when the excess cost incurred by 

the Employer under the action in (b) and/of (c) above is more than the Security Deposit to be 

forfeited, such recoveries shall be limited to the amount by which the excess cost incurred exceeds 

the Security deposit so forfeited. 
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Clause-4 ::  

 

In any case in which any of the powers conferred upon the Employer under Clause-3 hereof, shall 

have become exercisable and the same shall not be exercised, the non-exercise thereof shall not 

constitute a waiver of any of the conditions hereof and such powers shall notwithstanding be 

exercisable in the event of any future case of default by the contractor and the liability of the 

contractor for compensation shall remain unaffected. In the event of the Employer putting in force 

all or any of the powers vested in him under the preceding clause he may, if he so desires after 

giving a notice in writing to the contractor, take possession of (or at the sole discretion of the 

Employer which shall be final and binding on the contractor) use as on hire (the amount of the hire 

money being also in the final determination of the Employer) all or any tools, plant, materials and 

stores in or upon the works, or the site thereof, belonging to the contractor, or procured by the 

contractor and intended to be used for the execution of the work/or any part thereof, paying or 

allowing for the same in account at the contract rates, or, in the case of these not being applicable, 

at current market rates to be certified by the Engineer-in-charge, whose certificate thereof shall be 

final and binding on the contractor, otherwise the Employer by notice in writing may order the 

contractor or his clerk of the works, foreman or other authorised agent to remove such tools, plant, 

materials, or stores from the premises, within the time to be specified in such notice, and in the 

event of the contractor failing to comply with any such requisition, the Employer may cause to 

remove them at the contractor's expense or sell them by auction or private sale on account of the 

contractor and at his risk in all respects and the certificate of the Engineer-in-Charge as to the 

expense of any such removal and the amount of the proceeds and expense of any such sale shall 

be final and conclusive against the contractor.  

 

Clause-5 :: TIME AND EXTENSION FOR DELAY ::  
 

The time allowed for execution of the Works by the Contractor as specified in the Schedule '`F' 

or the extended time in accordance with these conditions shall be the essence of the Contract. The 

execution of the works shall Commence from the 15th day after the date on which the Employer 

issues written orders to commence the work or from the date of handing over of the site whichever 

is later. If the contractor commits default in commencing the execution of the work as aforesaid, 

the Employer shall without prejudice to any other right or remedy available in law be at liberty to 

forfeit the earnest money absolutely. 

  

Clause -5.1 :: Time and Progress Chart  
 

The contractor shall submit a Time and Progress Chart and get it approved by the Engineer-in-

Charge. The Chart shall be prepared in direct relation to the time stated in the Contract documents 

for completion of items of the works. It shall indicate the forecast of the dates of commencement 

and completion of various trades of sections of the work and may be amended as necessary by 

agreement between the Employer and the Contractor within the limitations of time imposed in the 

Contract documents, and further to ensure good progress during the execution of the work, the 

contractor shall in all cases in which the time allowed for any work exceeds one month (save for 
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special jobs) complete 1/8th of the whole of work before 1/4th of the whole time allowed in the 

contract has elapsed; 3/8th of the work before one half of such time has elapsed and 3/4th before 

3/4th of such time has elapsed. 

 

Clause -5.2 :: If the works be delayed by :- 

             a) Force majeure, or  

             b) Excepted risk;  

             c) abnormally bad weather, or  

             d) serious loss or damage by fire, or  

             e) civil commotion, local commotion of workmen, strike or lockout, affecting any of the            

                 trades employed on the work, or  

             f) delay on the part of other contractors or tradesmen engaged by the Employer in  

                 executing work not forming part of this Contract, or  

            g) Non-availability of stores, which are the responsibility of the Employer to supply or  

            h) any other cause which, in the absolute discretion of the authority mentioned in                

                Schedule `F' is beyond the Contractor's control,  

 
then upon the happening of any such event causing delay, the Contractor shall immediately give 

notice thereof in writing to the Employer but shall nevertheless use constantly his best endeavour 

to prevent or make good the delay and shall do all that may be reasonably required to the 

satisfaction of the Engineer-in-charge to proceed with the works. 

 

Clause -5.3 :: Request for extension of time 

 

Request for extension of time, to be eligible for consideration, shall be made by the Contractor in 

writing within fourteen days of the happening of the event causing delay to the Accepting 

Authority. The Contractor shall also, if practicable, indicate in such a request the total period for 

which extension is desired, overlapping period, if any, with earlier events causing delays, net-

extension required. 

 

Clause -5.4 :: In such case the authority may give a fair and reasonable extension of time for 

completion of work. Such extension shall be communicated to the Contractor by the Employer in 

writing, within 3 months of the date of receipt of such request. Non application by the contractor 

for extension of time shall not be a bar for giving a fair and reasonable extension by the Employer 

and this shall be binding on the contractor. 

 

Clause - 6 :: MEASUREMENTS  
(i)  Engineer-in-charge is duty bound to, except as otherwise provided, ascertain and 

determine by measurement the value in accordance with the contract of work done.  

 

(ii) ALL measurement of all items having financial value shall be entered in Measurement 

Book and/or level field book so that a complete record is obtained of all works 

performed under the contract. All such measurement books and level books shall be 



 

 

 
Tender – TECHNICAL BID for “Construction of Bank’s Branch at Vijayapuri South” 

36 | P a g e                                                                                                     Signature of Tenderer 
 

with machine numbered pages with a certificate of the Engineer-in-charge regarding 

the name of the work and contractor and number of pages. All such measurement books 

and level books shall be maintained carefully, work wise and shall be handed over to 

the Employer at the completion of the work. 

 

(iii) All measurements and levels shall be taken jointly by the Site engineer authorized by 

the Engineer-in-Charge and the contractor or his authorised representative from time 

to time during the progress of the work and all such measurements shall be verified by 

the Engineer-in-Charge/Architect to verify the accuracy of the measurement and signed 

and dated by the Engineer-in-Charge / Architect in token thereof and by the contractor 

or his representatives in token of their acceptance. Employer reserves the right to test 

check the measurements to the extent of 25% of measurements of each and/ or all items 

verified by the Engineer-in-Charge and any discrepancies are found they shall be 

corrected by the Employer and it shall be binding on the contractor. If the contractor 

objects to any of the measurements corrected a note shall be made to that effect with 

reason and signed by both parties.  

 

(iv) The contractor shall, without extra charge, provide all assistance by providing 

appliance, labour and other things necessary for such measurements and recording 

levels.  

 

(v) Except where any general or detailed description of the work expressly shows to the 

contrary, measurements shall be taken in accordance with the procedure set forth in the 

specifications notwithstanding any provision in the relevant Standard Method of 

measurement or any general or local custom. In the case of items which are not covered 

by specifications, measurements shall be taken in accordance with the relevant standard 

method of measurement issued by the Indian Standard Institution and if for any item 

no such standard is available then a mutually agreed method shall be followed.  

 

(vi) The contractor shall give not less than seven days' notice to the Engineer-in-Charge or his 

authorised representative in-charge of the work and Employer before covering up or otherwise 

placing beyond the reach of measurement any work in order that the same may be test checked 

and correct dimensions thereof be taken before the same is covered up of placed beyond the 

reach of measurement and shall not cover up and place beyond reach of measurement any work 

without consent in writing of the Engineer-in-Charge or his authorised representative in-charge 

of the work and Employer who shall within the aforesaid period of seven days inspect the work, 

and if any work shall be covered up or placed beyond the reach of measurements without such 

notice having been given or the Engineer-in-Charge's and Employer consent being obtained in 

writing the same shall be uncovered at the contractor's expense, or in default thereof no 

payment or allowance shall be made for such work or the materials with which the same was 

executed. No earthwork shall be started without recording initial ground levels in the level field 

book jointly signed by both the parties in token of acceptance.  
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(vii) Whenever any payment for lead in earthwork or any other item of work is involved as 

an item of work, separately or together with any other item of work, the contractor shall 

get the lead measured jointly by the Engineer-in-Charge before executing any work 

and obtain the approval in writing of the Engineer-in-Charge failing which the lead as 

decided by the Engineer-in-Charge and or Employer shall be treated as final and 

binding on the contractor. In the case of earth work of cutting, filling and disposal, lead 

charts shall be prepared by the contractor giving area and quantities to be cut and filled 

and lead involved and got approved in writing before executing the work failing which 

lead charts will be prepared by the Engineer-in-Charge as to cause most economic 

method of cut fill and shall be accepted for payment whether or not work is actually 

carried out by the contractor accordingly.  

 

(viii) Engineer-in-charge or his authorized representative may cause to check the 

measurements recorded jointly or otherwise as aforesaid and all provisions stipulated 

herein above shall be applicable to such checking of measurements or levels. 

 

(ix)  Recording of measurements of any item of work in the measurement book and/or its 

payment in the interim on account of final bill shall not be considered as conclusive 

evidence as to the sufficiency of any work or material to which it relates nor shall it 

relieve the contractor from liabilities from any over measurement or defects noticed till 

completion of the defects liability period.  

 

Clause 7 :: INTERIM RUNNING BILL PAYMENTS 

 
(i) The minimum Running Account Bill amount is Rs 15 (Fifteen) Lakhs excluding GST. 

 

(ii) For item of works completed, the interim or running account bills, duly accompanied 

by detailed measurements of works, material test reports and any other requirements as 

may be required by the Engineer-in-Charge or the Employer, shall be submitted by the 

contractor for the work executed on the basis of such recorded measurements on the 

format of the Employer in triplicates on or before the date of every month fixed for the 

same by the Engineer-in-charge/employer. Project Architect shall arrange to have the 

bill verified by checking the requisite measurements of the work. In the event of the 

failure of the contractor to submit the bill, Engineer-in-charge may prepare or cause to 

be prepared such bills in which event no claims whatsoever due to delays on payment 

including that of interest shall be payable to the contractor. Payment on account of 

amount admissible shall be paid by within 15 (Fifteen) working days after the day of 

presentation of the bill by the Contractor to the Project Architect /Engineer-in-charge 

under intimation to the Employer. If it is not so paid, simple interest shall be payable 

to contractor on the net amount payable under the said bill or such part of it which is 

not paid within the said due date at the rate of 4% p.a. from the date after such due 

date. 
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(iii) All such interim payments accepted by the Contractor shall be regarded as payments 

by way of advances against final payment only. These shall not preclude the requiring 

of bad, unsound and imperfect or unskilled work to be rejected, removed, taken away 

and reconstructed or re-erected. Any certificate given by the Engineer-in-charge 

relating to the work done or materials delivered forming part of such payment, may be 

modified or corrected by any subsequent such certificate(s) or by the final certificate 

and shall not by itself be conclusive evidence that any work or materials to which it 

relates is/are in accordance with the contract and specifications. Any such interim 

payment, or any part thereof shall not in any respect conclude, determine or affect in 

any way powers of the Engineer-in-charge/Employer under the contract or any of such 

payments be treated as final settlement and adjustment of accounts or in any way vary 

or affect the contract.  

 

(iv) Pending consideration of extension of date of completion interim payments shall 

continue to be made as herein provided.  

 

(v) The Project Architect/Engineer-in-charge/employer in his sole discretion on the basis 

of a certificate to the effect that the work has been completed upto level in question 

may in the case of Office / residential buildings make interim advance payments based 

on the drawings for work done (other than foundations, items to be covered and 

finishing items) upto lintel level (including sunshade etc.) and slab level, for each floor 

worked out at 75% of the respective contract rates of the item. The advance payments 

so allowed shall be adjusted by the employer in the subsequent interim bill by taking 

detailed measurements thereof.  

 

Clause - 8 :: FINAL BILL PAYMENTS  

 

(i) WITHIN ten days of the virtual completion of the work, the contractor shall give notice 

of such completion to the Project Architect/ Employer/Engineer-in- Charge and within 

fifteen days of receipt of such notice the Architect to the project / Engineer-in-Charge 

shall inspect the work.  

 

(ii) If there is no defect in the work Project Architect/ Engineer-in-charge shall furnish the 

contractor with a final certificate of completion. Otherwise a provisional certificate of 

physical completion indicating defects (a) to be rectified by the contractor and/or (b) 

for which payment will be made at reduced rates, shall be issued.  

 

(iii) No final certificate of completion shall be issued, nor shall the work be considered to 

be complete by the employer until the contractor shall have removed from the premises 

on which the work shall be executed all scaffolding, surplus materials, rubbish and all 

huts and sanitary arrangements required for his/their work people on the site in 

connection with the execution of the works as shall have been erected or constructed 

by the contractor(s) and cleaned off the dirt from all wood work, doors, windows, walls, 
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floor or other parts of the building, in, upon, or about which the work is to be executed 

or of which he may have had possession for the purpose of the execution thereof, and 

not until the work shall have been measured by the Engineer-in-Charge. If the 

contractor shall fail to comply with the requirements of this Clause as to removal of 

scaffolding, surplus materials and rubbish and all huts and sanitary arrangements as 

aforesaid and cleaning off dirt on or before the date fixed for the completion of work, 

the Engineer-in-Charge may at the expense of the contractor remove such scaffolding, 

surplus materials and rubbish, etc., and dispose of the same as he thinks fit and clean 

off such dirt as aforesaid, and the contractor shall have no claim in respect of any such 

scaffolding or surplus materials as aforesaid except for any sum actually realised by the 

sale thereof. 

  

(iv) The Final bill shall be settled within 30 (Thirty) working days from the date of 

submission of the complete bill with all required documents to the Project 

Architect.  

 

Clause 8 (A) :: COMPENSATION FOR NON SUBMISSION OF FINAL DRAWINGS  

 

(i) THE CONTRACTOR shall submit one set of completion plan, within thirty days of 

the completion of the work, showing details of all water supply, sanitary, drainage, 

electrical and all other services.  

 

(ii) IN case, the contractor fails to submit the completion plan as aforesaid, he shall be 

liable to pay a sum equivalent to 2.5% of the value of the work subject to a ceiling of 

Rs. 25,000/- (Rs. Twenty-Five thousand only) as may be fixed by the Engineer-in-

Charge concerned and in this respect the decision of the said Engineer in Charge shall 

be final and binding on the Contractor.  

 

Clause 9 :: TIME PERIOD FOR SETTLEMENT OF FINAL BILL  

 

1) As mentioned in the clause 24 of Notice Inviting Tenders, the final bill will be settled 

within 30 working days from the date of submission of the final bill to the Project Architect. 

The bill shall be complete in all respects as decided by the Project Architect and or BANK. 

If adequate details are not submitted then from the date of all such documents, the counting 

of 30 days starts.  

2) The Contractor shall expressly agree that Interest at the rate of 4 % per annum shall be 

payable by the Employer on the portion of the net amount of the final bill payable as 

aforesaid but not paid within the above stipulated period.  

 

Clause –10 :: MATERIALS SUPPLIED BY EMPLOYER ::  
 

No materials will be supplied by the Employer.  

 

Clause -10 A:: MATERIALS TO BE PROVIDED BY THE CONTRACTOR, TESTS  
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(i) The contractor shall, at his own expense, provide all materials, required for the works 

other than those which are stipulated to be supplied by Employer, if any. 
 

(ii) The contractor shall, at his own expense and without delay supply to the Engineer-in-charge 

samples of materials to be used on the work and shall get these approved in advance. All such 

materials to be provided by the Contractor shall be in conformity with the specifications laid 

down or referred to in the contract. The contractor shall, if requested by the Engineer-in-charge 

furnish proof, to the satisfaction of the Engineer-in-Charge that the materials so comply. The 

Engineer-in-Charge may within thirty days of supply of samples or within such further period 

as he may require and so intimated to the Contractor in writing, inform the Contractor whether 

samples are approved by him or not. If samples are not approved, the Contractor shall forthwith 

arrange to supply to the Engineer-in-Charge for his approval fresh samples complying with the 

specifications laid down in the Contract. When materials are required to be tested in accordance 

with specifications, approval of the Engineer-in-Charge shall be issued after the test results 

indicate the specification laid down under the contract are met with.  

 

(iii) The Contractor shall at his risk and cost submit the samples of materials to be tested or analyzed 

and shall not make use of or incorporate in the work any materials represented by the samples 

until the required tests or analysis have been made and material finally accepted by the 

Engineer-in-Charge. The Contractor shall not be eligible for any claim or compensation either 

arising out of any delay in the work or due to any corrective measures required to be taken on 

account of and as a result of testing of materials.  

 

(iv) The contractor shall at his risk and cost make all arrangements and shall provide all facilities 

as the Engineer-in-Charge may require for collecting and preparing the required number of 

samples for such tests at such time and to such place or places as may be directed by the 

Engineer-in-Charge and bear all charges and cost of testing unless specifically provided for 

otherwise elsewhere in the contract or specifications. The Employer and or Engineer-in-Charge 

or his authorised representative shall at all times have the right to inspect/supervise the works 

and access to all workshops and places where work is being prepared or from where materials, 

manufactured articles or machinery are being obtained for the works. The contractor shall 

afford every facility and every assistance as required by the Employer/Engineer-in-Charge.  

 

(v) The Engineer-in-Charge/Employer shall have full powers to require the removal from the 

premises of all materials which in his opinion are not in accordance with the specifications, and 

in case of default, the Employer/Engineer-in-Charge shall be at liberty to employ at the expense 

of the contractor other persons to remove the same without being answerable or accountable 

for any loss or damage that may happen or arise to such materials. The Engineer-in-

Charge/authorised representative of employer shall also have full powers to require other 

proper materials to be substituted thereof and in case of default the Engineer-in-Charge/ 

Employer may cause the same to be supplied and all cost which may attend such removal and 

substitution shall be borne by the Contractor. 

 

Clause 10-B::  

A.> SECURED ADVANCE ON MATERIALS: No Advance on materials at site will be 

paid. 
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B.>  MOBILISATION ADVANCE:: No advance will be paid.  
 

C.> PLANT AND MACHINERY ADVANCE:: No advance will be paid.  
 

D.>  INTEREST APPLICABILITY:: Not applicable for the present case 

 

Clause -10 C :: ESCALATION: The rates quoted shall be firm throughout the tenure of the 

contract including extension of time, if any, granted and will not be subject to any fluctuation due 

to increase in cost of materials, labour, etc. or any other tax. There shall be NO ESCALATION on 

the quoted rates.  

 

The basic rates indicated in Financial bid (Schedule of quantities-SOQ) for material is only to 

facilitate the Bank to select the material. Any variation in the market price shall be absorbed by 

the Bidder & no extra is payable by Bank.  

 

Clause 10 D: The contractor shall treat all materials obtained during dismantling of a structure, 

excavation of the site for a work, etc. as employer's property unless otherwise specified and such 

materials shall be handed over or disposed of to the best advantage of the Employer according to 

the instructions in writing issued by the Engineer-in-Charge.  

 

Clause -11 ::  
 

(i) THE contractor shall execute the whole and every part of the work in the most 

substantial and workmanlike manner and both as regards materials and otherwise in 

every respect in strict accordance with the specifications. "The contractor shall also 

conform exactly, fully and faithfully to the design, drawings and instructions in writing 

in respect of the work signed by the Engineer-in-Charge and the Contractor shall be 

furnished free of charge one copy of the contract documents together with 

specifications, designs, drawings and instructions as are not included in the standard 

specifications of Schedule ‘F’ or in any Bureau of Indian Standard or any other, 

published standard or code or, Schedule of Rates or any other printed publication 

referred to elsewhere in the contract.  

(ii) THE contractor shall comply with these provisions and with due care and diligence 

execute and maintain the works and provide all labour and materials, tools and plants 

including for measurements and supervision of all works, structural plans and other 

things of temporary or permanent nature required for such execution and maintenance 

in so far as the necessity for providing these, is specified or is reasonably inferred from 

these presents.  

(iii) The Contractor shall take full responsibility for adequacy, suitability and safety of all 

the works and methods of construction. 

 

Clause - 12 :: DEVIATION/VARIATIONS EXTENT & PRICING :: 
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The Employer and /or The Engineer- in- Charge with the specific approval of the employer shall 

have power: -  

(i) to make alteration in, omissions from, additions to or substitutions for the original 

specifications, drawings, designs and instructions that may appear to him to be 

necessary or advisable during the progress of the work, and 

(ii) to omit a part of the works or Item of the works or reduce the quantity in case of non-

availability of a portion of the site or for any other reasons and the contractor shall be 

bound to carry out the works in accordance with any instructions given to him in writing 

signed by the Engineer-in-Charge and such alterations, omissions, additions or 

substitution shall form part of the contract as if originally provided therein and any 

altered, additional or substituted work which the contractor may be directed to do in 

the manner specified above as part of the works, shall be carried out by the contractor 

on the same conditions in all respects including price on which he agreed to do the main 

work without any extra compensation except as hereafter provided :  

 

(a) No work which radically changes the original nature of the contract shall be ordered 

by the Engineer-in-Charge as a deviation.  

 

(b) In the event of any deviation being ordered which in the opinion of the Contractor 

changes the original nature of the Contract, he shall within fifteen days of having 

been so ordered bring this to the notice of the Engineer-in-Charge with the reasons 

but nevertheless carry it out and the disagreement as to the nature of work and the 

rate to be paid therefore shall be resolved in accordance with Clause 25.  

 

Clause -12.1:: The time for completion of the works shall, in the event of any deviations resulting 

in additional cost over the contract sum being ordered, be extended by the employer if requested 

by the Contractor as follows ::  

 

a) In the proportion which the additional cost of the altered, additional or substituted work, 

bears to the original Contract sum plus  

 

b) 25% of the time calculated in (a) above or such further additional time as may be considered 

reasonable on the recommendations of by the Engineer-in-Charge.  

 

Rates for such altered, additional or substituted work shall be determined by the Employer as 

follows on the recommendations of Engineer-in-Charge:  

 

(i)  If the rate for altered, additional or substituted item of work is specified in the Schedule 

of Quantities, the Contractor shall carry out the altered, additional or substituted item 

at the same rate. In the case of composite tenders, where two or more schedules of 

quantities may form part of the contact, the applicable rate shall be taken from the 

schedule of quantities of that particular part in which the deviation is involved, failing 
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that at the lowest applicable rate for the same item of work in the other Schedules of 

Quantities. 

 

(ii) If the rate for any altered, additional or substituted item of work is not specified in the 

Schedule of Quantities, the rate for that item shall be derived from the rate for the 

nearest similar item specified therein. In case of composite tenders where two or more 

schedule of quantities form part of the contract, the rate shall be derived from the 

nearest similar item in the Bills of Quantities of the particular part of works in which 

the deviation is involved failing that from the lowest of the nearest similar items in 

other schedule of quantities.  
 

(iii) If the rate for altered, additional or substituted item of work cannot be determined in 

the manner specified in sub-paras (i) and (ii) above, then such item of works shall be 

carried out at the rate entered in the Schedule of Rates mentioned in Schedule `F' 

plus/minus the percentage by which the tendered amount of the works actually awarded 

is higher or lower than the estimated amount of the works actually awarded.  
 

(iv) If the rate for any altered, additional or substituted item of work cannot be determined 

in the manner specified in sub-paras (i) to (iii) above, then the rate for such item of 

work shall be derived from the Schedule of Rates specified in sub-para (iii) above 

plus/minus the percentage mentioned in the sub-para (iii)above. In the case of materials 

issued by the Employer, issue rates of materials, with storage charges recovered, 

enhanced by two and a half percent for profits and overheads shall be adopted in place 

of schedule Rate plus percentage specified in sub-para(iii), Provided always that if 

rate(s) for part (s) of an item (s) for such part(s) shall be determined by the Engineer-

in-Charge on the basis of the purchase price as supported by the vouchers plus ten per 

cent for profits and overheads unless the Engineer-in-Charge finds the purchase price 

unreasonable. In the latter event the price shall be determined on the basis of market 

rate(s) prevailing during the fortnight following the date of the order plus ten per cent 

for profit and overhead.  
 

(v) If the rate for any altered, additional or substituted item of work cannot be determined 

in the manner specified in Sub-paras (i) to (iv) above, the Contractor shall, within 15 

days of the date of receipt of the order to carry out the said work, inform the Engineer-

in-Charge of the rate which he proposes to claim for such item of work, supported by 

analysis of the rate claimed, and the Engineer-in-Charge shall within one months 

thereafter, giving due consideration to the rate claimed by the Contractor, determine 

the rate on the basis of market rate(s). In the event of the Contractor failing to inform 

the Engineer-in-Charge within the stipulated period of time, the rate which he proposes 

to claim, the rate for such item shall be determined by the Engineer-in-Charge on the 

basis of market rate (s) only.  
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(vi)  A. Except in case of items relating to foundations as it exists at the time of 

commencement of work as per Clause B as under, the quantities of which may change 

due to site conditions, provisions contained in sub-conditions (i) to (v) above shall not 

apply to :- 

 

(a) that value of any contract item, substituted item or contract-cum-substituted item 

as is in excess of the original value of the item plus the percentage mentioned in 

Schedule `F' or Rs.20,000/- whichever is higher.  

(b) The value of all items not already included in the Contract, as is in excess of the 

percentage mentioned in Schedule `F' or Rs.40,000/- whichever is higher.  

 

 

 

B. In case of items relating to foundations as it exists at the time of commencement of 

work, quantities of which may change due to site conditions, provisions contained 

in sub-conditions (i) to (v) above shall not apply to 

 

(a) Value of any items of any individual trade which exceed by more than the 

percentage maintained in Schedule `F' of the value of that trade included in the 

Contract as a whole, unless the Contractor and the Engineer-in-Charge agree to a 

higher percentage for any particular item.  

(b) The value of item not included in the Contract in excess of 5% of the contract sum 

or Rs.40,000/- whichever is higher.  

 

NOTE ::- Individual trade means the sub-heads into which the Schedule of Quantities as provided 

in the Contract has been divided and in the absence of any such provision in the contract the sub-

heads as given in the Schedule of Rates.  

 

Clause -12.1.2 :: For the purpose of operation of clause 12.1 (vi), the following works shall be 

treated as works relating to foundation.  

(a) For buildings, compound walls plinth level or 1.2 metres (4 feet) above ground level 

whichever is lower excluding items of flooring and D.P.C. but including base concrete 

below the floors.  

(b) For abutments, piers, retaining walls of culverts and bridges, walls of water reservoirs the 

bed of floor level.  

(c) For retaining walls where floor level is not determined, 1.2 metres above the average 

ground level or bed level.  

(d) For roads all items of excavation and filling including treatment of sub-base and soling 

work.  

 

Clause –12.2 :: In the case of contract items, substituted items, contract cum substituted items or 

additional items which exceed the limits laid down in sub para (vi) of Condition 12.1 above, the 

contractor may, within fifteen days of receipt of order or occurrence of the excess claim revision 
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of the rates, supported by proper analysis, for the work in excess of the above mentioned limits, 

provided that if the rates so claimed are in excess of the rates specified in the Schedule of 

Quantities. Engineer-in-charge shall, within sixty days of receipt of the claims supported by 

analysis, after giving consideration to the analysis of the rates submitted by the contractor, 

determine the rates on the basis of the market rates and the contractor shall be paid in accordance 

with the rates so determined. In the event of the contractor failing to claim revision of rates within 

the stipulated period, or if the rates determined by the Engineer-in-charge, No claims shall be 

entertained after the claim of the final bills. 

 

Clause -12.3 :: The provisions of the preceding paragraph shall also apply to the decrease in the 

rates of items. for the work in excess of the limits laid down in sub para (vi) of Condition 12.1 in 

accordance with the provisions or sub-paras (i) to (iv) of Condition 12.1 and the Engineer-in-

Charge may after giving notice to the contractor within one month of the occurrence of the excess 

and after taking into consideration any reply received from him within fifteen days of receipt of 

the notice revise the rates for the work in question within one months of expiry of the said period 

of fifteen days having regard to the market rates.  

 

Clause -12.4 :: The contractor shall send to the Engineer-in-Charge once every three months an 

upto date account giving complete details of all claims for additional payments to which the 

contractor may consider himself entitled and of all additional work ordered by the Engineer-in-

Charge which he has executed during the preceding quarter failing which the contractor shall be 

deemed to have waived his right and to have no claim in the matter.  

 

Clause -12.5 :: No increase or decrease of rates under clause 12.1, 12.2 and 12.3 shall be made 

unless within the stipulated period after the order of variation and before the commencement of 

such quantities a notice shall have been given in writing by the party claiming increase or decrease 

of rates.  

 

Clause -13 :: FORECLOSURE OF CONTRACT IN FULL OR IN PART  
(i)  The employer shall give notice in writing at any time after acceptance of the tender, if 

the Employer shall decide to abandon or reduce the scope of the works for any reason 

whatsoever and hence not require the whole or any part of the works to be carried out, 

to that effect to the Contractor and the contractor shall act accordingly in the matter and 

the Contractor shall have no claim to any payment of compensation or otherwise 

whatsoever, on account of any profit or advantage which he might have derived from 

the execution of the works in full but which he did not derive in consequence of the 

foreclosure of the whole or part of the works.  

(ii) The employer may pay to the Contractor at Contract rates full amount for works 

executed at Site and, in addition, a reasonable amount as certified by the Engineer-in-

Charge for the Items hereunder mentioned which could not be utilised on the work to 

the full extent in view of the foreclosure and the contractor expressly agrees for such 

payment without demur.  

(a)  Any expenditure incurred on preliminary site work, e.g., temporary access roads, 

temporary labour huts, staff quarters and site office.  
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(b) Employer shall have the option to take over Contractor's materials or any part 

thereof either brought to site or of which the Contractor is legally bound to accept 

delivery from suppliers (for incorporation in or incidental to the work). For 

materials taken over or to be taken over by the Employer cost of such materials as 

detailed by Engineer-in-Charge shall be paid. The cost shall, however, take into 

account purchase price, cost of transportation and deterioration or damage which 

may have been caused to materials whilst in the custody of the Contractor.  

(c) Reasonable compensation for transfer of T & P from Site to Contractor's permanent 

stores or to his other Works, whichever is less. If T & P are not transported to either 

of the said places, no cost of transportation shall be payable.  

(d) Reasonable compensation for repatriation of Contractor's Site staff and imported 

labour to the extent necessary.  
(e) The reasonable amount of items on (a), (c) and (d) above shall not be in excess of 2% of 

the cost of the work remaining incomplete on the date of closure, i.e., total stipulated cost 

of the work as per accepted tender less the cost of work actually executed under the contract 

and less the cost of contractor's materials at site taken over by the Employer as per item 

(b)above. Provided always that against any payments due to the contractor on this account 

or otherwise, the Employer shall be entitled to recover to be credited with any outstanding 

balances due from contractor for advances paid in respect of any tool, plants and materials 

and any other sums which at the date of termination were recoverable by the employer 

from the contractor under the terms of the contract.  

 

(iii)  If any materials supplied by the Employer are rendered surplus, the same except 

normal wastage shall be returned by the Contractor to the Employer at the rates not 

exceeding those at which these were originally issued less allowance for any 

deterioration or damage which may have been caused whilst the materials were in the 

custody of the Contractor. In addition, cost of transporting such materials from site to 

the Employers stores, if so required by the Employer shall be paid.  

 

(iv) THE Contractor shall, if required by the Employer/Engineer-in-Charge furnish to him 

books of account, wage books, time sheets and other relevant documents and evidence 

as may be necessary to enable him to certify the reasonable amount payable under this 

Condition.  

 

Provided always that against any payments due to the contractor on this account or Otherwise, the 

Employer shall be entitled to recover or be credited with any outstanding balances due from the 

contractor for advance paid in respect of any tool, plants and materials and any other sums which 

at the date of termination were recoverable by the Government from the contractor under the terms 

of the contract.  

 

A compensation for such eventuality, on account of damages etc. shall be payable @ 0.5% of cost 

of work remaining incomplete on date of closure i.e. total stipulated cost of the work less the cost 

of work actually executed under the contract shall be payable. 
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Clause -14 :: CANCELLATION OF CONTRACT IN FULL OR PART :: 

 

i.>  If contractor:  

 

(a)  at any time makes default in proceeding with the works or any part of the work with due 

diligence or poor quality of work / workmanship or noncompliance of contract 

specifications and continues to do so after a notice in writing of 7 days from the Employer 

and or Engineer-in-Charge; or  

 

(b) commits default in complying with any of the terms and conditions of the Contract and 

does not remedy it or take effective steps to remedy it within 7 days after a notice in writing 

is given to him in that behalf by the Employer and or Engineer-in-Charge; or  

 

(c) fails to complete the works or items of work with individual dates of completion, on or 

before the date(s) of completion, and does not complete them within the period specified 

in a notice in writing is given to him in that behalf by the Employer and or Engineer-in-

Charge; or  

 

(d) shall offer or give or agree to give to any person in BANK service or to any other person 

on his behalf any gift or consideration of any as an inducement or reward for doing or for 

bearing to do or for having done or forborne to do any act in relation to the obtaining or 

execution of this or any other Contract for the Employer or;  

 

(e) shall enter into a Contract with the Bank in connection with which commission has been 

paid or agreed to be paid by him or his knowledge, unless the particulars of any such 

commission and the terms of payment thereof have been previously disclosed in writing to 

the Employer /Engineer-in-Charge; or  

 

(f)  shall obtain a Contract with the Employer as a result of wrong tendering or other non-

bona-fide methods of competitive tendering; or being an individual, or in a firm, any 

partner thereof shall at any time be adjudged insolvent or have a receiving order or order 

for administration of his estate made against him or shall take any proceedings for 

liquidation or composition (other than a voluntary liquidation for the purpose or 

amalgamation or reconstruction) under any Insolvency Act for the time being in force or 

make any conveyance or assignment of his effects or composition or arrangement for the 

benefit of his creditors or purport so to do, or if any application be made under any 

Insolvency Act for the to me being in force for the sequestration of his estate or if a Bank 

deed be executed by him for benefit of his creditors; or  

 

(g) being a company, shall pass a resolution or the Court shall make an order for the winding 

up of the company or a receiver or manager on behalf of the debenture holders or others 

shall be appointed or circumstances shall arise which entitle the Court or debenture holders 

to appoint a receiver or manager; or  
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(h)  shall suffer an execution being levied on his goods and allow it to be continued for a period 

of 21 days; or  
 

(i)  assigns, transfers, sublets (engagement of labour on a piece-work basis or of labour with materials 

not to be incorporated in the work, shall not be deemed to be subletting) or otherwise parts with or 

attempts to assign, transfer sublet or otherwise parts with the entire works or any portion thereof 

without the prior written approval of the Accepting Authority;  

 

(j)  the Accepting Authority may, without prejudice to any other right or remedy which shall have 

accrued or shall accrue thereafter to the Employer, by a notice in writing cancel the contract as a 

whole or only such of items in default from the Contractor.  

The Employer / Engineer-in-Charge shall on such cancellation by the accepting authority have 

powers to, for which the Contractor shall hereby unconditionally agree:  

 

(a) to take possession of the Site and any materials, constructional plant, implements, stores, 

etc., thereon; and/or  

(b)  to carry out the incomplete work by any means at the risk and cost of the Contractor.  

 

ii.>  On cancellation of the Contract in full or in part, the Engineer-in-Charge shall 

determine what amount, if any, is recoverable from the Contractor for completion of 

the works or part of the Works or in case the Works or part of the Works is not to be 

completed, the loss or damage suffered by the Employer. In determining the amount, 

credit shall be given to the Contractor for the value of the work executed by him up to 

the time of cancellation, the value of Contractors' materials taken over and incorporated 

in the work and use of tackle and machinery belonging to the Contractor.  

 

iii.> Any excess expenditure incurred or to be incurred by the Employer in completing the 

Works or part of the Work or the excess, loss or damages suffered or may be suffered 

by the Employer as aforesaid after allowing such credit shall without prejudice to any 

other right or remedy available to Employer in law be recovered from any money due 

to the Contractor on any account, and if such moneys are not sufficient the Contractor 

shall be called upon in writing and shall be liable to pay the same within 30 days.  
 

iv.> If the Contractor shall fail to pay the required sum within the aforesaid period of 30 

days, the Engineer-in-Charge with the approval of the Employer shall have the right to 

sell any or all of the Contractor's unused materials, constructional plant, implements, 

temporary buildings, etc. and adjust the proceeds of sale thereof towards the 

satisfaction of any sums due from the Contractor under the Contract and if thereafter 

there be any balance outstanding from the Contractor, it shall be recovered in 

accordance with the provisions of the Contract.  

 

v.> Any sums in excess of the amounts due to the Employer and unsold materials, 

constructional plant, etc., shall be returned to the Contractor, provided always that if 
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cost or anticipated cost of completion by the Employer of the Works or part of the 

Works is less than the amount which the Contractor would have been paid had he 

completed the Works or part of the Works, such benefit shall not accrue to the 

Contractor.  

 

In the event of above course being adopted by the Engineer-in-Charge, the contractor shall have 

no claim to compensation for any loss sustained by him by reason of his having purchased or 

procured any materials or entered into any engagements or made any advance on any account or 

with a view to the execution of the work or the performance of the contract.  

 

Clause -15 :: SUSPENSION OF WORK ::  
a) The Contractor shall, on receipt of the order in writing of the Employer, whose decision shall 

be final and binding on the Contractor, suspend the progress of the Works or any part thereof for 

such time and in such manner as the Employer may consider necessary so as not to cause any 

damage or injury to the work for any of the following reasons ::  

         (i) on account of any default on the part of the Contractor or;  

         (ii) for proper execution of the works or part thereof for reasons other than the default of  

              the Contractor; or  

        (iii) for safety of the Works or part thereof.  

 

The Contractor shall, during such suspension, properly protect and secure the Works to the extent 

necessary and carry out the instructions given in that behalf by the Engineer-in-Charge.  

b) If the suspension is ordered for reasons (ii) and (iii) in sub para (a) above.  

 

(i) the contractor shall be entitled to an extension of time equal to the period of every such 

suspension PLUS 25%, for completion of the item or group of items of work for which 

a separate period of completion is specified in the Contract and of which the suspended 

work forms a part ; and  

(ii)  If the total period of all such suspensions in respect of an item or group of items of 

work for which a separate period of completion is specified in the Contract exceeds 

thirty days, the Contractor shall, in addition, be entitled to such compensation as the 

Employer/Engineer-in-Charge may consider reasonable, in respect of salaries and/or 

wages paid by the Contractor to his employees and labour at Site, remaining idle during 

the period of suspension, adding thereto the percentage mentioned in Schedule `F' to 

cover all other expenses including indirect expenses of the Contractor, provided the 

Contractor submits his claim supported by details to the Employer within fifteen days 

of the expiry of the period of 30 days.  

 

c) If the Works or part thereof is suspended on the orders of the Employer for more than three-

months at a time, except when suspension is ordered for reason  

 

(i) in sub-para (a) above, the Contractor shall after receipt of such order serve a written notice on 

the Employer requiring permission within fifteen days from receipt by the Employer of the said 
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notice, to proceed with the Works or part thereof in regard to which progress has been suspended. 

If such permission is not granted within that time, the Contractor, if he intends to treat the 

suspension, where it affects only a part of the works as an omission of such part by the Employer 

or where it affects whole of the Works, as an abandonment of the Works by the Employer shall 

within ten days of expiry of such period of 15 days give notice in writing of his intention to the 

Employer. In the event of the Contractor treating the suspension as an abandonment of the Contract 

by the Employer, he shall have no claim to payment of any compensation on account of any profit 

or advantage which he might have derived from the execution of the work in full but which he 

could not derive in consequence of the abandonment. He shall, however, be entitled to such 

compensation, as the Engineer-in-Charge may consider reasonable, in respect of salaries and/or 

wages paid by him to his employees and labour at Site, remaining idle in consequence and of 

materials collected which could not be utilised on the Works, adding to the total thereof the 

percentage mentioned in Schedule `F' to cover all other expenses including indirect expenses of 

the Contractor provided the contractor submits his claim supported by details to the Employer 

within 30 days of the expiry of the period of 3 months ; Provided, further, that the contractor shall 

not be entitled to claim any compensation from the Employer for the loss suffered by him on 

account of delay by the Employer in the supply of materials in Schedule `B' where such delay is 

covered by difficulties relating to the supply of wagons, force majeure including non-allotment of 

such materials by controlling authorities, acts of God, acts of enemies of the state/country or any 

reasonable cause beyond the control of the Employer.  

 

Clause -16 :: INSPECTION ::  
(i) All works under or in course of execution or executed in pursuance of the Contract 

shall be at all times be open and accessible to the inspection and supervision of the 

Engineer-in-Charge and or Employer, his authorized subordinates in charge of the work 

and to all his superior officers of the Quality Control Organization of the Employer or 

any Consultant of the Employer and of the Chief Technical Examiner's Office under 

Central Vigilance Commission.  

(ii) The Contractor shall at all times during the usual working hours and at all other times 

at which reasonable notice of the visit of such officers has been given to the contractor, 

either himself be present to receive orders and instructions and inspections or have a 

responsible agent duly accredited in writing present for that purpose. Orders given to 

the contractor's agent shall be considered to have the same force as if they had been 

given to the Contractor himself.  

(iii) If it shall appear to the Engineer-in-Charge and or Employer or his authorised 

subordinates in-charge of the work or to the Engineer in charge of Quality Control or 

any Consultant of the Employer or to the Chief Technical Examiner, that any work has 

been executed with unsound, imperfect, or unskillful workmanship, or with materials 

or articles provided by him for the execution of the work which are unsound or of a 

quality inferior to that contracted or otherwise not in accordance with the contract, the 

contractor shall, on demand in writing, which shall be made within twelve months of 

the completion of the work, from the Employer and or Engineer-in-Charge specifying 

the work, materials or articles complained of notwithstanding that the same may have 

been passed, certified and paid for, forthwith rectify, or remove and reconstruct the 
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work so specified in whole or in part, as the case may require or as the case may be, 

remove the materials or articles so specified and provide other proper and suitable 

materials or articles at his own charge and cost. In the event of the contractor failing to 

do so within a period specified by the Employer / Engineer-in-Charge in his demand 

aforesaid, then the contractor shall be liable to pay compensation at the same rate as 

under the clause 2 for non-completion of the work in time for this default.  

 

IN such case the Engineer-in-Charge may not accept the item of work at the rates applicable under 

the contract but may accept such items at reduced rates as the Employer or the competent authority 

may consider reasonable during the preparation of on account bills or final bill if the item is so 

acceptable without detriment to the safety and without substantially affecting the utility of the item 

and the structure or he may reject the work outright without any payment and/or get it and other 

connected and incidental items rectified, or removed and re executed at the risk and cost of the 

contractor. Decision of the Engineer-in-Charge to be conveyed in writing in respect of the same 

will be final and binding on the contractor. 

 
Clause -17 :: REFUND OF SECURITY DEPOSIT  

 

If the contractor or his working people or servants shall break, deface, injure or destroy any part 

of building in which they may be working, or any building, road, road curb, fence, enclosure, water 

pipe, cables, drains, electric or telephone post or wires, trees, grass or grass land, or cultivated 

ground contiguous to the premises on which the work or any part is being executed, or if any 

damage shall happen to the work while in progress, from any cause whatever or if any defect, 

shrinkage or other faults appear in the work within twelve months after a certificate final or 

otherwise or its virtual completion shall have been given by the Employer/Engineer-in-Charge as 

aforesaid arising out of defect or improper materials or workmanship the contractor shall upon 

receipt of a notice in writing on that behalf make the same good at his own expense or in default 

the Employer/Engineer-in-Charge cause the same to be made good by other workmen and deduct 

the expense from any sums that may be then or at any time thereafter may become due to the 

contractor, or from his security deposit, except for the portion pertaining to asphaltic work which 

is governed by sub-para (iii) of Clause 35 or the proceeds of sale thereof or of a sufficient portion 

thereof. Fifty (50) percent of the security deposit except the portion pertaining to asphaltic work 

which is governed by sub-para (iii) of Clause 35, water proofing work , anti-thermite work 

which are governed by clause 19 of special conditions may be refunded after the expiry of six 

months (after the virtual completion of the work) or after the final bill has been prepared and 

passed whichever is later, and the remaining fifty (50) percent of the Security Deposit shall be 

refunded fourteen (14) days after the expiry of the defect liability period of twelve months after 

the completion of the work except for water proofing & anti-termite works provided that all 

the works are carried out as per specifications and condition of contract and all the defect and 

damages are rectified satisfactorily to the satisfaction of the Employer/Engineer-in-Charge.  
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Clause -18::  
THE contractor shall provide at his own cost all materials (except such special materials, if any as 

may in accordance with the contract be supplied by the Employer), plant, tools, appliances, 

implements, ladders, cordage, tackle, scaffolding and temporary works required for the proper 

execution of the work, whether original, altered or substituted and whether included in the 

specification or other documents forming part of the contract or referred to in these conditions or 

not, or which may be necessary for the purpose of satisfying or complying with the requirements 

of the Engineer-in-Charge as to any matter as to which under these conditions he is entitled to be 

satisfied, or which he is entitled to require together with carriage therefor to and from the work. 

The contractor shall also supply without charge the requisite number of persons with the means 

and materials, necessary for the purpose of setting out works, and counting, weighing and assisting 

the measurement for examination at doing the same may be provided by the Engineer-in-Charge 

at the expense of the contractor and the expenses may be deducted, from any money due to the 

contractor, under this contract or otherwise and or from his security deposit or the proceeds of sale 

thereof, or of a sufficient portions thereof.  

 

Clause –18 A ::  
In every case in which by virtue of the provisions  of Section 12, of the Workmen's Compensation 

Act, 1923, Employer is obliged to pay compensation to a workman employed by the contractor, in 

execution of the works, Employer shall be entitled to recover from the contractor the amount of 

the compensation so paid; and, without prejudice to the rights of the Employer under sub-Section 

12, of the said Act, Employer shall be at liberty to recover such amount or any part thereof by 

deducting it from the security deposit or from any sum due by the Employer to the contractor 

whether under this contract or otherwise. The Employer shall not be bound to contest any claim 

made against it under Section 12, of the said Act, except on the written request of the contractor 

and upon his giving to the Employer full security for all cost, damages or any other monetary or 

non-monetary liability for which the Employer might become liable in consequence of contesting 

such claim, irrespective of the decision of the court.  

 

Clause –18 B ::  
In every case in which by virtue of the provisions of the Contract Labour (Regulation and 

Abolition) Act 1970, and of the Contract Labour (Regulation and Abolition) Central Rules, 1971, 

the Employer is obliged to pay any amounts of wages to a workman employed by the contractor 

in execution of the works, or to incur any expenditure in providing welfare and health amenities 

required to be provided under the above said Act and the rules under Clause 19H or under the 

Contractors' Labour Regulations, or under the Rules framed by the State or Central Employer from 

time to time for the protection of health and sanitary 

arrangements for workers employed by the Contractors, the Employer shall be entitled to recover 

from the contractor the amount of wages so paid or the amount of expenditure so incurred; and 

without prejudice to the rights of the Employer under sub-Section (2) of Section 20, and sub-

Section (4) of Section 21, of the Contract Labour (Regulation and Abolition) Act, 1970, the 

Employer shall be at liberty to recover such amount or any part thereof by deducting it from the 

security deposit or from any sum due by the Employer to the contractor whether under this contract 

or otherwise. The Employer shall not be bound to contest any claim made against it under sub-
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Section (1) Section 20 and sub-Section (4) of Section 21,or any other provisions of the said Act, 

except on the written request of the contractor and upon his giving to the Employer full security 

for all costs for which the Employer might become liable in contesting such claim.  

 

Clause –19 ::  
The contractor shall obtain a valid licence under the Contract Labour (R&A) Act, 1970, and the 

Contract Labour (Regulation and Abolition) Central Rules, 1971, before the commencement of 

the work, and continue to have a valid license until the completion of the work. The contractor 

shall also abide by the provisions of the Child Labour (Prohibition and Regulation) Act, 1986.  

The contractor shall also comply with the provisions of the building and other Construction 

Workers (Regulation of Employment & Conditions of Service) Act, 1996 and the building and 

other Construction Workers Welfare Cess Act, 1996.  

 

Any failure to fulfil these requirements shall attract the penal provisions of this contract arising 

out of the resultant non-execution of the work.  

 

Clause –19 A ::  
NO labour below the age of eighteen years shall be employed on the work.  

 

Clause -19 B :: PAYMENT OF WAGES ::  
 

a)  The contractor shall pay to labour employed by him either directly of through sub-

contractors, wages not less than fair wages as defined as per the provisions of the Contract 

Labour (Regulation and Abolition) Act 1970, and the Contract Labour (Regulation and 

Abolition) Central Rules, 1971 wherever applicable. Such wages paid shall not less than 

the wages fixed by the state and/or Central Employer under the Minimum Wages Act 

applicable to the work.  

b) The contractor shall, notwithstanding the provisions of any contract to the contrary, cause 

to be paid fair wage to labour indirectly engaged on the work, including any labour engaged 

by his sub-contractors in connection with the said work, as if the labour had been 

immediately employed by him.  

c) In respect of all labour directly or indirectly employed in the works for performance of the 

contractor's part of this contract, the contractor shall comply with or cause to be complied 

with the Contractor's Labour Regulations made by Employer and or the Employer (State 

and Central) from time to time in regard to payment of wages, wage period, deductions 

from wages, recovery of wages not paid and deductions unauthorisedly made, maintenance 

of wage books or wage slips, publication of scale of wages and other terms of employment, 

inspection and submission of periodical returns and all other matters of the like nature or 

as per the provisions of the Contract Labour (Regulation and Abolition) Act, 1970, and the 

Contract Labour (Regulation and Abolition) Central Rules, 1971, wherever applicable.  

d)  

i) the Employer and/or his Engineer-in-Charge concerned shall have the right to 

deduct from the moneys due to the contractor any sum required or estimated to 

be required for making good the loss suffered by a worker or workers by reason 
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of non-fulfillment of the conditions of the contract for the benefit of the 

workers, non-payment of wages or of deductions made from his or their wages 

which are not justified by their terms of the contract or non-observance of the 

Regulations.  

 

ii) Under the provision of Minimum Wages (Central) Rules 1950, the contractor 

is bound to allow to the labour directly or indirectly employed in the works one 

way rest for 6 days continuous work and pay wages at the same rate as for duty. 

In the event of default the Employer and or Engineer-in-Charge shall have the 

right to deduct the sum or sums not paid on account of wages for weekly 

holidays to any labour and pay the same to the persons entitled thereto from any 

money due to the contractor by the Employer. 

 

In cases where the state Government or Government of the Union of India where all inclusive 

minimum daily wages are fixed and such wages are inclusive of wages for the weekly day of rest, 

the question of extra payment for weekly holiday would not arise.  

 

e) The contractor shall comply with the provisions of the payment of Wages Act, 1936, 

Minimum Wages Act, 1948, Employees Liability Act, 1938, Workmen's Compensation 

Act, 1923, Industrial Disputes Act, 1947, Maternity Benefits Act, 1961, and the 

Contractors Labour (Regulation and Abolition) Act 1970, or any statutory modifications 

or reenactment thereof or any other laws relating thereto and the rules made thereunder 

from time to time.  

 

f) The contractor shall indemnify and keep indemnified the Employer against payments to be 

made under and for the observance of the laws aforesaid and the Contractors' Labour 

Regulations without prejudice to his right to claim indemnify from his sub-contractors.  
 

g) The laws aforesaid shall be deemed to be a part of this contract and any breach thereof shall 

be deemed to be a breach of this contract.  
 

h) Whatever is the minimum wage for the time being, or if the wage payable is higher than 

such wage, such wage shall be paid by the contractor to the workmen directly without the 

intervention of Jamadar and that Jamadar shall not be entitled to deduct or recover any 

amount from the minimum wage payable to the workmen as and by way of commission or 

otherwise.  

The Contractor shall ensure that no amount by way of commission or otherwise is deducted or 

recovered by the Jamadar from the wage of workmen.  

 

Clause -19 C :: IN respect of all labour directly or indirectly employed in the work for the 

performance of the contractor's part of this contract, the contractor shall at his own expense arrange 

for the safety provisions as per Government and Employer's safety Code framed from time to time 
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and shall at his own expense provide for all facilities in connection therewith. In case the contractor 

fails to make arrangement and provide necessary facilities as aforesaid he shall be liable to pay a 

penalty of Rs.200/- for each default and in addition the Engineer-in-Charge shall be at liberty to 

make arrangement and provide facilities as aforesaid and recover the costs incurred in that behalf 

from the contractor.  

 

Clause -19 D :: THE contractor shall submit by the 4th and 19th of every month, to the Engineer-

in-Charge a true statement showing in respect of the second half of the preceding month and the 

first half of the current month respectively.  

(1) the number of labourers employed by him on the work.  

(2) their working hours,  

(3) the wages paid to them,  

(4) the accidents that occurred during the said fortnight showing the circumstances.  

(5) the number of female workers who have been allowed Maternity Benefit according to Clause                    

     19F and the amount paid to them.  

 

Failing which the contractor shall be liable to pay to Employer a sum not exceeding Rs.200/- for 

each default or materially incorrect statement. The decision of the Engineer-in-Charge shall be 

final in deducting from any bill due to the contractor the amount levied as fine and be binding on 

the Contractor.  

 

Clause -19 E :: The contractor shall comply with or cause to be complied with all the rules framed 

by the State and or Central Government from time to time for the protection of health and sanitary 

arrangements for workers employed, in respect of all labour directly or indirectly employed in the 

works for the performance of the contractor's part of this contract.  

 

Clause -19 F :: The Contractor shall maintain appropriate records for LEAVE and pay during 

leave and the same shall be regulated as follows ::  

 

1. Leave  
(i) in the case of delivery - maternity leave not exceeding 8 weeks, 4 weeks up to and including 

the day of delivery and 4 weeks following that day,  

 

(ii) in the case of miscarriage - upto 3 weeks from the date of miscarriage.  

 

2. Pay 
 

(i) In the case of delivery - leave pay during maternity leave will be at the rate of the women's 

average daily earnings, calculated on total wages earned on the days when full time work was done 

during a period of 3 months immediately preceeding the date on which she gives notice that she 

expects to be confined or at the rate of Rupee one only a day whichever is greater.  

(ii) IN the case of miscarriage - leave pay at the rate of average daily earning calculated on the 

total wages earned on the days when full time work was done during a period of 3 months 

immediately preceeding the date of such miscarriage.  
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3. Conditions for the grant of Maternity Leave::  
No maternity leave benefit shall be admissible to a woman unless she has been employed for a 

total period of not less than 6 months immediately preceeding the date on which she proceeds on 

leave.  

The contractor shall maintain a register of Maternity (Benefit) in the Prescribed Form as shown 

below and the same shall be kept at the place of work. 

 

Register of Maternity benefits 
(Clause 19F of the Conditions of Contractor) 
 

Name and address of the Contractor..................................  

Name and location of the work.......................................  

The contractor shall maintain a register of Maternity (Benefit) in the Prescribed  

Form :: 
 

Name of the 

Employee 

Father’s 

/Husband’s 

name 
 

Nature of     

employment 

Period of actual 

employment 

Date on which 

notice of 

confinement 

given. 

1 2 3 4 5 

     

 

Date on which maternity leave commenced and ended 

 

Date of 

delivery/ 

Miscarriage 

In case of delivery 
 

In case of miscarriage 
 

 
Commenced 
 

ended 
 

Commenced 
 

ended 
 

6 7 8 9 10 

     

 

Leave pay paid to the employee 

 

In case of delivery 
 

In case of miscarriage 
 

Remarks 
 

Rate of leave 

pay  
 

Amount paid  
 

Rate of leave 

pay  
 

Amount paid  
 

 

11 12 13 14 15 
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SPECIMEN FORM OF THE REGISTER, REGARDING MATERNITY BENEFIT 

ADMISSIBLE TO THE CONTRACTOR'S LABOUR IN GENERAL PUBLIC WORKS 

EMPLOYER WORKS. 

 

NAME OF THE WORK ::  

NAME OF THE CONTRACTOR ::  
1. Name of the woman and her husband's name :  

 

2. Designation :  

 

3. Date of appointment :  

 

4. Date with months and years in which she is employed :  

 

5. Date of discharge/dismissal, if any. :  

 

6. Date of production of certificates in respect of pregnancy. :  

 

7. Date on which the woman informs about the expected delivery. :  

 

8. Date of delivery/miscarriage/death : .  

 

9. Date of production of certificate in respect of delivery/miscarriage. :  

 

10. Date with the amount of maternity/death benefit paid in advance of expected delivery. :  

 

11. Date with amount of subsequent payment of maternity benefit. :  

 

12. Name of the person nominated by the woman to receive the payment of the maternity benefit 

after her death.  

 

13. If the woman dies, the date of her death, the name of the person to whom maternity benefit 

amount was paid, the month thereof and the date of payment. :  

 

14. Signature of the contractor authenticating entries in the register. :  

15. Remarks column for the use of Inspecting officer. : 

 

 

Clause -19 G :: DEFAULT AS TO REGULATIONS/RULES ::  

 

(i) IN the event of the contractor(s) committing a default or breach of any of the provisions 

of Contractors' about Regulations and Model Rules for the protection of health and 

sanitary arrangements for the workers as amended from time to time or furnishing any 

information or submitting or filling any statement under the provisions of the above 
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Regulations and Rules which is materially incorrect, the contractor shall without 

prejudice to any other liability pay to the Employer a sum not exceeding Rs.100/- for 

every default, breach or furnishing, making, submitting, filing such materially incorrect 

statements and in the event of the contractor(s) defaulting continuously in this respect, 

the penalty may be enhanced to Rs.50/- per day for each day of default subject to a 

maximum of 5 percent of the estimated cost of the work put to tender. The decision of 

the Engineer-in-Charge / Employer shall be final and binding on the contractors. 

 

(ii) Should it appear to the Engineer-in-Charge/ Employer that the contractor(s) is/are not 

properly observing and complying with the provisions of the Contractor's Labour 

Regulations and Model Rules and the provisions of the Contract Labour (Regulation 

and Abolition) Act 1970, and the Contract Labour (R & A) Central Rules 1971, for the 

protection of health and sanitary arrangements for work-people the Engineer-in-

Charge/ Employer shall have power to give notice in writing to the contractor(s) 

requiring that the said Rules be complied with and the amenities prescribed therein be 

provided to the work-people within a reasonable time to be specified in the notice. If 

the contractor(s) shall fail within the period specified in the notice to comply with 

and/observe the said Rules and to provide the amenities to the work-people as 

aforesaid, the Engineer-in-Charge shall have the power to provide the amenities 

hereinbefore mentioned at the cost of the contractor(s). The contractor(s) shall erect, 

make and maintain at his/their own expenses and approved standards all necessary huts 

and sanitary arrangements required for his/their work-people on the site in connection 

with the execution of the works, and if the same shall not have been erected or 

constructed, according to approved standards, the Engineer-in-Charge/ Employer shall 

have power to give notice in writing to the contractor(s) requiring that the said huts and 

sanitary arrangements be remodeled and/or reconstructed according to approved 

standards, and if the contractor(s) shall fail to remodel reconstruct such huts and 

sanitary arrangements according to approved standards within the period specified in 

the notice, the Engineer-in-Charge/ Employer shall have the power to remodel or 

reconstruct such huts and sanitary arrangements according to approved standards at the 

cost of the contractor(s).  

 

Clause –19 H :: CAMP ::  
Facility like toilets, water supply, rest rooms shall be provided for the labours as per labours 

regulations for similar works. 

 

Clause -19 - I :: COMPLIANCE AS TO EMPLOYEES' SERVICE ::  
THE Engineer-in-Charge/ Employer may require the contractor to dismiss or remove from the site 

of the work any person or persons in the contractors' employment who may be incompetent or 

misconduct himself or undesirable person and the contractor shall forthwith comply with such 

requirements.  

 

Clause –19- K :: ILLEGAL OCCUPATION ::  
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The contractor shall undertake to see that the building under construction is not occupied by 

anybody unauthorized during construction, and is handed over to the Employer through his 

Engineer-in-Charge with vacant possession of complete building. If such building though 

completed is occupied illegally, then the Employer shall have the option to refuse to accept the 

said building/buildings in that position, and delay in acceptance on this account will be treated as 

delay in completion and for such delay a levy upto 5% of estimated cost put to tender may be 

imposed by the Employer whose decision shall be final both with regard to the justification and 

quantum and be binding on the Contractor.  

However, the Employer may request the contractor through a notice to remove the illegal 

occupation any time on or before construction and delivery.  

 

Clause - 20 :: COMPLIANCE WITH STATUTE ::  
 

THE Contractor shall comply with all the provisions of the Minimum Wages Act, 1948, Contract 

Labour (Regulation and Abolition) Act 1970, EPF & MP Act 1952, ESI Act and amendments from 

time to time and rules framed thereunder and other labour laws affecting contract labour that may 

be brought into force from time to time.  

 

Clause - 21 :: ASSIGNMENT ::  
 

The contract shall not be assigned or sublet without the written approval of the Employer. And if 

the contractor shall assign or sublet his contract, or attempt to do so, or become insolvent or 

commence any insolvency proceedings or make any composition with his creditors or attempt to 

do so, or if any bribe, gratuity, gift, loan, perquisite, reward or advantage pecuniary or otherwise, 

shall either directly or indirectly, be given, promised or offered by the contractor, or any of his 

servants or agent to any officer or person in the employ of the Employer in any way relating to his 

office or employment, or if any such officer or person shall become in any way directly or 

indirectly interested in the contract, the Employer shall have power to adopt any of the courses 

specified in Clause 3 hereof as he many deem best suited to the interest of the Employer and in the 

event of any of these courses being adopted the consequences specified in the said Clause 3 shall 

ensue. 
 

Clause - 22 :: REASONABLE COMPENSATION ::  
 

All sums payable by way of compensation under any of these conditions shall be considered as 

reasonable compensation to be applied to the use of the Employer without reference to the actual 

loss or damage sustained.  

 

Clause - 23 :: APPROVAL FOR CHANGE IN CONSTITUTION ::  
 

Where the contractor is a partnership firm, the previous approval in writing of the Employer shall 

be obtained before any change is made in the constitution of the firm. Where the contractor is an 

individual business concern such approval as aforesaid shall likewise be obtained before the 

contractor enters into any partnership agreement where under the partnership firm would have the 

right to carry out the works hereby undertaken by the contractor. If previous approval as aforesaid 
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is not obtained, the contact shall be deemed to have been assigned in contravention of Clause 21 

hereof and the same action may be taken, and the same consequences shall ensue as provided in 

the said Clause 21.  

 

Clause - 24 :: DIRECTIONS AS TO WORK ::  
 

All works to be executed under the contract shall be executed under the direction and subject to 

the approval in all respects of the Engineer-in-Charge/ Employer who shall be entitled to direct at 

what point or points and in what manner are to be commenced, and from time to time carried on.  

 

Clause - 25 :: SETTLEMENT OF DISPUTES AND ARBITRATION ::  

 

(i)  It shall be accepted as an inseparable part of the contract that in matters regarding 

conditions & clauses of contract, quality of materials, workmanship, removal or 

rejection of improper work, interpretation of the drawings and specifications, 

measurements of materials and/or items of work, mode of procedure and carrying out 

of the work, the decision of the Employer which shall be given in writing, shall be final, 

conclusive and binding on the contractor.  

(ii)  (A) If the contractor considers any work demanded of him to be outside the 

requirements of the contract, or considers any drawings record or decision given in 

writing by the Engineer-in-Charge on any matter in connection with or arising out of 

the contract or carrying out of work, to be unacceptable, he shall promptly within 15 

days request the Accepting Authority in writing for written instruction or decision. 

Thereon, the Accepting Authority shall give his written instructions or decision within 

a period of two months from the receipt of the contractor's letter.  

 

(B) Upon receipt of such written instructions or decision the contractor shall promptly 

proceed without delay to comply with such instructions or decisions. If the Accepting 

Authority fails to give his instructions or decision in writing within a period of two 

months after being requested or if the contractor is dissatisfied with the instructions or 

decision of the Accepting Authority Employer, the Contractor may within 30 days 

appeal to the Appointing Authority who shall afford an opportunity to the contractor to 

be heard and to offer evidence in support of his appeal and give his decision in writing 

within a period of Thirty (30) days from the receipt of the contractor’s request. If the 

contractor is dissatisfied with the decision of the appointing authority, then the 

contractor shall within a period of Thirty (30) days from receipt of the decision of the 

Appointing authority shall indicate his intention to refer the dispute to Arbitration, 

failing which the said decision of the Appointing authority shall be final and conclusive 

and not referable to adjudication by the Arbitrator.  

 

(iii) All disputes or differences in respect of which decisions have not been final, binding 

and conclusive as above shall be referred for adjudication by the arbitration by a Sole 

Arbitrator appointed as follows:  
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Within Thirty (30) days of receipt of notice from any party to the contract for appointment of the 

Arbitrator the Appointing authority, in charge of the work (Schedule F) at the time of such 

appointment shall send to the contractor a panel of three names of persons who shall not presently 

be connected with the work.  

The contractor shall within fifteen (15) days of receipt of this list select and communicate to the 

Appointing authority the name of one person from the list who shall then be appointed as the sole 

arbitrator by the Appointing authority.  

 

If contractor fails to communicate his selection of name of the person, within Fifteen (15) days as 

stipulated, the Appointing authority shall without delay select one person from the list and appoint 

him as Sole Arbitrator.  

 

If the Appointing authority fails to send such a list within Thirty (30) days as stipulated, the 

contractor shall send a similar list to the Appointing authority within fifteen (15) days. The 

Appointing authority shall then select one person from the list and appoint him as the Sole 

Arbitrator within Thirty (30) days of the receipt of the list. If the Appointing authority fails to do 

so then the contractor shall communicate to the Appointing authority the name of one person from 

the list who shall then be the Sole Arbitrator.  

 

If the Arbitrator so appointed is unable or unwilling to act or resigns his appointment or vacates 

his office due to any reason whatsoever another sole Arbitrator shall be appointed in the manner 

aforesaid. Such person shall be entitled to proceed with the reference from the stage at which it 

was left by his predecessor.  

 

iv) It is term of this contract that the party invoking arbitration shall give a list of disputes with 

amounts claimed in respect of each such dispute along with the notice for appointment of arbitrator 

and giving reference to the rejection by the Appointing authority of the appeal and a copy of his 

notice(s) of intention to refer the dispute to arbitration of such disputes as mentioned in Part (ii) 

above failing which the notice for appointment of the Arbitrator shall not be treated as notice for 

appointing the arbitrator.  

 

v) It is also a term of this contract that no person other than a person appointed by Appointing 

authority, in charge of the work as aforesaid should act as arbitrator and if for any reason that is 

not possible, the matter shall not be referred to arbitration at all.  

 

vi) It is also a term of the contract that if the contractor does not make any demand for appointment 

of arbitration in respect of any claims in writing as aforesaid within 90 days of receiving the 

intimation from the Appointing authority that the final bill is ready for payment, the claim of the 

contractor shall be deemed to have been waived and absolutely barred and the Employer shall be 

discharged and released of all liabilities under the contact in respect of these claims. No party shall 

be entitled to bring any claim to arbitration if the arbitrator has not been appointed before the 

expiry of sixty days after defect liability period.  
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vii) The arbitration shall be conducted in accordance with the provisions of the Indian Arbitration 

and Conciliation ACT 1996, or any statutory modification or re-enactment thereof and the rules 

made thereunder and for the time being in force shall apply to the arbitration proceeding under this 

clause.  

viii) The Arbitrator may from time to time with the consent of the parties enlarge the time for 

making and publishing the award.  

 

ix) It is also a term of this contract that the Arbitrator shall adjudicial on only such disputes as are 

referred to him by the appointing authority and give separate award against every dispute and claim 

referred to him and in all cases where the total amount of the claims by any party exceed the 

amount specified in Schedule `F ' the arbitrator shall give reasons for the award separately for 

every dispute.  

 

(x) It is also a term of the contract that any fees, TA, DA and other charges are payable to the 

Arbitrator shall be paid by both the parties equally.  

 

(xi) The venue of the arbitration shall be such a place as may be fixed by the Arbitrator in his sole 

discretion.  

 

xi) It is also a term of the contract that the Arbitrator shall be deemed to have entered on the 

reference on the date of first hearing. The fees, and charges of the Arbitrator shall, if required to 

be paid before the award is made and published, be paid half and half by each of the parties. The 

cost of the reference and of the award (including the fees, if any, of the Arbitrator) shall be in the 

discretion of the Arbitrator who may direct to and by whom and in what manner, such costs or any 

part thereof shall be paid and fix or settle the amount of costs to be so paid.  

 

xii) The award of the Arbitrator shall be final and binding on both the parties. 

 

Clause - 26 :: INDEMNITY ::  
The Contractor shall keep and hold the Employer indemnified and harmless from time to time and 

at all times against all actions, prosecutions proceedings, claims, suits, liabilities (including 

statutory liability), penalties, demands, charges, costs (including legal costs) and expenses, 

damages, losses and any other expenses which may be caused to or suffered by or made or taken 

against the Employer arising out of :  

 

i) The breach, default or non-performance of undertakings, warranties, covenants or 

obligations by the contractor, non-compliance of safety rules, regulations, instructions by the 

contractor and mishaps occurring at the site due to faulty work executed by the contractor  

ii) Any contravention or Non-compliance with any applicable laws, regulations, rules, statutory 

or legal requirements by the Bidder  

 

Further, the Contractor shall indemnify, protect and save the Employer against all claims, losses, 

costs, damages, expenses, action suits and other proceedings, resulting from infringement of any 
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law pertaining to patent, trademarks, copyrights etc. or such other statutory infringements in 

respect of the services offered by the contractor.  

 

All Indemnities shall survive notwithstanding expiry or termination of the contract and contractor 

shall continue to be liable under the indemnities.  

 

There is no limit to claims made by the Employer / third parties in case of infringement of 

Intellectual property rights or for claims relating to the loss of damage to real property and tangible 

personal property and for bodily injury or death and in these cases the liability will be unlimited”.  

 

In Rs 200/- worth non-judicial stamp paper the Indemnity bond in the prescribed format covering 

the above points shall be submitted by the successful tenderer within 14 days of the issue of work 

order by the employer.  

 

Clause - 27 :: ESTIMATE ::  
When the estimate on which a tender is made includes lump sum in respect of parts of the work 

the contractor may be entitled to payment in respect of the items of work involved or the part of 

the work in question at the same rates as are payable under this contract for such items, or if the 

part of the work in question is not, in the opinion of the Engineer-in-Charge capable of 

measurement, the Employer may at his discretion pay the lump-sum amount entered in the 

estimate, and the certificate in writing of the Employer shall be final and conclusive against the 

contractor with regard to any sum or sums payable to him under the provisions of the clause.  

 

Clause -28 :: ACTION WHERE NO SPECIFICATIONS ARE SPECIFIED::  
In the case of any class of work for which there is no such specifications as referred to in Clause 

11, such work shall be carried out in accordance with the Bureau of Indian Standards 

Specifications. In case there are no such specifications in Bureau of Indian Standards, the work 

shall be carried out as per manufacturers’ specifications, if not available then as per District 

Specifications. In case there are no such specifications as required above, the work shall be carried 

out in all respects in accordance with the instructions and requirements of the Engineer-in-Charge.  

 

Clause - 29 :: LIEN ::  
(a) Whenever any claim or claims for payment of a sum of money arises out of or under the contract 

against the contractor, the Engineer-in-Charge or the Employer shall be entitled to withhold and 

also have a lien to retain such sum or sums in whole or in part from the security, if any deposited 

by the Contractor and for the purpose aforesaid, the Engineer-in-Charge or the Employer shall be 

entitled to withhold the security deposit, if any, furnished as the case may be and also have a lien 

over the same pending finalization or adjudication of any such claim. In the event of the security 

being insufficient to cover the claimed amount or amounts or if no security has been taken from 

the contractor, the Engineer-in-Charge or the Employer shall be entitled to withhold and have a 

lien to retain to the extent of such claimed amount or amounts referred to above, from any sum or 

sums found payable or which may at any time thereafter become payable to the contractor under 

the same contract or any other contract with the Employer pending finalisation or adjudication of 

any such claim.  
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(b) Any sum of money due and payable to the contractor (including the security deposit returnable 

to him) under the contract may be withhold or retained by way of lien by the Engineer-in-Charge 

or the Employer or any other contracting person or persons through Engineer-in-Charge against 

any claim of the Engineer-in-Charge or the Employer or such person or persons in respect of 

payment of a sum of money arising out of or under any other contract made by the contractor with 

the Engineer-in-Charge or the Employer or with such other person or persons.  

 

(c) It is an agreed term of the contract that the sum of money or moneys so withheld or retained 

under the lien referred to above by the Engineer-in-Charge or the Employer will be kept withheld 

or retained as such by the Engineer-in-Charge or the Employer till the claim arising out of or under 

the contract is determined by the arbitrator (if the contracts governed by the arbitration clause) or 

by the competent court, as the case may be and that the contractor will have no claim for interest 

or damages whatsoever on any account in respect of such withholding or retention under the lien 

referred to above and duly notified as such to the contractor. For the purpose of this clause, where 

the contractor is a partnership firm or a limited company, the Engineer-in-Charge or the Employer 

shall be entitled to withhold and also have a lien to retain towards such claimed amount or amounts 

in whole or in part from any sum found payable to any partner/limited company as the case may 

be, whether in his individual capacity or otherwise.  

 

Clause -29 A :: RIGHT TO AUDIT/TECHNICAL EXAMINATION ::  
 

The Employer shall have the right to cause an audit and technical examination of the works and 

the final bills of the contractor including all supporting vouchers, abstract, etc., to be made even 

after payment of the final bill and if as a result of such audit and technical examination any sum is 

found to have been overpaid in respect of any work done by the contractor under the contract or 

any work claimed to have been done by him under the contract and found not to have been 

executed, the contractor shall be liable to refund the amount of over-payment and it shall be lawful 

for the Employer to recover the same from him in the manner prescribed in clause 29 or in any 

other manner legally permissible and if it is found that the contractor was paid less than what was 

due to him under the contract in respect of any work executed by him under it, the amount of such 

under payment shall be duly paid by the Employer to the contractor, without any interest thereon; 

Provided that the contractor shall not be entitled to payment of any sum paid short where such 

payment has been agreed upon between the Employer and Engineer-in-Charge on the one hand 

and the contractor on the other under any term of the contract permitting payment for work after 

assessment by the Employer and Engineer-in-Charge.  

 

Clause - 30 :: CONTROLLED AREA LABOUR ::  
 

THE contractor shall not employ coal mining or controlled area labour falling under any category 

whatsoever on or in connection with the work or recruit labour from area within a radius of 32 km 

(20 miles) of the controlled area Subject as above the contractor shall employ imported labour only 

i.e., depot imported labour or labour imported by contractors from area, from which import is 
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permitted. Where ceiling price for imported labour has been fixed by State or Regional Labour 

Committees not more than that ceiling price shall be paid to the labour by the contractor.  

 

The contractor shall immediately remove any laborer who may be pointed out by the Engineer-in-

Charge as being a coal mining or controlled area laborer. Failure to do so shall render the contractor 

liable to pay to Government a sum calculated at the rate of Rs.10/- per day per labour. The 

certificate of the Engineer-in-Charge about the number of coal mining or controlled area laborer 

and the number of days for which they worked shall be final and binding upon all parties to this 

contract.  

 

The aforesaid stipulation in this clause is one in which the public are interested within the meaning 

of the exception in Section 74 of Indian Contract Act, 1872.  

 

Explanation::  
 

Controlled Area" means the following areas::  

 

i) Districts of Dhanbad, Hazaribagh, Jamtara - a Sub-division under Santhal Paragana 

Commissionery.  

 

ii) Districts of Bankura, Birbhum, Burdwan.  

 

iii) Districts of Bilaspur.  

 

Any other area which may be declared a `controlled Area' by or with the approval of the Central 

Government. 

 

Clause - 31 :: WATER SUPPLY  
The contractor(s) shall make his/their own arrangements for water required for the work and 

nothing extra will be paid for the same. This will be subject to the following conditions::  

  

(i) That the water used by the contractor(s) shall be fit for construction purposes to the 

satisfaction of the Engineer-in-Charge.  

(ii) The Engineer-in-Charge shall make alternative arrangements for supply of water at the 

risk and cost of contractor(s) if the arrangements made buy the contractor(s) for 

procurement of water are in the opinion of the Engineer-in-Charge, unsatisfactory.  

 

Clause - 32 :: ALTERNATE WATER SUPPLY ::  
 

(i) Where there is no piped water supply arrangement and the water is taken by the 

contractor from the wells or hand pump constructed by the Employer, if any, charge 

at 1 % (one percent) of the Gross value of the work shall be recovered from the 

contractor on that account. The contractor shall, however, draw water at such hours of 
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the day that it does not interfere with the normal use for which the hand pumps and 

wells are intended. He will also be responsible for all damage and abnormal repairs 

arising out of his use, the cost of which shall be recoverable from him. The Engineer-

in-Charge shall be the final authority to determine the cost recoverable from the 

contractor on this account and his decision shall be binding on the contractor.  

(ii) The contractor shall be allowed to construct temporary wells or Borewell in on 

employers land for taking water by pumping at his own cost, for construction purposes 

only after he has got permission of the Engineer-in-Charge in writing. No charges shall 

be recovered from the contractor on this account, but the contractor shall be required 

to provide necessary safety arrangements to avoid any accidents or damage to adjacent 

buildings, roads and caused due to construction and subsequent maintenance of the 

wells and shall restore the ground to its original condition after the wells are dismantled 

on completion of the work.  

 

Clause - 33 :: TRUST :: Notwithstanding anything contained to the contrary herein , where any 

material for the execution of the contract are procured with the assistance of the Employer either 

by issue from Employers stocks or purchase made under orders or permits or licences issued by 

the Employer or with the assistance of the Employer the contractor shall hold the said materials 

economically and solely for the purpose of the contract and not dispose of them without the written 

permission of the Employer and return, if required by the Engineer-in-Charge, all surplus or 

unserviceable materials that may be left with him after the completion of the contract or at its 

termination for any reason whatsoever on being paid or credited such price as the Engineer-in-

Charge shall determine having due regard to the condition of the materials. The price allowed to 

the contractor however shall not exceed the amount charged to him excluding the element of 

storage charges. The decision of the Engineer-in-Charge shall be final and conclusive. In 

the event of breach of the aforesaid condition the contractor shall in addition to throwing himself 

open to action for contravention of the terms of the licence or permit and/or for criminal breach of 

Bank, be liable to the Employer for all moneys, advantages or profits resulting or which in the 

usual course would have resulted to him by reason of such breach.  

 

Clause - 34 :: ARRANGEMENTS OF MACHINERY EQUIPMENT ::  
 

The contractor shall arrange at his own expense all tools, plant, machinery and equipment required 

for execution of the work.  

 

Clause - 35 :: UNDERTAKING BY THE CONTRACTOR & DLP ::  
 

(i) The contractor undertakes to make arrangement for the supervision of the work by the 

firm supplying the tar or bitumen used. 

(ii) The contractor shall collect the total quantity of tar or bitumen required for the work as 

per standard formula, before the process of painting is started and shall hypothecated it 

to the Employer. If any bitumen or tar remains unused on completion of the work on 

account of lesser use of materials in actual execution for reasons other than authorised 

changes of specification and abandonment of portion of work, a corresponding 
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deduction equivalent to the cost of unused materials as determined by the Engineer-in-

Charge shall be made and the material returned to the contractors. Although the 

materials are hypothecated to the Employer the contractor undertakes the responsibility 

for their proper watch, safe custody and protection against all risks. The materials shall 

not be removed from site of work without the consent of the Employer in writing.  

(iii) The contractor shall be responsible for rectifying defects noticed within a year ( ie 

one year ) from the date of completion of the work.  

 

Clause - 36 :: CONTRACTORS SUPERINTENDENCE, SUPERVISION, TECHNICAL 

STAFF & EMPLOYEE ::  
 

(i) The contractor shall provide all necessary superintendence during execution of the work and as 

long thereafter as may be necessary for proper fulfilling of the obligations under the contract.  

 

The contractor shall immediately after receiving letter of acceptance of the tender and before 

commencement of the work, intimate in writing to the Employer the name, qualifications, 

experience, age, address and other particulars along with certificates, of the principal technical 

representative to be in charge of the work. Such qualifications and experience shall not be lower 

than specified in Schedule F. The Employer shall within 30 days of receipt of such communication 

intimate in writing his approval or otherwise of such a representative to the contractor. Any such 

approval may at any time be withdrawn and in case of such withdrawal the contractor shall appoint 

another such representative according to the provisions of this clause. Decision of the tender 

accepting authority shall be final and binding on the contractor in this respect. The work shall be 

started only after such a principal technical representative is appointed. 

 

If the contractor (or any partner in case of firm/company) who himself has such qualifications, it 

will not be necessary for the said contractor to appoint such a principal technical representative 

but the contractor shall disengage and appoint a responsible agent to represent him to be present 

at the work whenever the Contractor is not in a position to be so present. All the provision 

applicable to the Principal Technical representative under this clause will also be applicable in the 

case of contractor or his responsible agent. The Principal Technical representative and/or the 

contractor shall on receiving reasonable notice from the Engineer-in-Charge or his designated 

representative(s) in charge of the work in writing or in person or otherwise, present himself to the 

Engineer-in-Charge and/or at the site of work, as required, to take instructions.  

 

Instructions given to the principal technical representative or the responsible agent shall be deemed 

to have the same force as if these have been given to the contractor. The Principal Technical 

Representative and/or the contractor or his responsible authorised agent shall be actually available 

at site atleast on two working days every week, these days shall be determined in consultation with 

the Engineer-in-Charge as well as fully during important stages of execution of work, during 

recording of measurement of works and whenever so required by the Engineer-in-Charge by a 

notice as aforesaid and shall also note down instructions conveyed by the Engineer-in-Charge or 

his designated representative in the site order book and shall affix his signature in token of noting 

down the instructions and in token of acceptance of measurements. There shall be no objection if 
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the representative/agent looks after more than one work and not more than three works in the same 

station provided these details are disclosed to the Engineer-in-Charge and he shall be satisfied that 

the provisions and the purpose of this clause are fulfilled satisfactorily.  

 

If the Engineer-in-Charge, whose decision in this respect is final and binding on the Contractor is 

convinced that no such technical representative or agent is effectively appointed or is effectively 

attending or fulfilling the provision of this clause, a recovery shall be effected from the Contractor 

as specified in Schedule `F' and the of the Engineer-in-Charge as recorded in the site order book 

and measurements recorded in Measurement Books shall be final and binding on the contractor.  

 

Further if the Contractor fails to appoint a suitable technical representative or responsible agent 

and if such appointed person(s) or not effectively present or do not discharge their responsibilities 

satisfactorily, the Engineer-in-Charge shall have full powers to suspend the execution of the work 

until such date as a suitable agent is appointed and the Contractor shall be held responsible for the 

delay so caused to the work. Contractor shall submit a certificate of employment of the technical 

representative/responsible agent along with every on account bill/final bill and shall produce 

evidence if at any time so required by the Engineer-in-Charge.  

 

(ii) The contractor shall provide and employ on the site only such technical assistants as are skilled 

and experienced in their respective fields and such foremen and Supervisory staff as are competent 

to give proper supervision to the work.  

 

The contractor shall provide and employ skilled, semi-skilled and unskilled labour as is necessary 

for proper and timely execution of the work.  

 

The Engineer-in-Charge shall be at liberty to object to and require the contractor to remove from 

the works any person who in his opinion misconduct himself, or is incompetent or negligent in the 

performance of his duties or whose employment is otherwise considered by the Engineer-in-

Charge to be undesirable. Such person shall not be employed again at works site without the 

written permission of the Engineer-in-Charge and the persons so removed shall be replaced as 

soon as possible by competent substitutes.  

 

Clause - 37 :: TAXES ::  

 

(i) The applicable GOODS & SERVICES TAX (GST) will be paid to the Contractor by 

the BANK. The applicable Income tax on the billed amount will be deducted at source 

(TDS) by the BANK as & when the payments are made. However, including GST other 

taxes like Profession tax, Purchase tax, turnover tax or any other tax on materials and/or 

completed works unless otherwise specifically excluded in respect of this contract shall 

be payable by the contractor and Employer shall not entertain any claim whatsoever in 

this respect other than normal payment for completed item of work at the accepted rate. 

(ii) The contractor shall deposit royalty and obtain necessary permit for supply of the red 

bajri, stone, kankar etc. from local authorities. All the accepted rates for the work shall 

be deemed to include all such charges.  
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(iii) If pursuant to or under any law, notification or order any royalty, cess, fee or the like 

becomes payable by the Employer and does not at any time become payable by the 

contractor to the State Government and/or the local authorities in respect of any 

material used by the contractor in the works then in such a case, it shall be lawful to 

the Employer and the Employer will have the right and be entitled to recover the 

amount paid in the circumstances as aforesaid from dues of the contractor.  

 

Clause - 38 :: TENDERED RATES ::  

(i) All tendered rates shall be inclusive of all taxes (except GST), royalties etc as stated in 

clause-37.I and payable under respective statutes. However, pursuant to the 

Constitution (Forty Sixth amendment) Act, 1982, if any further new tax royalties cess 

or levy is imposed by Statute, after the date of receipt of tenders, and the contractor 

there upon necessarily and properly pays such taxes/levies the contractor shall be 

reimbursed the amount so paid, provided such payments, if any, is not, in the opinion 

of the Employer (whose decision shall be final and binding on the contractor) 

attributable to delay in execution of work within the control of the contractor. 

 

(ii) The contractor shall keep necessary books of accounts and other documents for the 

purpose of this condition as may be necessary and shall allow inspection of the same 

by a duly authorised representative of the Employer and/or the Engineer-in-Charge and 

further shall furnish such other information/document as the Engineer-in-Charge may 

require from time to time.  

 

(iii) The contractor shall, within a period of 30 days of the imposition of any such further 

tax royalties, cess, or levy, pursuant to the constitution (Forty sixth Amendment) Act 

1982, give a written notice thereof to the Employer and Engineer-in-Charge that the 

same is given pursuant to this condition, together with all necessary information 

relating thereto.  

 

Clause - 39 :: DEATH :: Without prejudice to any of the rights or remedies under this contract if 

the contractor dies, the Employer shall have the option of terminating the contract without 

compensation to the contractor.  

 

Clause - 40 :: RELATIVES :: The contractor shall not be permitted to tender for works in the 

office of the Premises &Estate Section (responsible for award of execution of contracts) in which 

his near relative is posted as an officer in any capacity between the grades of the General Manager 

and Manager (both inclusive) of Premises & Estate section. He shall also intimate the names of 

persons as per Annexure 05 who are working with him in any capacity or are subsequently 

employed by him and who are near relatives to any Officer in the CANARA BANK or the 

Engineer in Charge employed by the CANARA BANK for the work. Any breach of this condition 

by the Contractor would render him liable to be removed from the approved list of contractors of 

the Employer.  
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Note: - By the term "near relatives" is meant wife, husband, parents and grandparents, children 

and grandchildren, brothers and sisters, direct uncles and aunts and first cousins.  

 

Clause - 41 :: EX-EMPLOYEES :: No Engineer or other officer employed in the CANARA 

BANK shall work as a contractor or employee of a contractor for a period of two years after his 

retirement from the Bank's service without the previous permission of the Employer. This contract 

is liable to the canceled if either the contractor or any of his employees is found at any time to be 

such person who had not obtained the permission of the Employer as aforesaid, before submission 

of the tender or engagement in the contractors' service, as the case may be. Names of such persons 

employed by the Contractor shall be informed as per Annexure 17.  

 

Clause –42 :: METHOD TO CALCULATE CONSUMPTION OF MATERIALS ::  
(i) After completion of the work and also at any intermediate stage in the event of non-

reconciliation of materials issued, consumed and in balance, theoretical quantity of materials 

issued by the Employer or the material brought by the contractor for use in the work shall be 

calculated on the basis and method given hereunder :- 

 

a) Quantity of cement and Bitumen shall be calculated on the basis of quantity of cement and 

Bitumen required for different items of works shown in the Schedule of Rates mentioned 

in Schedule `F'. In case any item is executed for which standard constants for the 

consumption of cement or bitumen are not available in the above mentioned 

schedule/statement or cannot be derived from the same shall be calculated on the basis of 

standard formula to be laid down by the Employer or Engineer-in-Charge.  

b) Theoretical quantity of steel reinforcement or structural steel sections shall be taken as the 

quantity required as per design or as authorised by Engineer-in-Charge.  

c) For any other material as per actual requirement and as approved by the Engineer-in-

Charge.  

 

(ii) Such theoretical consumption statements shall be prepared at every bill stage for the 

consumption of cement, steel (diameter wise and section wise) Bitumen and any other material 

specified by the Engineer-in-Charge in the same method and manner as in sub para (i) above even 

if such materials are procured by the contractor and not issued by the Employer.  

 

(iii) Over the theoretical quantities of materials so computed a variation shall be allowed as 

specified in Schedule `F'. The difference in the net quantities of material actually issued to or 

procured by the contractor and the theoretical quantities including such authorised variation, if not 

returned by the contractor (for materials issued by the Employer) or if not fully reconciled to the 

satisfaction of the Engineer-in-Charge shall be recovered at the rates specified in Schedule `F', 

without prejudice to the provision of the relevant conditions regarding return of materials 

governing the contract. In the case of materials procured by the contractor the cost of such material 

used less than the theoretical requirement shall be recovered at full market Rate plus the cartage 

cost to site.  
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(iv) The said action under this clause is without prejudice to the right of the Employer to take 

action against the contractor under any other conditions of the contract for not doing the work 

according to the prescribed specifications.  
 

Clause - 43 :: REMOVAL OF DEBRIS :: The work (whether fully constructed or not) and all 

materials, machines, tools and plants, scaffolding, temporary buildings and other things connected 

therewith shall be at the risk of the contractor until the work has been delivered to the Employer 

and a certificate from Engineer in charge to that effect obtained. In the event of the work or any 

materials properly brought to the site for incorporation in the work being damaged or destroyed in 

consequence of hostilities or warlike operation, the contractor shall when ordered (in writing) by 

the Engineer-in-Charge to remove any debris from the site, collect and properly stack or remove 

in store all serviceable materials salvaged from the damaged work and shall be paid at the contract 

rates in accordance with the provision of this agreement for the work of clearing the site of debris, 

stacking or removal of serviceable material and for reconstruction of all works ordered by the 

Engineer-in-Charge, such payments being in addition to compensation upto the value of the work 

originally executed before being damaged or destroyed and not paid for. In case of works damaged 

or destroyed but not already measured and paid for, the compensation shall be assessed by the 

Engineer-in-Charge upto Rs.5,000/- and by the Employer concerned for a higher amount. The 

contractor shall be paid for the damages/destruction suffered and for the restoring the material at 

the rate based on analysis of rates tendered for in accordance with the provision of the contract. 

The certificate of the Engineer-in-Charge regarding the quality and quantity of materials and the 

purpose for which they were collected shall be final and binding on the contractor.  

 

Provided always that no compensation shall be payable for any loss in consequence of hostilities 

or war-like operations (a) unless the contractor had taken all such precautions against air raid as 

are deemed necessary by the Engineer-in-Charge (b) for any material etc. not on the site of the 

work or for any tools, plant, machinery, scaffolding, temporary building and other things not 

intended for the work.  
 

IN the event of the contractor having to carry out reconstruction as aforesaid, he shall be allowed 

such extension of time for its completion as is considered reasonable by the employer.  
 

Clause - 44 :: APPRENTICES :: THE contractor shall comply with the provisions of the 

Apprentices Act, 1961 and the rules and orders issued there under from time to time. The contractor 

shall also be liable for any pecuniary liability arising on account of any violation by him of the 

provisions of the said Act.  
 

Clause - 45 :: CLEARANCE CERTIFICATE :: Security Deposit of the work shall not be 

refunded till the contractor produces a clearance certificate from the Labour Officer. As soon as 

the work is virtually complete the contractor shall apply for the clearance certificate to the Labour 

Officer under intimation to the Engineer-in-Charge. The Engineer-in-Charge, on receipt of the said 

communication, write to the Labour Officer to this effect till six months after the date of 

completion, it will be deemed to have received the clearance certificate and the Security Deposit 

will be released if otherwise due.  
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Clause - 46 :: DAMAGES :: THE Contractor shall be responsible for all injury to the work or 

workmen to persons, animals or things and for all damages to the structural and/or decorative part 

of property which may arise from the operations or neglect of himself or of any sub-contractor or 

of any of his or a sub-contractors employees, whether such injury or damage arise from 

carelessness, accident or any other cause whatsoever in any way connected with the carrying out 

of this contract. The clause shall be held to include interalia, any damages to buildings whether 

immediately adjacent or otherwise, and any damage to roads, streets, footpaths or ways as well as 

damages caused to the buildings and the works forming the subject if this contract by rain, wind 

or other inclemency of the weather. The contractor shall indemnify the employer and hold harmless 

in respect of all and any expenses arising from such injury or damages to persons or property as 

aforesaid and also in respect of any claim made in respect of injury or damage under any acts of 

compensation or damage consequent upon such claim. 

 

THE Contractor shall reinstate all damage of every sort mentioned in this clause, so as to deliver 

the whole of the contract works complete and perfect in every respect and so as to make good or 

otherwise satisfy all claims for damages to the property or third parties. The contractor shall effect 

the insurance necessary and indemnify the employer entirely from all responsibility in this respect. 

The insurance must be placed with a company approved by the employer and must be effected 

jointly in the name of the contractor and the employer and the policy lodged with the latter. The 

scope of insurance is to include loss or damage to the work and workmen due to carelessness, 

accident including fire, earthquake, floods, etc., damage or loss to the contract itself till this is 

make over a complete state. Insurance is compulsory and must be effected from the very initial 

stage. The contractor shall also be responsible for anything which may be excluded from damage 

to any property arising out of incidents, negligence or defective carrying out of this contract.  

THE employer shall be at liberty and is hereby empowered to deduct the amount of any damages, 

compensations, costs, charges and expenses arising or occurring from or in respect of any such 

claim or damages from any sums due or to become due to the contractor.  

 

Clause - 47 :: INSURANCE :: CONTRACTOR’S ALL RISK POLICY :: The contractor shall 

insure the works and keep them insured until the virtual completion of the contract against loss or 

damages by fire and/or earthquake, flood by paying required premium of the CONTRACTOR’S 

ALL RISK POLICY (CAR) for the entire tendered cost covering the entire contract period. The 

insurance must be placed with a company approved by the Employer, in the joint names of the 

employer and the contractor for such amount and for any further sum if called to do so by the 

employer and lodge receipts of premiums paid with the employer within 21 days from the date of 

issue of letter of acceptance unless otherwise instructed. In default of the contract insuring as 

provided above, the employer on his behalf may so insure and deduct the premiums paid from any 

money due or which may become due to the contractor. The contractor shall as soon as the claim 

under the policy is settled or the work reinstated by the insurance company should they elect to do 

so, proceed with due diligence will the completion of the works in the same manner as though the 

damages has not occurred and in all respects under the conditions of the contract. The contractor 

in case of rebuilding or reinstatement after fire shall be entitled to extension of time for completion 

as the employer/architect may deem fit. 

************** 
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SPECIAL CONDITIONS 

 

1 Scope :  
 

1.1 The works to be governed by this contract shall cover Construction of the building as specified 

in the schedule A & E along with all services, including all materials, labour, delivery and 

transportation up to destination, safe custody at site, insurance, erection, testing and 

commissioning of the entire works including obtaining statutory permissions for the water supply, 

sanitary services and electrical power.  

 

1.2  The Contractor shall obtain all the permanent service connections i.e. 25 (Twentyfive) KVA 

Electricity power load connection, Water and Sewerage connections and shall bear any 

incidental expenses. Any statutory payments, deposits, fee made to the appropriate authorities for 

permanent services connections shall be reimbursed by the Employer provided the receipts/ 

deposits are in the name of the CANARA BANK. 

  

1.3  The Contractor shall also be responsible to obtain all the Temporary service connections ie 

Electricity Power, Water and Sewerage connections and shall bear any incidental expenses, fees, 

deposits, monthly consumption charges required for the construction work. BANK will not pay 

any amount for getting & maintaining temporary connections.  

 

1.4  The works to be undertaken by the contractor shall inter alia include the following:  

 

i. Preparation of detailed SHOP drawings and AS BUILT drawings wherever applicable. 

ii. Obtaining of Statutory permissions where-ever applicable and required.  

iii. Pre-commissioning tests as per relevant standard specifications, code of practice, Acts 

and Rules wherever required.  

iv. Warranty obligation for the equipments and/or fittings/fixtures supplied by the 

contractor.  

v. Contractor shall maintain all approved samples of all civil, plumbing and electrical 

samples in a specially designated store, which shall be under lock and key of the EIC. 

The contractor shall study all GFC drawings issued by the Client/Architect and seek 

any necessary clarifications regarding the drawings issued within one week of the 

receipt of the drawings. Any delay caused by non-seeking of clarification within the 

stipulated time by the contractor for which the contractor shall be responsible.  

vi. The detailed drawings shall be followed for the areas for which they have been 

provided. The specific reference in the drawings and specifications to any material by 

trade name, make or catalogue number shall be construed as establishing standard, 

colour, shade, quality and performance to be followed and not as limited to that 

particular make. Contractor may offer other similar materials as per list of approved 

makes mentioned in the tender document.  
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vii. All samples of materials shall be got approved by the contractor by the Architect / 

CBRST Bank within two weeks of the issue of the drawings. A fully furnished 

temporary site office of minimum 200 sqft to be provided by the contractor at the 

commencement of the project for the Engineer in charge of the Architect / CBRST 

Bank.  

 

1.5 All the hidden items such as reinforcement steel, electrical conduits, water supply lines, 

drainage pipes, conduits, sewers etc. are to be properly tested as per the design conditions before 

covering and their measurements in measurement book duly test checked shall be deposited with 

Engineer in charge or his authorized representative, prior to hiding these items.  

 

2 Precautionary measures:  
 

2.1 Temporary barricading shall be provided at site by the contractor at his own cost. The 

barricading physically define the boundaries of the plot for restricted entry to only those involved 

in the work and also to prevent any accident and also not causing any inconvenience to the traffic. 

Any further barricading as required for basement excavation at Site shall be provided by the 

contractor at his own cost. The barricading should be made in suitable size, shapes and number as 

directed by Engineer-in-charge without any extra cost. It shall be dismantled and taken away by 

the contractor after completion of the work at his own cost with the approval of Engineer-in-

charge.  

 

2.2 Contractor shall take all precautionary measures to avoid any damage to adjoining property. 

All necessary arrangement shall be made at his own cost.  

 

2.3 The contractor shall take all precautions to prevent his workmen and employees from removing 

and damaging any Flora (tree/plant/vegetation) from the site.  

 

2.4 The contractor shall take all precautions to avoid accidents by exhibiting necessary caution 

boards day and night, speed limit boards, red flags, red lights and providing barriers. He shall be 

responsible for all damages and accidents caused to work due to negligence on his part. No 

hindrances shall be caused to traffic, during the execution of the work. In case of any accident of 

the laborers/ contractual staff, the entire responsibility will rest on the contractor and any 

compensation under such circumstances, if becomes payable, shall be entirely borne by the 

contractor.  

 

2.5 The contractor, his authorized representative, workmen etc. shall strictly observe orders 

pertaining to fire precautions prevailing in the area.  

 

 

2.6 The Contractor shall take all necessary precautions to prevent any nuisance or inconvenience 

to the owners, tenants or occupants of the adjacent properties and to the public in general. The 

Contractor shall take all care, as not to damage any other adjacent property or other services 

running adjacent to the plot. If any damage is done, the same shall be made good by the Contractor 
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at his own cost and to the entire satisfaction of the Engineer-in-Charge. The Contractor shall use 

such methodology and equipments for execution of the work, so as to cause minimum 

environmental pollution of any kind during construction, to have minimum construction time and 

minimum inconvenience to road users and to the occupants of the buildings on the adjacent plot 

and public in general, etc. He shall make good at his own cost and to the entire satisfaction of the 

Engineer in Charge any damage to roads, paths, cross drainage works or public or private property 

whatsoever caused, due to the execution of the work or by traffic brought thereon, by the 

Contractor. Further, the Contractor shall take all precautions to prevent any pollution of streams 

and waterways. All waste or superfluous materials shall be carted away by the Contractor, entirely 

to the satisfaction of the Engineer-in-Charge. Utmost care shall be taken to keep the noise level to 

the barest minimum so that no disturbance as far as possible is caused to the occupants / users of 

adjoining buildings. No claim what so ever on account of site constraints mentioned above or any 

other site constraints not specifically stated here, shall be entertained from the Contractor. 

Therefore, the Contractors are advised to visit site and get firsthand information of site constraints. 

Accordingly, they should quote their tenders. Nothing extra shall be payable on this account.  

 

3 General cleanliness of the site and Stacking & Storage of Materials:  

 

3.1 The site of work shall be always kept clean in general strictly adhering to approved job 

layout/specifications. The Contractor shall take all care to prevent any water- logging at site. The 

waste water shall not be allowed to be collected at site. It may be directly pumped into the public 

drainage system with prior approval of the concerned authorities. For discharge into public 

drainage system, necessary permission shall be obtained from relevant authorities after paying the 

necessary charges, if any, directly to the authorities. The work shall be carried out in such a way 

that the area is kept clean and tidy. All the fees/charges in this regard shall be borne by the 

Contractor. Nothing extra shall be payable on this account.  

3.2 The contractor shall take instructions from the Engineer-in-Charge regarding collection and 

stacking of materials at any place. No excavated earth or building rubbish shall be stacked on areas 

where other buildings, roads, compound wall, services etc are to be constructed. The stacking shall 

be done as per stacking plan. However, if any change is required, the same shall be done with the 

approval of Engineer-in-Charge.  

 

3.3 For construction works which are likely to generate malba / rubbish, contractor shall dispose 

of malba, rubbish & other unserviceable materials and wastes at his own cost to the dumping 

ground notified by local authorities and under no circumstances these shall be stacked / dumped 

even temporarily, outside the construction premises.  

 

3.4 The contractor shall not stack building material/ malba on the road or on the land owned by 

any other authority, as the case may be. In case, the Contractor is found stacking the building 

material/ malba as stated above, he shall be liable to pay the stacking charges as may be levied by 

local body or authority and also to face penal action as per the rules, regulations and bye-laws of 

the said body or authority. The Engineer-in-Charge shall be at liberty to recover the sums due but 

not paid to the concerned authorities on the above counts from any sums due to the contractor 
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including amount of the Security Deposit or Retention Money in respect of this contract or any 

other contract.  

 

3.5 The contractor shall construct suitable godown, yard at the site of work for storing all other 

materials so as to be safe against damage by sun, rain, damages, fire, theft etc. at his own cost and 

also employ necessary watch and ward establishment for the purpose at his cost.  

 

4 Laboratory Equipment:  

4.1 The contractor shall provide at his own cost suitable measuring tapes, weighing, surveying and 

leveling and measuring arrangements as may be necessary at site for checking. All such 

equipments shall be got calibrated in advance from laboratory, approved by the Engineer-in-

Charge. Nothing extra shall be payable on this account. Minimum equipments as required for field 

tests shall be provided at site without any extra cost to the Employer.  

 

5. Setting Out of works  

5.1 The contractor shall establish, maintain and assume responsibility for grades, lines, levels and 

bench marks. Contractor shall report any errors or inconsistencies regarding grades, lines, levels, 

dimensions to the Engineer-in-Charge before commencing work. Commencement of work shall 

be regarded as the contractor’s acceptance of such grades, lines, levels and dimensions and no 

claim shall be entertained at a later date for any errors found.  

 

5.2 If at any time, any error in the respect of setting out appears during the progress of the work, 

the contractor shall, at his own expense rectify such error if so required, to the satisfaction of the 

Engineer-in-Charge.  

 

a) The contractor shall provide, protect and maintain temporary/ permanent benchmarks at 

the site of work throughout the execution of the work. These bench marks shall be got 

checked by the Engineer-in-Charge or his authorized representatives. The work at different 

stages shall be checked with reference to bench marks maintained for the said purpose. All 

such reference points shall be in relation to the levels and locations, given in the 

Architectural and plumbing drawings. Nothing extra shall be payable on this account.  

 

b) The approval by the Engineer-in-Charge, of the setting out by the contractor, shall not 

relieve the contractor of any of his responsibilities and obligation to rectify the 

errors/defects, if any, which may be found at any stage during the progress of the work or 

after the completion of the work.  

 

5.3 The contractor shall be entirely and exclusively responsible for the horizontal, vertical and 

other alignments, the level and correctness of every part of the work and shall rectify effectively 

any errors or imperfections therein. Such rectifications shall be carried out by the contractor at his 

own cost to the instructions and satisfaction of the Engineer-in-charge.  

 

5.4 The Contractor shall carry out survey of the work area, at his own cost, setting out the layout 

of building in consultation with the Engineer-in-Charge & proceed further. Any discrepancy 
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between the architectural drawings and actual layout at site shall be brought to the notice of the 

Engineer-in-charge. It shall be responsibility of the Contractor to ensure correct setting out of 

alignment. Survey instruments only shall be used for layout, fixing boundaries, and centre lines, 

etc. including theodolites. Nothing extra shall be payable on this account.  

 

6. Architectural, Structural and integrated service drawings:  

 

6. 1 Although tender drawings are made available with the Tender, the working & detailed 

architectural drawings and structural drawings shall be issued as and when required according to 

the programme chart submitted by the contractor. It is the duty of the contractor to intimate the 

requirement of drawings reasonably well in advance and no hindrance shall be allowed on this 

account.  

 

6.2 The work shall be carried out in accordance with the Architectural drawings and Structural 

drawings, to be issued from time to time, by the Engineer-in-Charge. Before commencement of 

any item of work, the contractor shall correlate all the relevant architectural and structural drawings 

issued for the work, nomenclature of items, specifications etc. and satisfy himself that the 

information available there from is complete and unambiguous. The figures & the written 

dimensions of the drawing shall supersede the measurement by scale. The discrepancy, if any, 

shall be brought to the notice of the Engineer-in-Charge for immediate decision before execution 

of the work. The contractor alone shall be responsible for any loss or damage occurring by the 

commencement of work on the basis of any erroneous and/ or incomplete information and no 

claim, whatsoever shall be entertained on this account. The delay caused on account of non-timely 

action by the contractor in resolution of the differences whatsoever shall not be considered as valid 

ground for extension of time unless otherwise accepted by Engineer in charge. 

6.3 The information and site data shown in the drawings and mentioned herein and also elsewhere 

in the tender documents are being furnished for general information and guidance only. The 

Engineer-in Charge/ Employer shall not bear responsibility for lack of such knowledge and also 

the consequences thereof. The Engineer-in-charge/ Employer in no case shall be held responsible 

for the accuracy thereof or any interpretation/ or conclusions drawn there from by the contractor.  

 

6.4 Before taking up the work, the contractor shall be provided with working drawings for various 

civil and electrical services showing details of lay out plan including sectional elevations and the 

contractor shall plan and mobilize his resources as per the working drawings and as per the site 

conditions to facilitate convenient execution, installation as well as maintenance of these services. 

Nothing extra shall be payable on this account.  

 

7.Scaffolding & Staging:  
 

7.1 Wherever required for the execution of work, all the scaffolding shall be provided and suitably 

fixed, by the contractor. The scaffolding shall be provided strictly with steel double scaffolding 

system, suitably braced for stability, with all the accessories, gangways, etc. with adjustable 

suitable working platforms to access the areas with ease for working and inspection. Single 

scaffolding system is strictly prohibited and shall invite necessary action. It shall be designed to 
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take all incidental loads. It should cater to the safety features for workmen. Nothing extra shall be 

payable on this account. It shall be ensured that no damage is caused to any structure due to the 

scaffolding.  

 

8.Procurement of materials and Basic rate:  
 

8.1 All material shall only be brought at site as per program finalized with the Engineer-in-Charge. 

Any pre-delivery of the material not required for immediate consumption shall not be accepted 

and thus not paid for.  

 

8.2 The contractor shall procure the required materials in advance so that there is sufficient time 

for testing of the materials and approval of the same before use in the work.  

 

8.3 Wherever Basic rate is mentioned in the Financial Bid i.e. Schedule of quantities (SOQ), the 

contractor shall provide the materials accordingly, if the rate of the selected material other than 

reinforcement steel & cement is higher / lower than the basic rate proportionate cost adjustment 

shall be made. For reinforcement steel & cement clause 10 CA of the chapter on clauses of contract 

are applicable.  

 

8.4 Base price of the material shall be the actual price quoted by the authorized 

stockiest/wholesalers/showroom Excluding GST or any other tax on material and all other duties 

levied by the statutory/local authority and also excluding loading, unloading and carriage/ 

transportation cost to the site of work, overheads, storage charges at site.  

 

9. Quoted Rates and other conditions for payment:  

The rates quoted by the Contractor for the descriptions given in the Financial Bid [Schedule of 

quantities (SOQ)] are deemed to be inclusive of the following apart from other inclusions 

elsewhere stipulated in these documents:  

 

9.1 Site clearance, setting out work, profile, establishment of reference bench mark(s), taking spot 

levels, construction of all safety and protection devices, barriers, barricading, signage, labour 

safety, welfare, preparatory works, working during monsoon, working at all depths, height, lead, 

lift and location etc until / unless specified otherwise, and any other incidental works required to 

complete this work. Nothing extra shall be payable on this account.  

 

9.2 For works below ground level the contractor shall keep that area free from water. If dewatering 

or bailing out of water is required, the contractor shall do it and nothing extra shall be paid except 

otherwise provided in the items of Schedule of quantities.  

 

9.3 Any legal or financial implications resulting out of disposal of earth shall be sole responsibility 

of the contractor. Nothing extra over the schedule shall be paid on this account.  

 

9.4 All labour, material, tools and plants, temporary water, sewerage, electricity connection 

charges & works and other inputs involved/ required in the execution of the item.  
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9.5 Conducting Tests of materials and works wherever stipulated.  

 

9.6 Any cement slurry added over base surface (or) for continuation of concreting for better bond 

is deemed to have been built in the items.  

 

9.7 For completing the work in time, the Contractor might be required to work in two or more 

shifts (including night shifts). No claim whatsoever shall be entertained on this account, not with-

standing the fact that the Contractor may have to pay extra amounts for any reason, to the laborers 

and other staff engaged directly or indirectly on the work according to the provisions of the labour 

and other statutory bodies regulations and the agreement entered upon by the Contractor with them.  

 

9.8 The Contractor shall arrange to give all notices as required by any statutory / regulatory 

authority and obtain all requisite licenses wherever required and shall pay to such authority all the 

fees that is required to be paid for the execution of work. Nothing extra shall be payable on these 

accounts.  

 

9.9 All ancillary and incidental facilities required for execution of work like labour camp, stores, 

fabrication yard, offices for Contractor, watch and ward, temporary ramp required to be made for 

working at the basement level, temporary structure for plants and machineries, water storage tanks, 

installation and consumption charges of temporary electricity, telephone, water etc. required for 

execution of the work, liaison with municipal / statutory authorities etc., protection works, 

barricading, testing facilities / laboratory at site of work, facilities for all field tests and for taking 

samples etc. during execution or any other activity which is necessary (for execution of work and 

as directed by Engineer-in Charge), shall be deemed to be included in rates quoted by the 

Contractor for various items in the Schedule of quantities. Nothing extra shall be payable on these 

accounts.  

 

9.10 Final testing of the installation:  

The Contractor shall demonstrate trouble free functioning of all the Plumbing , sanitary , electrical 

and E & M installations and services. The Engineer-in-Charge or his authorized representatives 

shall carry out final inspection of these various Plumbing, sanitary, electrical and E & M services 

and installations. Any defect(s) noticed during demonstration shall be rectified by the Contractor 

at his own cost to the entire satisfaction of the Engineer-in-Charge. Nothing extra shall be payable 

on this account.  

 

9.11 Contributions towards the EPF & ESI for the labour, employees engaged by the 

contractor wherever applicable shall be paid by the Contractor, Nothing extra shall be 

payable on this account.  

 

9.12 All statutory deductions at source (TDS) as per the government rules shall be made.  
 

10 .Local laws :  
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10.1 The Contractor shall keep himself fully informed of all acts and laws of the Central & State 

Governments, all orders, decrees of statutory bodies, tribunals having any jurisdiction or authority, 

which in any manner may affect those engaged or employed and anything related to carrying out 

the work. All the rules & regulations and bye-laws laid down by Collector / Municipal authorities 

etc. and any other statutory bodies shall be adhered to, by the contractor, during the execution of 

work. The Contractor shall also adhere to all traffic restrictions notified by the local authorities.  

 

10.2 The contractor shall ensure that applicable permits mandated by the local bodies and in case 

warranted for this work are obtained as required under the Applicable Laws. 

10.3 The building work shall be carried out in the manner complying in all respects with the 

requirements of relevant bye-laws of the local body and sanctioned plans under the jurisdiction of 

which the work is to be executed or as directed by the Engineer-in-Charge and nothing extra shall 

be paid on this account  

 

11 Water Supply & Sanitary Installations & Testing:  
 

The contractor shall give performance test of the entire installation(s) as per the STATE PWD / 

CENTRAL PWD standing specifications before the work is finally accepted and nothing extra 

whatsoever shall be payable to the contractor for the test.  

 

12.Recording of Hindrances: -  

 

12.1 Whenever any hindrance whether on part of Employer or on part of contractor, comes to 

the notice of the Engineer in charge, the contractor should at once make a note of such 

hindrance in the register kept at site, and immediately make a report to the Engineer in charge 

within a week.  

 

12.2 Each hindrance should be entered in the Hindrance Register, ( as per Annexure 14 ) which 

should be authenticated by the Engineer In charge and Contractor. The Employer shall review 

the Hindrance Register at least once in a month.  

 

12.3 The hindrances on part of contractor are also to be entered in the Hindrance Register.  

 

12.4 The hindrance register shall be submitted at the time of payment of each Running Account 

Bill.  

 

13.Progress and monitoring of work:  
 

13.1 The contractor shall submit the progress report for the work done during previous month to 

the Engineer-incharge on or before 5th day of each month. The progress report shall contain the 

following, apart from whatever else may be required as specified: -  

(i) Construction schedule of the various components of the work through a bar chart for the 

next three months (or as may be specified), showing the inter milestones, targeted tasks and up 
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to date progress. At least 3 digital photographs showing all the parts of construction site in soft 

copy has to be submitted in every monthly progress report.  

(ii) Progress chart of the various components of the work that are planned and achieved, for 

the month as well as cumulative up to the month, with reason for deviations, if any in a tabular 

format.  

 

(iii) The Contractor shall do proper sequencing of the various activities by suitably staggering 

the activities within various pockets in the plot so as to achieve early completion.  

 

14. Project review meetings:  
The contractor, immediately on award of work shall submit details of his key personnel to be 

engaged for the work at site. In addition, he shall furnish the Employer detailed organization 

involved with the work.  

 

Monthly Review Meetings: Shall be attended by Contractor / their representatives who can take 

independent decisions along with Engineer in charge and Bank ’s representatives.  

 

15 Hardware and sanitary wares:  
 

15.1 Engineer-in-Charge will take a decision regarding make of materials, model numbers of 

equivalent Door/window hardware/ sanitary ware at the time of execution, in case the stipulated 

make or model mentioned, is not available. However, in case, the equivalent make or model so 

approved, is cheaper than the make or model already mentioned in Preferred makes list, the price 

adjustment will be made based on the difference in market rate.  

 

16. Submission of Insurance policies:  
No work shall be commenced by the Contractor unless he obtains the Insurance Policies as 

mentioned under Clauses of contract. Also, no payment shall be made to the Contractor / no 

permission for continuation of works on expiry of insurance policies unless renewed by the 

Contractor. Nothing extra shall be payable on this account. No claim of hindrance (or any other 

claim) shall be entertained from the contractor on these accounts.  

 

17. Chasing work:  
 

The work should be planned in a systematic manner so that chase cuttings in the walls, ceilings 

and floors is minimized. Wherever absolutely essential, the chase shall be cut using chase cutting 

machines. Chases will not be allowed to be cut using hammer / chisel. The electrical boxes should 

be fixed in walls simultaneously while raising the brick work. The contractor shall ensure proper 

co-ordination of various disciplines viz. building works, sanitary & water supply & electrical 

installations etc.  

 

18.Warranty or Guarantee period for specialized works:  
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The warranty or Guarantee period for the works of water proofing and anti-termite shall be  

Ten(10) years from the date of completion of the works. The contractor shall make good / rectify 

the defects occurring during the above period. Security deposit equivalent to 10% of the value 

of the item shall be retained by the Bank for a period of warranty/guarantee. The warranty/ 

guarantee shall be provided by the principal company for both material & application.  

 

19.External Laboratory: Where ever tests are stipulated for the Materials, concrete etc the same 

shall be tested at any government, semi government or NABL approved private laboratories.  

 

20.Licensed agencies : The contractor shall engage licensed plumbers, electricians of required 

class as per the statutory rules for the works related to plumbing , sanitary, electrical works. Prior 

approval of the Employer shall be obtained by producing the copy of the Licenses before 

commencing these works.  

 

21. Maintenance of Registers  

The Contractor will be required to maintain the following registers at site of work and should 

produce the same for inspection of the Bank / Engineer in charge wherever desired by them. Type 

of Register to be maintained are :  

i) Register No. – I       : Cement  

ii) Register No. – II      : Steel  

iii) Register No. – III     : Materials at Site Account  

iv) Register No. – IV     : Secured advance on materials at site  

v)  Register No. – V       : Bulkage test of sand  

vi) Register No. – VI      : Silt Test  

vii)  Register No. – VII   : Sieve analysis of fine aggregate  

viii)  Register No. – VIII  : Sieve analysis of coarse aggregate  

ix)  Register No. – IX      : Slump Test  

x)  Register No. – X         : Concrete Cube Test  

xi)  Register No. – XI      : Hindrance to work  

xii)  Register No. – XII    : Running Account Bill  

xiii)  Register No. – XIII  : Labour attendance  

xiv) Register No. – XIV    : Labour Payment 
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Technical Specifications – Civil, Plumbing & Sanitary works 

 

1. Specifications  

 

1.1 Except for the items, for which Particular Specifications are given or where it is specifically 

mentioned otherwise in the description of the items in the schedule of quantities, the work shall 

generally be carried out in accordance with the “ CPWD Specifications ” additional / Particular 

Specifications, Architectural / structural drawings and as per instructions of Engineer-in-Charge. 

In case CPWD specifications are not available State PWD specifications shall be followed .  

 

1.2 All Technical Specifications in respect of all material to be used, method of execution, 

workmanship and quality for each item of the work shall be as per CPWD specifications and latest 

Indian Standard unless otherwise specified.  

 

1.3 Any reference made to any Indian Standard Specifications, shall imply to the latest version of 

that standard, including such revisions / amendments as issued by the Bureau of Indian Standards 

up to last date of receipt of tenders.  

 

1.4 The Contractor shall keep at his own cost all such publications including relevant Indian 

Standard Codes applicable to the work at site.  

 

2. Materials :  
 

Cement : 43 grade Ordinary Portland cement ( OPC ) confirming to IS 8112 procured from 

preferred manufacturers as listed in these documents shall be used in works.  

 

Reinforcement Steel : TMT reinforcement bars of Fe 500 grade confirming to IS 1786- 2000 

procured from preferred manufacturers as listed in these documents shall be used in works.  

 

Solid Concrete Block: Shall be of 100 mm/200mm thick and strength of not less than 35kg/sqcm. 

Conforming to IS: 2185–1992.  

 

Coarse Aggregate: Shall be of the best quality, hard machine crushed granite stone approved by 

the engineer in charge , free from earth or any organic matter etc. Suitably graded and shall 

conform to IS: 383-1990.  

 

Fine aggregate : Shall be clean, sharp, strong, angular and composed of hard silicious materials. 

It shall be free from any harmful materials such as iron pyrites, coal mica, shale, clay alkali, soft 

fragments, sea shale, organic impurities, etc. it shall conform to the appropriate gradation / zones 

of IS. It shall be obtained from approved quarries and shall conform to IS: 383-1990.  

 

Bricks: It shall be table moulded bricks approved by the engineer, well burnt, sound, hard square 

and with sharp edges and shall conform to Indian Standards 1077 – 1992 having strength of not 

less than 35 kg/sq. cm as specified in the item.  
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Timber: Shall be of best quality as specified in the schedule of quantities perfectly dry, well-

seasoned and free from sap wood, sound straight, free from loose knots, cracks shakes and any 

appearance of root and any other defect and conforming to IS: 12896 – 1990 and shall be approved 

by the engineer, No wood work shall be placed in position covered in the wall unless it is approved 

by the engineer.  

 

Granite: Polished granite slab and tiles shall be of the kind specified in the schedule of quantities 

conforming to samples approved by the engineer for Colour & texture. The slab shall be machine 

cut to required dimensions and shall conform to IS Standards.  

 

Paints: Plastic emulsion painting will be of approved brand of paint and Colour conforming to IS: 

5411 – 1991 & will be applied over a coat of primer (including preparation of wall surface).  

 

a) Synthetic enamel paint will be of approved brand and Colour confirming to IS 4511-1993 

applied over one coat of primer.  

b) Oil bound distemper will be of approved brand and Colour confirming to IS applied over one 

coat of primer.  

c) Acrylic washable distemper will be of approved brand and Colour confirming to IS applied 

over one coat of primer.  

 

Aluminum – the material shall conform to IS 1285.  

 

Structural steel - the materials shall conform to IS 808  

 

Anti-termite treatment - the materials shall conform to IS 6313 part II  

 

Admixtures: Admixtures to concrete shall not be used without the written consent of the engineer. 

When permitted, the contractor shall furnish full details from the manufacturer and shall carry such 

test as the engineer may require before any admixture is used in the work to check particularly for 

Chlorides.  

 

1) Admixture may be used to modify one or more of the following properties of FRESH  

CONCRETE:  
a) To increase workability without increasing water content or to decrease the water content 

at the same workability.  

b) To retard or accelerate both initial and final setting times.  

c) To reduce or prevent settlement.  

d) To increase slight expansion in concrete and mortar.  

e) To modify the rate or capacity for bleeding or both.  

f) To reduce segregation of concrete, mortars and grouts.  

g) To improve penetration & or pump ability of concrete, mortars & grouts.  
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h) To reduce rate of slump loss. 

 

2) Admixtures may also be used to modify one or more of the following properties of  

HARDENED CONCRETE:  
a) To retard or reduce heat generation during early hardening.  

b) To accelerate the rate of strength development.  

c) To increase the strength of concrete or mortar (Compressive, tensile or flexural).  

d) To increase the durability or resistance to severe conditions of exposure including the 

application of devising salts.  

e) To decrease the capillary flow of water.  

f) To decrease the permeability to liquids.  

g) To control the expansion caused by the reaction of alkalie with certain aggregate 

constituents.  

h) To produce cellular concrete.  

i) To increase the bond of concrete to steel reinforcement.  

j) To increase the bond between old and new concrete.  

k) To improve impact resistance and abrasion resistance.  

l) To inhibit the corrosion of embedded metal.  

m) To produce coloured concrete or mortar.  

 

3. Repairs to concrete work:  
 

Wherever concrete is found with less than required quality as per acceptance criteria, repairs to 

concrete will be made. Honeycombed areas and loose pockets will be repaired by grouting using 

Portland Cement Mortar/Polymer Modified Cement Mortar /Epoxy Mortar, etc. after chipping 

loose concrete in appropriate manner. In areas where concrete is found below acceptance criteria 

and defects are not apparently visible on surface, injecting approved grout in appropriate 

proportion using epoxy grout /acrylic Polymer modified cements slurry made with shrinkage 

compensating cement / plain cement slurry etc. will be resorted to for repairs (as per relevant 

chapters from CPWD Hand Book on Repairs and Rehabilitation of RCC Buildings). Repair to 

concrete will be done till satisfactory results are obtained as per the acceptance criteria by retesting 

of the repaired area. If satisfactory results are not obtained dismantling and relaying of concrete 

will be done. No further work is allowed on these areas of unacceptable concrete.  

 

4. Makes of Materials: The makes of materials shall be as per the details furnished in the list of 

preferred makes.  
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TECHNICAL SPECIFICATION FOR ELECTRICAL ITEMS 

 

 The installation shall be carried out in accordance with the Indian Electricity Rules 

1956 as amended up to date and as required by the Electrical Inspectorate of concerned 

State Government and local Electrical Authorities and as stipulated in the National 

Electrical Code and CPWD Electrical works specifications. The work shall also 

conform to the Rules & Regulations stipulated by the tariff Advisory Committee in 

respect of Electrical Installation Works.  

 

 The contractor should possess the valid ‘A’ class contractor’s license as issued by the 

CONCERNED State Electricity Board, copy of the license to be enclosed.  

 

 The contractor should employ only licensed wiremen and supervisors and Engineers 

should have the necessary ‘C’ license.  

 

 All the equipments, which are supplied by the contractor, shall have necessary test 

certificates, maintenance manual, direction manual and spare parts manual.  

 

 A prior approval shall be obtained from the electrical authorities (Electrical 

Inspectorate of the State Govt. as required) before commissioning. It shall be the 

responsibility of the contractor to prepare necessary documentation, apply, follow up 

and obtain approval from the Authorities, for all electrical designs, manufacture, 

erection of materials and equipments used. The approval shall be obtained both for the 

drawing stage & on completion of installation. It will also be the responsibility of the 

contractor to obtain necessary approval from the Electrical Authorities for the overall 

Electrical installation, including obtaining required power load for the installation. If 

any defects are noticed by the Electrical Authorities, the rectification shall be carried 

out by the contractor.  

 

 The items supplied by the contractor and works carried out by the contractor must be 

guaranteed for a period of 12 months from the date of commissioning / handing over. 

Any repair or replacement required during this period must be arranged free of cost 

expeditiously.  

 

1.0 GENERAL  
Following clauses specify general Electrical requirements and standards of workmanship for the 

equipment & installation.  

 

This specification relates to the supply, installation, commissioning, testing and maintenance for a 

period of 12 months of the complete electrical installation as described in this specification, SOR 

and on the contract drawings. 

 

1.1 SCOPE OF WORK  
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The electrical services shall comprise the following: Electrification works for proposed Holiday 

home building for Canara Bank.  

 

Main and Sub main Switch Gears (HT LT Switch gears)  

HT & L.T. Distribution, wiring & cabling  

Earthing installation  

Lightning Protection  

Liaison with EB/CEIG authorities for Power Supply.  

Residual Design, Detailed Engineering, co-ordination with clients,                                           

Consultants and other contractors.  

Testing, commissioning & handing over to clients.  

 

1.2 Requirement of Statutory Authorities  

 

The electrical equipment / installations shall comply with the requirements of Rules/Regulations 

as amended up to date.  

 The Indian Electricity Rules, 1956.  

 

 The Indian Electricity Act.  

 

 The Indian Electricity (supply) Act, 1948.  

 

 The requirement of CEIG.  

 

 The requirement of respective STATE ELECTRICITY BOARD .  

 

 Bureau of Indian standards.  

 

2.0 MATERIALS  
 

2.1 MATERIALS  

All materials and products shall comply with the following:  

                   a) This specification  

                   b) Electrical supply authority's requirements and regulations.  

                   c) Government Rules, Local Authority's by -laws and Regulations.  

                   d) Fire Officers requirements  

                   e) Appropriate Indian Standard specifications and Codes of Practice.  

                   f) I.E.E. Regulations for Electrical Installations - 16th Edition.  

 

2.2 STANDARDISATION  

 

The following equipments shall be standardized throughout the installation:  
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          L.T. Switch gears  

          MCCB panel. 

         MCB, DBs  

         Every item of equipment in each of the above groups shall be of the same make and type             

         unless otherwise specified.  

 

2.3 IS standards:  
 

IS-5082             Bus Bars and Bus Bar Connections  

IS-375&2147    Electric power switchgear & associated apparatus  

IS-2208             HRC Fuses  

IS-722               Direct acting electrical indicating Instruments.  

IS-732-1963     Electrical wiring installation (voltage not exceeding 650volts).  

IS-2032-1969   Graphical symbol used in Electro technology part XI.  

IS-1646-1961   Fire safety of buildings. (General)  

IS-694-1964     PVC insulated cables.  

IS-1554-1964   PVC insulated cables (heavy duty)  

IS-1087 6A      tumbler switches.  

IS-2120 16A    tumbles switches.  

IS-1293 3         pin plugs & sockets.  

IS-1753-1967  Aluminum conductors for insulated cables.  

IS-3961-1967  Recommended current ratings for cables.  

IS-1255-1967  Installations & maintenance of paper insulated power cables.  

IS-3043-1966  Earthing.  

IS-1653-1964  Rigid steel conduits for electrical wiring.  

IS-2667-1964  Fittings.  

IS-3480-1966  Flexible steel conduits for wiring.  

IS-3837-1966  Accessories for rigid steel conduit insulated cables.  

IS-375             Switchgear, bus-bars, connections, wiring, cable markings etc.,  

IS-722             AC Electricity meters.  

IS-2147           Degree of protection provided by enclosure for LV switchgear & control gear.  

                        IS-2705(Part I, II&III) Current Transformers.  

                        I- General requirements.  

                       II- Measuring Current Transformers.  

                       III- Protective Current Transformers.  

 

IS-4247        General requirement for switchgear & control gear for voltages not exceeding 1000   

                    volts.  

IS-5082      Wrought aluminum & aluminum bars, rods, tubes & sections for Electrical purpose.  

 

IS-600         Code of practice for phosphate of iron & steel.  

 

IS-8623      Factory built assembles of switchgear & control gear for voltage up to & including     
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                  1000 volts AC.  

IS-9224     Low voltage fuses.  

IS-10118   Code of practice for selection insulation & maintenance of switchgear & control gear.  

IS-2516(Part I&II)   Circuit breakers-requirements & test voltages not exceeding 1000V AC. 

IS-2208                    HRC fuse links up to 650 volts. 

 
3.1 STANDARDS FOR CABLES  
The cables and associated materials shall comply with the following Indian Standard 

Specifications, unless otherwise stated:  

 

1) BIS - Bureau of Indian Standards  
a) IS: 209 - Specification for zinc.  

 

b) IS: 1554 - Part I - PVC insulated (heavy duty) electrical cables. Part 1 –for working voltage up 

to and including 1100 volts.  

 

c) IS: 1753 - Aluminium conductors for insulated cables.  

 

d) IS: 2633 - Methods of testing weight, thickness and uniformity of coating on hot dipped 

galvanized articles.  

 

e) IS: 3961 - Part II -Recommended current ratings for cables. Part II - PVC insulated & PVC 

sheathed heavy duty cables.  

 

f) IS: 3975 - Mild steel wires, strips and tapes for armouring of cables.  

 

g) IS: 5831 - PVC insulation and sheath of electrical  

 

h) IS: 7098 -Part II -Cross linked polyethylene insulated PVC sheathed cables.  

                    Part II - For working voltage from 3.3KV up to and including 33KV.  

 

i) IS: 8130 - Conductors for insulated electric cables & flexible doors.  

 

j) IS: 9968 - Part I -Elastometer insulated cables for working voltage up to & including 1100      

                    volts.  

 

2) BS - British Standards Institution.  

 

a) BS: 2872 - Part I -·Methods 141 A to 141 D – British Standard methods of testing Plastics.   

           Part 1 – Thermal properties.  
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3) IEC - International Electro Technical Commission  

           a) IEC: 502 -Extruded solid dielectric insulated power cables for rated voltages from 1  

               KV up to 30 KV.  

 

c) IEC: 540 and 540 A -Test methods for insulation and sheaths of electric cables and   

cords.  

 

       c) IEC: 754 - Part I -Tests on gases evolved during combustion of electric cables. 

                            Part I - Determination of the amount of hydrogen acid gas evolved during the     

                            combustion of polymeric materials taken from cables.  

 

Cables and cable accessories shall also conform to the provisions of latest Indian Electricity 

Rules/Act, Indian Electricity Supply Act, and Indian Factories Act and to the regulations of 

Statutory Authorities (Chief Electrical Inspector to the State Government). 
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SAFETY CODE 

 

i.> Suitable scaffolds should be provided for workmen for all works that cannot safely be 

done from the ground, or from solid construction except such short period work as can 

be done safely from ladders. When a ladder is used an extra mazdoor shall be engaged 

for holding the ladder and if the ladder is used for carrying materials as well, suitable 

footholds and handholds shall be provided on the ladder and the ladder shall be given 

an inclination not steeper than ¼ to 1 (¼ horizontal and 1 vertical).  

ii.> Scaffolding or staging more than 3.6 m (12 feet) above the ground or floor, swung or 

suspended from an overhead support or erected with stationary support shall have guard 

rail properly attached bolted, braced and otherwise secured at least 90 cm (3 feet) high 

above the floor or platform of such scaffolding or staging and extending along the entire 

length of the outside and ends thereof with only such opening as may be necessary for 

the delivery of materials. Such scaffolding or staging shall be so fastened as to prevent 

it from swaying from the building or structure.  

iii.> Working platform, gangways, and stairways should be so constructed that they should 

not sag unduly or unequally, and if the height of the platform or the gangway or the 

stairway is more than 3.6m (12 feet) above ground level or floor level, they should be 

closely boarded, should have adequate width and should be suitably fastened as 

described in (ii) above.  

iv.> Every opening in the floor of a building or in a working platform be provided with 

suitable means to prevent the fall of persons or materials by providing suitable fencing 

or railing whose minimum height shall be 90 cm (3 feet).  

v.> Safe means of access shall be provided to all working platforms and other working 

places. Every ladder shall be securely fixed. No portable single ladder shall be over 9 

m. (30 feet) in length while the width between side rails in rung ladder shall in no case 

be less than 29 cm (11 ½ ") for ladder upto and including 3 m (10 feet) in length. For 

longer ladders this width should be increased at least ¼" for each additional 30 cm (1 

foot) of length. Uniform step spacing shall not exceed 30 cm (12"). Adequate 

precautions shall be taken to prevent danger from electrical equipment. No materials 

on any of the sites of work shall be so stacked or placed as to cause danger or 

inconvenience to any person or the public. The contractor shall provide all necessary 

fencing and lights to protect the public from accident, and shall be bound to bear the 

expenses of defence of every suit, action or other proceedings at law that may be 

brought by any persons for injury sustained owning to neglect of the above precautions 

and to pay any damages and cost which may be awarded in any such suit, action or 

proceedings to any such person or which may, with the consent of the contractor, be 

paid to compromise any claim by any such person. 

vi.> Excavation and Trenching: All trenches, 1.2 m (four feet) or more in depth, shall at all 

times be supplied with at least one ladder for each 30 m. (100 feet) in length or fraction 

thereof. Ladder shall be extended from bottom of the trench to at least 90 cm (3 feet) 

above the surface of the ground. The side of the trenches which are 1.5 m (5 feet) or 

more in depth shall be stepped back to give suitable slope or securely held by timber 

bracing, so as to avoid the danger of sides to collapse. The excavated material shall not 
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be placed within 1.5 m(5 feet) of the edges of the trench or half of the depth of the 

trench which ever is more. Cutting shall be done from top to bottom. Under no 

circumstances undermining or undercutting shall be done.  

vii.> Demolition :: Before any demolition work is commenced and also during the process 

of the work :-  

a) All roads and open areas adjacent to the work site shall either be closed or suitably 

protected.  

 

b) No electric cable or apparatus which is liable to be a source of danger over a cable or 

apparatus used by the operator shall remain electrically charged.  

 

c) All practical steps shall be taken to prevent danger to persons employed from risk of 

fire or explosion or flooding. No floor, roof or other part of the building shall be so 

overloaded with debris or materials as to render it unsafe.  

 

viii.> All necessary personal safety equipment as considered adequate by the Engineer-in-

Charge should be kept available for the use of the person employed on the site and 

maintained in a condition suitable for immediate use, and the contractor should take 

adequate steps to ensure proper use of equipment by those concerned ::-  

 

a. Workers employed on mixing asphaltic materials, cement and lime mortars shall be 

provided with protective footwear and protective goggles.  

 

b. Those engaged in white washing and mixing or stacking of cement bags or any material 

which is injurious to the eyes shall be provided with protective goggles.  

 

c. Those engaged in welding works shall be provided with welder's protective eye shields.  

 

d. Stone breakers shall be provided with protective goggles and protective clothing and 

seated at sufficiently safe intervals.  

 

e. When workers are employed in sewers and manholes, which are in use, the contractors 

shall ensure that the manhole covers are opened and ventilated at least for an hour before 

the workers are allowed to get into the manholes, and the manholes so opened shall be 

cordoned off with suitable railing and provided with warning signals or boards to prevent 

accident to the public.  

 

f. When workers are employed in sewers and manholes, which are in active use, the 

contractor shall ensure that the following safety measures are adhered to :-  
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i) Entry for workers into the line shall not be allowed except under supervision of the 

Architect or any other higher officer.  

 

ii) At least 5 to 6 manholes upstream and downstream should be kept open for at least 2 to 3 

hours before any man is allowed to enter into the Manholes for working inside.  

 

iii) Before entry, presence of toxic gases should be tested by inserting wet lead acetate paper, 

which changes colour in the presence of such gases and gives indication of their presence.  

 

iv) Presence of oxygen should be verified by lowering a detector lamp into the manhole. In 

case, no oxygen is found inside the sewer line, workers should be sent only with Oxygen kit.  

 

v) Safety belt with rope should be provided to the workers. While working inside the 

manholes such rope should be handled by two men standing outside to enable him to be 

pulled out during emergency.  

 

vi) No smoking or open flames be allowed near the blocked manholes being cleaned.  

 

vii) The Malba obtained on account of cleaning of blocked manholes and sewer lines should 

be immediately removed to avoid accidents on account of slippery nature of the malba.  

 

viii) Workers should not be allowed to work inside the manhole continuously. He should be 

given rest intermittently. The Engineer-in-Charge may decide the time up to which a worker 

may be allowed to work continuously inside the manhole.  

 

ix) Gas masks with oxygen cylinder should be kept at site for use in emergency.  

x) Air blowers should be used for flew of fresh air through the manholes. Whenever called 

for, Portable air blowers are recommended for ventilating the manholes. The Motors for these 

shall be vapour proof and of totally enclosed type. Non sparkling gas engines also could be 

used but they should be placed at least 2 meters away from the opening and on the lowered 

side protected from wind so that they will not be source of friction on any inflammable gas 

that might be present.  

 

xi) The workers engaged for cleaning the manholes/sewers should be properly trained before 

allowing to work in the manhole.  

 

xii) The workers shall be provided with Gumboots or non-sparkling shoes, bump helmets 

and gloves, non-sparkling tools, safety lights and gas masks and portable air blowers (when 

necessary). They must be supplied with barrier cream for anointing the limbs before working 

inside the sewer lines.  
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xiii) Workmen descending a manhole shall try each ladder step or rung carefully before 

putting his full weight on it to guard against insecure fastening due to corrosion of the rung 

fixed to manhole wall.  

 

xiv) If a man has received a physical injury he should be brought out of the sewer 

immediately and adequate medical aid should be provided to him.  

 

xv) The extent to which these precautions are to be taken depend on individual situation but 

the decision of the Engineer in charge regarding the steps in this regard to be taken in an 

individual case will be final".  

 

g. The contractor shall not employ men below the age of 18 years and women on the work of 

painting with products containing lead in any form. Wherever men above the age of 18 are 

employed on the work of lead painting, the following precautions should be taken ::  

 

i) NO paint containing lead or lead products shall be used except in the form of paste or ready 

made paint.  

 

ii) Suitable face masks should be supplied for use by the workers when paint is applied in the 

form of spray or a surface having lead paint dry rubbed and scrapped.  

 

iii) Overalls shall be supplied by the contractors to the workmen and adequate facilities shall 

be provided to enable the working painters to wash during the cessation of work.  

Whenever men above the age of 18 are employed on the work of lead painting, the following 

principles must be observed for such use ::  

 

I. a. White lead, sulphaste of lead, or products containing these pigments shall not be used in 

painting operation except in the form of paste or of paint ready for use.  

 

b. Measures shall be taken in order to prevent danger arising from the application of paint in 

the form of spray.  

 

c. Measures shall be taken, whenever practicable, to prevent danger arising from dust caused 

by dry rubbing down and scraping.  

 

II .a. Adequate facilities shall be provided to enable working painters to wash during and on 

cessation of work.  

 

b. Overall shall be worn by all the working painters during the whole of the working period.  

 

c. Suitable arrangements shall be made to prevent clothing put off during working hours 

being soiled by painting materials.  
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III .a. Cases of lead poisoning and of suspected lead poisoning shall be notified and 

subsequently verified by a medical man appointed by the competent authorities of the 

Employee.  

 

b. The Employer my require, when necessary a medical examination of workers.  

 

c. Instructions with regard to the special hygienic precautions to be taken if the painting work 

shall be distributed to working painters.  

 

ix.>When the work is done near any place where there is risk of drowning, all necessary 

equipments should be provided and kept ready for use and all necessary steps taken for prompt 

rescue of the person in danger and adequate provision should be made for prompt first aid treatment 

of all injuries likely to be sustained during the course of the work.  

 

x.> Use of hoisting machines and tackle including their attachments, anchorage and supports shall 

conform to the following standards or conditions ::  

 

1) a. These shall be of good mechanical construction, sound material and adequate strength and 

free from patent defects and shall be kept in good repair and in good working order. 

 

b) Every rope used in hoisting or lowering materials or as a means of suspension shall be of durable 

quality and adequate strength, and free from patent defects.  

 

2). Every crane driver or hoisting appliance operator shall be properly qualified and no person 

under the age of 21 years should be in charge of any hoisting machine including any scaffolding 

winch or give signals to operator.  

 

3). In case of every hoisting machine and of every chain ring hook, shackle swivel and pulley block 

used in hoisting or a means of suspension the safe working load shall be ascertained by adequate 

means. Every hoisting machine and all gear referred to above shall be plainly marked with the safe 

working load. In case of a hoisting machine having a variable safe working load, each safe working 

load and the conditions under which it is applicable shall be clearly indicated. No part of any 

machine or any gear referred to above in this paragraph shall be loaded beyond the safe working 

load except for the purpose of testing.  

 

4). In case of Employer’s machines, the safe working load shall be notified by the Electrical 

Engineer-in-Charge. As regards contractors' machines the contractors shall notify the safe working 

load of the machine to the Engineer-in-Charge whenever he brings any machinery to site of work 

and get it verified by the Electrical Engineer concerned.  

 

xi.> Motors, gearing, transmission, electric wiring and other dangerous parts of hoisting appliances 

should be provided with efficient safeguards. Hoisting appliances should be provided with such 

means as will reduce to the minimum the risk of accidental descent of the load. Adequate 

precautions should be taken to reduce to the minimum the risk of any part of a suspended load 
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becoming accidentally displaced. When workers employed on electrical installations which are 

already energised, insulating mats, wearing apparel, such as gloves, sleeves and boots as may be 

necessary should be provided. The workers should not wear any rings, watches and carry keys or 

other materials which are the good conductors of electricity.  

 

xii.> All scaffolds. ladders ad other safety devices mentioned or described herein shall be 

maintained in safe conditions and no scaffold, ladder or equipment shall be altered or removed 

while it is in use. Adequate washing facilities should be provided at or near places or work.  

 

xiii.> These safety provisions should be brought to the notice of all concerned by display on a 

notice board at a prominent place at work spot. The person responsible for compliance of the safety 

code shall be named therein by the contractor.  

 

xiv.> To ensure effective enforcement of the rules and regulations relating to safety precautions 

the arrangements made by the contractor shall be open to inspection by the Labour Officer, of the 

Government Engineer-in-Charge of the Employer or their representatives.  

 

xv.> Notwithstanding the above clauses from (i) to (xiv) there is nothing in these to exempt the 

contractor from the operations of any other Act or Rule in force in the Republic of India. 
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MODEL RULES FOR PROTECTION OF HEALTH AND SANITARY 

ARRANGEMENTS FOR WORKERS EMPLOYED BY CONTRACTORS 

 

1. Application ::  
These rules shall apply to all building and construction works in which twenty or more workers 

are ordinarily employed or are proposed to be employed on any day during the period during which 

the contract work is in progress.  

 

2. Definition ::  
Work place means a place where twenty or more workers are ordinarily employed or are proposed 

to be employed in connection with construction work on any day during the period during which 

the contract work is in progress.  

 

3. First Aid facilities ::  
(1) At every work place there shall be provided and maintained, so as to be easily accessible during 

working hours, first-aid boxes at the rate of not less than one box for 150 contract labour or part 

there of ordinarily employed.  

 

(2) The first-aid box shall be distinctly marked with a red cross on white ground and shall contain 

the following equipment, namely ::-  

 

a. For work places in which the number of contract labour employed does not exceed 50 -  

 

Each first-aid box shall contain the following equipment’s ::-  

i.        6 small sterilized dressings.  

ii.       3 medium size sterilized dressings.  

iii.      3 large size sterilized burn dressings.  

iv.      1 (30 ml.) bottle containing a two percent alcoholic solution of iodine.  

v.       1 (30 ml.) bottle containing salvolatile having the dose and mode of administration     

           indicated on the label.  

vi.     1 snake-bite lancet.  

vii.    1 (30 gms) bottle of potassium permanganate crystals.  

viii.   1 pair scissors.  

ix.     1 copy of the first aid leaf let issued by the Director General, Factory Advice Service and  

         Labour Institutes, Government of India.  

x.      1 bottle containing 100 tablets (each of 5 grams) of aspirin.  

xi.     Ointment for burns.  

xii.    A bottle of suitable surgical antiseptic solution.  

 

b. For work places in which the number of contract labour exceed 50 – 

 

      Each first-aid box shall contain the following equipment’s :-  

i.     12 small sterilized dressings.  
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ii.    6 medium size sterilized dressings.  

iii.   6 large size sterilized dressings.  

iv.   6 large size sterilized burn dressings.  

v.    6 (15 gms) packets sterilized cotton wool.  

vi.   1 (60 ml.) bottle containing a two percent alcoholic solution iodine.  

vii.  1 (60 ml.) bottle containing sulvolatile having the dose and mode of administration indicated      

           on the label.  

viii. 1 roll of adhesive plaster.  

ix.   1 snake bite lancet.  

x.    1 (30 gms.) bottle of potassium permanganate crystals.  

xi.   1 pair scissors.  

xii.  1 copy of the first-aid leaf-let issued by the Director General, Factory Advice Service and  

          Labour Institutes, Government of India.  

xiii.  A bottle containing 100 tablets (each of 5 grams) of aspirin.  

xiv.  Ointment for burns.  

xv.  A bottle of suitable surgical antiseptic solution.  

 

(3) Adequate arrangements shall be made for immediate recoupment of the equipment when       

      necessary.  

 

(4) Nothing except the prescribed contents shall be kept in the First- aid box.  

 

(5) The first Aid box shall be kept in charge of a responsible person who shall always be readily  

      available during the working hours of work place.  

 

(6) A person in charge of the First Aid box shall be a person trained in First-Aid treatment, in  

     work places where the number of contract labour employed is 150 or more.  

 

(7) In work places where the number of contract labour employed is 500 or more and hospital  

      facilities are not available within easy distance of the works. First/Aid posts shall be     

      established and run by a trained compounder. The Compounder shall be on duty and shall be  

      available at all hours when the workers are at work.  

 

(8) Where work places are situated in places which are not towns or cities, a suitable motor  

      transport shall be kept readily available to convey injured person or person suddenly taken ill  

      to the nearest hospital.  

 

4. Drinking water ::  
 

(a) In every work place there shall be provided and maintained at suitable places, easily  

      accessible to labour, a sufficient supply of cold water fit for drinking. 
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(b) Where drinking water is obtained from an intermittent public water supply, each work place     

      shall be provided with storage where such drinking water shall be stored.  

 

(c) Every water supply of storage shall be at a distance of not less than 50 feet from any latrine,  

     drain or other source of pollution. Where water has to be drawn from an existing well which     

     is within such proximity of latrine, drain or any other source of pollution, the well shall be  

     properly chlorinated before water is drawn from it for drinking. All such wells shall be  

     entirely closed in and be provided with a trap-door which shall be dust and water-proof.  

 

(d) A reliable pump shall be fitted to each covered well, the trap-door shall be kept locked and  

     opened only for cleaning or inspection which shall be done at least once a month.  

 

5>. Washing facilities ::  
 

(i) In every work place adequate and suitable facilities for washing shall be provided and  

      maintained for the use of contract labour employed therein.  

 

(ii) Separate and adequate screening facilities shall be provided for the use of male and female     

      workers.  

 

(iii) Such facilities shall be conveniently accessible and shall be kept in clean and hygienic  

       condition.  

 

6. Latrines and Urinals ::  
(i) Latrines shall be provided in every work place on the following scale, namely :-  

(a) Where females are employed there shall be at least one latrine for every 25 females.  

(b) Where males are employed, there shall be at least one latrine for every 25 males.  

 

Provided that where the number of males or female exceeds 100, it shall be sufficient if there is 

one latrine for 25 males or females, as the case may be, upto the first 100 and one for every 50 

thereafter.  

 

(ii) Every latrine shall be under cover and so partitioned off as to secure privacy, and shall have  

      proper door and fastenings.  

 

(iii) Construction of latrines :: The inside walls shall be constructed of masonry or some suitable 

heat-resisting non-absorbent materials and shall be cement washed inside and outside at least once 

a year. Latrines all not be of a standard lower than bore-hole system.  

 

 

(iv) a. Where workers of both sexes are employed, there shall be displayed outside each block of 

latrine and urinal, a notice in the language understood by the majority of the workers "For Men 

only" or "For Women Only" as the case may be. 
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b. The notice shall also bear the figure of a man or of a woman as the case may be.  

 

(v) There shall be at least one urinal for male workers upto 50 and one for female workers upto  

 fifty employed at a time. Provided that where the number of male or female workmen, as the case 

may be, exceeds 500, it shall be sufficient if there is one urinal for every 50 males or females upto 

the first 500 and one for every 100 or part thereof, thereafter.  

 

(vi) a. The latrines and urinals shall be adequately lighted and shall be maintained in a clean and 

sanitary condition at all times.  

 

b. Latrines and urinals other than those connected with a flush sewerage system shall comply with 

the requirements of the Public Health Authorities.  

 

(vii) Water shall be provided by means of a tap or otherwise so as to be conveniently accessible in 

or near the latrines and urinals.  

 

(viii) Disposal of excreta :: Unless otherwise arranged for by the local sanitary authority, 

arrangements for proper disposal of excreta by incineration at the work place shall be made by 

means of a suitable incinerator. Alternately excreta may be disposed of by putting a layer of night 

soil at the bottom of a pucca tank prepared for the purpose and covering it with a 15 cm layer of 

waste or refuse and then covering it with a layer of earth for a fortnight (when it will turn into 

manure).  

 

(ix) The contractor shall, at his own expense, carry out all instructions issued to him by the 

Engineer-in-Charge to effect proper disposal of soil and other conservancy work in respect of the 

contractors' workmen or employees on the site. The contractor shall be responsible for payment of 

any charges which may be levied by Municipal or Cantonment Authority for execution of such 

work on his behalf.  

 

7. Provision of shelter during rest ::  
 

At every place there shall be provided, free of cost, four suitable sheds, two for meals and the other 

two for rest separately for the use of men and women labour. The height of each shelter shall not 

be less than 3 meters from the floor level to the lowest part of the roof. These shall be kept clean 

and the space provided shall be on the basis of 0.6 sq.mt. per head.  

Provided that the Engineer-in-Charge may permit, subject to his satisfaction, a portion of the 

building under construction or other alternative accommodation to be used for the purpose.  

 

8. Creches ::  
 

(a) AT every work place, at which 20 or more women worker are ordinarily employed, there shall 

be provided two rooms of reasonable dimensions for the use of their children under the age of six 

years one room shall be used as a play room for the children and the other as their bed-room. The 
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rooms shall be constructed with the specification as similar to these given in para 2 (a) of clause 

19 H. 

 

(b) The rooms shall be provided with suitable and sufficient openings for light and ventilation. 

There shall be adequate provision of sweepers to keep the places clean.  

 

(c) The contractor shall supply adequate number of toys and games in the play room and sufficient 

number of cots and bedding in the bed room.  

 

(d) The contractor shall provide one Dai to look after the children in the creches when the number 

of women workers does not exceed 50 and two dais when the number of women workers exceed 

50.  

 

(e) The use of the rooms earmarked as creches shall be restricted to children, their attendants and 

mothers of the children.  

 

9. Anti-Malarial precautions::  
The contractor shall at his own expense, conform to all anti-malarial instructions including the 

filling up of any borrow pits which may have been dug by him. 
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LIST OF PREFFERED MAKE FOR CIVIL WORKS 

 

S.no MATERIALS BRAND NAMES 

1 Cement OPC 43/53 Grade  
ACC, Ultratech, Ambuja, Nagarjuna, 

Bharathi, Birla.  

2 Ready mix Concrete ACC,  Ultratech, Birla 

3 Reinforcement / Structural Steel  SAIL, Tata, JSW , Visakha 

4 Construction Chemicals / Admixtures Sika, Ardex Endura, FOSROC, STP,  

5 Water proofing compounds / Chemicals 
Kerakoll, Ardex Endura, CICO, Sika, 

FOSROC   

6 Ceramic / Vitrified Tiles Kajaria, Somany, Johnson,  

7 Epoxy Grout / Cement Grout MYK Laticrete, MAPEI, Weber  

8 White Cement JK, Birla  

9 Wall Putty  Birla White   

10 Interior Paints and Primer  Berger, Nippon , ICI Dulux, Asian Paints  

11 Water Proofing cement paint/ Exterior paint  Berger, Nerolac, Asian  

12 Aluminum door / window  Jindal, Indal, Hindalco,  

13 Flush Doors  Archid Ply, Green Ply, Merino, Century Ply  

14 WPC frames and doors Archid Ply, Century Ply, Alstone, Formax 

15 Door & Window Hardware Ramson, Ozone, Kich, Dorset 

16 Mortise Handles and locks Dorset, Godrej, Kich, Ozone 

17 Screws and Fasteners Nettle, GKW, Hettich, Hilti, Fisher 

18 Float Glass, Mirror  Modiguard, Saint-Gobain, AIS, Gold Plus  

19 Gypsum Board / Gypsum Plaster Gyproc, India Gypsum, USG Boral  

20  False ceiling GI Channels & Accessories Gyproc, India Gypsum, USG Boral  

21 Cement Board Everset, V-Board 

22 Roofing Shingles Saint-Gobain, Technonicol,  

 

 

LIST OF APPROVED MAKE FOR SANITARY AND WATER SUPPLY WORKS 

 

S.no MATERIALS BRAND NAMES 

1 Vitreous China Wares  Cera, Parryware, Jaguar  

2 C.P. Brass Sanitary  Fittings  Jaquar, Grohe, Cera, ARK  

3 SS Bath Accessories Viking, Jaquar, Jal,  

4 Kitchen Sink  Nirali, Carysil, Kaff, Neelkanth   

5 CPVC Pipes and fittings  Supreme /Ashirwad / Finolex/Astral  

6 PVC / uPVC Pipes & Fittings  Supreme, Prince, Finolex  

7 Valves   Sant / Zoloto, Advance  

8 PVC water tank Sintex, Supreme, National, Plasto 

9 Water Pump CRI, Kirloskar, V Guard, Crompton 
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LIST OF PREFFERED MAKE FOR ELECTRICAL WORKS 

 

S No NAME OF EQUIPMENTS BRAND NAMES 

1 SFUs /Isolators  Legrand/ BCH / L& T  

2 MCB / MCCB / RCBO Legrand/Siemens/ C&S / Schneider 

3 Distribution Board  Legrand/Siemens/ C&S  

4 Measuring Instruments / Meters AE /Rishab / Enercon  

5 Wires / Cable  KEI / Polycab / Finolex  

6 Metal Conduit  Supreme / BEC / Gupta  

7 PVC Conduit / Accessories  PRECESION/ AVON PLAST /Finolex 

8 Accessories for PVC Conduit  PRECESION/ CLIPSAL/ Finolex  

9 Switches & Sockets  Norysis /Legrand / MK Honeywell 

10 Telephone / TV Outlets  Legrand/Norysis/MK  

11 Indoor Luminaries Crompton / Wipro / Philips  

12 Ceiling / Exhaust Fans  Crompton / Khaitan / Havells 

13 Change over Switch  GE /L &T /HPL / C&S Group  

14 Energy Meter  L&T / Enercon  

15 Lightning Arrestor  ISI BRAND OR ANY EQUVALENT  

16 Cable Glands / Crimping Lugs  MULTI / DOWELLS/ COMMET  

17 Battery  Exide / Tata Green / 

18 UPS   Emerson / Servokon / Numeric / Luminous 

19 Street light poles  Bajaj/K-lite/   

20 Solar Water Heater V-Guard / Solaris / Orb 

21 Solar Panels and Accessories Waree / Tata /  

22 Capacitors  Legrand/Epcos / Mehar /GE / L&T  

23 Relays  Legrand/L &T /GE /ESSEN/ABB  

24 Air Conditioning Voltas / LG/ Carrier / Hitachi 

 

 

 

 

 

 

 

 

LIST OF PREFFERED MAKE FOR INTERIOR / FURNITURE WORKS 

 

S No NAME OF EQUIPMENTS BRAND NAMES 

1 Plywood / Block Board / PLB / MDF  Archid Ply, Century, Green 

2 Laminate Mica, Archid Ply, Royale Touch, Century   

3 Adhesive  Fevicol, Araldite, Henkel, Dow Corning   
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4 PVC Edge banding Tape Rehau 

5 Screws  GKW, Nettle Fold  

6 Dash Fastener  Fischer, Hilti  

7 Architectural Fittings  EBCO, Hettich, Godrej, Dorset  

8 Mortice Latch & Lock  Godrej, Golden, Dorset, Ozone  

9 Floor Spring / Hydraulic Door Closer  Ozone, Dorma, Godrej  

10 Television Sony, LG, Samsung,  

11 PU Foam Kurlon, Sleepwell, Ashoka 

12 Matrress / Pillows Kurlon, Sleepwell, Duroflex, Peps 

13 Bedspreads / Pillow Covers / Quilts Bombay Dyeing, Welspun, Bombay Cotton 

   

   

   

 

 

Note:  
Regarding selecting the make against each item among the approved makes as specified above, 

decision of Employer shall be final.  

 

If the make as mentioned above, are not available at the time of execution, the contractor shall get 

the make approved from the engineer-in-charge and employer before using the same in the work. 
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TENDER FORM 

 

To,  
Assistant General Manager, 

General Admin. Section, 

Circle Office, 

Vijayawada. 

 

Name of work: “Construction of Bank’s branch at Vijayapuri South.”  

 

I/We have read and examined the notice inviting tender. Schedules A,B,C,D,E & F, specifications 

applicable, Drawings and Designs, General Rules and Directions, Conditions of Contract, clauses 

of contract, Special conditions, Schedule of Rate and all other documents and Rules referred to in 

the conditions of contract and all other contents in the tender document for the work.  

 

I/We hereby tender for the execution of the work specified for the Bank within the time specified 

in Schedule ‘F’ at the rates specified in the attached Schedule ‘A’ viz., schedule of quantities and 

in accordance in all respects with the specifications, designs drawings and instructions in writing 

referred to in Rule-1 of General Rules and Directions and in Clause 11 of the conditions of contract 

and with such materials as are provided for, by, and in all respects in accordance with, such 

conditions so far as applicable.  

 

I/We agree to keep the tender open for hundred and twenty days from the due date of submission 

thereof and not to make any modifications in its terms and conditions.  

 

A sum of Rs. ____________ is hereby forwarded in Demand Draft / BG of …………………. 

Bank as Earnest Money Deposit. If I/We, fail to commence the work specified I/We agree that the 

Bank shall without prejudice to any other right or remedy, be at liberty to forfeit the said earnest 

money absolutely otherwise the said earnest money shall be retained by it towards security deposit 

to execute all the works referred to in the tender documents upon the terms and conditions 

contained or referred to therein and to carry out such deviations as may be ordered, up to maximum 

of the percentage mentioned in Schedule ‘F’ and those in excess of that limit at the rates to be 

determined in accordance with the provision contained in Clauses 12.2 and 12.3 of the tender form.  

 

I/We hereby declare that I/We treat the tender documents, drawings and other records connected 

with the work as secret/confidential documents and shall not communicate information/derived 

therefrom to any persons other than a person to whom I/We am /are authorized to communicate 

the same or use the information in any manner prejudiced to the safety of the state.  

 

I/We fully understand that you are not bound to accept the lowest or any tender you may receive.  

Shri.____________________________,Partner/Proprietor/_________________ , is the person 

authorized to negotiate commercial and technical terms and conditions and sign on behalf of the 

firm any Agreement, Bills and receipts for this work.  
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I/We agree that should I/We fail to deposit the full amount of initial security deposit and/or fail to 

commence the work specified in the above memorandum, an amount equal to the amount of the 

earnest money mentioned in the form of invitation of tender shall be absolutely forfeited to the 

CANARA BANK and the same ,may at the option of the CANARA BANK be recovered without 

prejudice to any other right or remedy available in law, out of the deposit in so far as the same may 

extend in terms of the said bond and in the event of deficiency out of any other money due to me/us 

under this contract or otherwise.  

 

I/We agree that until a formal agreement on stamp paper is prepared and signed, this tender with 

your written acceptance thereof shall constitute a binding contract between us. 

 

 

 

 

                                                                                                         Signature of Contractor  

                                                                                                           Full Postal Address  

Pin Code No. & Telephone No. 

 

Dated the: ________________day of 2025 

 

Witness:  
 

Name:  

 

Address:  

 

Occupation: 
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ANNEXURE-1: 

BIO DATA 
 

1. (a) Name of the Applicant                                   :  

          Address                                                          :  

 

Telephone No. :  

                                           Office                            :  

                                        Residence                         :  

                                           Mobile                           :  

                                              Fax                              :  

                                          E-Mail                            :  

 

(b) Address of office                                                :  

 

2. a) Status of the Firm(Whether company/  

        Partnership / proprietary)                                :  

 

b)Name of the Proprietor/ Partners/ Directors  

(With professional qualifications, if any):  

 

I)  

 

II)  

 

III)  

 

c) Year of establishment                                         :  

 

3. Whether registered with Registrar of  

Companies/ firm. If so, No. & Date                         :  

 

4 . Registration with Tax Authorities :  

 

a) Income-tax No. PAN                                             ;  

(Furnish copies of Income-tax returns)  

 

b) Goods& Services Tax (GST) Regn Number          :  

   (Furnish the latest copies of the returns filed)  

 

c) Electrical license number & name of associate:  

     If available  
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5. Names of the Bankers with address                : 

 

I)  

 

II) 
 

6. Turnover of the Company/firm (Please attach copy of documents in support of the details).  

      
Sl.No 
 

Year 
 

Turnover 
 

1 2020-21  

2 2021-22  

3 2022-23  

4 2023-24  

 

7. Registration/Empanelment with Government / Public Sector / Banks / Corporate if any (Copy 

of valid registration/empanelment copy should be enclosed).  

 

NAME OF THE 

ORGANISATION 
 

NATURE OF 

WORKS 
 

VALUE OF 

WORKS 
 

DATE OF 

REGISTRATION 
 

    

    

 

8. What are your fields of activities? Mention the fields on preference Basis  

    1) 

 

   2) 

 

   3) 

 

9. Details of the works executed during the last 5 years prior to 31.03.2024 to meet Sl no.4 of 

Eligibility Criteria. 

 

Sl  

 

Name  

of Work  

Work executed for 

(name of the 

organization with 

address, concerned 

office and telephone 

number)  

Nature 

of work 

(in brief)  

 

Location 

of the 

work  

 

Actual  

Value of 

the works  

Date of 

commencement 

& Completion.  
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10. Key personnel permanently employed in your organization:  

 

Sl 

No. 
 

Name 
 

Qualifications 
 

Experience 
 

Particulars 

of work 

done 

Employed 

in your 

firm since 

Any 

other 

       

       

 

11. Furnish the names of three responsible clients/ persons to whom the major works carried out 

by the applicant with address and telephone number who will be in a position to certify about the 

quality as well as past performance of your organization.  

 

NAME OF THE OFFICIAL 
ORGANISATION & 

ADDRESS 
CONTACT NUMBERS 

   

   

   

 

12. Furnish the details of AWARDS, CITATIONS etc received in recognition of your services in 

projects designed/ associated  

 

YEAR 
 

Name of the Award 

with details 
 

Name of the 

organization from 

whom award was 

received 

Name of the project 

for which such 

award was received 
 

    

    

 

D E C L A R A T I O N  
 

1. All the information furnished by me / us here above is correct to the best of my knowledge and 

belief.  

 

2. I / we have no objection if enquiries are made about the work listed by me / us in the 

accompanying sheets / annexure.  

 

3. I / We agree that the decision of Bank in selection will be final and binding to me / us.  

 

 

 

Place:                                                                                                        SIGNATURE  

Date:                                                                                                NAME & DESIGNATION  

                                                                                                        SEAL OF ORGANISATION 
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ANNEXURE-2: 

 

ACCEPTANCE 

 

 

 

The above tender (as modified by us or negotiations as provided in the letters mentioned 

hereunder) is accepted by me for and on behalf of the Canara BANK for a sum of 

Rs.______________ (Rupees_______________________)  
 

The letters referred to below shall also form part of this contract agreement:  

 

a)  

 

b)  

 

c)  

 

 

 

 

 

 

 

                                                                                                                     For & on behalf of the  

                                                                                                                        CANARA BANK  

 

                                                                                            Signature :_______________________  

 

                                                                                           Designation:______________________  

 

 

 

Dated this ______________day of 2025. 
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ANNEXURE-3 
  

FORM OF AGREEMENT 

 

This agreement made the _____________day of the month of ______________ in the year two 

thousand twenty five (________) BETWEEN, CANARA BANK, having its Head Office, 112 J 

C Road, Bangalore - 560 002 amongst others a Circle Office, Vijayawada represented by its duly 

constituted attorney (hereinafter referred to as Bank) which expression shall unless excluded by or 

repugnant to the context be deemed to include their successors, and assigns in office) of the one 

part and Shri/M/s _____________________ S/D/o______________________________ resident 

of __________________________________________________________ 

___________________________________________________________________  

the sole proprietor of M/s______________________________________ having office 

at_________________________________________________________/the partnership firm 

represented by its Managing/duly authorised partner, having an administrative/principal office 

at__________________________________________________________/a company/body 

corporate being its registered office at _______________ duly represented at 

___________________________ duly represented by its constituted and authorized Managing 

Director, Shri____________________ and (hereinafter called the Contractor) of the other part 

WHEREAS THE CANARA BANK is desirous that certain works should be constructed 

viz.,____________________________________________________ and has accepted the tender 

dt._____________ furnished by the contractor for the constructions, completion and performance 

of such works.  

 

NOW THIS AGREEMENT WITNESSETH as follows: 

 

1. In this agreement words and expression shall have the same meanings as are respectively 

assigned to them in the conditions of contract hereinafter referred to.  

 

2. The following documents not inconsistent with these presents shall be deemed to form and be 

read and construed as part of this agreement viz.,  

 

a) Notice inviting Tender  

 

b) The Tender form 

 

d) General Rules and Directions to tenderers .  

 

e) Conditions of contract and clauses of contract along with Annexures thereto and Schedules A    

     to F.  

f) Financial Bid [Schedule of quantities(SOQ)] includes tendered rates and amounts.  

 

g) Tender drawings.  
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h) Technical Specifications for the work.  

 

i) Safety code and Model rules for the protection of health, Sanitary arrangements for workers  

    employed.  

j) Letter of Acceptance.  

 

k) Letters from and to the Contractor, if any, leading to and prior to acceptance letter.  

 

3. In consideration of the payments to be made by the BANK to the Contractor the Contractor 

hereby covenants and agrees with the Bank to construct, complete and perform the works in 

conformity in all respects and subject to all terms and conditions/rules as mentioned in the 

aforesaid documents which shall from part of this agreement.  

 

In witness whereof the parties hereto have hereunto set their respective hands and seals the day 

and year first above written.  

 

Signed, sealed and delivered by the said contractor, _________________________ to CANARA 

BANK ______________________________________in the presence of:  

 

 

 

 

 

                                                                                                                  Signature of Contractor          

                                                                                                                               (with seal) 

 

 

 

 
                                                                                                              Signature of Bank Official                        

                                                                                                                                (with seal) 

 

 

****************** 
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ANNEXURE-4: 

 

DETAILED LIST OF CONSTRUCTIONAL PLANTS AND EQUIPMENT AVAILABLE 

WITH THE CONTRACTOR FOR USE ON THIS WORK. 

 

Sl. No 
 

Name and Description of the Equipment’s 
 

Make & Year 
 

  

 

 

  

 

 

  

 

 

  

 

 

  

 

 

  

 

 

  

 

 

  

 

 

  

 

 

 

 

 

Signature of the Contractor 
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ANNEXURE-5: 

 

 

LIST OF RELATIVES EMPLOYED IN CANARA BANK AND WITH THE ARCHITECT 

FOR THIS WORK. 

 

 

Sl. No 
 

Name 
 

Designation 
 

Branch/ Office of 

Bank / Architect 
 

Relationship 

with 

Contractor 
 

    

 

 

    

 

 

    

 

 

    

 

 

 

 

 

Signature of the Contractor 
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ANNEXURE-6: 

 

FORMAT OF RECEIPT OF MATERIALS AT SITE 

 

Sr. 

No  

 

Description  

 

Opening 

balance  

 

Receipt 

during 

month  

 

Consumption 

during month  

 

Closing 

balance  

 

Total 

quantity 

received 

till date  

1 Cement (M.T.)       

2 
Mild steel 

(M.T.)  

     

3 Tor steel (M.T.)       

4 

Coarse 

aggregate 

(cu.mt.)  

     

5 
Fine aggregate 

(cu.mt.)  

     

6 
Teak wood 

(cu.mt.)  

     

7 Bricks (Nos.)       

8 Tiles (Nos.)       

 

 

 

Sr.  

No  

Description of work  

 

Date of  

Commencement  

Due date of 

completion  

 

Percentage 

progress 

achieved  

1 General building work     

2 Security equipment work     

3 Pest control treatment work     

4 Sanitary & Plumbing work     

5 Electrical work     

6 Air-conditioning work     

7 Other work     
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ANNEXURE-7: 

 

FORMAT OF CONCRETE CUBE TEST REPORT 
 

1. Name of the Project_____________________________________________  

 

2. Name of the Contractor__________________________________________  

 

 

Sr. No 
 

Date of 

Casting 

Identification 

Mark and 

location in 

which the 

representative 

concrete is 

placed 
 

Mix 

proportion 

Date of 

testing 

Crushing 

strength as 

on the date 

of test 
 

1 2 3 4 5 6 

      

      

      

 

 

 

Crushing strength as 

on the 28th day 
 

Average crushing 

strength (average of 

3 companion cubes) 

as on the 28th day 
 

Remarks 
 

Signature of the Site 

Engineer 
 

7 8 9 10 
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ANNEXURE-8: 

 

FORMAT OF MEASUREMENT BOOK 

 

MEASUREMENT BOOK PAGES NOS. 1 TO …………….. 

 

 

Tender Item 

No. 

 

Description 

 

Measurement details 

 

Quantity 

 

Remarks 

 

  L B D/H   

       

 

 

 

Site Engineer                                                   Architect                                                 Contractor  

 

 

Checking/Test checking Engineer Date of checking/Test checking  

 

 

 

 

NOTE:  

 

 

Checking and test checking pertains to items wherever initialed. 
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ANNEXURE-9: 

FORMAT FOR RUNNING BILL 

 

I. Running A/C Bill  
 

i) Name of Contractor / Agency:  

ii) Name of work:  

iii) Sr. No. of this bill:  

iv) No. and date of previous bill:  

v) Reference to Agreement No:  

vi) Date of written order to commence:  

vii) Date of completion as per agreement:  

 

Sr. No. 
 

Item Description 
 

Unit 
 

Rate (Rs.) 
 

As per tender 

Qty, Amount 

(Rs.) 
 

1. 2. 3. 4. 5. 

     

     

 

Upto previous R/A Bill 
 

Upto date (Gross) 
 

Present Bill 
 

Remark 
 

Qty. Amount (Rs.) 
 

Qty. Amount (Rs.) 
 

Qty. Amount (Rs.) 
 

 

6. 7. 8. 9. 

    

    

 

 

Note:  

1) If part rate is allowed for any item, it should be_______________________________  
    Indicated with reasons for allowing such a rate. Net value since  

 

2) If adhoc payment is made, it should be mentioned previous bill specifically.  
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II. ACCOUNT OF SECURED ADVANCE, IF ADMISSIBLE ON MATERIALS HELD AT 

SITE BY THE CONTRACTOR  
 

 

No. 
 

Item 
 

Quantity 
 

Unit 
 

Amount 
 

Remarks 
 

      

      

      

 

 

Total value of materials at site.  

 

Secured Advance @ ________________ % of above value B  

 

CERTIFIED (i) that the materials mentioned above have actually been brought by the contractor 

to the site of the work and no advance on any quantity of any of this item is outstanding on their 

security (ii) that the materials are of imperishable nature and are all required by the contractor for 

use in the work in connection with the items for which rates of finished work have been agreed 

upon.  

 

Dated signature of Site Engineer  

 

Preparing the bill  

 

Designation __________________  

 

Dated signature of Bank  

 

Architects  

 

(Name of the Architects)  

 

____________________  

 

 

 

Dated signature of Contractor 
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CERTIFICATE 

 

The measurements on the basis of which the above entries for the Running Bill No. 

_____________________ were made have been taken jointly on _______________ and are 

recorded at pages _________ to ___________ of measurement book No. ______________  

 

The work recorded in the above mentioned measurements has been done at the site satisfactorily 

as per tender drawings, conditions and specifications. 

 

  

Signature of Contractor or  

contractor’s representative  

Signature of Architect or  

Architect’s representative  

Date  

 

Date  

 

Seal  

 

Seal  

 

 

 

Test Check by Bank  

 

 

Signature of Bank Official  

 

 

Date  

 

 

Seal  
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ANNEXURE-10: 

 

FORMAT FOR RATE ANALYSIS OF ITEMS 

 

I. MATERIAL  

 

                         1. Basic Cost of Material  Rs. ______________  

                          

                         2. Wastage – 5% -   Rs. _______________  

 

 

II. Labour: As per Standard -                                    Rs._______________  

     Labour output and labour input required for the  

     Particular item using quoted labour rates.  

 

 

III. Machinery / Tools -                                                 Rs._______________  

      Inputs of Machinery / Tools requirements                    

      as per the item and hire charges as per market.  

 

TOTAL (I) + (II) + (III)                                                     Rs._____________  

 

IV. Tax Liability  

[as per contractual clauses will be added] - Rs.  

 

V. Add – ½ % for water charges -                                      Rs.____________  

                 ½ % for Electricity -                                          Rs. ___________ 

 

VI Any other Expenditure (please specify)                         Rs._______________  

 

TOTAL  

 

Contractor Profit & OH – 15% -                                         Rs. ______________  

 

GRAND TOTAL -                                                              Rs. ______________  

 

TDS will be deducted as per standard norms and recovery shall be made for water and electricity 

as per tender conditions. 
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ANNEXURE-11: 

 

 

FORMAT OF CERTIFICATE OF PAYMENT BY ARCHITECT 

 

Certificate No. Interim /  
 

Dated  
 

 Project No.  Building work / interior work  

 

 Particulars:  

 

 

Contractor:  
 

Contract / Letter No.  Dated:  
 

 Contractor’s Bill No.  
 

Dated:  
 

This is to certify that the amount given below (*) is due to your Contractors for the work done by 

them and/or against materials delivered at site and/or for advance towards contract on the above 

referred project.  

 

Advance against contract Rs_____________________  

Less: Advance adjusted to-date Rs._____________________  

Balance Advance Rs.______________________  

Advance against material delivered at site Rs.____________________  

Amount of work done to-date Rs._____________________  

 

Total Rs._______________________  
Less: Retention on work done Rs_____________________  

Less: previously certified upto Rs____________________  

PRESENT CERTIFICATE (*) Rs.____________________  

RUPEES………………………………………………………………………………..  

 

The cost of cement or any other material supplied by you or payments made by you directly, if any 

and not covered herein above, should be adjusted before making the payment of the certificate 

amount (*).  

Necessary Deduction U/S194C of the income Tax 1961 and sales tax may be made before paying 

the above certified amount.  

By a copy of this letter, we are intimating the Contractors to call on you for the necessary payments.  

Remarks if any:  
The details of Insurance policy are given in the next page.  

Signature of Architects  

 

Enclosures : Bill  
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ANNEXURE-12: 

 

FORMAT OF SITE ORDER BOOK 

 

Name of the work ______________________________________  

 

Date of Commencement__________________________________ 

 

 

 

Sr. No 
 

Remarks/ 

Instructions 

of the site 

Engineer/ 

Architect 
 

Dated 

Initials of 

site 

Engineer/ 

Architect 

Initials of 

the 

Contractor 

for having 

received 

the 

instructions 

Action 

taken 

with date 
 

Dated 

initials of 

the site 

Engineer 
 

Remarks 

of the 

Architects 

PMC/C.C. 

Officials 
 

1 2 3 4 5 6 7 
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ANNEXURE-13: 

 

FORMAT FOR APPLICATION BY CONTRACTOR FOR EXTENSION OF TIME 

 

 Name of the Contractor     

 Name of the work as given in 

the Agreement  

   

 Agreement WO     

 Tender amount     

 Date of commencement of 

work  

   

 Period allowed for completion 

as per agreement  

   

 Date of completion as per 

agreement  

   

 Period for which extension of 

time has been given  

   

  Date 
 

Month 
 

Year 
 

 1st extension vide Bank’s 

Letter No.  

 

   

 2nd extension vide Bank’s 

Letter No.  

 

   

 3rd extension vide Bank’s 

Letter No.  

 

   

 Reasons for which extensions have been previously given (copies of the previous 

applications should be attached)  

 

     

 Period for which extension is applied for and the reasons thereof including hindrances, 

time for extra work assigned, if any etc.  
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ANNEXURE-14: 

 

FORMAT OF HINDRANCE REGISTER 

 

 

Name of Work  
 

 Date of start of work  
 

 

    

Name of Contractor  
 

 Period of  

completion  

 

    

Agreement No  
 

 Date of completion  
 

 

 

 

Sr. No 

 

Nature of 

Hindrance 

 

Date of 

occurrence 

of hindrance 

Date of 

which 

hindrance 

was 

removed 

Period of 

hindrance 

 

Signature 

Site 

Engineer/ 

Project 

Engineer 

Remarks 

 

1 2 3 4 5 6 7 
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ANNEXURE-15: 
Bank Guarantee Format for Earnest Money Deposit 

 

To  

………………………… 

 

WHEREAS ______________________________(Name of Tenderer) (hereinafter called "the 

Tenderer" has submitted its tender dated _______________________ (Date) for the execution of 

(Name of Contract)_____________ _______(hereinafter called "the Tender") in favour of 

CANARA BANK, VIJAYAWADA hereinafter called the "Beneficiary"; KNOW ALL MEN by 

these presents that we, _________(name of the issuing Bank), a body corporate constituted under 

the _______________________having its Head Office at __________________amongst others a 

branch/office at ________________ (hereinafter called "the Bank" are bound unto the Beneficiary 

for the sum of 

Rs_______________(Rupees________________________________________only) for which 

payment well and truly to be made to the said Beneficiary, the Bank binds itself, its successors and 

assigns by these presents;  

 

THE CONDITIONS of this obligation are:  

(a) If the Tenderer withdraws its Tender during the period of Tender validity specified in the 

Tender; or  

 

(b) If the Tenderer having been notified of the acceptance of his Tender by the Beneficiary 

during the period of Tender validity;  

 

       (i) fails or refuses to execute the Agreement, if required; or  

      (ii) fails or refuses to furnish the performance security, in accordance with clause      

             ___________ of conditions of Contract.  

We undertake to pay to the Beneficiary up to the above amount upon receipt of his first written 

demand without the Beneficiary having to substantiate his demand, provided that in his demand 

the Beneficiary will note that the amount claimed by him is due to him owing to the occurrence of 

one or both of the two conditions, specifying the occurred condition or conditions.  

Notwithstanding anything contained herein  

i) Our liability under this Bank Guarantee shall not exceed Rs.__________ (Rupees 

________________________________only)  

ii) This Bank Guarantee is valid up to ________________ and  

iii) We are liable to pay the guaranteed amount or any part thereof under this Bank Guarantee only 

and only if you serve upon us a written claim or demand on or before ______________________ 

(mention period of guarantee as found under clause (ii) above plus claim period)  

Dated _________________day of ________________________2025.  

 

SIGNATURE & SEAL OF THE BANK 
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ANNEXURE-16: 

BANK GUARANTEE FORMAT FOR SECURITY DEPOSIT 

 

 

Guarantee No……………………………………………………………..  

Amount of Guarantee Rs………………………………………………..  

Guarantee cover from Dated : ………………………………………….  

To Dated: ………………………………………………………………….  

Last Date for Lodgement of claim: ……………………………………..  

 

To:  

………………………………………………  

………………………………………………  

………………………………………………  

………………………………………………  

 

In consideration of ……………………………………… (hereinafter called "Beneficiary") having 

agreed to exempt …………………………… …….. Ltd., having its Registered Office situated at 

………………………………. (hereinafter called the "the obligator(s)") from the demand of 

security deposit of Rs…………………… (Rupees 

………………………………………………….. only) under the terms and conditions of an 

agreement dated …………………. (hereinafter called the "said Agreement") for the due 

fulfillment by the said obligator of the terms and conditions contained in the said agreement, on 

production of the Bank Guarantee for Rs…………………. (Rupees 

………………………………… only), at the request of the obligator ______ Bank, a body 

corporate constituted under the Banking Companies (Acquisition & Transfer of undertakings) Act, 

1970 having its Head Office at _____________ amongst others a branch at ……………………… 

(hereinafter referred to as "the Bank") has agreed to give following guarantee in favour of the 

beneficiary for an amount not exceeding Rs……………….. (Rupees 

……………………………………………………….. only) against any loss or damage caused to 

or suffered or would be caused to or suffered by reason of any breach by the said Obligator(s) of 

any of the terms and conditions contained in the said agreement.  

 

1. We, the Bank to hereby undertake to pay the amount payable under this guarantee without any 

demur merely on a demand from the beneficiary stating that the amount claimed is due by way of 

loss or damage caused to or would be caused to or suffered by reason or any breach of the terms 

and conditions contained in the said agreement or by reason of the obligator's failure to perform 

the said agreement. Any such demand in writing made on the Bank shall be conclusive as regards 

the amount due and payable by the Bank under the guarantee. However, our liability under this 

guarantee shall be restricted to an amount not exceeding Rs……………………………….  

 

2. We, the Bank further agree that the guarantee herein contained shall remain in full force and 

effect during the period that would be taken for the performance of the said agreement and that it 

shall continue to be enforceable till all the dues of the beneficiary under or by virtue of the said 
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agreement have been fully paid and its claims satisfied or till the beneficiary certifies that the terms 

and conditions of the said agreement have been fully discharged this guarantee. Unless a demand 

for claim under this guarantee is made on us in writing on or before ………………………… we 

shall be discharged from all liabilities under this guarantee thereafter.  

 
3. We, the Bank further agree that the beneficiary shall have the fullest liberty, without consent 

and without effecting in any manner or obligations hereunder, to extend time of performance the 

said obligator(s) from time to time or to postpone for any time any of the powers exercisable by 

the beneficiary against the said obligator(s) and to forbear or enforce any of the terms and 

conditions relating to the said agreement and we shall not be relieved of our liability by reason of 

any extension being granted to the said obligator(s) for any forbearance, act or omission on the 

part of the beneficiary or any indulgence by the beneficiary to the said obligator(s) or by any such 

matter or thing whatsoever which under the law relating to sureties would not for this provision 

have effect of so relieving us.  

 
4. We, the Bank lastly undertake not to revoke this guarantee during its currency except with the 

previous consent of the beneficiary in writing.  

 
5. Not withstanding anything contained herein:  

    

  (i) Our liability under this Bank Guarantee shall not exceed Rs. ………  

       (Rupees ……………………………………………………………… only)  

  

(ii) This Bank Guarantee is valid upto ……………………….. and  

 

(iii) We are liable to pay the guaranteed amount or any part thereof under this Bank Guarantee 

only and only if you serve upon us a written claim or demand on or before ………………. 

(mention period of the guarantee as found under clause (ii) above plus claim period) 

 

 

 

 

PLACE:  

 

DATE:      

SIGNATURE 
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ANNEXURE-17: 

 

 

Name of work:  

 

 

Details List of Retired Government / PSU / Bank employees, employed by the Tenderer: 

 

 

 

NAME OF THE RETIRED 

OFFICIAL  
 

DESIGNATION  
 

NAME & ADDRESS OF 

THE PREVIOUS 

EMPLOYER  
 

   

   

   

 

 

 

 

 

Name & Signature of Tenderer 
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ANNEXURE-18 

 

LIST OF BUILDING MATERIALS TESTS TO BE UNDERTAKEN BY SUCCESSFUL 

BIDDER DURING CONSTRUCTION PERIOD 

 

The following tests on building materials to be conducted as per relevant Bureau of Indian 

Standards (BIS) codal provisions. 

 

Sl No.  Description  

 Physical Properties of Cement  
i) Initial & Final setting time  

ii) Fineness  

iii) Compressive strength - 3, 7 & 28 days  

iv) Soundness Test  

i) Specific Gravity  

ii) Chemical analysis  

iii) Water retentively  

 Physical Properties of Reinforcement Steel  
i) Identification of size and checking of unit weight (sectional weight)  

ii) Yield stress/proof stress  

iii) Percentage of elongation  

iv) Ultimate tensile strength  

v) Bend / Re-bend test  

 Tests on Hardened Concrete  
i) Compressive strength  

ii) Flexural strength  

iii) Split tensile strength  

 Tests on Fresh Concrete: Field Test – slump test and other  
Workability related tests  

 Tests on Bricks  
i) Water absorption  

ii) Efflorescence  

iii) Compressive Strength  

iv) Measurement and Quality  

 Tests on Water  
i) Chlorides  

ii) Sulphates  

iii) Organic matter  

iv) Inorganic matter  

v) Suspended solids  

vi) pH value  

 Tests on Coarse Aggregates  
i) Polished stone value  
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ii) Losangeles Abrasion value  

iii) Water absorption  

iv) Soundness test  

v) Aggregate Impact value  

vi) Deleterious material  

vii) Stripping value  

viii) Petro Graphic Analysis  

ix) Alkali Aggregate Reactivity  

x) Sieve Analysis  

xi) Flakiness & Elongation Index  

xii) Specific Gravity  

xiii) Crushing value  

xiv) Chemical test  

xv) Impact value  

xvi) Coating and Stripping of Bitumen Aggregate Mixture  

xvii) Angularity Number  

 Fine aggregate (Sand)  
i) Gradation  

ii) Total chlorides  

iii) Alkali test  

iv) Deleterious materials  

v) Soundness test  

vi) Specific Gravity  

vii) Absorption value  

viii) Silt content  

ix) Bulk Density  

 Concrete Mix Design – When Mix design concrete is used  

 Non-Destructive Testing on Concrete / RCC – In case demanded by client  
i) Rebound hammer test  

ii) PUNDIT (Pulse velocity test)  

iii) Rebar locating test (using Profometer)  

iv) Core cutting test  

v) Assessment of structural behavior of the existing structures  

 Tests on Floor Tiles  

 Test on Flush door shutters  

 Any other material test as demanded by BANK in writing.  

 

Note: All the tests will be carried out as per the guidelines of relevant BIS, CPWD, IRS and IRC 

standards  

Details List of Basic Rates of Steel & Cement  
BASIC RATE OF STEEL: Rs 107850/- PER METRIC TONNE  

BASIC RATE OF CEMENT: Rs 425/- per bag of 50 Kg 
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ANNEXURE-19: 

 

INDEMNITY FORMAT 

 

THIS DEED OF INDEMNITY executed at ……………………. (Place) on this ………….. day 

of ……………………..month of year two thousand and twenty five (2025) 

By……………………………………………………..(herein after called the Bidder) duly 

represented by proprietor/one of its partners/director Sri ……………………………………., 

aged……………….years, son of Sri……………………………………………………….residing 

at 

……………………………………………………………………………………………………..  

 

In favour of  

 

Canara Bank, which is herein after referred to as the BANK, having its Head Office, having its 

Head Office at Fifth Floor, Canara Bank HO Annexe Building, 2nd Cross, Gandhinagar, 

Bangalore- 560009   
 

Whereas the Bidder had applied for the tender ……………………………………………..  

………………………………………………………………………………………………………

……………………………  

 

Whereas the tender submitted by the Bidder for the above mentioned work was accepted by Canara 

Bank and the work of ……………………………………………………. has been awarded in 

favor of the Bidder vide Ref No …………………………………………………………………..  

 

And whereas for undertaking the work warded as per the above noted reference, the Bidder has 

entered into contract with Canara Bank on …………………………..  

 

Now this Deed Witnessed that in pursuance of the aforesaid contract dated …………………and 

in consideration of Canara Bank having agreed to make payment on the bills claimed by the Bidder 

herein based on the works completed in respect of the above referred contract, the Bidder hereby 

indemnifies and keep harmless Canara Bank & its Architect/consultant and its officials/staff from 

time to time and at all times against all actions, prosecutions proceedings, claims, suits, liabilities 

(including statutory liability), penalties, demands, charges, costs (including legal costs) and 

expenses, damages, losses and any other expenses which may be caused to or suffered by or made 

or taken against the Employer arising out of: 

 

i)The breach, default or non-performance of undertakings, warranties, covenants or obligations by 

the Bidder, non-compliance of safety rules, regulations, instructions by the Bidder and mishaps 

occurring at the site due to faulty work executed by the Bidder.  
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ii) Any contravention or Noncompliance with any applicable laws, regulations, rules, statutory or 

legal requirements by the Bidder.  

 

Further, the Bidder indemnifies to protect and save Canara Bank & its Architect/consultant and its 

officials / staff from against all claims, losses, costs, damages, expenses, action suits and other 

proceedings, resulting from infringement of any law pertaining to patent, trademarks, copyrights 

etc. or such other statutory infringements in respect of the services offered by the Bidder.  

 

All Indemnities shall survive notwithstanding expiry or termination of the contract and Bidder 

shall continue to be liable under the indemnities.  

 

There is no limit to claims made by the Canara Bank /third parties in case of infringement of 

Intellectual property rights or for claims relating to the loss of damage to real property and tangible 

personal property and for bodily injury or death and in these cases the liability will be unlimited”.  

 

 

 

 

Signature of Bidder with Seal                   
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ANNEXURE – 20 

 

 
(DECLARATION TO BE SUBMITTED ON LETTER HEAD OF THE BIDDER) 

 
 

Tender Reference No.  
 

I / We hereby declare that I / We have not been blacklisted, banned or delisted or 

debarred by any Government, Quasi Government Agencies, Public Sector 

Undertakings or Private Companies anywhere, anytime. 

 

Should it be observed anytime during currency of the bidding process or during 

execution of the work that I / We have been banned, delisted or debarred by any of 

the above agencies, then I / We agree for termination of the contract forthwith and 

also agree for forfeiture of our Earnest Money Deposit and Security cum 

Performance Deposit, if any, by Canara Bank, without any recourse. 

 

 

 

Dated:  

 

 
Signature & Name of the Bidder with seal. 

         

   

      


