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NOTICE INVITING TENDERS 
 

Canara Bank, General Administration Section, Circle Office, Mumbai invites item rate sealed 
tenders from eligible & experienced Firms / Companies in “TWO BID CONCEPT” for the  

FURNISHING WORK OF REGIONAL OFFICE NAVI MUMBAI  & MSME SULABH, A WING 2ND FLOOR 
201 TO  210  & B WING 208 MAHAAVIR ICON, CBD BELAPUR, SEC 15, PLOT 89 & 90, NAVI 

MUMBAI 400614. 

Details of the Tender: 
Name of the Work FURNISHING WORK OF REGIONAL OFFICE 

NAVI MUMBAI  & MSME SULABH AT CBD 
BELAPUR 

Location of Work A WING 2ND FLOOR 201 TO  210  & B WING 
208 MAHAAVIR ICON, CBD BELAPUR, SEC 
15, PLOT 89 & 90, NAVI MUMBAI 400614. 

Estimated cost of the works Rs. 60.31 Lakhs 

Earnest Money deposit Rs.60,310.00 by way of Demand Draft of a 
Scheduled Bank drawn in favour of 
Canara Bank payable at Mumbai. 

Issue of tender document  

25.03.2025 

Last date of submission of pre-bid 
queries 

 02.04.2025 upto 02:00 PM 

Pre-bid meeting at BKC office 
 02.04.2025 at 03:30 PM 

Last date of submission of Tender 15.04.2025 upto 03:00 PM 

Opening of Technical bids 15.04.2025 at 3:30 PM 

Opening of Financial bids Date & time will be informed to the 
qualified bidders through e-mail/ letter. 

Period of completion 45 Days from the date of issue of work 
order 

Tender documents ( soft copy ) Can be downloaded free of cost from 
Canara Bank’s web site & Central Public 
Procurement (CPP)  portal 
www.eprocure.gov.in from 25.03.2025 till 
last date  of submission 
https://canarabank.com/english/announcements/
&https://eprocure.gov.in 

Last date and time for submission of 
the tender 

Sealed envelopes to be submitted on or 
before 15/04/2025 by 3.00PMto the 
office of: The Assistant General 
Manager, Canara Bank, General 
AdministrationSection, Circle Office, 
Mumbai, 

 2ndFloor, B Wing, C-14, G BLOCK, BANDRA 
KURLA COMPLEX, MUMBAI-400051. 
Superscripted on envelope “Tender for 
Furnishing work of REGIONAL OFFICE NAVI 
MUMBAI & MSME SULABH AT CBD BELAPUR” 
with two separate envelopes inside clearly 
mentioning technical and financials Bid. 
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1) Eligibility Criteria: Contractors who fulfill the following requirements are 
eligible to apply. The Contractor/ Companies/ Agencies having established 
manufacturing facilities in the area of office type furnishing works and who have 
executed such works are eligible to apply. The tenderer should not have been 
blacklisted by any organization / institution and should submit a declaration on 
letterhead confirming the same. 

Sl. Eligibility Criteria Documents Required  

1 The contractor should be registered with 
CPWD-or State PWD or MES or Railways or such 
other Government organizations or Registered 
in Public sector units or Public sector Bank’s or 
Financial Institutions orReputed Corporate 
companies, MNC’s, IT companies as a 
furnishing works contractor. 

A copy of valid registration 
certificate from respective 
authorities. 

 
Joint Ventures are not 
permitted. 

 

2 The Contractor should have minimum of 05 
(Five) years’ experience in the relevant field 
as on28.02.2025. 

Copy of Registration of the 
Firm or Copy of incorporation. 

 

3 Bidder should have aminimumof₹18.00 lakhs 
annual average turnover during last three 
financial years. 
i.e. 2021-22, 2022-23, 2023-24 from the 
furnishing works related business. 
Contractor has to submit CA certified copy of 
turnover. 

Audited balance sheet and 
P&L account for the years 
mentioned and certificate 
from the Charted Accountant. 

 

4 The Tenderer should have executed any of the 
following work in a single contract during the 
last Seven (7) years ending with 
28.02.2025for at least, 

 
One (1) similar work costing Rs.48.00 lacs 

OR 
Two (2) similar works each costingRs.30.00 
lacs. 

OR 
Three (3) similar works each costing Rs. 24.00 
Lacs 

*Note – Amount mentioned are excluding GST. 

Satisfactory work completion 
certificates from clients 
(preferably from 
Government Departments 
/Public Sector 
Undertaking/center 
autonomous bodies/state 
autonomous bodies) clearly 
indicating the cost and nature 
of works executed (Please 
refer to similar works). 

In case of consolidated 
completion certificates, split 
up details certified by the 
client/ project consultant is to 
be closed. 

 

 Similar works means interior furnishing work at Bank’s/PSUs/Govt & Private 
institutaions 

 

 5 The contractor must have valid GST 
registration, PAN number, Company 
Registration, Labor insurance Copies., 
Ownership Document, Class Registration 
Certificate, 

Copy of the GST registration 
certificate and copy of PAN 
card. In case the firm/company 
etc. is not having G.S.T 
number, contractor should 
apply for G.S.T number and 
submit a copy for the 
acknowledgement form along 
with a declaration for having 
applied for 
G.S.T registration. 

  
Shortlisted vendor must submit 
GST 
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  number before commencement of 
work. 

MSE FIRMS MUST SUBMIT THEIR 
UDHYOG AADHARCERTIFICATE 

6 The Contractor should have their 
representative office in MUMBAI 

 for operational convenience 

Details of organization chart 
proposed for this project. Copies of 
the registration certificate and PAN 
card copy shall be enclosed. 

 

2) Tender documentscan be downloaded  only from the Banks&Central Public 
Procurement (CPP) portal www.eprocure.gov.inwebsite free of cost. The 
Tender documents shall be in 12 size font & A-4 size paper and neatly bounded 
(hard bound / spiral bound) in two separate books (i.e. Technical bid and 
Financial bid) and submitted as detailed in clause 10 below. 

 
3) Tender documents consist of Notice Inviting the Tender ( NIT ), Eligibility 

criteria, General rules and Directions to Tenderers, Schedules A to F, Conditions 
of contract, Clauses of Contract, Special conditions, Technicalspecifications, 
Safety code, Model rules for protection of Health & sanitary arrangements, List 
of preferred makes, Annexures 1 to 20, Schedule of Quantity(SOQ). 

 
4) TendersshallbeonprescribedFormforitemratetendersasissuedbytheBank 

/ hosted by the Bank in website & Central Public Procurement (CPP) portal 
www.eprocure.gov.in 

 
5) The site is ready for commencement of works. 

 
6) Nature of the document: TWO BID CONCEPT. This Tender document comprises 

of the following : 
A. TECHNICAL BID: (first envelope) consisting of following should be 

hardbound/spiral bound and submitted as in Sl. No. 8 & 9 below in a 
separate envelope- 

a) EMD – Earnest Money Deposit 
b) Notice inviting tender (NIT). 
c) General Rules & directions to contractor. 
d) Schedules. 
e) Conditions of contract. 
f) Clauses of contract. 
g) Special conditions 
h) Safety code. 
i) Model rules for protection of health and sanitary arrangements for 

workers employed by Contractors. 
j) Technical specifications and list of approved makes for CIVIL works. 
k) Annexures 1 to 20. 
l) Tender Drawings. 

B.FINANCIAL BID (second envelope): Schedule of quantity (SOQ). Financial bid 
should be hardbound / spiral bound and submitted in separate envelop as in 
Sl. No. 8 & 9below. 
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7) Submission and opening of Tenders: 
 

a) Tenders on prescribed form should be placed in two envelops one sealed 
envelope consisting of “Technical bid” duly super scribed as “Technical 
bid” and other sealed envelope consisting of “Financial bid” duly super 
scribed as “Financial Bid” and both envelopes shall be kept in one bigger 
sealed single envelope, with the name of work, Name of Tenderer and due 
date written on the envelopes. 
 

Sealed Tenders shall be addressed to The Assistant General Manager, Canara Bank, 
General Administration Section, Circle Office,Mumbai, 2nd Floor, B Wing, C-14 , G 
BLOCK,  BANDRA KURLA COMPLEX, MUMBAI-400051. Sealed Tenders shall be dropped in 
the TENDER BOX kept at the above said address. 

 
a) If last day of submission of tender is declared a holiday under NI Act by the 

Government subsequent to issuance of tender the next working day will be 
deemed to be the last day for submission of the tender. The first part of 
tenders i.e. Technical bid will be opened on the same day atlocation of 
tender submission. 

 
b) Technical bids will be evaluated based on the Bank’s eligibility criteria’s. 

Wherever contractors /agencies are submitting consolidated completion 
certificates, then the Bank may request supporting documents for split-up of 
works certified from the client / Consultants as per the eligibility criteria. 
The bank’s decision in this regard is final and shall be binding on all. 

 
c) The Financial bid of only the technically qualified / shortlisted applicants will 

be opened on a pre-notified time & date, under intimation to such qualified / 
shortlisted applicants. Lowest quoted tender (L1) will be arrived based on the 
evaluation of all the financial bids and after mathematical scrutiny and freak 
rate analysis. Bank’s reserves rights of accepting any and all the financial 
bids. 

 
8) The tender shall be accompanied by earnest money deposit ofRs.60,310.00  

(Rupees Sixty thousand and Three Hundred Ten Rupeesonly) by way of 
Demand Draft of a Scheduled commercial Bank issued in favour of Canara Bank, 
payable at Mumbai. EMD can also be submitted by way of irrevocable Bank 
guarantee from scheduled commercial Bank other than Canara Bank valid for 180 
days with claim period of 60 days in the format prescribed by the Bank. EMD 
shall be submitted with the Technical bid only and should be kept along with 
cover containing the Technical bids. 

 
Submission of EMD in form of Fixed Deposit or in any other form, other than 
Demand Draft or Bank Guarantee, is not acceptable and tenders with such 
EMD shall be rejected. 

 
No interest shall be allowed on the Earnest Money Deposit (EMD). Tenders 
without EMD shall be summarily rejected. However, MSEs are exempted from 
paying EMD as per MSME Act 2012. For getting the benefits in case of MSE firms, 
contractors / agencies should submit exemption certificate issued from the 
relevant authorities. 
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9) Copies of other drawings and documents pertaining to the works will be open for 
inspection by the tenderers at the office of the above-mentioned Office of the 
Bank. 

 
10) Tenderers are advised to inspect and examine the site and its surroundings and 

satisfy themselves before submitting their tenders, as to the means of access to 
the site, the accommodation they may require and in general shall themselves 
obtain all necessary information as to risks, contingencies and other 
circumstances which may influence or affect their tender. A tenderer shall be 
deemed to have full knowledge of the site whether he inspects it or not and no 
extra charges consequent on any misunderstanding or otherwise shall be allowed. 
Submission of a tender by tenderers implies that he has read this notice and all 
other contract documents and has made himself aware of the scope and 
specifications of the work to be done, site details and local conditions and other 
factors bearing on the execution of the work. 

 
11) The tenderer shall be responsible for arranging and maintaining at his own 

cost all materials, labour, tools and plants, water, electricity, access, 
facilities for workers and all other services required for executing the work 
unless otherwise specifically provided for in the contract documents. 

 
12) Canara Bank reserves itself the right to accept the whole or any part of the 

tender and the tenderer shall be bound to perform the same at the rate quoted. 
 

13) The tender for the works shall remain open for acceptance for a period of 120 
days from the date of opening of the tenders. If any tenderer withdraws his 
tender before the said period or makes any modifications in the terms and 
conditions of the tender which are not acceptable to the Bank, then the Bank 
shall, without prejudice to any other right or remedy, be at liberty to forfeit full 
value of the earnest money as aforesaid. 

 
14) This Notice Inviting Tender shall form a part of the contract document. The 

successful Tenderer/contractor, on acceptance of his tender by the Accepting 
Authority, shall enter into an agreement within 15 days from the date of 
acceptance letter. 

 
15) Canara Bank does not bind itself to accept the lowest or any other tender, and 

reserves to itself the authority to reject any or all of the tenders received 
without the assignment of a reason. All tenders in which any of the prescribed 
conditions are not fulfilled or new conditions are stipulated by the tenderer or 
are incomplete in any respect are liable to be rejected. 

 
16) Canvassing, whether directly or indirectly, in connection with tenders is strictly 

prohibited and the tenders submitted by the contractors who resort to canvassing 
will be liable to rejection. 

 
17) Pre bid queries and clarification to Tender: 

The tenderer should carefully examine and understand the specifications, terms 
and conditions of the Tender and may seek clarifications, if required. The 
tenderer in all such cases seek clarification in writing in a word document (.doc) 
in the same serial order of that of the Tender by mentioning the relevant page 
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NumberandclausenumberoftheTender.Thesoftcopyofthepre-bidqueries 
should be sent by E-Mail to premisescomcity@canarabank.com and the Prebid 
query should be in the following format. 

 

Sl No Page 
No 

Tender 
Clause No 

Tender Clause Query 

     

     

 
All communications regarding points requiring clarifications and any doubts shall be 
given in writing to The Assistant General Manager, Canara Bank, General Administration 
Section, Circle Office,2nd Floor, B Wing, C-14, G BLOCK, BANDRA KURLA COMPLEX, 
MUMBAI-400051.by the intending tenderers before 2:00 PM on 02.04.2025No oral or 
individual consultation shall be entertained. No queries will be entertained from the 
tenderers after the pre- bid meeting. 

 
Pre-Bid meeting: 

A pre-bid meeting of the intending tenderer will be held as scheduled below 
to clarify any point /doubt raised by them in respect of this Tender 
document: 

 

Date Time Venue 
02.04.2025 3.30PM Canara Bank, General Administration Section, 

Circle Office, 2nd  Floor, B Wing, C-14 , G 
BLOCK,  BANDRA KURLA COMPLEX, MUMBAI-
400051 

No separate communication will be sent for this meeting. If the meeting date 
is declared as a holiday under NI Act by the Government subsequent to 
issuance of RFP, the next working day will be deemed to be the pre-bid 
meeting day. Authorized representatives of interested tenderers shall be 
present during the scheduled time. 

 
The Bank will consolidate all the queries and discussions during the pre-bid 
meeting and the consolidated replies for the queries shall be made available 
in the Bank’s website and no individual correspondence shall be made. The 
replies/clarification of the Bank in response to the queries raised by the 
bidder/s, and any other clarification / amendments / corrigendum furnished 
hereof will become part and parcel of the Tender document and it will be 
binding on the tenderers. 

Non-reply to the queries raised by any of the Tenderer shall not be accepted 
as a valid reason for non-submission of the Tender. In addition, non-reply to 
any query may not be deemed the version of the Tenderer as reflected in the 
query has been accepted by the Bank. 

 
20. Amendment to Tender document: 

At any time prior to deadline for submission of Tender, the Bank, for any 
reason, whether, at its own initiative or in response to a clarification 
requested by prospective bidder may modify the Tender document by 
amendment. 
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NotificationofamendmentswillbemadeavailableontheBank’swebsite 
(www.canarabank.com) and will be binding on all tenderers and no separate 
communication will be issued in this regard. 

In order to allow prospective tenderers reasonable time in which to take the 
amendment into account in preparing their tender, the Bank, at its 
discretion, may extend the deadline for a reasonable period as decided by the 
Bank for the submission oftender. 

 
21. Brief details of the work: 

 
FURNISHING WORK OF REGIONAL OFFICE NAVI MUMBAI  & MSME SULABH, A WING 2ND FLOOR 
201 TO  210  & B WING 208 MAHAAVIR ICON, CBD BELAPUR, SEC 15, PLOT 89 & 90, NAVI 
MUMBAI 400614. 

 
 

22. Definition:   A “Tenderer   /   Bidder”is the Individual / Proprietor / 
Partnership Firm / Company who submits it tender for the subjectworks. 

 
23. Running Billpayments: 

 

Running bills shall be considered subject to a minimum bill value of ₹ 35.00 
lakhs (Rupees Thirty Five lakhs only). All the bills shall be prepared by the 
contractor in the form prescribed by the Employer/Bank. The bills in proper 
forms must be duly accompanied by detailed measurements, supporting 
documents (Invoices) for procuring the raw materials like plywood, laminate, 
hardware, etc as per the approved list of materials in support of the 
quantities of work done and must show deductions for all previous payments, 
retention money, etc If any. 

 
The ARCHITECT official shall issue a certificate after due scrutiny of the 
contractor’s bills, joint verification of the measurements and inspection of 
quality of works executed on site. 

 
The amount stated in a running bill shall be the value of works properly 
executed on site as per Bank’s specifications and payment will be allowed to 
the extent of works completed on site based on the Bank’s discretion. If any 
works are partly completed, then the proportionate payment will be 
released as per the actual after deducting the applicable taxes and retention 
money payments made earlier if any. Bank will not consider any payments on 
account of raw materials supplied at site (like supply of plywood, laminate, 
hardware, etc). 

 
Bill payment will be made within the period of 15 (Fifteen) working days 
after submission of running bills along with the certificate issued by the 
ARCHITECT. 

 
All the interim payments shall be regarded as payments by way of advance 
against the final payment only, and not as payments for work actually done 
and completed, and shall not preclude the requiring of bad, unsound, and 
imperfect or unskilled work to be removed and taken away and 
reconstructed, or re-erected or be considered as an admission of the due 
performance of the contract, or any part thereof in any respect or the 
accruing of any claim, nor shall it conclude, determine or affect in anyway 
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the power of the Employer/Bank under these conditions or any of them as to 
the final settlement and adjustment of the accounts or otherwise or in any 
other way vary or affect the contract. 

 
24. FINAL PAYMENT: 

 
The Final Bill shall be accompanied by a “Completion of Certificate” from 
the ARCHITECT/Engineer in Charge of the Bank. Payments of final bill shall 
be made as per the procedure followed for running bills, after deduction of 
Retention Money as specified in relevant clauses which sum shall be refunded 
as stipulated in relevant clauses. Final bill should be submitted within 15 
days of the final bill certification in proper bill format (Tax invoice). The 
acceptance of payment of the final bill by the contractor would indicate that 
he will have no further claim in respect of the work executed. 

 
Final bill payment will be made within the period of 30 (Thirty) working days 
after submission along with the certificate issued by the CONSULTANT. 

 
 
 

 
 

Date: 25.03.2025 

For & on behalf of the Canara Bank 
 
 

Assistant General Manager 
General Administration Section,  
Circle Office, MUMBAI 
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GENERAL RULES AND DIRECTIONS TO TENDERERS 
 

1. All work proposed for execution by contract will be notified in the form of 
Invitation to Tender and signed by the Bank Officer inviting tender. 

 
This form will state the work to be carried out, as well as the date for 
submitting and opening tenders and the time allowed for carrying out the 
work, also the amount of Earnest money to be deposited with the tender, and 
the amount of the security deposit to be deposited by the successful tenderers 
and the percentage, if any, to be deducted from bills. Copies of the 
specification, tender drawings and any other documents required in 
connection with the work signed for the purpose of identification by the 
officer inviting tender shall also be open for inspection by the contractor at 
the office of officer inviting tender during office hours. 

 
2. In the event of the tender being submitted by a partnership firm, it must be 

signed separately by each partner thereof or in the event of the absence of 
any partner, it must be signed on his behalf by a person holding a power-of- 
attorney authorizing him to do so, such power of attorney to be produced with 
the tender, and it must disclose that the firm is duly registered under the 
Indian Partnership Act 1952 by enclosing a copy of the partnership deed duly 
certified by one partner as true copy. 

 
Tender by Hindu Joint Family (HUF) firm may be signed by the Kartha or 
Manager, or any other duly authorized representative followed by the name 
and designation. 

 
3. Receipts for payments made on account of a work, when executed by a firm, 

shall be in the name of the firm by one of the partners, or by some other 
person having due authority to give effectual receipts for the firm. 

 
4. Any person who submits a tender shall fill up the printed prescribed form 

stating what rate he is willing to undertake each item of the work. Tenders 
which propose any alteration in the work specified in the same form of 
invitation to tender, or in the time allowed for carrying out the work, or which 
contain any other conditions of any sort, will be liable to rejection. Tenders 
shall have the name and number of the works to which they refer, written on 
the envelopes. Modifications to specifications, item description, any clauses, 
conditions, or any provisions whatsoever in the tender documents shall lead to 
disqualification of the tender. 

5. In case the lowest tendered amount (worked out on the basis of quoted rate of 
Individual items) of two or more Tenderers is same, then such lowest 
Tenderers may be asked to submit sealed revised offer quoting rate of each 
item of the schedule of quantity for all sub-sections/sub heads as the case 
may be, but the revised quoted rate of each item of schedule of quantity for 
all sub sections/sub heads should not be higher than their respective original 
rate quoted already at the time of submission of tender. The lowest tender 
shall be decided on the basis of revised quoted rates. 

If the revised tendered amount (worked out on the basis of quoted rate of 
individual items) of two or more Tenderers received in revised offer is again 
found to be equal OR the tie is not resolved then the lowest tender, among such 
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Tenderers, shall be decided based on the following criteria in the same order 
of preference: 

 
1st preference - Total Value of the qualifying works – Eligibility criteria 4 
2nd preference –Total turnover during last 3 financial years-Eligibility criteria 3 

 
In case of any such lowest Tenderer in his revised offer quotes rate of any item 
more than their respective original rate quoted already at the time of submission 
of tender, then such revised offer shall be treated invalid. Such case of revised 
offer of the lowest Tenderer or case of refusal to submit revised offer by the 
lowest Tenderers (tied amount) shall be treated as withdrawal of his tender 
before acceptance and 50% of his earnest money shall be forfeited. 

 
In case all the lowest Tenderers those have same tendered amount (as a result of 
their quoted rate of individual items), refuse to submit revised offers, then 
tenders are to be recalled after forfeiting 50% of EMD of each lowest 
Tenderers. 

 
Tenderer whose earnest money is forfeited because of non-submission of revised 
offer or quoting higher revised rate(s) of any item(s) than their respective original 
rate quoted already at the time of submission of his bid shall not be allowed to 
participate in the retendering process of the work. 

 
6. The rate quoted shall comply to the following: 

 
(a) The rate(s) and/or amount(s) must be quoted in decimal coinage. Amounts 
must be quoted in full rupees by ignoring fifty paise and less and considering 
more than fifty paise as rupee one. 
(b) In the case of illiterate contractors, the rates or the amounts should be 
attested by a witness, with a declaration that the contents of the tender 
documents have been explained to the tenderer. 
(c) The rate columns should be filled in English figures and English words. 
(d) The rate and amount columns for alternative items, if any, shall be filled 
up but amounts shall not be added in the total. The amount of alternative 
items of which quantities are not mentioned shall not be filled. 

 
7. In the case of any errors or omissions in the quoted rates, the rates given in 

the tender marked "Original" shall be taken as correct rates. 
 

8. All rates shall be quoted only on the tender form. Quoted rates and units 
different from prescribed in the tender schedule will be liable for rejection. 
The amount for each item should be worked out and requisite totals given. 
Special care should be taken to write the rates in figures as well as in words 
and the amounts in figures only, in such a way that interpolation is not 
possible. The total amount should be written both in figures and in words. In 
case of figures, the word `Rs.' should be written before the figure of rupees 
and words `P' after the decimal figures, e.g., `Rs.2.15p' and in case of words, 
the words, `Rupees' should precede and the word `Paise' should be written at 
the end, unless the rate is in whole rupees and followed by the words `only' it 
should be invariably be up to two decimal places. While quoting the rate in 
Schedule of quantities, the word `only', should be written closely following 
the amount and it should not be written in the next line. 
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All corrections such as cuttings, interpolations, omissions and over-writings 
shall be numbered as `c', `i', `o' and `ow' and initialed and total of such c, l,  
o and ow on each page certified at the end of the page with grand total  at 
the end of the bill / schedule of quantities. Use of correcting fluid, anywhere 
in tender document is not permitted. Such tender is liable for rejection. 

 
9. The officer inviting tender or his duly authorized assistant will open tenders in 

the presence of any intending contractors who may be present at the time, 
and will enter the amounts of the several tenders in a comparative statement 
in a suitable form. In the event of a tender being  accepted for consideration, 
a receipt for the earnest money forwarded therewith shall thereupon be given 
to the contractor who shall thereupon for the purpose of identification sign 
copies of the specifications and other documents mentioned in Rule-I. In the 
event of a tender being disqualified and rejected, the earnest money 
forwarded with such unaccepted tender shall thereupon be returned to the 
contractor remitting the same, without any interest. 

 
10. The Officer inviting tenders shall have the right to reject all or any of the 

tenders and will not be bound to accept the lowest or any one tender. 
 

11.----NA----- 
 

12. The Tenderer shall take all necessary precautions to ensure that all 
confidential information which the Tenderer obtains in the course of 
participating in this Tender or at any time thereafter is not disclosed or used 
other than for the purpose of project execution / scope of work / 
deliverables. Tenderer shall suitably defend, indemnify Bank for any loss / 
damage suffered by Bank on account of and to the extent of any disclosure of 
such confidential information. Confidential information for this purpose refers 
to such information pertaining to Bank provided to Tenderer which is marked 
as confidential, and which is not available in the Public Domain”. 

13. In the case of item rate tenders, only rates quoted shall be considered. Any 
tender containing percentage below / above the rates quoted is liable to be 
rejected. Rates quoted by the contractor in item rate tender in figures and 
words shall be accurately filled in so that there is no discrepancy in the rates 
written in figures and words. However, if a discrepancy is found, the rates 
which correspond with the amount worked out by the contractor shall unless 
otherwise proved be taken as correct. If the amount of an item is not worked 
out by the contractor or it does not correspond with the rates written either in 
figures or in words then the rate quoted by the contractor in words shall be 
taken as correct. Where the rates quoted by the contractor in figures and in 
words tally but the amount is not worked out correctly, the rates quoted by 
the contractor will unless otherwise proved be taken as correct and not the 
amount. In event no rate has been quoted for any item(s), leaving space both 
in figure(s), word(s), and amount blank, it will be presumed that the 
contractor has included the cost of this/these item(s) in other items and rate 
for such item(s) will be considered as zero and work will be required to be 
executed accordingly. 
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In case the same item appears more than once in the schedule of work under 
the same sub head or among the different sub heads of works, the lowest rate 
quoted for that item shall be taken for other items also and tender will be 
evaluated accordingly. 

 
14. The contractor whose tender is accepted shall be required to furnish by way of 

Initial security a sum which shall be equal to 2.0% (two percent) of the 
accepted value of the tender including the Earnest Money Deposit, within 7 
(Seven) days of the date of issue of the letter of acceptance of his tender in 
form of Demand Draft payable to the Canara Bank. A further sum of 8% (eight 
percent) of the Gross value of each interim/final bill shall be deducted as 
retention money to make up, together with the Initial Security Deposit, a total 
Security Deposit equal to 10%. 

 
In case the contractor wishes to provide the security deposit in form of Bank 
Guarantee, a Bank Guarantee of 10% of Contract amount including the Earnest 
Money Deposit, within 7 (Seven) days of the date of issue of the letter of 
acceptance of his tender as security deposit will be needed to be submitted. 
The duration of the Bank guarantee shall be for the duration of the contract 
period and defect liability period. In case of increase of duration of the 
project, the contractor is liable to provide the revised bank guarantee 
covering the extended period. The bank guarantee shall be acceptable from 
any other Scheduled Bank other than Canara Bank in the prescribed format. 

 
In case the successful tenderer fails to remit the Initial security deposit 
within the above stipulated time, the Earnest money deposit shall be 
forfeited. 

 
15. In the case of any tender where unit rate of any item/items appears 

unrealistic, such tender will be considered as unbalanced and in case the 
tenderer is unable to provide satisfactory explanation such  a tender is liable 
to be disqualified and rejected and / or the tenderer is liable for additional 
security deposit as demanded by the Employer in the form of Demand Draft or 
Bank guarantee from scheduled commercial Bank other than Canara Bank valid 
for contract period / smaller period (as decided by the Bank ) in the format 
prescribed by the Bank. 

 
16. On acceptance of the tender, the name of the accredited representative(s) of 

the contractor who would be responsible for taking instructions from the 
Employer and / or Engineer-in-charge shall be communicated in writing to 
Employer. 

 
17. The rates quoted shall be all inclusive rates for the item of work described, 

including materials, labour, tools and plant, lead, lift carriage and transport 
supervision, Royalties, duties, levies, cess and all taxes on material in respect 
of this contract, overheads and profits, mobilizing, demolishing and other 
charges whatsoever including any special difficulties any restrictions for 
transport etc., complete for proper execution of the work as per drawings and 
specifications and no claim whatsoever for any extra payment shall be 
maintainable. 
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Any other Tax, any royalties, duties, levies, cess, Entry Tax, octroi, Profession 
Tax, Turnover Taxor any other Taxon material in respect of this contract. 
shall be payable by the tenderer and the Bank will not entertain any claim 
whatsoever in respect of the same and nothing extra shall be paid / 
reimbursed for the same subsequently. The rates quoted shall include all the 
above. GST on works contract on finished works wherever applicable shall 
be paid by Bank as per extant rules. All charges payable to local bodies for 
any service connections for construction purposes, land tax, etc., shall also 
be paid by the contractor and nothing extra shall be paid/reimbursed for 
the same. 

 
18. The contractor shall give a list of the Bank employees related to him with 

their places of posting and designations in prescribed Format as per the 
Annexure-05. 

 
19. The tender for the work shall not be witnessed by a contractor or contractors 

who himself/themselves has/have tendered or who may and has/have 
tendered for the same work. Failure to observe this condition would render 
tenders of the contractors tendering, as well as witnessing the tender, liable 
to summary rejection. 

 
20.---------------N. A------------------ 

 
21. Errors and omissions due to clerical, typographical or printing etc.., if any, 

will have to be got clarified and corrected before quoting the rates. The 
interpretation given by the appropriate tender accepting authority of the Bank 
shall be final and binding. 

 
22. Procurement of all materials, other than specifically stipulated to be issued by 

the Bank, if any, shall be at the cost and the responsibility of the contractor. 
 

23. INTEGRITY PACT: Integrity Pact format is enclosed as Annexure – 16. The 
same to be duly filled in a non-judicial stamp paper of appropriate value and 
submitted along with offer. Name & details Independent External Monitor 
(IEM) identified for this Tender/RFP will be notified at a later date. 

 
Only those tenderers, who commit themselves to the above pact with the 
Bank, shall be considered eligible for participate in the tendering process. 
Those bids/ tenders which are not containing the above pact are liable for 
rejection. 

 

24.  The Name and Contact details of the independent External Monitor (IEM) 
nominated by the Bank are as under: 

Smt Dolly Chakrabarty  Sri Hem Kumar Pande 

Email : dollychakrabarty@gmail.com Email: hempande@hotmail.com 

 

25. Tenderer shall fill in all the blanks and put their signature and seal on each 
page of the tender documents. The successful Tenderer will have to enter into 
an agreement with each component of the Tender document with the Bank. 
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26. The tender drawings under this NIT are only indicative to broadly understand 
the scope of the works. The contractor shall carry out the works according to 
the workings drawings/ construction drawings issued by the Engineer in charge 
during the course of work from time to time. Tenderer/ Contractor is not 
eligible for any claim on account of any differences between the tender 
drawings and working drawings. 

 
 

27. PROVISIONS FOR MICRO & SMALL ENTERPRISES(MSES): - 
As per Government of India’s Public Procurement Policy act 2012, certain 
benefits will be given for MSE Units. The details are as under: 

 
a) The Public Procurement Policy shall apply to MSEs registered with District 
Industries Centers or Khadi Village Industries Commission or Khadi & Village 
Industries Board or Coir Board or National Small Industries Corporation or 
Directorate of Handicrafts & Handloom or any other body specified by Ministry 
of Micro, Small &Medium Enterprises. 

 
b) MSEs are exempted from paying Tender/RFP fee/cost, EMDs. For getting the 
benefits in case of MSE firms, shall submit relevant documents such as valid 
MSE registration Certificates and exemption certificate from relevant 
authorities. 

 

28. SOCIAL MEDIAPOLICY: 
No person of the bank or the contractors and third parties shall violate the 
social media policy of the bank. The following acts on the part of personnel of 
the bank or the contractors and third parties shall be construed as violation of 
social media policy: 
a) Non-adherence to the standards/guidelines in relation to social media 

policy issued by the Bank from time to time. 
b) Any omission or commission which exposes the Bank to actual or potential 

monetary loss or otherwise, reputation loss on account of non-adherence of 
social media related systems and procedures. 

 
29. PURCHASE PREFERENCE: ----NA----- 

 
♦  ♦  ♦  ♦  ♦  ♦  ♦  ♦ 
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Name of work: FURNISHING WORK OF REGIONAL OFFICE NAVI MUMBAI  & MSME 
SULABH, A WING 2ND FLOOR 201 TO  210  & B WING 208 MAHAAVIR ICON, CBD 
BELAPUR, SEC 15, PLOT 89 & 90, NAVI MUMBAI 400614. 

:: S C H E D U L E s:: 
 

SCHEDULE `A’:: 
 

Schedule of Quantities – SOQ - (Specified in detail and attached) 
(Should be submitted in a separate envelope as financial bid) 

 

SCHEDULE `B’:: 
Schedule of materials to be issued to the contractor. 

 
 

Sl. 
No 

Description of items Quantity Rates in figures 
& words @which 

the materials 
will be charged 

to the 
contractor 

Place of 
Delivery 

 

 

- - -- N I L - - - - 
 
 
 

SCHEDULE – ‘C’: 
Tools and Plants to be hired to the contractor under headings. 

 
 

Sl. 
No 

Description Hire Charges per 
day 

 

 

- - - - N I L - - - - 
 
 
 

SCHEDULE ‘D’: 
 

Extra scheduleforwork : 
i. Conditions ofcontract 
ii. Clauses ofcontract 
iii. Specialconditions 
iv. Technical specifications for civil, water supply, plumbing, CIVIL works 
v. Safety code 
vi. Model rules for protection of Health & sanitation. 
vii. List of preferredmakes 

 
SCHEDULE `E’: 
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SCHEDULE `F’:: 
Reference to Conditions of Contract.  
Definitions: 

 

2(a)Work ::FURNISHING WORK OF REGIONAL OFFICE NAVI MUMBAI  & MSME SULABH AT 
CBD BELAPUR 
 
2(b)Site ::A WING 2ND FLOOR 201 TO  210  & B WING 208 MAHAAVIR ICON, CBD 
BELAPUR, SEC 15, PLOT 89 & 90, NAVI MUMBAI 400614. 

 
 

 
2(c)Contractor :: Successful tenderer to whom the work 

is awarded 
 

2(d) Bank or Employer or Buyer :: Canara Bank 

2(e)Engineer-in-Charge/CONSULTANT :: Bank’s 

Engineers/CONSULTANT 2(f) Accepting Authority :: The Assistant 

General Manager 
Canara Bank 

                                                                           General Administration Section  
 Circle Office,  

2ndFloor, B Wing, C-14, 
G BLOCK, BANDRA KURLA 
COMPLEX, MUMBAI-400051 

2(g) Percentage on Cost of materials :: 15 % (fifteen %) 
and labour to cover all over heads 

and profits. 

2(h) Standard Schedule of Rates :: Local Market Rates 

2(i) Standard specification to be ::Specification 

followed 
2(j) Standard Contract Form :: Item rate Tender form of Canara Bank 

as modified &corrected up to date of 
tender. 

Reference to CLAUSES OF CONTRACT 
 

Clause 1: 
Estimated cost of work :: Rs. 60.31 Lakhs 

EarnestMoney Deposit       :: Rs.60,310.00 

SecurityDeposit :: As below 

a) 2% initial security deposit (including EMD) within 7days. 
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Clause 2 :: Authority for fixing 
compensation under 
clause 2. 

Chief General Manager, 
Circle Office, 

MUMBAI 
f 

Clause 5 Time allowed for execution of 
work from date of commencement 

45 Days 

Clause 5.4 Authority to give fair and 
reasonable extension of time for 
completion of work 

Chief General Manager, 
Circle Office, 

Mumbai 
Clause 10 B Mobilization Advance Max. 

percentage of acceptedtendered 
cost (contract amount) 

-- N I L -- 

 Plant & Machinery Advance 
Maximum percentage of contract 
amount. 

 
-- N I L -- 

 Rate of interest percent per annum 
on mobilization Advance and Plant 
and machinery Advance 

 

-- NA -- 
 Other items (Specify) if any -- N I L – 

Clause 10 C :: Escalation -- N I L – 

Clause 12:: 
12.1 (iii) 

Schedule of Rates for determining. 
Rates for additional, altered or 
substituted items that cannot be. 
determined under 12.1 (b) (i) & (ii) 

 
Local market Rates 

12.1(vi)A(a) ----NA---- ----NA---- 
12.1(B)(vi) A(b) ----NA---- ----NA---- 
12.1(vi)B(a) ----NA---- ----NA---- 

Clause 15: 
(b)(II) 

Percentage payable to cover 
contractors indirect. 
expenses forsuspensionof work 
exceeding 30 days and not 
exceeding 3months. 

-----NIL----- 

(c) Percentagepayable to cover 
contractor’s indirect expenses for 
suspension exceeding 3 months. 

-------NIL------- 

Clause 16 :: Competent Authority for deciding 
reduced rates. 

Chief  General Manager, 
Circle Office, 
Mumbai 

Clause 19 :: Submission of Labour License Within 14 days from the 
date of receipt of 
Acceptanceletter 

Clause 25 i) Amount of claim by any party 
beyond which Arbitrator shall 
give reasons for award. 

 
All Claims 

 ii) Accepting Authority Assistant General Manager, 
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  Circle Office, 
Mumbai 

Clause 36 (i) a) Minimum Qualifications & 
experience required for Principal 
Technical Representative to be 
in- charge of work 

GRADUATE ENGINEER with 
3 years’ Experience OR 

Diploma holder with 
5 years OR 

Retired A. E. from Govt. 
Department with 5years’ 

experience as A. E 
 b) Discipline to which the 

Principal Technical 
representative should belong 

 
Civil 

 c) Minimum experience of works 3 years for Graduates and 
5 years for Diploma. 

 d) Recovery to be effected from 
the contractor in the event ofnot 
fulfilling provision of clause36(i). 

 
Rs. 30,000/-p.m. 

Clause 42:: 
(i) (a) 

---NA---- ---NA---- 

(ii) ---NA---- ---NA---- 

 

♦  ♦  ♦  ♦  ♦  ♦  ♦  ♦ 
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CONDITIONS OF CONTRACT 
 

Definitions::- 
 

1. The `Contract' means the tender documents and acceptance thereof and the 
agreement duly executed between the Canara Bank and the Contractor, together 
with the documents referred to therein including these conditions, NIT, 
specifications, schedule of quantities, agreement, designs, drawings and 
instructions issued from time to time by the Employer and / or Engineer-in- 
Charge and all these documents taken together, shall be deemed to form one 
contract and shall be complementary to oneanother. 

 
2. In the contract, the following expressions shall, unless the context otherwise 
requires, have the meanings, hereby respectively assigned tothem. 

 
a) The expression `works' or `work' shall be as mentioned Schedule F, unless 
there be something either in the subject or context repugnant to such 
construction be construed and taken to mean the works by or by virtue of the 
contract contracted to be executed whether temporary or permanent, and 
whether original, altered, substituted oradditional. 

 
b) The `Site' shall mean the land/or other places on as mentioned Schedule F, 
into or through which work is to be executed under the contract or any adjacent 
land, path or street through which work is to be executed under the contract or 
any adjacent land, path or street which may be allotted or used for the purpose 
of carrying out the contract. 

 
c) The `Contractor' shall mean as mentioned in schedule F, the individual Kartha, 
or Manager of HUF, firm or Company, whether incorporated or not, undertaking 
the works and shall include the legal heirs/representatives of such individual or 
the partners composing firm and theirs legal heirs and successors, or company’s 
authorized and constituted attorneys/agents and permitted assigns of such firm or 
company. 

 
d) The `Employer/Canara Bank means as mentioned in schedule F any officer of 
the Bank, who is specifically authorized to enter into contracts and in-charge of 
the work mentioned in Schedule F. 

 
e) The `Engineer-in-Charge’ means the Engineer as mentioned in Schedule `F' 

hereunder who shall supervise and be in-charge of the work or any other 
person specifically deputed by the Employer. 

 
f) The `ARCHITECT’ means the ARCHITECT appointed by the Employer who shall 

supervise the overall project personally and through the site engineer(s) 
appointed by him. The ARCHITECT for the project is M/s BHAWNA ENTERPRISES 
PVT LTD 

 
g) The `Site Engineer’ means the Engineer who shall supervise and be in-charge 

of the work and is deputed by the Consultant. 
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h) `Contract Price' shall mean the final accepted rates in the Schedule Adhereto. 
 

i) `Date of Contract' means the `Calendar date on which the Employer and 
Contractor have signed the Agreement on the StampPaper. 

 
j) "Accepting Authority" shall mean the authority mentioned in Schedule`F'. 

 
k)  "Excepted Risk" are risks due to riots (other than those on account of 

contractor's employees or agents or persons worked under or at the instance  
of the contractor) or civil commotion (in so far as both these are uninsurable), 
war (Whether declared or not) invasion, act of foreign enemies, hostilities, 
civil war, rebellion revolution, insurrection, military or usurped power, any 
acts of Government, damages from aircraft, acts of God, such as earthquake, 
lightening and unprecedented floods, Tsunami and other causes over whichthe 
contractor has no control and accepted as such by the Accepting Authority. 

 
l)  The “Market Rate" shall be the rate as decided by the Employer on the basis 

of the cost of materials and labour and the site where the work is to be 
executed plus the percentage mentioned in Schedule `F' to cover all 
overheads and profits. 

 
m)  "Schedule(s)" referred to in these conditions shall mean the relevant 

schedule(s) annexed to the tender papers or mentioned, if any, inSchedule 
`F' hereunder, with the amendments thereto issued up to the date of receipt 
of thetender. 

 
n)  `Approved' or `Approval' wherever used in the specifications or schedule of 

Quantities shall mean, respectively, ‘approved by or approval of the 
`Accepting Authority' in writing. 

 
o)  `Notice in writing' or `written notice' shall mean a notice in writing typed or 

printed characters delivered to or sent by registered post to the last known 
address private or business address or registered office address, and shall be 
deemed to have been received when in ordinary course of post it would have 
been delivered, and/or delivered personally, or otherwise proved to have been 
received. 

 
p)  `virtual completion’ shall mean that the work / building is complete in all 

respects in the opinion of theEmployer/Bank 
 

q)  `Drawings shall mean all drawings and / or sketches duly signed by the 
Engineer-in-charge or their representative on behalf of the Employer before 
commencement or during the progress of the work. 

 
r)  `Letter of Acceptance' shall mean an intimation by a letter issued by the 

Accepting Authority of the Employer / Bank to tenderers that his tender has 
been accepted in accordance with the provisions in the said letter. 

 
s)  Basic rate / Base price shall be as specified in Schedule F and Annexure -18 

based on the actual price quoted by the authorized stockiest / wholesalers / 
showroomincludingGST,octroiandallotherdutiesleviedbythestatutory/ 
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local authority and also excluding loading, unloading and carriage / 
transportation cost to the site of work, overheads, storage charges at site. 

 
t)  "Defect Liability Period" shall mean a period of twelve months from the 

certified date of virtual completion issued by the Engineer in charge / 
Employer. However, in the case of specialist contracts like for anti-termite 
treatment, water proofing treatment and the like the period of warranty in 
such contracts shall supersede the defect liability period, and the defect 
liability period of twelve months shall stand extended to be equal to the 
warranty period. 

 
u)  “Approved make” means materials as specified under List of approved 

makes and also as approved by the Bank. 
 

3. Scope and Performance::Where the context so requires, words imparting the 
singular only also include the plural and vice versa. Any reference to masculine 
gender shall whenever required include feminine gender and vice versa. 

 
4. Headings to these Conditions of Contract, Clauses of contract, special 
conditions, technical specifications shall not be deemed to form part thereof or 
be taken into consideration in the interpretation or construction thereof or of the 
contract. 

 
5. The contractor shall be furnished, free of cost, one certified copy of the 
contract documents (except standard specifications, Schedule of Rates) together 
with all drawings as may be forming part of the tender papers. None of these 
documents shall be used by the Contractor for any purpose other than for this 
contract. 

 
6. Works to be carried out::The work to be carried out under the contract shall, 
except as otherwise provided in these conditions, include all labour, materials, 
tools, plants, equipment and transport which may be required in preparation of 
and for and in the full and entire execution and completion of the works. The 
descriptions given in the Schedule of Quantities (Schedule - A) shall, unless 
otherwise stated, be held to include waste on material carriage and cartage, 
lead, lift, safety works, carrying and return of empties, hoisting, setting, fitting 
and fixing in position and all other labour necessary and for the full and entire 
execution and completion as aforesaid in accordance with good practice and 
recognized principles. 

 
7. Rates 
The rates quoted shall be all inclusive rates for the item of work described, 
including materials, labour, tools and plant, lead, lift carriage and transport 
supervision, Royalties, duties, levies, cess, entry tax, Octroi, profession tax, GST 
or any other tax on material in respect of this contract, overheads and profits, 
mobilizing, demolishing and other charges whatsoever including any special 
difficulties any restrictions for transport, any other incidentals works etc. 
complete and for proper execution of the work as per drawings and specifications 
and no claim whatsoever for any extra payment shall be maintainable unless 
otherwise specifically exempted and are specified as payable or reimbursable 
under this Agreement. 
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8. Sufficiency of Tender:: 
 

The Contractor shall be deemed to have satisfied himself before tendering as to 
the correctness and sufficiency of his tender for the works and of the rates and 
prices quoted in the Schedule of Quantities, which rates and prices shall, except 
as otherwise provided, cover all his obligations under the Contract and all matters 
and things necessary for the proper completion and maintenance of the works. 

9. Discrepancies and Adjustment of Errors :: 
 

THE several documents forming the Contract are to be taken as mutually 
explanatory of one another, detailed drawing being followed in preference to 
small scale drawing and figured dimensions in preference to scale and special 
conditions in preference to General Conditions. 

 
 If there is any difference or discrepancy between the description of items as 
given in the schedule of quantities, particular specifications for individual items 
of work (including special conditions) and I.S. Codes etc., the following order of 
preference shall be observed: 

 
a) Description of the Item as detailed in Schedule of Quantities (SOQ). 
b) Particular Specifications, Special condition, Additional conditions ifany 
c) Detailed Drawings 
d) CPWD specifications; if applicable 
e) Clauses of contract 
f) Indian Standard Specifications ofB.I.S. 
g) Manufacturer’s specifications 
h) As decided by Employer 

 
Moreover, the Contractor is not allowed to take benefit out of any clerical / 
grammatical mistake in the standard clauses/ Bill of Quantities/Specifications 
etc. being used in theagreement”. 

 
 If there are varying or conflicting provisions made in any one or more 
document(s) forming part of the contract, the Accepting Authority shall be the 
deciding authority with regard to the intention of the document and his decision 
shall be final and binding oncontractor. 

 
 Any error in description or quantity or rate in Schedule of Quantities or any 
omission therefrom shall not vitiate the Contract or release the Contractor from 
the execution of the whole or any part of the works comprised therein according 
to drawings and specifications or from any of his obligations under the Contract. 

 
10. Signing of Contract::The successful tenderer/contractor, on acceptance of 
his tender by the Accepting Authority, shall, within 7 days from the stipulated 
date of start of the work sign the contract consisting of following failing which 
the Earnest money deposit shall be forfeited:- 

 
a) Standard form of agreement on stamp paper, the notice inviting tender, 

allthedocumentsincludingdrawings,ifany,formingthetenderasissued 
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at the time of invitation of tender and acceptance thereof together with 
any correspondence leading thereto. 

b) Standard Contract Form as mentioned in Schedule `F' consisting of:: 
a. Notice inviting tender(NIT). 
b. General Rules & directions to contractor. 
c. Schedules A to F. 
d. Conditions of contract. 
e. Clauses of contract. 
f. Special conditions 
g. Technical specifications and list of approved make. 
h. Safety code. 
i. Model rules for protection of health and sanitary arrangements for 

workers employed by contractors. 
j. Annexure 1 to19. 
k. Tender Drawings 
l. Bill of Quantities (BOQ) 

 
♦  ♦  ♦  ♦  ♦  ♦  ♦  ♦ 
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CLAUSES OF CONTRACT 
 

Clause - 1:: DEPOSITS 

The contractor whose tender is accepted shall be required to furnish by way of 
Initial security a sum which shall be equal to 2.0% (two percent) of the accepted 
value of the tender including the Earnest Money Deposit, within 7 (Seven) days of 
the date of issue of the letter of acceptance of his tender in form of Demand 
Draft payable to the Canara Bank. A further sum of 8% (eight percent) of the 
Gross value of each interim/final bill shall be deducted as retention money to 
make up, together with the Initial Security Deposit, a total Security Deposit equal 
to10%. 

 
In case the contractor wishes to provide the security deposit in form of Bank 
Guarantee, a Bank Guarantee of 10% of Contract amount including the Earnest 
Money Deposit, within 7 (Seven) days of the date of issue of the letter of 
acceptance of his tender as security deposit will be needed to be submitted. The 
duration of the Bank guarantee shall be for the duration of the contract period 
and defect liability period. In the event of increase of duration of the project, the 
contractor is liable to provide the revised bank guarantee covering the extended 
period. The bank guarantee shall be acceptable from any other Scheduled Bank 
other than Canara Bank in the prescribed format. 

 
All compensation or the other sums of money payable by the contractor under the 
terms of this contract may be deducted from, or paid by the sale of a sufficient 
part of his security deposit or from the interest if any, arising therefrom, or from 
any sums which may be due to or may become due to the contractor by 
Government on any account whatsoever and in the event of his Security Deposit 
being reduced by reason of any such deduction or sale as aforesaid, the 
contractor shall within 10 days make good in the cash or Guarantee Bond of a 
Scheduled Bank other than Canara Bank in favour of the Employer (in case of 
guarantee offered by scheduled banks, the amount  shall  be  within  the  
financial limits prescribed by the Reserve Bank of India); any sum or sums which 
may have been deducted from, or raised by sale of his security deposit or any  
part thereof. The security deposit shall be collected from the running bills of the 
contractor at the rates mentioned above and the Earnest money deposited at the 
time of tenders and the Initial Security Deposit will be treated as part of the 
Security Deposit. 

 
Clause - 2 :: COMPENSATION FOR DELAY :: 

If the contractor fails to maintain the required progress in terms of the contract 
or to complete the work and clear the site on or before the contract or approved 
extended date of completion, he shall, without prejudice to any other right or 
remedy of the Employer on account of such breach, pay as agreed compensation 
the amount calculated at the rates stipulated below or such smaller amount as 
may be fixed by the authority mentioned in Schedule `F' on the contract value of 
the work for every completed week that the progress remains below that 
specified in clause 5 or that the work remains incomplete. 
This shall also apply to items or group or items for which a separate period of 
completion has been specified, if any. 
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For this purpose, the term `Contract Value' shall be value at the contract rates of 
the work as ordered. 

 
a) Completion 

months) 
period (Less than 6 :: 1 ( One ) percent per week 

 
Provided always that the total amount of compensation for delay to be paid under 
this condition shall not exceed the undernoted percentage of the Contract Value 
or of the Contract Value of the item or group of items of work for which a 
separate period of completion is originally given: - 

 
a) Completion period (less than 6 
months) 

:: 10% ( Ten percent) 

 
Clause -2. 1:: 

Bank shall have the right to adjust set-off against any sum payable to the 
Contractor under this or any other contract with the Employer / Canara Bank 
anywhere in India / outside India. 

 
Clause -3:: 

Subject to other provisions contained, the Employer may without prejudice to his 
any other rights or remedy against the contractor in respect of any delay, inferior 
workmanship, any claims for damages and/or any other provisions of this contract 
or otherwise, and whether the date of completion has or has not elapsed, by 
notice in writing absolutely determine and cancel the contract in any of the 
following cases; 

 
i) If the contractor having been given by the Employer and/or the Engineer- 

in-charge a notice in writing to rectify, reconstruct or replace any 
defective work or that the work is being performed in any inefficient or 
otherwise improper or un-workman like manner shall omit or comply with 
the requirement of such notice for a period of seven days thereafter. 

 
ii) If the contractor being a company shall pass a resolution or the court shall 

make an order that the company shall be wound up or if a receiver or a 
manager on behalf of a creditor shall be appointed or if circumstances shall 
arise which entitle the court or the creditor to appoint a receiver or a 
manager or which entitle the court to make a winding uporder. 

 
iii) If the contractor has without reasonable cause failed to commence the 

work or has suspended the progress of the work or has failed to proceed 
with the work with due diligence so that in the opinion of the Employer 
(which shall be final and binding) he will be unable to secure completion of 
the work by the date for completion and continues to do so after a notice 
in writing of seven days fromEmployer. 

 
iv) If the contractor fails to complete the work within the stipulated date or 

items of work with individual date of completion, if any stipulated, on or 
before such date (s) of completion and does not complete them within the 
period specified in a notice given in writing in that behalf by the Employer 
and /or Engineer-in-charge. 
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v) If the contractor persistently neglects to carry out his obligations under the 
contract and/or commits default in complying with any of the terms and 
conditions of the contract and does not remedy it or take effective steps to 
remedy it within 7 days after a notice in writing is given to him in that 
behalf by the Employer and /or Engineer-in-charge. 

 
vi) If the contractor commits any acts mentioned in clause 21 hereof. 

 
Clause -3.1:: 

When the contractor has made himself liable for action under any of the cases 
aforesaid, the Employer shall have powers:: 

 
a) To determine or rescind the contract of which termination or rescission notice 

in writing to the contractor under the hands of the Employer shall be 
conclusive evidence. Upon such determination or rescission, the security 
deposit of the contractor shall be liable to be forfeited and shall be absolutely 
at the disposal of the Employer. 

 
b) To employ labour paid by the Employer and to supply material to carry out  

the work or any part of the work debiting the contractor with the cost of the 
labour and the price of the materials (of the amount of which cost and price 
certified  by the  Engineer-in-charge  shall  be  final and conclusive) against 
the contractor and crediting him with the value of the work done in all 
respects in the same manner and at the same rates as if it had been carried 
out by the contractor under the terms of his contract. The certificate of the 
Engineer-in-charge as to the value of the work done shall be final and 
conclusive against the contractor provided always that action under the sub- 
clause shall only be taken after giving notice in writing to the contractor. 
However if the net total expenses incurred  by  the Employer are  less than the 
amount payable to the contractor at his agreement rates, the difference shall 
not be paid to the Contractor. 

 
c) After giving notice to the contractor to measure up the work of the contractor 

and to take such whole, or the balance or part thereof as shall be unexecuted 
out of his hands and to give it to another person to complete in which case  
any expenses which may be incurred in excess of the sum which would have 
been paid to the original contractor if the whole work had been executed by 
him, of the amount of which excess the certificate in writing of the Employer 
shall be final and conclusive shall be borne and paid by  the  original 
contractor and may be deducted from any money due to him by Employer 
under this contract or on any other contract account whatsoever or from his 
security deposit or the proceeds  of sales thereof or  a  sufficient  part  
thereof as the case maybe. 

 
Clause -3.2 :: 

In any such event the contractor  shall  have  no  claim  to compensation  for  any 
loss sustained by him by reason of his having purchased or procured any materials 
or entered into any engagements or made any advances on account or with a view 
to the execution of the  work or the performance of the contract.  And in case 
action is taken under any of the provisions aforesaid, the Contractor 
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shall not be entitled to recover or be paid any sum for any work thereto or 
actually performed under this contract unless and until the Engineer- in-charge 
has certified in writing the performance of such work and the value payable in 
respect thereof and he shall only be entitled to be paid the value so certified. 
Provided further that any of the recoveries to be made when the excess cost 
incurred by the Employer under the action in (b) and/of (c) above is more than 
the Security Deposit to be forfeited, such recoveries shall be limited to the 
amount by which the excess cost incurred exceeds the Security deposit so 
forfeited. 

 
Clause-4:: 

In any case in which any of the powers conferred upon the Employer under 
Clause-3 hereof, shall have become exercisable and the same shall not be 
exercised, the non-exercise thereof shall not constitute a waiver of any of the 
conditions hereof and such powers shall notwithstanding be exercisable in the 
event of any future case of default by the contractor and the liability of the 
contractor for compensation shall remain unaffected. In the event of the 
Employer putting in force all or any of the powers vested in him under the 
preceding clause he may, if he so desires after giving a notice in writing to the 
contractor, take possession of (or at the sole discretion of the Employer which 
shall be final and binding on the contractor) use as on hire (the amount of the 
hire money being also in the final determination of the Employer ) all or any 
tools, plant, materials and stores in or upon the works, or the site thereof, 
belonging to the contractor, or procured by the contractor and intended to be 
used for the execution of the work/or any  part thereof, paying or allowing for 
the same in account at the contract rates, or, in the case of these not being 
applicable, at current market rates to be certified by the Engineer-in-charge, 
whose certificate thereof shall be final and binding on the contractor, otherwise 
the Employer by notice in writing may order the contractor or his clerk of the 
works, foreman or other authorized agent to remove such tools, plant, materials, 
or stores from the premises, within the time to be specified in  such notice, and 
in the event of the contractor failing to comply with any such requisition, the 
Employer may cause to remove them at the contractor's expense or sell them by 
auction or private sale on account of the contractor and at his risk in all respects 
and the certificate of the Engineer-in-Charge as to the expense of any such 
removal and the amount of the proceeds and expense of any such sale shall be 
final and conclusive against the contractor. 

 
Clause-5:: TIME AND EXTENSION FOR DELAY :: 

The time allowed for execution of the Works by the Contractor as specified in 
Schedule 'F' or the extended time in accordance with these conditions shall be 
the essence of the Contract. The execution of the works shall commence from the 
15th day after the date on which the Employer issues written orders to commence 
the work or from the date of handing over of the site whichever is later. If the 
contractor commits default in commencing the execution of the work as 
aforesaid, the Employer shall without prejudice to any other right or remedy 
available in law be at liberty to forfeit the earnest money absolutely. 
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Clause -5.1:: 

The contractor shall submit a Time and Progress Chart and get it approved by the 
Engineer-in-Charge. The Chart shall be prepared in direct relation to the time 
stated in the Contract documents for completion of items of the works. It shall 
indicate the forecast of the dates of commencement and completion of various 
trades of sections of the work and may be amended as necessary by agreement 
between the Employer and the Contractor within the limitations of time imposed 
in the Contract documents, and further to ensure good progress during the 
execution of the work, the contractor shall in all cases in which the time allowed 
for any work exceeds one month (save for special jobs) complete 1/8th of the 
whole of work before 1/4th of the whole time allowed in the contract has 
elapsed; 3/8th of the work before one half of such time has elapsed and 3/4th 
before 3/4th of such time has elapsed. 

 
Clause -5.2:: If the works be delayed by:- 

a) Force majeure, or 
b) Excepted risk; 
c) abnormally bad weather, or 
d) serious loss or damage by fire, or 
e) civil commotion, local commotion of workmen, strike or lockout, affecting 

any of the trades employed on the work, or 
f) delay on the part of other contractors or tradesmen engaged by the 

Employer in executing work not forming part of this Contract, or 
g) Non-availability of stores, which are the responsibility of the Employer to 

supply or 
h) any other cause which, in the absolute discretion of the authority 

mentioned in Schedule `F' is beyond the Contractor’s control, 
 

then upon the happening of any such event causing delay, the Contractor shall 
immediately give notice thereof in writing to the Employer but shall nevertheless 
use constantly his  best endeavor to prevent or make good the delay and shall do 
all that may be reasonably required to the satisfaction of the Engineer-in- charge 
to proceed with the works. 

 
Clause -5.3:: 

A request for extension of time, to be eligible for consideration, shall be made by 
the Contractor in writing within fourteen days of the happening of the event 
causing delay to the Accepting Authority. The Contractor shall also, if 
practicable, indicate in such a request the total period for which extension is 
desired, overlapping period, if any, with earlier events causing delays, net-
extension required. 

 
Clause -5.4:: 

In such a case the authority may give a fair and reasonable extension of time for 
completion of work. Such extension shall be communicated to the Contractor by 
the Employer in writing, within 15 days of the date of receipt of such request. 
Non application by the contractor for extension of time shall not be a bar for 
giving a fair and reasonable extension by the Employer and this shall be binding 
on the contractor. 
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Clause - 6:: 

(i) The engineer-in-charge is duty bound to, except as otherwise provided, 
ascertain and determine by measurement the value in accordance with the 
contract of work done. 

 
(ii) ALL measurement of all items having financial value shall be entered in 

Measurement Book so that a complete record is obtained of all works 
performed under the contract. All such measurement books shall be with 
machine numbered pages with a certificate of the Engineer-in-charge 
regarding the name of the work and contractor and number of pages. All 
such measurement books and level books shall be maintained carefully, 
work wise and shall be handed over to the Employer at the completion of 
the work. 

 
(iii) All measurements shall be taken jointly by the ARCHITECT/Site engineer 

authorized by the Engineer-in-Charge and the contractor or his authorized 
representative from time to time during the progress of the  work and  all 
such measurements shall be verified by the Engineer-in- 
Charge/ARCHITECT to verify the accuracy of the measurement and signed 
and dated by the Engineer-in-Charge/ARCHITECT in token thereof and  by  
the contractor or his representatives in token of their acceptance. 
Employer reserves the right to test check the measurements to the extent 
of 25% of measurements of each and/ or all items verified by the Engineer- 
in-Charge and any discrepancies are found they shall be corrected by the 
Employer, and it shall be binding on the contractor. If the contractor 
objects to any of the measurements corrected a note shall be made to that 
effect with reason and signed by both parties. 

 
(iv) The contractor shall, without extra charge, provide all assistance by 

providing appliances, labour and other things necessary for such 
measurements. 

 
(v) Except where any general or detailed description of the work expressly 

shows to the contrary, measurements shall be taken in accordance with the 
procedure set forth in the specifications notwithstanding any provision in 
the relevant Standard Method of measurement or any general or local 
custom. In the case of items which are not covered by specifications, 
measurements shall be taken in accordance with the relevant standard 
method of measurement issued by the Indian Standard Institution and if for 
any item no such standard is available then a mutually agreed method shall 
be followed. 

 
(vi) The contractor shall give not less than seven days' notice to the Engineer- 

in-Charge or his authorized representative in-charge of the work and 
Employer before covering up or otherwise placing beyond the reach of 
measurement any work in order that the same may be test checked and 
correct dimensions thereof be taken before the same is covered up of 
placed beyond the reach of measurement and shall not cover up and 
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place beyond reach of measurement any work without consent in writing of 
the Engineer-in-Charge or his authorized representative in-charge of the 
work and Employer who shall within the aforesaid period of seven days 
inspect the work, and if any work shall be covered up or placed beyond the 
reach of measurements without such notice having been given or the 
Engineer-in-Charge's and Employer consent being obtained in writing the 
same shall be uncovered at the contractor's expense, or  in  default  
thereof no payment or allowance shall be made for such work or the 
materials with which the same was executed. 

 
(vii) -----NA------ 

 
(viii) Engineer-in-charge or his authorized representative may be required to 

check  the measurements recorded jointly or otherwise as aforesaid and all 
provisions stipulated herein above shall be applicable to such checking of 
measurements or levels. 

(ix) Recording of measurements of any item of work in the measurement book 
and/or its payment in the interim on account of final bill shall not be 
considered as conclusive evidence as to the sufficiency of any work or 
material to which it relates, nor shall it relieve the contractor from 
liabilities from any over measurement or defects noticed till completion of 
the defects liability period. 

 
Clause 7:::: 

(i) No payment shall be made for a item of work, estimated to cost Rs 50,000/- ( 
Rupees Fifty thousand) or less till after the whole of the work shall have been 
completed and certificate of completion given. 

 
(ii) For item of works estimated to cost over Rs.50, 000/- (Fifty thousand) the 
interim or running account bills, duly accompanied by detailed measurements as 
may be required by the Engineer-in-Charge or the Employer, shall be submitted 
by the contractor for the work executed on the basis of such recorded 
measurements on the format of the Employer in triplicates on or before the date 
of every month fixed for the same by the Engineer-in-charge/employer. The 
payment of such items will be done on pro-ratabasis. 

 
(iii) All such interim payments accepted by the Contractor shall be regarded as 
payments by way of advances against final payment only. This shall not preclude 
the requirement of bad, unsound and imperfect or unskilled work to be rejected, 
removed, taken away and reconstructed or re-erected. Any certificate given by 
the Engineer-in-charge relating to the work done or materials delivered forming 
part of such payment, may be modified, or corrected by any subsequent such 
certificate(s) or by the final certificate and shall not by itself be conclusive 
evidence that any work or materials to which it relates is/are in accordance with 
the contract and specifications. Any such interim payment, or any part thereof 
shall not in any respect conclude, determine, or affect in any way powers of the 
Engineer-in-charge/Employer under the contract or any of such payments be 
treated as final settlement and adjustment of accounts or in any way vary or 
affect thecontract. 
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(iv) Pending consideration of extension of date of completion interim payments 
shall continue to be made as herein provided. 

 

Clause - 8 :: 
 

(i)  If there is no defect in the work, the Engineer-in-charge shall furnish the 
contractor with a final certificate of completion. Otherwise, a provisional 
certificate of physical completion indicating defects (a) to be rectified by 
the contractor and/or (b) for which payment will be made at reduced 
rates, shall beissued. 

 
No final certificate of completion shall be issued, nor shall the work be 
considered to be complete by the employer until the contractor  shall  
have removed from the premises on which the work shall be executed all 
scaffolding, surplus materials, rubbish and all arrangements required for 
his / their work people on the site in connection with the execution of the 
works as shall have been erected or constructed by the contractor(s) and 
cleaned off the dirt from all wood work, doors, windows, walls, floor or 
other parts of the building, in, upon, or about which the work is to be 
executed or of which he  may have had possession  for  the  purpose  of  
the execution thereof, and not until the work shall have been measured by 
the Engineer-in-Charge. The labours employed by the contractor will be 
allowed to use ONE BLOCK OF toilets provided at the premises. However, 
the contractor will be fully responsible for ensuring that no 
damage/malfunction/disfunction (including choke-up) to the toilets take 
place. It will be the responsibility of the contractor to surrender the toilet 
block to the employer in the SAME CONDITION as it was handed over to the 
contractor. The contractor will need to carry out re-tiling works or replace 
the sanitary fixtures as per employer’s requirement if the same are not 
found in the SAME CONDITION as was handed over to the contractor. 

 
If the contractor shall fail to comply with the requirements of this Clause 
as to removal of scaffolding, surplus materials and rubbish and all 
arrangements as aforesaid and cleaning off dirt on or before the date fixed 
for the completion of work, the Engineer-in-Charge may at the expense of 
the contractor remove such scaffolding, surplus materials and rubbish, 
etc., and dispose of the same as he thinks fit and clean off such dirt as 
aforesaid, and the contractor shall have no claim in respect of any such 
scaffolding or surplus materials as aforesaid except for any sum actually 
realized by the sale thereof. 

 
 

Clause 8 (A):: NIL 

Clause 8 (B):: NIL 
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Clause 9:: 
(1) The Contractor shall submit the final bill in the same manner as specified in 

interim bills within one month of physical completion of the work or within 15 
days of the date of the final certificate of completion furnished by the 
Engineer-in-Charge whichever is earlier. No further claims shall be made by 
the contractor after submission of the final bill, and these shall be deemed to 
have been waived and extinguished. Payments of those items of the bill in 
respect of which there is no dispute and of items in dispute for quantities and 
rates as approved by Engineer-in-Charge, shall be made by the employer 
within the period specified herein under, the period being reckoned from the 
date of receipt of the bill by the Engineer-in-Charge or his authorized 
representative complete with account of materials issued by the Employer , 
dismantled materials, if any theoretical consumption of materials, inventory 
of fittings and fixtures, detailed measurements etc. complete. 
a) If the gross amount of the work done:: 1 months 

under the contract items, plus that 
of additional deviated items is up 
to Rs.2 lakhs. 

b) - do - exceeds Rs. 2 lakhs & is upto Rs.20lakhs: 2 months 
c) - do - exceeds Rs.20lakhs:: 3months 

 

Clause –10:: MATERIALS SUPPLIED BY EMPLOYER :: 

No materials will be supplied by the Employer. 
 

Clause -10 A:: MATERIALS TO BE PROVIDED BY THE CONTRACTOR, TESTS 

(i) The contractor shall, at his own expense, provide all materials, required for 
the works other than those which are stipulated to be supplied by Employer, if 
any. 

 
(ii) The contractor shall, at his own expense and without delay,supply the 
Engineer-in-charge samples of materials to be used on the work and shall get 
these approved in advance. All such materials to be provided by the Contractor 
shall be in conformity with the specifications laid down or referred to in the 
contract. The contractor shall, if requested by the Engineer-in-charge furnish 
proof, to the satisfaction of the Engineer-in-Charge that the materials so comply. 
The Engineer-in-Charge may, within 15 days of supply of samples or within such 
further period as he may require and so intimated to the Contractor in writing, 
inform the Contractor whether samples are approved by him or not. If samples 
are not approved, the Contractor shall forthwith arrange to supply to the 
Engineer-in-Charge for his approval fresh samples complying with the 
specifications laid down in the Contract. When materials are required to be 
tested in accordance with specifications, approval of the Engineer-in-Charge shall 
be issued after the test results indicate the specifications laid down under the 
contract are metwith. 

 
(iii) The Contractor shall at his risk and cost submit the samples of materials to 
be tested or analyzed and shall not make use of or incorporate in the work any 
materials represented by the samples until the required tests or analysis have 
been made and material finally accepted by the Engineer-in-Charge. The 
Contractorshallnotbeeligibleforanyclaimorcompensationeitherarisingout 
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of any delay in the work or due to any corrective measures required to be taken 
on account of and as a result of testing of materials. 

 
(iv) The contractor shall at his risk and cost make all arrangements and shall 
provide all facilities as the Engineer-in-Charge may require for collecting and 
preparing the required number of samples for such tests at such time and to such 
place or places as may be directed by the Engineer-in-Charge and bear all charges 
and cost of testing unless specifically provided for otherwise elsewhere in the 
contract  or specifications.   The   Employer   and or   Engineer-in-Charge or his 
authorized representative shall at all times have the right to inspect/supervise 
the works and access to all workshops and places where work is being prepared or 
from where materials, manufactured articles or machinery are being obtained for 
the works. The contractor shall afford every facility and every assistance as 
required by the Employer/Engineer-in-Charge. 

 
(v) The Engineer-in-Charge/Employer shall have full powers to require the 
removal from the premises of all materials which in his opinion are not in 
accordance with the specifications, and in case of default, the 
Employer/Engineer-in-Charge shall be at liberty to employ at the expense of the 
contractor other persons to remove the same without being answerable or 
accountable for any loss or damage that may  happen  or arise  to  such  
materials. The Engineer-in-Charge/authorized representative of employer shall 
also have full powers to require other proper materials to be substituted thereof 
and in case of default the Engineer-in-Charge/ Employer may cause the same to 
be supplied and all cost which may attend such removal and substitution shall be 
borne by theContractor. 

 
Clause 10-B:: 

A. > SECURED ADVANCE ON MATERIALS:: No advance will be paid. 
 

B. > MOBILISATION ADVANCE:: No advance will bepaid. 
 

C. > PLANT AND MACHINERY ADVANCE:: No advance will bepaid. 
 

D. > INTEREST APPLICABILITY::Not applicable for the presentcase 
 

Clause - 10 C:: ESCALATION: 

The rate quoted shall be firm throughout the tenure of the contract including 
extension of time, if any, granted and will not be subject to any fluctuation 
due to an increase in the cost of materials, labour, etc. or any other tax. 
There shall be NO ESCALATIONregarding the quoted rates. 

 
The basic rates indicated in the bill of quantities for material are only to 
facilitate the Bank to select the material. Any variation in the market price shall 
be absorbed by the contractor & no extra will be payable by the Bank. 

 
Clause -10 D:: ---NA--- 
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Clause -11:: 

(i) The contractor shall execute the whole and every part of the work in the most 
substantial and workmanlike manner and both as regards materials and otherwise 
in every respect in strict accordance with the specifications. "The contractor shall 
also conform exactly, fully and faithfully to the design,  drawings  and 
instructions in writing in respect of the  work  signed  by  the  Engineer-in-  
Charge and the Contractor shall be furnished free of charge one copy of the 
contract documents together with specifications, designs, drawings and 
instructions as are not included in the standard specifications of Schedule ‘F’ or  
in any Bureau of Indian Standard or any other, published standard or code or, 
Schedule of Rates or any other printed publication referred to elsewhere in the 
contract. 

 
(ii) The contractor shall comply with these provisions and with due care and 
diligence execute and maintain the works and provide all labour and materials, 
tools and plants including for measurements and supervision of all works, 
structural plans and other things of temporary or permanent nature required for 
such execution and maintenance in so far as the necessity for  providing  these, is 
specified or is reasonably inferred from these presents. 

 
(iii) The Contractor shall take full responsibility for the adequacy, suitability, and 
safety of all the works and methods of construction. 

 
Clause - 12:: DEVIATION/ VARIATIONS EXTENT & PRICING:: 

The Employer and /or The Engineer- in- Charge with the specific approval of the 
employer shall have power: - 

 
(i) To make alteration in, omissions from, additions to or substitutions for the 

original specifications, drawings, designs, and instructions that may appear 
to him to be necessary or advisable during the progress of the work, and 

 
(ii) To omit a part of the works or Item of the works or reduce the quantity in 

case of non-availability of a portion of the site or for any other reasons and 
the contractor shall be bound to carry out the works in accordance with 
any instructions given to him in writing signed by the Engineer-in-Charge 
and such alterations, omissions, additions or substitution shall form part of 
the contract as if originally provided therein and any altered, additional or 
substituted work which the contractor may be directed to do in the manner 
specified above as part of the works, shall be carried out by the contractor 
on the same conditions in all respects including price on which he agreed 
to do the main work without any extra compensation except as hereafter 
provided: 

 
(a) No work which radically changes the original nature of the contract 

shall be ordered by the Engineer-in-Charge as a deviation. 
 

(b) In the event of any deviation being ordered which in the opinion of  the 
Contractor changes the original nature of the Contract, he shall within  
SEVEN days of having been so ordered bring this  to the notice of the 
Engineer-in-Charge with the reasons but nevertheless carry it 
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out and the disagreement as to the nature of the work and the rate 
to be paid therefore shall be resolved in accordance with Clause25. 

 
Clause -12.1:: 

The time for completion of the works shall, in the event of any deviations 
resulting in additional cost over the contract sum being ordered, be extended by 
the employer if requested by the Contractor as follows:: 

 
a) In the proportion which the additional cost of the altered, additional or 

substituted work, bears to the original Contract sum plus 
 

b) 25% of  the  time calculated in (a)  above  or  such   further additional 
time as may be considered reasonable  on  the  recommendations of by  
the Engineer-in-Charge. 

 
Rates for such altered, additional or substituted work shall be determined by the 
Employer as follows on the recommendations of Engineer-in-Charge: 

 
(i) If the rate for altered, additional or substituted item of work is specified in 
the Schedule of Quantities, the Contractor shall carry out the altered, additional 
or substituted item at the same rate. In the case of composite tenders, where  
two or more schedules of quantities may form part of the contract, the applicable 
rate shall be taken from the schedule of quantities of that particular part in 
which the deviation is involved, failing that at the lowest applicable rate for the 
same item of work in the other Schedules of Quantities. 

 
(ii) If the rate for any altered, additional or substituted item of work is not 
specified in the Schedule of Quantities, the rate for that item shall be derived 
from the rate for the nearest similar item specified therein. In case of composite 
tenders where two or more schedule of quantities form part of the contract, the 
rate shall be derived from the nearest similar item in the Bills of Quantities of  
the particular part of works in which the deviation is involved failing that from 
the lowest of the nearest similar items in other schedule of quantities. 

 
(iii) If the rate for altered, additional or substituted item of work cannot be 
determined in the manner specified in sub-paras (i) and (ii) above, then such  
item of works shall be carried out at the rate entered in the Schedule of Rates 
mentioned in Schedule `F' plus/minus the percentage by which the tendered 
amount of the works actually awarded is higher or lower than the estimated 
amount of the works actually awarded. 

 
(iv) -------NA------ 

 
(v) If the rate for any altered, additional or substituted item of work cannot be 
determined in the manner specified in Sub-paras (i) to (iii) above, the Contractor 
shall, within SEVEN days of the date of receipt of the order to carry out the said 
work, inform the Engineer-in-Charge of the rate which he proposes to claim for 
such item of work, supported by analysis of the rate claimed, and the Engineer- 
in-Charge shall within SEVEN thereafter, after giving due consideration to the  
rate claimed by the Contractor, determine the rate on the basis of market 
rate(s). In the event of the Contractor failing to inform the Engineer-in-Charge 
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within the stipulated period of time, the rate which he proposes to claim, the 
rate for such item shall be determined by the Engineer-in-Charge on the basis of 
market rate (s) only. 

 
(vi) A.----NA------ 

 
(vi) B.----NA---- 

 

Clause -12.1.2::----NA----- 
 

Clause –12.2 ::----NA------ 
 

Clause -12.3::-----NA------- 
 

Clause -12.4::The contractor shall send to the  Engineer-in-Charge  once in  every 
month till completion date account giving complete details of all claims for 
additional payments to which the contractor  may  consider himself entitled and 
of all additional work ordered by the Engineer-in-Charge which he has executed 
during the preceding quarter failing which the contractor shall be deemed to  
have waived his right and to have no claim in the matter. 

 
Clause -12.5 :: No increase of rates under clause 12.1 shall be made unless within 
the stipulated period after the order of variation and before the commencement 
of such quantities a notice shall have been given in writing  by  the  party 
claiming increase. 

 
Clause -13:: FORECLOSURE OF CONTRACT IN FULL OR IN PART 

(i) The employer shall give notice in writing at any time  after acceptance  of  
the tender, if the Employer shall decide to abandon or reduce the scope of the 
works for any reason whatsoever and hence not require the whole or any part of 
the works to be carried out, to that effect to the Contractor and the contractor 
shall act accordingly in the matter and the Contractor shall have no claim to any 
payment of compensation or otherwise whatsoever, on account of any profit or 
advantage which he might have derived from the execution of the works in full 
but which he did not derive in consequence of the foreclosure of the whole or 
part of the works. 

 
(ii) The employer may pay to the Contractor at Contract rates full amount for 
works  executed at Site and, in  addition,  a  reasonable amount as certified by 
the Engineer-in-Charge for the Items hereunder mentioned which could not be 
utilized on the work to the full extent in view of the foreclosure and the 
contractor expressly agrees for such payment without demur. 

 
(a) Any expenditure incurred on preliminary sitework. 

 
(b) Employer shall have the option to take over Contractor's materials or  any  

part thereof either brought to site or of  which  the Contractor  is legally 
bound to accept delivery from suppliers (for incorporation in or incidental to 
the work). For materials taken over or to be taken over by the Employer cost 
ofsuchmaterialsasdetailedbyEngineer-in-Chargeshallbepaid.Thecost 
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shall, however, take into account purchase price, cost of transportation and 
deterioration or damage which  may  have  been  caused  to materials whilst 
in the custody of the Contractor. 

 
(c) Reasonable compensation for transfer of T & P from Site to Contractor's 

permanent stores or to his other Works, whichever is less. If T & P are not 
transported to either of the said places, no cost of transportation shall be 
payable. 

 
(d) Reasonable compensation for repatriation of Contractor’s Site staff and 

imported labour to the extent necessary. 
 

(e) The reasonable amount of items on (a), (c) and (d) above shall not be in 
excess of 2% of the cost of the work remaining incomplete on the date of 
closure, i.e., total stipulated cost of the  work  as per accepted tender less 
the cost of work actually executed under the contract and less the cost of 
contractor's materials at site taken over by the Employer as per item 
(b)above. Provided always that  against  any  payments  due  to  the 
contractor on this account or otherwise, the Employer shall be entitled to 
recover to be credited with any outstanding balances due from contractor for 
advances paid in respect of any tool, plants and materials and any other sums 
which at the date of termination were recoverable by the employer from the 
contractor under the terms of the contract. 

 
(iii) ---NA--- 

 
(iv) The Contractor shall, if required by the Employer/Engineer-in-Charge furnish 
to him books of account, wage books, time sheets and other relevant documents 
and evidence as may be necessary to enable him to certify the reasonable amount 
payable under this Condition. 

 
Provided always that against any payments due to the contractor on this account 
or Otherwise, the Employer shall be entitled to recover or be credited with any 
outstanding balances due from the contractor for advance paid in respect of any 
tool, plants and materials and any other sums which at the date of termination 
were recoverable by the Government from the contractor under the terms of the 
contract. 

 

Clause -14:: CANCELLATION OF CONTRACT IN FULL OR PART :: 

i. > If contractor:: 
 

(a) at any time makes default in proceeding with the  works  or any part of  
the work with due diligence or poor quality of work / workmanship or non 
compliance of contract specifications and continues to do so after  a  
notice in writing of 7 days from the Employer and or Engineer-in-Charge; or 

 
(b) commits default in complying with any of the  terms  and conditions  of  

the Contract and does not remedy it or take effective steps to remedy it 
within 7 days after a notice in writing is given to him in that behalf by the 
Employer and or Engineer-in-Charge; or 
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(c) fails to complete the works or items of work with individual dates of 
completion, on or before the date(s) of completion, and does not complete 
them within the period specified in a notice in writing is given to him in 
that behalf by the Employer and or Engineer-in-Charge; or 

 
(d) shall offer or give or agree to give to any person in  Bank service  or  to  

any other person on his behalf any gift or consideration of any as an 
inducement or reward for doing or for bearing to do or for having done or 
forborne to do any act in relation to the obtaining or execution of this or 
any other Contract for the Employer or; 

 
(e) shall enter into a Contract with the Bank in connection with which 

commission has been paid or agreed to be paid by him or his knowledge, 
unless the particulars of any such commission and the terms of payment 
thereof have been previously disclosed in writing to the Employer 
/Engineer-in-Charge; or 

 
(f) shall obtain  a Contract with the Employer as a result of wrong tendering  

or other non-bona-fide methods of competitive tendering; or 
being an individual, or in a firm, any partner thereof shall at any time be 
adjudged insolvent or have a receiving order or  order for administration  
of his estate made against him or shall take any proceedings for  
liquidation or composition (other than a voluntary liquidation for the 
purpose or amalgamation or reconstruction) under any Insolvency Act for 
the time being in force or make any conveyance or assignment of his 
effects or composition or arrangement for the benefit of his creditors or 
purport so to do, or if any application be made under any Insolvency Act 
for the to me being  in force for the sequestration of his estate or if a  
trust deed be executed by him for benefit of his creditors; or 

 
(g) being a company, shall pass a resolution or the Court shall make an order 

for the winding up of the  company  or  a receiver  or manager on behalf  
of the debenture holders or others shall be appointed or circumstances 
shall arise which entitle the Court or debenture holders to appoint a 
receiver or manager; or 

 
(h) shall suffer an execution being levied on his goods and allow it to be 

continued for a period of 21 days; or 
 

(i) assigns, transfers, sublets (engagement of  labour  on  a piece-work  basis 
or of labour with materials not to  be incorporated  in  the  work,  shall  
not be deemed to be subletting) or otherwise parts with or attempts to 
assign, transfer sublet or otherwise parts with the entire works or any 
portion thereof without the prior written approval of the Accepting 
Authority; 

 
(j) the Accepting Authority may, without prejudice to any other right or 

remedy which shall have accrued or shall accrue thereafter to the 
Employer, by a notice in writing cancel the contract as a whole or only 
such of items in default from the Contractor. 
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The Employer / Engineer-in-Charge shall on such cancellation by the accepting 
authority have powers to, for which the Contractor shall hereby unconditionally 
agree :: 

 
(a)  to take possession of the Site and any materials, constructional plant, 

implements, stores, etc., thereon; and/or 
(b) to carry out the incomplete work by any means at the risk and cost of the 

Contractor. 
 

ii. >  On cancellation of the Contract in full or in part, the Engineer-in-Charge  
shall determine what amount, if any, is recoverable from the Contractor for 
completion of the works or part of the Works or in case the Works or part of the 
Works is not to be completed, the loss or damage suffered by the Employer. In 
determining the amount, credit shall be given to the Contractor for the value of 
the work executed by him up to the time of cancellation, the value of 
Contractors' materials taken over and incorporated in the work and use of tackle 
and machinery belonging to the Contractor. 

 
iii. > Any excess expenditure incurred or to be incurred by the Employer in 
completing the Works or part of the Work or the excess, loss or damages suffered 
or may be suffered by the Employer as aforesaid after allowing such credit shall 
without prejudice to any other right or remedy available to Employer in law be 
recovered from any money due to the Contractor on any account, and if such 
moneys are not sufficient the Contractor shall be called upon  in  writing and  
shall be liable to pay the same within 30days. 

 
iv. > If the Contractor shall fail to pay the required sum within the aforesaid 
period of 30 days, the Engineer-in-Charge with the approval  of the Employer  
shall have the right to sell any or all of the Contractor's unused materials, 
constructional plant, implements, temporary buildings, etc. and adjust the 
proceeds of sale thereof towards the satisfaction of any sums due from the 
Contractor under the Contract and if thereafter there be any balance outstanding 
from the Contractor, it shall be recovered in accordance with the provisions of 
the Contract. 

 
v. > Any sums in excess of the amounts due to the Employer and unsold materials, 
constructional plant, etc., shall be returned to the Contractor, provided always 
that if cost or anticipated cost of completion  by  the  Employer of the Works or 
part of the Works is less than the amount which the Contractor would have been 
paid had he completed the Works or part of the Works, such benefit shall not 
accrue to the Contractor. 

 
In the event of above course being adopted by the Engineer-in-Charge, the 
contractor shall have no claim to compensation for any loss sustained by him by 
reason of his having purchased or procured any materials or entered into any 
engagements or made any advance on any account or with a view to the 
execution of the work or the performance of the contract. 

 

 

Clause -15 :: SUSPENSION OF WORK :: 
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a) The Contractor shall, on receipt of the order in writing of the Employer, 
whose decision shall be final and binding on  the Contractor,  suspend the 
progress of the Works or any part thereof for such time and in such manner as  
the Employer may consider necessary so as not to cause any damage or injury to 
the work for any of the following reasons:: 

 
(i) on account of any default on the part of the Contractor or; 
(ii) for proper execution of the works or part thereof for reasons other than 

the default of the Contractor; or 
(iii) for safety of the Works or part thereof. 

 
The Contractor shall, during such suspension, properly protect and secure the 
Works to the extent necessary and carry  out  the instructions given in that  
behalf by the Engineer-in-Charge. 

 
b) If the suspension is ordered for reasons (ii) and (iii) in sub para (a)above. 

 
(i) the contractor shall be entitled to an extension of time equal to the  

period of every such  suspension  PLUS  25%,  for completion  of the item  
or group of items of work for which a separate period of completion is 
specified in the Contract and of which the suspended work forms a part ; 
and 

 
c) If the Works or part thereof is suspended on the orders of the Employer for 
more than three-months at a time, except  when suspension  is ordered for  
reason (i) in sub-para (a) above, the Contractor  shall  after  receipt of such  
order serve a written notice on the  Employer  requiring  permission  within 
fifteen days from receipt by the Employer of the said notice, to proceed  with  
the Works or part thereof in regard to which progress has  been suspended. If 
such permission is not granted within that time, the Contractor, if he intends to 
treat  the  suspension, where  it affects   only a part of the works as an omission 
of such part by the Employer or where it affects whole of the Works, as an 
abandonment of the Works by the Employer shall within ten days of expiry of  
such period of 15 days give notice in writing of his intention to the Employer. In 
the event of the Contractor treating the suspension as an abandonment of the 
Contract by the Employer, he shall have no claim to payment of any 
compensation on account of any profit or advantage which he might have derived 
from the execution of the work in full but which he could not derive in 
consequence of the abandonment. 

 
Clause -16:: INSPECTION :: 

(i) All works under or in course of execution or executed in pursuance of the 
Contract shall be at all times be open and accessible to the inspection and 
supervision of the Engineer-in-Charge and or Employer, his authorized 
subordinates in charge of the work and to all his superior officers of the Quality 
Control Organization of the Employer or any Consultant of the Employer and of 
the Chief Technical Examiner's Office under Central Vigilance Commission. 

 
(ii) The Contractor shall at all times during the usual working hours and at all 
other times at which reasonable notice of the visit of such officers has been  
given to the contractor, either himself be present to receive orders and 
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Instructions and inspections or have a responsible agent duly accredited in writing 
present for that purpose. Orders given to the contractor's agent shall be 
considered to have the same force as if they had been given to the Contractor 
himself. 

 
(iii) IF it shall appear to the Engineer-in-Charge and or Employer or his 
authorized subordinates in-charge of the work or to the Engineer in charge of 
Quality Control or any Consultant of the Employer or to the Chief Technical 
Examiner, that any work has been executed with unsound, imperfect, or  
unskillful workmanship, or with materials or articles provided by him for the 
execution of the work which are unsound or of a quality inferior to that 
contracted or otherwise not in accordance with the contract, the contractor 
shall, on demand in writing, which shall be made within twelve months of the 
completion of the work, from the Employer and or Engineer-in-Charge specifying 
the work, materials or articles complained of notwithstanding that the same  may 
have been passed, certified and paid for, forthwith rectify, or remove and 
reconstruct the work so specified in whole or in part, as the case may require or 
as the case may be, remove the materials or articles so specified and provide 
other proper and suitable materials or articles at his own charge and  cost.  In  
the event of the contractor failing to do so within a period specified by the 
Employer / Engineer-in-Charge in his demand  aforesaid, then the contractor  
shall be liable to pay compensation at the same rate as under the clause 2 for 
non-completion of the work in time for this default. 

 
IN such case the Engineer-in-Charge may not accept the item of work at the rates 
applicable under the contract but may accept such items at reduced rates as the 
Employer or the competent authority may consider reasonable during the 
preparation of on account bills or final bill if the item is so acceptable without 
detriment to the safety and without substantially  affecting the utility of the  
item and the structure or he may reject the work outright without any payment 
and/or get it and other connected  and incidental items rectified, or removed  
and re executed at the risk and cost of the contractor. Decision of the Engineer-
in-Charge to be conveyed in writing in respect of the same will be final and 
binding on the contractor. 

 
Clause -17:: 

If the  contractor  or  his  working  people  or  servants shall break, deface,  
injure or destroy any part of building in which they may be working, or any 
building, road, road curb, fence, enclosure, water pipe, cables, drains, electric  
or telephone post or wires, trees, grass or grass land, or cultivated ground 
contiguous to the premises on which  the work or any part is being executed, or  
if any damage shall happen to the work while in progress, from any cause 
whatever or if any defect, shrinkage or other faults appear in the work within 
twelve months after a certificate final or otherwise or its  virtual completion  
shall have been given by the Employer/Engineer-in-Charge as  aforesaid arising 
out of defect  or improper  materials  or  workmanship  the contractor  shall  
upon receipt of a notice in writing on that behalf make the same  good  at  his 
own  expense  or  in default  the Employer/Engineer-in-Charge  cause the same  
to be made good by other workmen and deduct the expense from any sums that 
may be then or at any time thereafter may become due to the contractor, or 
fromhissecuritydepositFifty(50)percentofthesecuritydepositmaybe 

Internal



                                  FURNISHING WORK OF CANARA BANK  REGIONAL OFFICE  NAVI MUMBAI & MSME SULABH AT CBD BELAPUR  
 
. 

General Administration Section, Circle Office, Mumbai< Page no. 44> 
Signature of Tenderer with Seal 

 

 

refunded after the expiry of six months (after  the virtual completion of the  
work) or after the final bill has been prepared and passed whichever is later, and 
the remaining fifty (50) percent of the Security Deposit shall be refunded 
fourteen (14) days after the expiry of  the  defect liability period of twelve 
months after the completion of the work provided that all the works are carried 
out as per specifications and condition of contract and all the defect and  
damages are rectified satisfactorily to the satisfaction of the Employer/Engineer-
in-Charge. The refund of the security deposit is subject to the condition that the 
contractor has deposited the security deposit in form of DD and remaining amount 
has been adjusted from running bills of the contractor. 

 
Clause -18:: 

THE contractor shall provide at his own cost all materials, plant, tools, 
appliances, implements, ladders, cordage, tackle, scaffolding and temporary 
works required for the proper execution of the  work, whether  original, altered 
or substituted and whether included in the specification or other documents 
forming part of the contract or referred to in these conditions or not, or which 
may be necessary for the purpose of satisfying or complying with the 
requirements of the Engineer-in-Charge as  to  any matter as to which under 
these conditions he is entitled to be satisfied, or which he is entitled to require 
together with carriage therefore to and from the work. The contractor shall also 
supply without charge the requisite number of persons with the means and 
materials, necessary for the purpose of setting out works, and  counting,  
weighing and assisting the measurement for examination  at doing  the  same  
may be provided by the Engineer-in-Charge  at  the expense  of the contractor 
and the expenses may be deducted, from any money due to the contractor,  
under this contract or otherwise and or from his security deposit  or  the  
proceeds of sale thereof, or of a sufficient portions thereof. 

 

Clause –18 A:: 

In  every  case in which by virtue of the  provisions  sub-section  of Section  12,   
of the Workmen's Compensation Act, 1923, Employer is obliged to pay 
compensation to a workman employed by the contractor, in execution of the 
works, Employer shall be entitled to recover from the contractor the amount of 
the compensation so paid; and, without prejudice to the rights of the Employer 
under sub-Section 12, of the said Act, Employer shall be at liberty to recover  
such amount or any part thereof by deducting it from the security deposit or  
from any sum due by the Employer to the contractor whether under this contract 
or otherwise. The Employer shall not be bound to contest any claim  made  
against it under Section 12, of the said Act, except on  the  written request  of 
the contractor and upon his giving to the Employer full security for all cost for 
which the Employee might become liable in consequence of contesting such 
claim. 

Internal



                                  FURNISHING WORK OF CANARA BANK  REGIONAL OFFICE  NAVI MUMBAI & MSME SULABH AT CBD BELAPUR  
 
. 

General Administration Section, Circle Office, Mumbai< Page no. 45> 
Signature of Tenderer with Seal 

 

 

Clause –18 B:: 

In every case in which by virtue of the provisions of the Contract Labour 
(Regulation and  Abolition) Act 1970, and  of  the  Contract Labour (Regulation 
and Abolition) Central Rules, 1971, the Employer is obliged to pay  any amounts  
of wages to a workman employed by  the contractor  in execution of the works,  
or to incur any expenditure in providing  welfare and health amenities required  
to be provided under the above said Act and the rules under Clause  19H  or  
under the Contractors' Labour Regulations, or under the Rules framed by the  
State or Central Employer from time to time for the protection of health and 
sanitary arrangements for  workers  employed  by  the  Contractors,  the 
Employer shall be entitled  to  recover  from  the contractor the amount of  
wages so paid or the amount of expenditure so incurred; and without prejudice  
to the rights of the Employer under sub-Section (2) of Section 20, and sub-  
Section (4) of Section 21, of the Contract Labour (Regulation and Abolition) Act, 
1970, the Employer shall be at liberty to recover such amount or any  part  
thereof by deducting it from the security deposit or from any sum due by the 
Employer to the contractor whether under this contract or otherwise. The 
Employer shall not be bound to contest any claim made against it under sub- 
Section (1) Section 20 and sub-Section (4) of Section 21, or any other provisions of 
the said Act, except on the written request of the contractor and upon his giving 
to the Employer full security for all costs for which the Employer might become 
liable in contesting such claim. 

 
Clause –19:: 

The contractor shall obtain a valid license under the Contract Labour (R&A) Act, 
1970, and the Contract Labour (Regulation and Abolition) Central Rules, 1971, 
before the commencement of the work, and continue to have a valid license until 
the completion of the work. The contractor shall also abide by the provisions of 
the Child Labour (Prohibition and Regulation) Act, 1986. 

 
The contractor shall also comply with the provisions of the building and other 
Construction Workers (Regulation of Employment & Conditions of Service) Act, 
1996 and the building and other Construction Workers Welfare Cess Act, 1996. 

 
Any failure to fulfil these requirements shall attract the penal provisions of this 
contract arising out of the resultant non-execution of the work. 

 
Clause –19 A:: 

NO labour below the age of eighteen years shall be employed on the work. 
 

Clause -19 B:: PAYMENT OF WAGES :: 

a) The contractor shall pay to labour employed by him either directly of  
through sub-contractors, wages not less than fair wages as defined as per the 
provisions of the Contract Labour (Regulation and Abolition) Act 1970, and the 
Contract Labour (Regulation and Abolition) Central Rules, 1971 wherever 
applicable. Such wages paid shall not less than the wages fixed by the state 
and/or Central Employer under the Minimum Wages Act applicable to the work. 

 
b) The contractor  shall, notwithstanding  the  provisions  of  any contract  to  
thecontrary,cause to be paid fairwagetolabourindirectlyengagedonthe 
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work, including any labour engaged by  his sub-contractors in connection  with  
the said work, as if the labour had been immediately employed by him. 

 
c) In respect of all labour directly or indirectly employed in the works for 
performance of the contractor's part of this contract, the  contractor  shall 
comply with or cause  to  be  complied  with  the  Contractor's  Labour 
Regulations made by Employer and or the Employer (State and Central) from  
time to time in regard to payment of wages, wage period, deductions from  
wages, recovery of wages not paid and deductions unauthorizedly made, 
maintenance of wage books or wage slips, publication of scale of wages and  
other terms of employment, inspection and submission of periodical returns and 
all other matters of the like nature or as per the provisions of the Contract  
Labour (Regulation and Abolition) Act, 1970, and the Contract  Labour  
(Regulation and Abolition) Central Rules, 1971, wherever applicable. 

 
d) (i) The Employer and/or his Engineer-in-Charge concerned  shall have the 

right to deduct from the moneys due to the contractor any sum required 
or estimated to be required for making good the loss suffered  by a  
worker or workers by reason of non-fulfillment of the conditions of the 
contract for the benefit of the workers, non-payment of wages or of 
deductions made from his or their wages which are not justified by their 
terms of the contract or non-observance of the Regulations. 

 
(ii) Under the provision of Minimum Wages (Central) Rules 1950, the  

contractor is bound to allow to the labour directly  or  indirectly  
employed in the works one day rest for 6 days continuous work and pay 
wages at the same rate as for duty. In the event of default, the Employer 
and or Engineer-in-Charge shall have the right  to deduct  the sum or  
sums not paid on account of wages for weekly holidays to any labour and 
pay the same to the persons entitled thereto from any money due to the 
contractor by the Employer. 

 
In cases where the state Government or Government of the Union of India where 
all-inclusive minimum daily wages are fixed and such wages are inclusive of wages 
for the weekly day of rest, the question of extra payment for weekly holiday 
would not arise. 

 
e) The contractor shall comply with the provisions of the payment of Wages  
Act, 1936, Minimum Wages Act, 1948, Employees Liability Act, 1938, Workmen's 
Compensation Act, 1923, Industrial Disputes Act, 1947, Maternity Benefits Act, 
1961, and the Contractors Labour (Regulation and Abolition) Act 1970, or the 
modifications thereof or any other laws relating thereto, and the rules made 
thereunder from time to time. 

 
f) The contractor shall indemnify and keep indemnified the Employer against 
payments to be made under and for the observance of the laws aforesaid and the 
Contractors' Labour Regulations without prejudice to his right to claim indemnify 
from his sub-contractors. 

 
g) The laws aforesaid shall be deemed to be a part of this contract and any 
breach thereof shall be deemed to be a breach of this contract. 
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h) Whatever is the minimum wage for the time being, or if the wage payable is 
higher than such wage, such wage shall be paid by the contractor to the  
workmen directly without the intervention of Jamadar and that Jamadar shall not 
be entitled to deduct or recover any amount from the  minimum  wage  payable 
to the workmen as and by way of commission or otherwise. 

 
The Contractor shall ensure that no amount by way of commission or otherwise is 
deducted or recovered by the Jamadar from the wage of workmen. 

 
Clause -19 C:: 

In respect of all labour directly or indirectly employed in the work for the 
performance of the contractor's part of this contract, the contractor shall at his 
own expense arrange for the safety provisions as per Government and Employer's 
safety Code framed from time to time and shall at his own expense provide for  
all facilities in connection therewith. In case the contractor fails to make 
arrangement and provide necessary facilities as aforesaid he shall be liable to  
pay a penalty of Rs.200/- for each default and in addition the Engineer-in-Charge 
shall be at liberty to make arrangement and provide facilities as aforesaid and 
recover the costs incurred in that behalf from the contractor. 

 
Clause -19 D:: 

The contractor shall submit by the 4th and 19th of every month, to the Engineer- 
in-Charge a true statement showing in respect of the second half of the  
preceding month and the first half of the current month respectively. 

 
(1) the number of labourers employed by him on thework. 
(2) their workinghours, 
(3) the wages paid tothem, 
(4) the accidents   that   occurred duringthe said fortnight showing the 

circumstances. 
(5) the number of female workers who have been allowed Maternity Benefit 

according to Clause 19F and the amount paid to them. 
 

Failing which the contractor shall be liable to pay to Employer a sum not 
exceeding Rs.200/- for each default or materially incorrect statement. The 
decision of the Engineer-in-Charge shall be final in deducting from any bill due to 
the contractor the amount levied as fine and be binding on the Contractor. 

 
Clause -19 E:: 

The contractor shall comply with or cause to be complied with all the rules 
framed by the State and or Central Government from time to time for the 
protection of health and sanitary arrangements for workers employed, in respect 
of all labour directly or indirectly employed in the works  for  the  performance  
of the contractor's part of thiscontract. 

 
Clause -19 F:: 

The Contractor shall maintain appropriate records for LEAVE and pay during leave 
and the same shall be regulated as per relevant/latest labour laws. 

 
 
 

Clause -19 G :: DEFAULT AS TO REGULATIONS/RULES :: 
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(i) In the event of the contractor(s) committing a default or breach of any of  the 
provisions of Contractors' about Regulations and Model Rules for the protection of 
health and sanitary arrangements for the workers as amended from time to time 
or furnishing any information or submitting or filling any statement under the 
provisions of the above Regulations and Rules which is materially incorrect, the 
contractor shall without prejudice to any other liability pay to the Employer a 
sum not exceeding Rs.100/- for every default, breach or furnishing, making, 
submitting, filing such materially incorrect statements and in the event of the 
contractor(s) defaulting  continuously  in  this respect,  the penalty may  be 
enhanced to Rs.50/- per day for each day of default subject to a maximum of 5 
percent of the estimated cost of the work put to tender. The decision of the 
Engineer-in-Charge / Employer shall be final and binding on the contractors. 

 
(ii) Should it appear to the Engineer-in-Charge/ Employer that the contractor(s) 
is/are not properly observing and complying with the provisions of the 
Contractor's Labour Regulations and Model Rules and the provisions of the 
Contract Labour (Regulation and Abolition) Act 1970, and  the Contract  Labour  
(R & A) Central Rules 1971, for the protection of health and sanitary 
arrangements for work-people the Engineer-in-Charge/ Employer shall have  
power to give notice in writing to the contractor(s) requiring that the said Rules 
be complied with and the amenities prescribed therein be provided to the work-
people within a reasonable time to be specified in the notice. If the contractor(s) 
shall fail within the period specified in the notice to comply with and/observe the 
said Rules and to provide the amenities to the work people as aforesaid, the 
Engineer-in-Charge shall have the power to provide the amenities hereinbefore 
mentioned at the cost of the contractor(s). 

 
The accommodation facility at the site is not permitted. Hence the contractor 
will provide the necessary accommodation arrangements for its labours at place 
other than the premises. 

 
Clause –19 H :: CAMP :: 

Facility like toilets, water supply, rest rooms shall be provided for the labours as 
per labours regulations for similar works. 

 
Clause -19 - I :: COMPLIANCE AS TO EMPLOYEES' SERVICE :: 

THE Engineer-in-Charge/ Employer may require the contractor to dismiss or 
remove from the site of the work any person or persons in the contractors' 
employment who may be incompetent or misconduct himself or undesirable 
person and the contractor shall forthwith comply with such requirements. 

 
Clause –19- K :: ILLEGAL OCCUPATION :: 

The contractor shall undertake to see that the premises of execution is not 
occupied  by  anybody  unauthorizedly  during the execution of the project and  is 
handed over to the Employer through his Engineer-in-Charge with vacant 
possession of the premises. If such premises though completed is occupied 
illegally, then the Employer shall have the option to refuse to accept  the said 
site in that  position, and delay in acceptance on this  account  will  be treated  
asdelayincompletionandforsuchdelay a levy upto5%ofestimatedcostput 
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to tender may be imposed by the Employer whose decision shall be final both  
with regard to the justification and quantum and be binding on the Contractor. 

 
However, the Employer may request the contractor through a notice to remove 
the illegal occupation any time on or before the completion of project. 

 
Clause - 20 :: COMPLIANCE WITH STATUTE :: 

THE Contractor shall comply with all the provisions of the Minimum Wages Act, 
1948, Contract Labour (Regulation and Abolition) Act 1970, EPF & MP Act 1952, 
ESI Act and amendments from time to time and rules framed thereunder and 
other labour laws affecting contract labour that may be brought into force from 
time to time. 

 
Clause - 21 :: ASSIGNMENT :: 

The contract shall not be assigned or sublet without the written approval of the 
Employer. And if the contractor shall assign or sublet his contract, or attempt to 
do so, or become insolvent or commence any insolvency proceedings or make any 
composition with his creditors or attempt to do so, or if any bribe, gratuity, gift, 
loan, perquisite, reward or advantage pecuniary or otherwise, shall either  
directly or indirectly, be given, promised or offered by the contractor, or any of 
his servants or agent to any officer or person in the employ of the Employer  in 
any way relating to his office or employment, or if any such officer or person  
shall become in any way directly or indirectly interested in the contract, the 
Employer shall have power to adopt any of the courses specified in Clause 3 
hereof as he many deem best suited to the interest of the Employer and in the 
event of any of these courses being adopted the consequences specified in the 
said Clause 3 shall ensue. 

 
Clause - 22 :: REASONABLE COMPENSATION :: 

All sums payable by way of compensation under any of these conditions shall be 
considered as reasonable compensation to be applied to the use of the Employer 
without reference to the actual loss or damage sustained. 

 
Clause - 23 :: APPROVAL FOR CHANGE IN CONSTITUTION :: 

Where the contractor is a partnership firm, the previous approval in writing of the 
Employer shall be obtained before any change is made in the constitution of the 
firm. Where the contractor is an individual business concern such approval as 
aforesaid shall likewise be obtained before the contractor enters into any 
partnership  agreement where under the partnership firm would have  the right  
to carry out the works hereby undertaken by the contractor. If previous approval 
as aforesaid is not obtained, the contact shall be deemed to have been assigned 
in contravention of Clause 21 hereof and the same action may be taken, and the 
same consequences shall ensue as provided in the said Clause 21. 

 
Clause - 24 :: DIRECTIONS AS TO WORK :: 

All works to be executed under the contract shall be executed under the  
direction and subject to the approval in all respects of the Engineer-in-Charge/ 
Employer who shall be entitled to direct at what point or points and in what 
manner are to be commenced, and from time-to-time carriedon. 
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Clause - 25 :: SETTLEMENT OF DISPUTES AND ARBITRATION :: 

(i) It shall be accepted as an inseparable part of the contract that in matters 
regarding conditions & clauses of contract, quality of materials, workmanship, 
removal or rejection of improper work, interpretation of the drawings and 
specifications, measurements of materials and/or items of work, mode of 
procedure and carrying out of the work, the decision  of  the Employer  which 
shall be given in writing, shall be final, conclusive and binding on thecontractor. 

 
ii) (A) If the contractor considers any work demanded of him to be outside the 

requirements of the contract, or considers any drawings  record  or 
decision given in writing by the Engineer-in-Charge on any matter in 
connection with or arising out of the  contract or carrying out of work, to 
be unacceptable, he shall promptly within 15 days request the Accepting 
Authority in writing for written instruction or decision. Thereon, the 
Accepting Authority shall give  his  written instructions or  decision  within 
a period of two months from the receipt of the contractor'sletter. 

(B) Upon receipt of such written instructions or decision the contractor shall 
promptly proceed without delay to comply with such instructions or 
decisions. If the Accepting Authority fails to give his instructions or  
decision in writing within a period of two months  after  being  requested 
or if the contractor is dissatisfied with  the instructions  or  decision  of  
the Accepting Authority Employer, the Contractor may within 30 days 
appeal to the Appointing Authority who shall afford an opportunity to the 
contractor to be heard and to offer evidence in support of his appeal and 
give his decision in writing within a period of Thirty (30) days from the 
receipt of the contractor’s request. If the contractor is dissatisfied with  
the decision of the appointing authority , then the contractor shall within a 
period of Thirty (30) days from receipt of the decision of the Appointing 
authority shall indicate his intention to refer the dispute to Arbitration, 
failing which the said decision of the Appointing authority shall be final  
and conclusive and not referable to adjudication by theArbitrator. 

 
iii) All disputes or differences in respect of which decisions have not been final, 
binding and conclusive as above shall be referred for adjudication by the 
arbitration by a Sole Arbitrator appointed as follows: 

 
Within Thirty (30) days of receipt of notice from any party to the  contract  
for appointment of the Arbitrator the Appointing authority, in charge of the 
work (Schedule F) at the time of such appointment shall send to the 
contractor a panel of three names of persons who shall not presently be 
connected with thework. 

 
The contractor shall within fifteen (15) days of receipt of this list select and 
communicate to the Appointing authority the name of one person from the 
list who shall then be appointed as the sole arbitrator by the Appointing 
authority. 

 
If contractor fails to communicate his selection of name of the person, within 
Fifteen (15) days as stipulated, the Appointing authority shall without delay 
select one person from the list and appoint him as Sole Arbitrator. 
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If the Appointing authority fails to  send  such  a list within Thirty (30) days  
as stipulated, the contractor shall send a similar list to the Appointing 
authority within fifteen (15) days. The Appointing authority shall then select 
onepersonfromthelistandappointhimastheSoleArbitratorwithinThirty 
(30) days of the receipt of the list. If the Appointing authority fails to do so 
then the contractor shall communicate to the Appointing authority the name 
of one person from the list who shall then be the Sole Arbitrator. 

 
If the Arbitrator so appointed is unable or unwilling to act or resigns his 
appointment or vacates his office due to  any  reason  whatsoever another 
sole Arbitrator shall be appointed in the manner aforesaid. Such person shall 
be entitled to proceed with the reference from the stage at which it was left 
by his predecessor. 

 
iv) It is term of this contract that the party invoking arbitration shall give a list 
of disputes with amounts claimed in respect of each such dispute along with the 
notice for appointment of arbitrator and giving reference to the rejection by the 
Appointing authority of the appeal and a copy  of his notice(s) of intention to 
refer the dispute to arbitration of such disputes as mentioned in Part (ii) above 
failing which the notice for appointment of the Arbitrator shall not be treated as 
notice for appointing thearbitrator. 

 
v) It is also a term of this contract that no person other than a person appointed 
by Appointing authority, in charge of the work as aforesaid should act as 
arbitrator and if for any reason that is not possible, the matter shall not be 
referred to arbitration at all. 

 
vi) It is also a term of the contract that if the contractor does not make any 
demand for appointment of arbitration in respect of any claims in writing as 
aforesaid within 90 days of receiving the intimation from the Appointing authority 
that the final bill is ready for payment, the claim of the contractor shall be 
deemed to have been waived and absolutely barred and the Employer shall be 
discharged and released of all liabilities under the contact in respect of these 
claims. No party shall be entitled to bring any claim to arbitration if the 
arbitrator has not been appointed before the expiry of sixty days after defect 
liability period. 

 
vii) The arbitration shall be conducted in accordancewith  the provisions  of the 
Indian Arbitration and Conciliation ACT 1996 , or any  statutory modification or 
re-enactment thereof and the rules made thereunder and for the time being in 
force shall apply to the arbitration proceeding under thisclause. 

 
viii) The Arbitrator may from time to time with the consent of the parties 
enlarge the time for making and publishing theaward. 

 
ix) It is also a term of this contract that the Arbitrator shall ad judicial on only 
such disputes as are referred to him by the appointing authority and give separate 
award against every dispute and claim referred to him and in all cases where the 
totalamountoftheclaimsbyanypartyexceedtheamountspecifiedinSchedule 
`F ' the arbitrator shall give reasons for the award separately for every dispute. 
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(x) It is also a term of the contract that any fees, TA, DA and other charges  
are payable to the Arbitrator shall be paid by both the parties equally. 

 
(xi) The venue of the arbitration shall be such a place as may be fixed by the 
Arbitrator in his sole discretion. 

 
xi) It is also a term of the contract that the Arbitrator shall be deemed to have 
entered on the reference on the date of first hearing. The fees, and charges of 
the Arbitrator shall, if required to be paid before the award is made and 
published, be paid half and half by each of the parties. The cost  of  the 
reference and of the award (including the fees, if any, of  the Arbitrator)  shall  
be in the discretion of the Arbitrator who may direct to and  by whom and in  
what manner, such costs or any part thereof shall be paid and fix or settle the 
amount of costs to be so paid. 

 
xii) The award of the Arbitrator shall be final and binding on both the parties. 
Clause - 26:: INDEMNITY :: 

The Contractor shall keep and hold the Employer indemnified and harmless from 
time to time and at all times against all actions, prosecutions proceedings, 
claims, suits, liabilities (including statutory liability), penalties, demands, 
charges, costs (including legal costs) and expenses, damages, losses and any other 
expenses which may be caused to or suffered by or made or taken against the 
Employer arising out of: 

i) The breach, default or non-performance of undertakings, warranties, 
covenants or obligations by the contractor, non-compliance of safety rules, 
regulations, instructions by the contractor and mishaps occurring at the 
site due to faulty work executed by the contractor. 

ii) Any contravention or Non compliance with any applicable laws, 
regulations, rules, statutory or legal requirements by the Bidder. 

Further, the Contractor shall indemnify, protect and save the Employer against all 
claims, losses, costs, damages, expenses, action suits and other proceedings, 
resulting from infringement of any law pertaining to patent, trademarks, 
copyrights etc. or such other statutory infringements in respect of the services 
offered by the contractor. 

All Indemnities shall survive notwithstanding expiry or termination of the contract 
and contractor shall continue to be liable under the indemnities. 

There is no limit to claims made by the Employer / third parties in case of 
infringement of Intellectual property rights or for claims relating to the loss of 
damage to real property and tangible personal property and for bodily injury or 
death and in these cases the liability will be unlimited ”. 

Indemnity format is enclosed as Annexure – 19. The same to be duly filled and 
submitted by the successful bidder in a non-judicial stamp paper of 
appropriate value. 

 
Clause - 27:: ESTIMATE :: 

When the estimate on which a tender is made includes lump sum in respect of 
parts of the work the contractor may be entitled to payment in respect of the 
items of work involved or the part of the work in question at the same rates as 
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are payable under this contract for such items, or if the part of the work in 
question is not, in the opinion of the Engineer-in-Charge capable of  
measurement, the Employer may at his discretion pay the lump-sum amount 
entered in the estimate, and the certificate  in  writing  of the  Employer  shall  
be final and conclusive against the contractor with regard to any sum or sums 
payable to him under the provisions of the clause. 

 
Clause -28:: ACTION WHERE NO SPECIFICATIONS ARE SPECIFIED:: 

In the case of any class of work for which there is no such specifications as 
referred to in Clause 11, such work shall be carried out in accordance with the 
Bureau of Indian Standards Specifications. In case there are no such specifications 
in Bureau of Indian Standards, the work shall be carried out as per manufacturers’ 
specifications, if not available then as per District Specifications. In case there 
are no such specifications as required above, the work shall be carried out in all 
respects in accordance with the instructions and requirements of the Engineer-in- 
Charge. 

 
Clause - 29:: LIEN :: 

(a) Whenever any claim or claims for payment of a sum of money arises  out of  
or under the contract against the contractor, the Engineer-in-Charge or the 
Employer shall be entitled to withhold and also have a lien to retain such sum or 
sums in whole or in part from the security, if any deposited by the Contractor  
and for the purpose aforesaid, the Engineer-in-Charge or the Employer shall be 
entitled to withhold the security deposit, if any, furnished as the case may  be 
and also have a lien  over  the  same  pending  finalization  or adjudication  of  
any such claim. In the event of the security being insufficient to cover the 
claimed amount or amounts or if no security has been taken from  the  
contractor, the Engineer-in-Charge or the Employer shall be  entitled  to  
withhold and have a lien to retain to the extent of such claimed amount or 
amounts referred to above, from any  sum or sums found payable or which may  
at any time thereafter become payable to the contractor under the same  
contract or any other contract with the Employer pending finalization or 
adjudication of any suchclaim. 

 
(b) Any sum of money due and payable to the contractor (including the security 
deposit returnable to him) under the contract may be withhold or retained by  
way of lien by the Engineer-in-Charge or the Employer or any other contracting 
person or persons through Engineer-in-Charge against any claim of the Engineer- 
in-Charge or the Employer or such person or persons in respect of payment of a 
sum of money arising out of or under any other  contract  made  by  the 
contractor with the Engineer-in-Charge or the Employer or with such other  
person orpersons. 

 
(c) It is an agreed term of the contract that the sum of money or moneys so 

withheld or retained under the lien referred to above by the Engineer-in- 
Charge or the Employer will be kept withheld or retained as such by the 
Engineer-in-Charge or the Employer till the claim arising out of or under the 
contract is determined by the arbitrator (if the contracts governed by the 
arbitration clause) or by  the competent court, as the case may be and that 
the contractor will have no claim for interest or damages whatsoever on any 
account in respect of such withholding or retention under the lien referred to 
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above and duly notified as such to the contractor. For the purpose of this 
clause, where the contractor is a partnership  firm  or  a  limited company, 
the Engineer-in-Charge or the Employer shall be entitled to withhold and also 
have a lien to retain towards such claimed amount or amounts  in  whole  or  
in part from any sum found payable to any partner/limited company as the 
case may be, whether in his individual capacity or otherwise. 

 
Clause -29 A:: RIGHT TO AUDIT/TECHNICAL EXAMINATION :: 

The Employer shall have the right to cause an audit  and  technical examination 
of the works and the final bills of the contractor including all supporting 
vouchers, abstract, etc., to be made even after  payment of the final bill and if  
as a result of such audit and technical examination any sum is found to  have  
been overpaid in respect of any work done by the contractor under the contract 
or any work claimed to have been done by him under the contract and found not 
to have been executed, the contractor shall be liable to refund the amount of 
over-payment and it shall be lawful for the Employer to recover the same from 
him in the manner prescribed in clause 29 or in any other manner legally 
permissible and if it is found that  the contractor  was paid less than what was 
due to him under the contract in respect of any work executed by him under it, 
the amount of such under payment shall be duly paid by the Employer to the 
contractor, without any interest thereon; Provided that the contractor shall not 
be entitled to payment of any sum paid short where such payment has been 
agreed upon between the Employer and Engineer-in-Charge on the one hand and 
the contractor on the other under any term of the contract permitting payment 
for work after assessment by the Employer andEngineer-in-Charge. 

 
Clause - 30:: CONTROLLED AREA LABOUR :: 

------ NA ------- 
 

Clause - 31 :: WATER SUPPLY 

The contractor(s) shall make his/their own arrangements for water required for 
the work and nothing extra will be paid for the same. This will be subject to the 
following conditions :: 

 
(i) That the water used by the contractor(s) shall be fit for construction 

purposes to the satisfaction of theEngineer-in-Charge. 
(ii) The Engineer-in-Charge shall make alternative arrangements for supply of 

water at the risk and cost of contractor(s) if the arrangements made buy 
the contractor(s) for procurement of water are in the opinion of the 
Engineer-in-Charge,unsatisfactory. 

(iii) Water required for the work if available at site can be taken with the 
permission of Local Authorities. In case water is not available, the 
contractor is required to make his own arrangements at no extracost. 

 
Clause - 32 :: ALTERNATE WATER SUPPLY :: 

-----------------NA----------------- 
 

Clause - 33 :: TRUST :: ----------NA------------ 
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Clause - 34 :ARRANGEMENTS OF MACHINERY EQUIPMENT :: 

The contractor shall arrange at his own expense all tools, plant, machinery and 
equipment required for execution of the work. 

 
Clause - 35 :: UNDERTAKING BY THE CONTRACTOR & DLP:: 

(i) ---NA---- 
 

(ii) ---NA--- 
 

(iii) The contractor shall be responsible for rectifying defects noticed in the works 
within a year ( i.e. one year ) from the date of completion of the work. For 
specialized works the guarantee shall be for 10years. 

 
Clause - 36:: CONTRACTORS SUPERINTENDENCE, SUPERVISION, TECHNICAL 
STAFF & EMPLOYEE :: 

 
(i) The contractor shall provide all necessary superintendence during execution of 
the work and as long thereafter as may be necessary for proper fulfilling of the 
obligations under the contract. 

 
The contractor shall immediately after receiving letter of acceptance of the 
tender and before commencement of the work, intimate in writing to the 
Employer the name, qualifications, experience, age, address and other particulars 
along with certificates, of the principal technical representative to be in charge 
of the work. Such qualifications and experience shall not be lower than specified 
in Schedule F. The Employer shall within 15 days of receipt of such 
communication intimate in writing his approval or otherwise of such a 
representative to the contractor. Any such approval may at any time be 
withdrawn and in case of such withdrawal the contractor shall appoint another 
such representative according to the provisions of this clause. Decision of the 
tender accepting authority shall be final and binding on the contractor in this 
respect. The work shall be started only after such a principal technical 
representative is appointed. 

 
Even If the contractor (or any partner in case of firm/company) who himself has 
such qualifications, the contractor is bound to provide a principal technical 
representative of qualifications and experience which shall not be lower than 
specified in Schedule F. 

 
Instructions given to the principal technical representative shall be deemed to 
have the same force as if these have been given to the contractor. The Principal 
Technical Representative and/or the contractor or his responsible authorized 
agent shall be actually available at site at least on two working days every week, 
these days shall be determined in consultation with the Engineer-in-Charge as 
well as fully during important stages of execution of work, during recording of 
measurement of works and whenever so required  by  the Engineer-in-Charge by  
a notice as aforesaid and shall also note down instructions conveyed by the 
Engineer-in-Charge or his designated representative in the site order book and 
shall affix his signature in token of noting down the instructions and in token of 
acceptance of measurements. There shall be no objection if the 
representative/agentlooksaftermorethanoneworkandnotmorethanthree 
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works in the same station provided these details are disclosed to the Engineer- in-
Charge and he shall be satisfied that the provisions and the purpose of this clause 
are fulfilled satisfactorily. 

 
If the Engineer-in-Charge, whose decision in this respect is final and binding on 
the Contractor  is  convinced  that  no  such  technical representative  or  agent  
is effectively appointed or is effectively attending or fulfilling the provision of 
this clause, a recovery shall be effected from the Contractor as specified in 
Schedule `F' and the Engineer-in-Charge as recorded in the site order book and 
measurements recorded in Measurement Books shall be final and binding on the 
contractor. 

 
Further if the Contractor fails to appoint a suitable technical representative or 
responsible agent and if such appointed  person(s)  or not effectively present or 
do not discharge their responsibilities satisfactorily, the Engineer-in-Charge shall 
have full powers to suspend the execution of the work until such date as a 
suitable agent is appointed and the Contractor shall be held responsible for the 
delay so caused to the work. Contractor shall submit a certificate  of  
employment of the technical representative/responsible agent along with every 
on-account bill/final bill and shall produce evidence if at any time so required by 
theEngineer-in-Charge. 

 
(ii) The contractor shall provide and employ on the site only such technical 
assistants as are skilled and experienced in their respective fields and such 
foremen and Supervisory  staff  as  are competent to give proper supervision to 
thework. 

 
The contractor shall provide and employ skilled, semi-skilled and unskilled labour 
as is necessary for proper and timely execution of the work. 

 
The Engineer-in-Charge shall be at liberty to object to and require the contractor 
to remove from the works any person who in his  opinion misconduct himself or  is 
incompetent or negligent in the performance of his duties or whose employment 
is otherwise considered by the Engineer-in-Charge to be  undesirable. Such person 
shall  not  be employed  again  at works site without  the written permission of 
the Engineer-in-Charge and the persons so removed shall be replaced as soon as 
possible by competentsubstitutes. 

 

Clause - 37:: TAXES :: 
 

(i) Entry Tax, Cess, Profession tax, turnover tax or any other tax on materials 
and/or completed works unless otherwise specifically excluded in respect of this 
contract shall be payable by the contractor and Employer shall not entertain any 
claim whatsoever in this respect other than normal payment for completed item 
of work at the accepted rate. 

 
(ii) Goods & Services Taxes (Item rates) on works contract on finished works 
wherever applicable shall be paid by Bank as per extant rules. 

 
(iiI) --------------- N.A ------------ 
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(iv) If pursuant to or under any law, notification or order any royalty, cess, fee or 
the like becomes payable by the Employer and does not at any time become 
payable by the contractor to the State Government and/or the local authorities in 
respect of any material used by the contractor in the works then in such a case, it 
shall be lawful to the Employer and the Employer will have the right and be 
entitled to recover the amount paid in the circumstances as aforesaid from dues 
of the Contractor. 

 
Clause - 38:: TENDERED RATES :: 

 
(i) All tendered rates shall be inclusive of all taxes (except GST), royalties, cess 
and levies etc as stated in clause-37.I and payable under respective statutes. 

 
(ii) The contractor shall keep necessary books of accounts and other documents 
for the purpose of this condition as may be necessary and shall allow inspection  
of the same by a duly authorized representative of the Employer and/or the 
Engineer-in-Charge  and  further  shall furnish such other information/document 
as the Engineer-in-Charge may require from time to time. 

 
(iii) The contractor shall, within a period of 30 days of the imposition of any such 
further tax royalties, cess, or levy, pursuant to the constitution (Forty sixth 
Amendment) Act 1982, give a written notice thereof to the Employer and 
Engineer-in-Charge that the same is given pursuant to this condition, together 
with all necessary information relating thereto. 

 
Clause - 39:: DEATH :: 

 
Without prejudice to any of the rights or remedies under this contract if the 
contractor dies, the Employer shall have the option of terminating the contract 
without compensation to the contractor. 

 
Clause - 40:: RELATIVES :: 

 
The contractor shall not be permitted to tender for  works  in  the Circle office  
of the Canara Bank (responsible for award of  execution  of contracts) in which  
his near relative is posted as an officer in any capacity between the grades of the 
General Manager and Manager(both inclusive) of premises and estate department. 
He shall also intimate the names of persons as per Annexure 05 who are working 
with him in any capacity or are subsequently employed by him and who are near 
relatives to any Officer in the Canara Bank, or the Engineer in Charge employed 
by the Canara Bank for the work. Any breach of this condition by the Contractor 
would render him liable to be removed from the approved list of contractors of 
the Employer. 

 
Note::-By the term "near relatives" is meant wife, husband, parents and 
grandparents, children and grandchildren, brothers and sisters, direct uncles and  
aunts and first cousins. 

 
Clause - 41:: EX-EMPLOYEES :: 

 
No Engineer or other officer employed in the Canara Bank shall work as a 
contractor or employee of a contractor for a period of two years after his 
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retirement from the Bank's service without the previous permission of the 
Employer. This contract is liable to the canceled if either the contractor or any of 
his employees is found at any time to be such person who had not obtained the 
permission of the Employer as aforesaid, before submission of the tender or 
engagement in the contractors' service, as the case may be. Names of such 
persons employed by the Contractor shall be informed as per Annexure18. 

 
Clause –42:: METHOD TO CALCULATE CONSUMPTION OF MATERIALS :: ----NA---- 

 
Clause - 43:: 

 
The work (whether  fully  constructed or  not)  and  all  materials, machines,  
tools and plants, scaffolding, temporary buildings and other things connected 
therewith shall be at the risk of the contractor until the work has been delivered 
to the Employer and a certificate from Engineer in charge to that effect obtained. 
In the event of the work or any materials properly brought to the site for 
incorporation in the work being damaged or destroyed in consequence of 
hostilities or warlike operation, the contractor shall when ordered (in writing) by 
the Engineer-in-Charge to remove any debris from the site, collect and properly 
stack or remove in store all serviceable materials salvaged from the damaged 
work and shall be paid at the contract rates  in accordance  with  the  provision  
of this agreement for the work of clearing the  site  of debris, stacking  or 
removal of serviceable material and for reconstruction of all works ordered by  
the Engineer-in-Charge, such payments being in addition to compensation upto 
the value of the  work  originally  executed  before  being  damaged  or  
destroyed and not paid for. In case of works damaged or destroyed but not 
already measured and paid for, the compensation shall be assessed by the 
Engineer-in-Charge upto Rs.5,000/- and by the Employer concerned for a higher 
amount. The contractor shall be paid for the damages/destruction suffered and 
for the restoring the material at the rate based on analysis of rates tendered for 
in accordance with the provision of the contract. The certificate of the Engineer-
in-Charge regarding the quality and quantity of materials and the purpose for 
which they were collected shall be final and binding on the contractor. 

 
Provided always that no compensation shall be payable for any loss in 
consequence of hostilities or war-like operations (a) unless the contractor had 
taken all such precautions against air raid as are deemed necessary by the 
Engineer-in-Charge (b) for any material etc. not on the site of the work or for  
any tools, plant, machinery, scaffolding, temporary building and other things not 
intended for the work. 

 
In the event of the contractor having to carry out reconstruction  as aforesaid,  he 
shall be allowed such extension of time for its completion as is considered 
reasonable by the employer. 

 
Clause - 44 :: APPRENTICES :: 

The contractor  shall comply with the provisions of  the  Apprentices Act, 1961 
and the rules and orders issued there under from time to time. The contractor 
shall also be liable for any pecuniary liability arising on account of any violation 
by him of the provisions of the said Act. 
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Clause - 45 :: CLEARANCE CERTIFICATE :: 

Security Deposit of the work shall not be refunded till the contractor produces a 
clearance certificate from the Labour Officer. As soon as the work is virtually 
complete the contractor shall apply for the clearance certificate to the Labour 
Officer under intimation to the Engineer-in-Charge. The Engineer-in-Charge, on 
receipt of the said communication, write to the Labour Officer to this effect till 
six months after the date of completion, it will be deemed to have received the 
clearance certificate and the Security Deposit will be released if otherwise due. 

 
Clause - 46:: DAMAGES & INSURANCE :: 

The Contractor shall be responsible for all injury to the work or workmen and 
employer’s officials to persons, animals or things and for all damages to the 
structural and/or decorative part of property which may arise from the  
operations or neglect of himself or of any sub-contractor or of any of his or a sub- 
contractors employees, whether such injury or damage arise from carelessness, 
accident or any other cause whatsoever in any way connected with the carrying 
out of this contract. The clause shall be held to include interalia, any damages to 
buildings whether immediately adjacent or otherwise, and any damage to roads, 
streets, footpaths or ways as well as damages caused to the buildings and the 
works forming the subject if this contract by rain, wind or other inclemency of 
the weather. The contractor shall indemnify the employer and hold harmless in 
respect of all and any expenses arising from such injury or damages to persons or 
property as aforesaid and also in respect of  any claim made in respect of injury 
or damage under any acts of compensation or damage consequent upon such 
claim. 

 
The Contractor shall reinstate all damage of every sort mentioned in this clause, 
so as to deliver the whole of the contract works complete and perfect in every 
respect and so as to make good or  otherwise satisfy all claims for damages to  
the property or third parties. The contractor shall effect the insurance necessary 
and indemnify the employer entirely from all responsibility in this respect. The 
insurance must be placed with a company approved by the employer  and must  
be effected jointly in the name of the contractor and the employer and the  
policy lodged with the latter. The scope of insurance is to include loss  or  
damage to the work and workmen  and  employer’s  officials due  to 
carelessness, accident  including  fire,  earthquake,  floods,  etc., damage  or  
loss to the contract itself till this is make over a complete state. Insurance is 
compulsory and must be effected from the very initial stage. The contractor shall 
also be responsible for anything which may be excluded from damage to any 
property arising out of incidents, negligence or defective carrying out of this 
contract. 

 
The employer shall be at liberty and is hereby empowered to deduct the amount 
of any damages, compensations, costs, charges and  expenses  arising  or 
occurring from or in respect of any such claim or damages from any sums due or 
to become due to the Contractor. 
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Clause - 47:: INSURANCE :: 
The contractor shall insure the works and keep them insured until the virtual 
completion of the contract against all risks and loss or damages by fire and/or 
earthquake, flood. The insurance must be placed with a company approved by the 
Employer, in the joint names of the employer and the contractor for such amount 
and for any further sum if called to do so by the employer and lodge receipts of 
premiums paid with the employer within 21 days from the date of issue of letter 
of acceptance unless otherwise instructed. In default of the contract insuring as 
provided above, the employer on his behalf may so insure and deduct the 
premiums paid from any money due or which may become due  to  the  
contractor. The contractor shall as soon as the claim under the policy is settled or 
the work reinstated by the insurance company should they elect to do so, proceed 
with due diligence will the completion of the works in the same manner as  
though the damages has not occurred and in all respects under the conditions of 
the contract. The contractor in case of rebuilding or reinstatement after fire shall 
be entitled to extension of time for completion as the employer/CONSULTANT 
may deem fit. 

 
Clause - 48:: ABNORMALLY HIGH AND LOW RATED ITEMS :: 
For item rate tenders if, the rates quoted by the lowest bidder for certain items 
of the Bill of Quantities of the tender are found to be abnormally high or low in 
comparison to the market rate analysis of the item done by the Consultants/Bank 
and or in comparison to CONSULTANT/Bank’s method of working out market rate 
justification for the items, the same shall be governed as under in order to avoid 
financial loss to the Bank in the event of default of contractors. 
i) For abnormally high rated items (AHR), the progressive payment shall be 80% 

(eighty percent) of the payment due to the contractor against execution of  
the AHR item. The balance withheld 20% payment shall be released after 75% 
of total value of the original contract is complete in financial terms or this 20% 
withheld payment can be released to the contractor on submission of an 
unconditional bank guarantee of equivalent amount in the proforma of Bank. 
Further deviation limit for AHR items shall be nil on plus side and Bank 
reserves the right to restrict, substitute or not execute the AHR items during 
execution. The decision of the CONSULTANT/Bank’s Engineer in this regard 
shall be final and binding on the contractor. 

 
ii) For abnormally low rated (ALR) items the contractor shall submit Bank 

Guarantee of difference in total of amount of ALR item(s) and the total 
amount of corresponding items at market rate of the CONSULTANT/Bank. This 
bank guarantee shall be valid till completion of the project. In exceptional 
circumstances, the amount of Bank Guarantees (BG) may be reduced or BG 
released earlier than completion period if, in view of CONSULTANT/Bank’s 
Engineer, all ALR items as provided in the contract are executed as per terms 
of contract and/or not required to be executed. 

 
The decision of the Consultants on identification/ marking of AHR and ALR 
item is final and binding on the contractor. In case the contractor do not agree 
for furnishing of Bank Guarantee as above towards ALR items, at the time of 
award of works, the EMD/Performance guarantee of the contractor shall be 
forfeited and decision of CONSULTANT in this regard shall be final and binding 
on the contractor. 

♦♦♦♦♦♦♦♦ 
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SPECIAL CONDITIONS 
 

1 Scope: 
 The works to be governed by this contract shall cover civil repair 
/renovation work at Centre of Excellence, Gurugram as specified in the 
schedule A & E along with all services, including all materials, labour, 
delivery and transportation up to destination, safe custody at site, 
insurance, erection, testing and commissioning of the entire works. 

 
 The Contractor shall obtain all the relevant permissions from the local 
governing departments (wherever applicable) and shall bear the 
incidental expenses for the same. Any statutory payments, deposits, fee 
made to the appropriate authorities for permanent services connections 
shall be reimbursed by the Employer provided the receipts/ deposits are in 
the name of the Canara Bank. 

 
 The Contractor shall also be responsible to obtain all the Temporary 
service connections i.e. Electricity Power, Water and Sewerage 
(wherever applicable) connections and shall bear any incidental expenses, 
fees, deposits, monthly consumption charges required for the construction 
work. 

 
 The works to be undertaken by the contractor shall inter alia include the 
following: 

i. Preparation of detailed SHOP drawings and AS BUILT drawings 
wherever applicable. 

ii. Obtaining of Statutory permissions from statutory body and Local 
Authority  where-ever applicable and required. 

iii. Pre-commissioning tests as per relevant standard specifications, code 
of practice, Acts and Rules wherever required. 

iv. Warranty obligation for the equipment’s, materials and/or 
fittings/fixtures supplied by the contractor. 

 All the hidden items such as CIVIL conduits etc. are to be properly tested 
as per the design conditions before covering and their measurements in 
measurement book duly test checked shall be deposited with Engineer in 
charge or his authorized representative, prior to hiding these items. 

2 Precautionary measures: 
 

 Temporary barricading shall be provided at site by the contractor at his 
own cost. The barricading physically defines the boundaries of the site for 
restricted entry to only those involved in the work and also to prevent any 
accident. The barricading should be made in suitable size, shapes and 
number as directed by Engineer-in-charge without any extra cost. It shall 
be dismantled and taken away by the contractor after completion of the 
work at his own cost with the approval of Engineer-in-charge. 
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 Contractor shall take all precautionary measures to avoid any damage to 
existing property as well as property owned by other owners/Local 
authority. All necessary arrangement shall be made at his own cost. 

 
 The contractor shall take all precautions to prevent his workmen and 
employees from removing and damaging any Flora (tree/plant/vegetation) 
from the site. 

 
 The contractor shall take all precautions to avoid accidents by exhibiting 
necessary caution boards and providing barriers. He shall be responsible for 
all damages and accidents caused to work due to negligence on his part. No 
hindrances shall be caused to traffic, during the execution of the work. In 
case of any accident of the labourers / contractual staff, the entire 
responsibility will rest on the contractor and any compensation under such 
circumstances, if becomes payable, shall be entirely borne by the 
contractor. 

 
 The contractor, his authorized representative, workmen etc. shall strictly 
observe orders pertaining to fire precautions prevailing in the area. 

 
 The Contractor shall take all necessary precautions to prevent any nuisance 
or inconvenience to the owners, tenants or occupants of the building and 
adjacent floor and to the public in general .The Contractor shall take all 
care, as not to damage any other adjacent property or other services 
running adjacent to the floor. If any damage is done, the same shall be 
made good by the Contractor at his own cost and to the entire satisfaction 
of the Engineer-in-Charge/CONSULTANT. The Contractor shall use such 
methodology and equipment’s for execution of the work, so as to cause 
minimum pollution of any kind during construction, to have minimum 
construction time and minimum inconvenience to the occupants of the 
buildings, etc. He shall make good at his own cost and to the entire 
satisfaction of the Engineer in Charge any damage to roads, paths, cross 
drainage works, or public or private property whatsoever caused, due to 
the execution of the work or by traffic brought thereon, by the Contractor. 
Further, the Contractor shall take all precautions to prevent any pollution 
of streams and waterways. All waste or superfluous materials shall be 
carted away by the Contractor, entirely to the satisfaction of the Engineer-
in-Charge. Utmost care shall be taken to keep the noise level to the barest 
minimum so that no disturbance as far as possible is caused to the 
occupants / users of adjoining floor. No claim whatsoever on account of 
site constraints mentioned above or any other site constraints not 
specifically stated here, shall be entertained fromtheContractor. 
Therefore, the Contractors are advised to visit site and get firsthand 
information of site constraints. Accordingly, they should quote their 
tenders. Nothing extra shall be payable on this account. 

Contractor shall strictly comply with the conditions stipulated by Local 
authorities including disposal of waste. In case of any penalty levied by Local 
authorities shall be borne by contractor. 

Internal



                                  FURNISHING WORK OF CANARA BANK  REGIONAL OFFICE  NAVI MUMBAI & MSME SULABH AT CBD BELAPUR  
 
. 

General Administration Section, Circle Office, Mumbai< Page no. 63> 

Signature of Tenderer with Seal 

 

 

In case of nonpayment of the same by the contractor, such penalties 
including interest if any charge will be paid by the employer and the same 
shall be recovered from contractor. 

3 General cleanliness of the site and Stacking & Storage of Materials: 
 

 The site of work shall be always kept clean in general strictly adhering to 
approved job layout/specifications or any other guidelines stipulated by local 
Authorities. The Contractor shall take all care to prevent any waterlogging at 
site. The wastewater shall not be allowed to be collected at site. For 
discharge into drainage system, necessary permission shall be obtained from 
relevant authorities after paying the necessary charges, if any, directly to 
the authorities. The work shall be carried out in such a way that the area is 
kept clean and tidy. All the fees/charges in this regard shall be borne by the 
Contractor. Nothing extra shall be payable on thisaccount. 

 
 The contractor shall not stack building material / malba on the road or on 

the land owned by any other authority, as the case may be. In case, the 
Contractor is found stacking the building material / malba as stated 
above, he shall be liable to pay the stacking charges as may be levied by 
local body or authority and also to face penal action as per the rules, 
regulations and byelaws of the said body or authority. The Engineer-in- 
Charge shall be at liberty to recover the sums due but not paid to the 
concerned authorities on the above counts from any sums due to the 
contractor including amount of the Security Deposit or Retention Money  
in respect of this contract or any other contract. 

 
 For works which are likely to generate malba / rubbish, contractor shall 

dispose of malba, rubbish & other unserviceable materials and wastes at 
his own cost to the dumping ground notified by local authorities and 
under no circumstances these shall be stacked / dumped even 
temporarily, outside the construction premises. 

 
 The contractor shall make use of the available work area other than 
common area/lift/stair lobby for storing all other materials so as to be safe 
against damage by sun, rain, damages, fire, theft etc. at his own cost and 
also employ necessary watch and ward establishment for the purpose at his 
cost as permitted by Local authorities. 

 
4. Laboratory Equipment: 

 
 The contractor shall provide at his own cost suitable measuring tapes, 
weighing and measuring arrangements as may be necessary at site for 
checking. All such equipment’s shall be got calibrated in advance from 
laboratory, approved by the Engineer-in-Charge. Nothing extra shall be 
payable on this account. Minimum equipment’s as required for field tests 
shall be provided at site without any extra cost to the Employer. 

 
 
 

5. Setting Out of works 
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 The contractor shall establish, maintain and assume responsibility for 
grades, lines, levels and benchmarks. Contractor shall report any errors or 
inconsistencies regarding grades, lines, levels, dimensions to the Engineer-in- 
Charge before commencing work. Commencement of work shall be regarded 
as the contractor’s acceptance of such grades, lines, levels and dimensions 
and no claim shall be entertained at a later date for any errors found. 

 
 If at any time, any error in the respect of setting out appears during the 
progress of the work, the contractor shall, at his own expense rectify such 
error if so required, to the satisfaction of the Engineer-in-Charge. 

 
a)  The contractor shall provide, protect and maintain temporary / 

permanent benchmarks at the site of work throughout the execution of 
the work. These benchmarks shall be got checked by the Engineer-in- 
Charge or his authorized representatives. The work at different stages 
shall be checked with reference to benchmarks maintained  for  the  
saidpurpose. 

 
b) The approval by the Engineer-in-Charge, of the setting out by the 

contractor, shall not relieve the contractor of any of his responsibilities 
and obligation to rectify the errors/defects, if any, which may be found 
at any stage during the progress of the work or after the completion of 
the work. 

 The contractor shall be entirely and exclusively responsible for the 
horizontal, vertical and other alignments, the level and correctness of every 
part of the work and shall rectify effectively any errors or imperfections 
therein. Such rectifications shall be carried out by the contractor at his own 
cost to the instructions and satisfaction of the Engineer-in-charge. 

 
 The Contractor shall carry out survey of the work area, at his own cost, 
setting out the layout of building in consultation with the Engineer-in-Charge 
& proceed further. Any discrepancy between the Consultantural drawings 
and actual layout at site shall be brought to the notice of the Engineer-in-
charge. It shall be responsibility of the Contractor to ensure correct setting 
out of alignment. 

 
6. Consultantural, structural and integrated service drawings: 

 
 Although tender drawings are made available with the Tender, the 
working & detailed Consultantural drawings shall be issued as and when 
required according to the programmed chart submitted by the contractor. It 
is the duty of the contractor to intimate the requirement of drawings 
reasonably well in advance and no hindrance shall be allowed on this 
account. 

 
 The work shall be carried out in accordance with the 
Consultantural/working drawings, to be issued from time to time, by the 
Engineer-in-Charge. Before commencement of any item of work, the 
contractor shall correlate all the relevant Consultantural/working drawings 
issuedforthework,nomenclatureofitems,specificationsetc.andsatisfy 
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himself that the information available there from is complete and 
unambiguous. The figures & the written dimensions of the drawing shall 
supersede the measurement by scale. The discrepancy, if any, shall be 
brought to the notice of the Engineer-in-Charge for immediate decision 
before execution of the work. The contractor alone shall be responsible for 
any loss or damage occurring by the commencement of work on the basis of 
any erroneous and/ or incomplete information and no claim, whatsoever 
shall be entertained on this account. The delay caused on account of non- 
timely action by the contractor in resolution of the differences whatsoever 
shall not be considered as valid ground for extension of time unless 
otherwise accepted by Engineer in charge. 

 
 The information and site data shown in the drawings and mentioned 
herein and also elsewhere in the tender documents are being furnished for 
general information and guidance only. The Engineer-in Charge/ Employer 
shall not bear responsibility for lack of such knowledge and also the 
consequences thereof. The Engineer-in-charge/ Employer in no case shall be 
held responsible for the accuracy thereof or any interpretation/ or 
conclusions drawn there from by the contractor. 

 
 Before taking up the work, the contractor shall be provided with working 
drawings for various relevant services showing details of lay out plan 
including sectional elevations and the contractor shall plan and mobilize his 
resources as per the working drawings and as per the site conditions to 
facilitate convenient execution, installation as well as maintenance of these 
services. Nothing extra shall be payable on this account. 

 
7. Scaffolding &Staging: 

 
 Wherever required for the execution of work, all the scaffolding shall be 
provided and suitably fixed, by the contractor. The scaffolding shall be 
provided strictly with steel double scaffolding system, suitably braced for 
stability, with all the accessories, gangways, etc with adjustable suitable 
working platforms to access the areas with ease for working and inspection. 
Single scaffolding system is strictly prohibited and shall invite necessary 
action. It shall be designed to take all incidental loads. It should cater to the 
safety features for workmen. Nothing extra shall be payable on this account. 
It shall be ensured that no damage is caused to any structure due to the 
scaffolding. 

 
 

8. Procurement of materials and Basic rate: 
 

 All material shall only be brought at site as per program finalized with 
the Engineer-in-Charge. Any pre-delivery of the material not required for 
immediate consumption shall not be accepted and thus not paid for. 

 
 The contractor shall procure the required materials in advance so that 
there is sufficient time for testing of the materials and approval of the same 
before use in the work. 

Internal



                                  FURNISHING WORK OF CANARA BANK  REGIONAL OFFICE  NAVI MUMBAI & MSME SULABH AT CBD BELAPUR  
 
. 

General Administration Section, Circle Office, Mumbai< Page no. 66> 

Signature of Tenderer with Seal 

 

 

 

 The Base price of materials eligible for cost adjustment are 
mentioned Annexure-18, the contractor shall provide the materials 
accordingly, if the rate of the material selected by Bank is higher / lower 
than the above basic rate proportionate cost adjustment shall be made. 

 

 Base price shall be the actual price quoted by the authorized 
stockiest /wholesalers/ showroom including excise duty and excluding 
cess, octroi, GST and all other duties levied by the statutory / local 
authority and also excluding loading, unloading and carriage/ 
transportation cost to the site of work, overheads, storage charges at 
site. 

 
9. Quoted Rates and other conditions for payment: 

The rates quoted by the Contractor for the descriptions given in the Schedule 
of quantities (SOQ) are deemed to be inclusive of the following apart from 
other inclusions elsewhere stipulated in these documents: 

 Site clearance, setting out work, profile, establishment of reference 
benchmark(s), taking spot levels, construction of all safety and protection 
devices, barriers, barricading, signage, labour safety, welfare, preparatory 
works,workingduringmonsoon,workingatalldepths,height,lead,liftandLocatio
netcuntil/unless specified otherwise, andanyotherincidental works required to 
complete this work. Nothing extra shall be payable on thisaccount. 9.2---NA--- 

9.3 ---NA--- 

 All labour, material, tools and plants, temporary water, sewerage, 
electricity connection charges & works, and other inputs involved/ 
required in the execution of the item. 

 
 Conducting Tests materials and works wherever stipulated 

 
 Any cement slurry added over base surface (or) for continuation of 
concreting for better bond is deemed to have been built in the items. 

 
 For completing the work in time, the Contractor might be required to 
work in two or more shifts (including night shifts) or as permitted by Local 
Authorities. No claim whatsoever shall be entertained on this account, not 
with-standing the fact that the Contractor may have to pay extra amounts 
for any reason, to the labourers and other staff engaged directly or 
indirectly on the work according to the provisions of the labour and other 
statutory bodies regulations and the agreement entered upon by the 
Contractor with them. 

 
 The Contractor shall arrange to give all notices as required byany 
statutory/regulatoryauthorityandobtainallrequisitelicenseswherever 
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required and shall pay to such authority all the fees that is required to be 
paid for the execution of work. Nothing extra shall be payable on these 
accounts. 

 All ancillary and incidental facilities required for execution of work like 
stores, offices for Contractor, watch and ward, water storage tanks, 
installation and consumption charges of temporary electricity, telephone, 
water etc. required for execution of the work, liaison with municipal / 
statutory authorities etc., protection works, barricading, testing facilities / 
laboratory at site of work, facilities for all field tests and for taking samples 
etc. during execution or any other activity which is necessary (for execution 
of work and as directed by Engineer-in Charge), shall be deemed to be 
included in rates quoted by the Contractor for various items  in  the  
Schedule of quantities. Nothing extra shall be payable on theseaccounts. 

 Final testing of the installation: 
The Contractor shall demonstrate trouble free functioning of all the works 
and services. The Engineer-in-Charge or his authorized representatives shall 
carry out final inspection of these various services and installations. Any 
defect(s) noticed during demonstration shall be rectified by the Contractor 
at his own cost to the entire satisfaction of the Engineer-in-Charge. Nothing 
extra shall be payable on this account. 

 
 Contributions towards the EPF & ESI for the labour, employees 
engaged by the contractor wherever applicable shall be paid by the 
Contractor, Nothing extra shall be payable on this account. 

 
10. Local laws: 

 The Contractor shall keep himself fully informed of all acts and laws of 
the Central & State Governments, all orders, decrees of statutory bodies, 
tribunals having any jurisdiction or authority, which in any manner may 
affect those engaged or employed and anything related to carrying out the 
work. All the rules & regulations and byelaws laid down by Collector / 
Municipal authorities etc. and any other statutory bodies shall be adhered 
to, by the contractor, during the execution of work. The Contractor shall 
also adhere to all traffic restrictions notified by the local authorities. 

 The contractor shall ensure that applicable permits mandated by the 
local bodies and in case warranted for this work are obtained as required 
under the Applicable Laws. 

 
 The building work shall be carried out in the manner complying in all 
respects with the requirements of relevant byelaws of the local body and 
sanctioned plans under the jurisdiction of which the work is to be executed 
or as directed by the Engineer-in-Charge and nothing extra shall be paid on 
this account 

11. ---NA---. 
 

12. Recording of Hindrances:- 
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 Whenever any hindrance whether on part of Employer or on part of Local 
Authorities or on part of contractor, comes to the notice of the Engineer in 
charge, the contractor should at once make a note of such hindrance in the 
register kept at site, and immediately make a report to the Engineer in 
charge within a week. 

 
 Each hindrance should be entered in the Hindrance Register, (as per 
Annexure 13) which should be authenticated by the Engineer In charge and 
Contractor. The Employer shall review the Hindrance Register at least once 
in a month. 

 
 The hindrances on part of contractor are also to be entered in the 
Hindrance Register. 

 
 The hindrance register shall be submitted at the time of payment of each 
Running Account Bill. 

 
13. Progress and monitoring of work: 

 The contractor shall submit the progress report for the work done 
during previous month to the Engineer-in charge on or before 5th day of 
each month. The progress report shall contain the following, apart from 
whatever else may be required as specified:- 

(i) Construction schedule of the various components of the work through a bar 
chart for the next month (or as may be specified), showing the inter 
milestones, targeted tasks and up to date progress. At least 3 digital 
photographs showing all the parts of the work in various stages during 
construction/repairs/restoration/concealed works in soft and hard copy have 
to be submitted in every monthly progress report. 

(ii) Progress chart of the various components of the work that are planned and 
achieved, for the month as well as cumulative up to the month, with reason 
for deviations, if any in a tabular format. 

(iii) The Contractor shall do proper sequencing of the various activities by 
suitably staggering the activities within work area so as to achieve early 
completion. 

14. Project review meetings: 
The contractor, immediately on award of work shall submit details of his key 
personnel to be engaged for the work at site. In addition, he shall furnish the 
Employer detailed organization involved with the work. 

 

Monthly Review Meetings: Shall be attended by Contractor / their 
representatives who can take independent decisions along with Engineer-in- 
charge and Bank’s representatives. 

 
 

15 Hardware: 
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 Engineer-in-Charge will take a decision regarding make of materials, 
model numbers, in case the stipulated make or model mentioned, is not 
available. However, in case, the equivalent makes or model so approved, is 
cheaper than the make or model already mentioned in Preferred makes 
list, the price adjustment will be made based on the difference in market 
rate. 

16. Inspection & Audit of works: 

 In addition to the provisions of relevant clauses of the contract, the work 
shall also be open to inspection by the Bank internal inspection and other 
Government authorities. The contractor shall at times during the usual 
working hours and at all times at which reasonable notices of the intention 
of the Engineer-in-charge/ Employer or other authorized officers as stated 
above to visit the works shall have been given to the contractor, either 
himself be present to receive the orders and instructions or have a 
responsible representative duly accredited in writing, to be present for 
that purpose. 

 
 Any instructions given by the above authorities shall be followed by the 
contractor. Further any recoveries ordered by the above authorities shall 
be made from the amount payable to the contractor or such amounts shall 
be paid by the contractor to the Bank. 

17. Submission of Insurance policies: 
No work shall be commenced by the Contractor unless he obtains the 
Insurance Policies as mentioned under Clauses of contract. Also, no 
payment shall be made to the Contractor / no permission for continuation 
of works on expiry of insurance policies unless renewed by the Contractor. 
Nothing extra shall be payable on this account. No claim of hindrance (or 
any other claim) shall be entertained from the contractor on these 
accounts. 

 
18. Chasing work: 

The work should be planned in a systematic manner so that chase cuttings in 
the walls, ceilings and floors is minimized. Wherever absolutely essential, the 
chase shall be cut using chase cutting machines. Chases will not be allowed to 
be cut using hammer / chisel. The contractor shall ensure proper co- 
ordination of various disciplines viz. building works & CIVIL installations etc, 
firefighting works, HVAC works etc. 

19. Warranty or Guarantee period for specialized works:----NA--- 

20. External Laboratory: Wherever tests are stipulated for the Materials, etc 
the same shall be tested at any government, semi government or NABL 
approved private laboratories. 

21. Licensed agencies: The contractor shall engage licensed agencies of 
required class as per the statutory rules for the works related to CIVIL works. 
Prior approval of the Employer shall be obtained by producing the copy of the 
Licenses before commencing these works. 

22. Maintenance of Registers 
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The Contractor will be required to maintain the following registers at site of 
work and should produce the same for inspection of the Bank/ Engineer in 
charge wherever desired by them. Type of Register to be maintained are: 

 
i) Register No. I : Materials at Site Account (inward/outward register for 
all materials) 
ii) Register No. VI : Site instruction Register 
iii) Register No. VII : Hindrance to work 
iv) Register No. VIII : Running Account Bill 
v) Register No. IX :Labour attendance 
vi) Register No. X :Labour Payment 

 
It shall be distinctly understood that notwithstanding the reviews and 
suggestion if any, by the Engineer – in – charge or Project CONSULTANT the 
sole and ultimate responsibility for the stability and performance of the form 
work and staging and all other temporary works shall be that of the 
Contractor. 

The partners or Directors of the Contractor shall meet the officers of Local 
Authority or its consultants at the site of works or at their respective offices 
whenever requested to do so. 

The Project ARCHITECT shall supply to the contractor reasonably complete 
engineering drawings. All the drawings required for the complete execution of 
the work will not be released simultaneously but in installments as the work 
progresses. and all the necessary shop drawing prepared by the contractor and 
get approved time to time from project ARCHITECT Local Authority. Local 
Authority engineer in charge and authority has all the rights to modified the 
drawings layouts and also any of the Civil/Furnishing details and specifications 
wherever it is required. 

The Contractor shall confirm to the provisions of the Government Act relating 
to the work, and to the regulations and byelaws of the local authorities. The 
contractor shall give all notices required by the said act and obtain all 
required permission and license and pay all fees payable to such authorities in 
connection with constructing and maintaining temporary electric and water 
supply at site for the said project. All aspects of temporary works including 
their stability shall be the sole and ultimate responsibility of the Contractor. 

CANARABANK,CIRCLEOFFICE MUMBAI reserves the right to use the premises 
and any portion of site for execution of any work not included in this contract 
which CANARA BANK, CIRCLE OFFICE MUMBAI may desire to get executed by 
other agencies. The Contractor shall allow all reasonable facilities for the 
execution of such work but shall not be required to provide any plant or 
material for such work except by special arrangement with CANARA BANK, 
CIRCLE OFFICE MUMBAI in such a manner as not to 
impedetheprogressoftheworksincludedinthiscontractandtheContractor Shall 
not be responsible for any damage or delay which may happen or be 
occasioned by such work. 

In addition to previous stipulations, the Contractor shall be represented at site 
at all times during the tenure of the contract by responsible and qualified 
engineers approved by CANARA BANK, CIRCLE OFFICE MUMBAI. Such engineer 
shall form the Contractor’s Project Management & Site Supervisory Team. 
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This work being prestigious CIVIL WORK, quality of materials & workmanship 
are expected from the contractor of very high standard. 

Management & Site Supervisory Team. They shall be in constant attendance 
upon all activities of the work. Contractors staff shall comprise of at least the 
following to be permanently on site (One technical persons essentially 
required full time on site) for the entire duration of the project. 

It shall be distinctly understood that notwithstanding the reviews and 
suggestion if any, by the Assistant Employee/Project CONSULTANT the sole 
and ultimate responsibility for the stability and performance of the form work 
and staging and all other temporary works shall be that of the Contractor. 

 
The partners or Directors of the Contractor shall meet the officers of CANARA 
BANK, CIRCLE OFFICE MUMBAI or its consultants at the site of works or at their 
respective offices whenever requested to do so. 

Cost of recovery against materials, utilities or services supplied or arranged 
for by CANARA BANK, CIRCLE OFFICE MUMBAI shall be made by deducting the 
respective amount from the running as well as final bills. 

 
Although Schedule of Probable Quantities & Rates has been divided into 
various sub – section, the rates quoted for a particular item of work in one sub 
– section shall be made applicable to similar item of work in any other sub – 
section if that item is not listed in the Schedule of that other sub – section. 

This project is subjected to inspection by various audit / vigilance agencies of 
Government of India / CANARA BANK, CIRCLE OFFICE MUMBAI / if any 
inspection of works is carried out by such agencies contractor shall extend his 
full co-operation to these agencies in examining records, works etc. on 
inspection by such agencies, any and in their inspection report, if it is pointed 
out that Contractor has not carried out work according to guideline laid down 
in this tender documents and also if any recoveries in some items is pointed 
out therein, same shall be recovered from contractor’s R. A. Bills / Final Bill. 
The items under dispute shall not be paid in full till inspection agency gives 
their no objection report. 

The successful tenderer is bound to carry out any item of work up to any 
deviation in quantities, for the completion of the job. 

Any additional work that needs to be carried out should be requested from the 
concerned authorities. 
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Any such works done without the previous approval shall not be paid for. 

Contractor to clarify all the works to be done, with the CONSULTANT, before 
commencing the work. 

The contractor shall coordinate with all other contractor for smooth running of 
the project without any hinderances. 

Upon it becoming reasonably apparent that the work is delayed, the 
contractor shall forthwith give written notice of the cause of the delay to the 
client and the CONSULTANT/ . Then the client and the CONSULTANT shall as 
soon as they are able to estimate the length of the delay beyond the date or 
time aforesaid, make in writing a fair and reasonable extension of time for 
completion of the work, provided always that the contractor shall use 
constantly his best endeavor to prevent delay and shall do all that may 
reasonably be required to the satisfaction of the client and the CONSULTANT 
to proceed with work. 

Deviation in Quantities : 

There is no variation limit in tender quantity for any variation in plus or minus, 
contractor is supposed to execute the same at quoted rates. 

Photographs 

Weekly work progress photographs and progress report submitted to 
ARCHITECT/ CANARA BANK, CIRCLE OFFICE MUMBAI on email id 
emcomcity@canarabank.com. 

The rate quoted shall include the cost of supplying colour photographs of 8” x 
10” size including negative to employer after completion of work from various 
angle one set each to Employer and the CONSULTANT separately in respect of 
each floor as directed. 

To submit the work done colored photograph with each R.A bill. 

The contractor shall have to comply with all the rules, regulations, laws and 
by-laws for the time being in force and the instructions if any, of the 
organization, in whose premises the work has to be done. CANARA BANK shall 
have no liability in this regard. 

Contractor has to covered with the flooring with 4/5 mm PVC sheet and it 
should joint with taping and pasting on flooring. He has to protect flooring and 
wall form the damage of any fabricated work of partition table or any fixing 
work and for the any damage contractor is fully responsible for the same and 
for the above protection of PVC sheet on flooring no extra charge/payment 
provided to contractor. 

 
Scaffolding required will be in scope of Contractor. 

Contractor has to do necessary shuttering-Palak work as per requirement of 
paint work. 

Contractor has to do required dismantle work without use of vibrator to 
protect existing building. 
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Contractor have to do complete the work in coordination with Electrical/AC 
contractor. In case of any dispute, bank decision will be binding on all the 
Contractors. 

Procurement of Materials. 

The contractor shall make his own arrangement to procure all materials 
required for the work. All wastages including that in cement, sand and steel 
shall be to the contractor’s account. 

 
Contractor to verify site Measurements. 

The Contractor shall check and verify all site measurements whenever 
requested by other specialists, Contractors or by nominated or other sub- 
contractors to enable them to prepare their own shop drawings and pass on 
the information with sufficient promptness, as will not in any way delay the 
works. A copy of all such information passed on shall be given to the Engineer. 

Programmes of Works 

Detailed Programmes to be furnished. 

Within 03 days of receiving letter of Acceptance / Award the Contractor shall 
prepare and submit a detailed programmes of works in the form of a Bar Chart 
/ Milestone network showing all activities & the order of procedure in which 
he proposes to carry out the works including labour histogram, cash flow and 
deployment of equipment’s. Within 04 days from the date of submission, the 
Engineer / EIC shall convey to the Contractor his comment / approval on the 
programmes. 

The contractor shall be required to submit the CPM and BAR chart for the 
various activities involved in this work including dependencies etc., and 
regularly monitor the progress of construction accordingly. 

Programmes to be Modified. 

Subject to the provisions of Clause no. 19 hereof, if at any time it should 
appear to the Engineer that the actual progress of the works does not conform 
to the approved programmes referred to in sub-clause (i) of this Clause, the 
Contractor shall produce a revised & detailed programmes showing the 
modifications to the original programmes necessary to ensure the completion  
of the works within the time for completion as defined in Clause no. 32 of GCC 
hereof. 

Progress Report/Photograph 

Two copies of weekly progress reports along with photographs containing all the 
works. 

Weekly detailed progress report showing the progress of individual activities of 
programmes as achieved at site till such period & being suitably marked on the 
approved network diagram, or as directed by the Engineer, shall be provided 
by the Contractor indicating the actual state of progress during the course of 
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the contract, together with other details of procurement & delivery schedules 
of materials / equipment’s, as required by the Engineer. 

Three copies of colored photographs in showing day to day important progress 
of work. 

Labour report in the form prescribed by the Engineer. 

Equipment & machinery report in the form prescribed by the Engineer. 

Supervisory staff report in the form prescribed by the Engineer. 

Remedial Measures for covering up delay, if any. Bottlenecks and 
hindrances,fromthe above the Contractor shall submit daily report indicating 
regular deployment of his staff and works, equipment’s, important stages of 
progress, procurement of construction materials etc. as approved by the 
Engineer. 

Site Instruction Book 

For the purpose of quick communication between the Engineer / EIC and the 
Contractor or his Agent or Representative, Site Books shall be maintained at 
Site in the manner as described below: 

Any communication relating to the works may be conveyed through Site 
Instruction Books. Such a communication from one party to the other shall be 
deemed to have been adequately served in terms of the Contract. Each site 
book shall have machine-numbered pages in triplicate and shall be carefully 
maintained and preserved by the Contractor and shall be made available to 
the Engineer / EIC as and when demanded. Any instruction which the Engineer 
/ EIC may like to issue to the Contractor may be recorded by him in the Site 
Book and two copies thereof taken by the Engineer / EIC for his record. The 
Contractor or his Agency or Representative may similarly record in the Site 
Book any communication he may like to send to the Engineer / EIC. Two  
copies thereof when sent to the Engineer / EIC and receipt obtained thereof, 
will constitute adequate services of the communication to the Engineer /EIC. 

(ii) Site Records 

Contractor shall maintain various site records like inventories of materials, 
challan, approval of material, testing, hindrance etc. as per standard practice 
or as advised by Engineer / EIC. 

Temporary Fencing, Barricades etc. 

The Contractor shall provide and maintain a suitable approved temporary 
fencing / barricades and gates to adequately enclose all boundaries of the site 
for the protection of the public and for the proper execution of the Works 
including all costs incurred for the security of the Works and in accordance 
with the requirements of the Engineer / Employer and regulations of local 
authorities / pollution board. These shall be altered, relocated and adapted 
from time to time as necessary and removed on completion. 

Site Meetings 
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Progress and quality evaluation meetings will be held at the site every week or 
fortnightly. The Contractors senior representative in charge of the project 
along with his site-in-charge and other staff including staff of approved 
subcontractors and suppliers as required shall participate in these progress 
review meetings and ensure all follow up actions. Any additional review 
meetings shall be held if required, as decided by the Engineer / EIC which also 
shall be attended by the above referred representatives. 

 
SAFETY CODE 

 
i.> Suitable scaffolds should be provided for workmen for all works that cannot 
safely be done from the ground, or from solid construction except such short 
period work as can be done safely from ladders. When a ladder is used an extra 
mazdoor shall be engaged for holding the ladder and if the ladder is used for 
carrying materials  as  well, suitable  footholds and handholds shall be provided 
on the ladder  and the  ladder   shall be given an inclination not steeper than ¼  
to 1 (¼ horizontal and 1vertical). 

 
ii.> ---NA--- 

 
i.> Working platform, gangways, and stairways should be so constructed that 

they should not sag unduly or unequally. 
 

iv. >Everyopeninginaworking platform be provided with suitable means to 
prevent the fall of persons or materials by providing suitable fencing orrailing. 

 
v. > Safe means of access shall be provided to all working platforms and other 
working places. Every ladder shall be securely fixed. No portable single ladder 
shall be over 9 m. (30 feet) in length while the width between side rails in rung 
ladder shall in no case be less than  29 cm  (11 ½ ") for ladder upto and including 
3 m (10 feet)in length. For longer ladders this width  should be  increased at  
least ¼" for each additional 30 cm (1 foot) of length. Uniform step spacing shall 
not exceed 30 cm (12"). Adequate precautions shall be taken to prevent danger 
from electrical equipment. No materials on any of the sites of work shall be so 
stacked or placed as to cause danger or inconvenience to any person or the 
public. The contractor shall provide all necessary fencing and lights to protect  
the public from accident, and shall be bound to bear the expenses of defense of 
every suit, action or other proceedings at law that may be brought by any persons 
for  injury  sustained  owning  to  neglect  of the above precautions and to pay 
any damages and cost which may be awarded in any such suit, action or 
proceedings to any such person or which may, with the consent of the contractor, 
be paid to compromise any claim by any suchperson. 

 
vi.>---NA---- 

 
vii. >Demolition: Before any demolition work is commenced and also during the 
process of the work:- 

 
a) All open areas adjacent to the work site shall either be closed or suitably 

protected. 
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b) No electric cable or apparatus which is liable to be a source of danger over a 
cable or apparatus used by the operator shall remain electricallycharged. 

c) All practical steps shall be taken to prevent danger to persons employed from 
risk of fire or explosion or flooding. No floor, roof or other part of the building 
shall be so overloaded with debris or materials as to render itunsafe. 

 
viii. > All necessary personal safety equipment as considered adequate by the 
Engineer-in-Charge should be kept available for the use of the person employed 
on the site and maintained in a condition suitable for immediate use, and the 
contractor should take adequate steps to ensure proper use of equipment by 
those concerned ::- 

 
a. Workers employed on mixing cement shall be provided with protective 

footwear and protective goggles. 
b. Those engaged in whitewashing and mixing or stacking of cement bags or any 

material which is injurious to the eyes shall be provided with protective 
goggles. 

c. Those engaged in welding works shall be provided with welder’s protective 
eye shields. 

d. Stone breakers shall be provided with protective goggles and protective 
clothing and seated at sufficiently safe intervals. 

e.–--NA--- 
f. ----NA---- 
g. The contractor shall not employ men below the age of 18 years and women on 

the work of painting with products containing lead in any form. 
 

Whenever men above the age of 18 are employed on the work of lead painting, 
the following principles must be observed for such use:: 
I. a. White lead, sulphate of lead,  or products containing these pigments shall 
not be used in painting operation except in the form of paste or of paint ready for 
use. 

 
b. Measures shall be taken in order to prevent danger arising from the application 
of paint in the form of spray. 

 
c. Measures shall be taken, whenever practicable, to prevent danger arising from 
dust caused by dry rubbing down and scraping. 

 
II .a. Adequate facilities shall be provided to enable working painters to wash 
during and on cessation of work. 

 
b. Overall, shall be worn by all the working painters during the whole of the 
working period. 

 
c. Suitable arrangements shall be made to prevent clothing put off during working 
hours being soiled by painting materials. 

 
III .a. Cases of lead poisoning and of suspected lead poisoning shall be notified 
and subsequently verified by a medical man appointed by the competent 
authorities of the Employee. 

 
b. The Employer may require, when necessary, a medical examination of workers. 
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c. Instructions with regard to the special hygienic precautions to be taken if the 
painting work shall be distributed to working painters. 

 
ix.> ----NA---- 

 
x.> ----NA---- 

 

xi. >Motors,  gearing,  transmission, electric  wiring  and  other dangerous  parts of 
hoisting appliances should be provided with efficient safeguards. Hoisting 
appliances should be provided with such means as will reduce to the minimum the 
risk of accidental descent of the load. Adequate precautions should be taken to 
reduce to the minimum the risk of any part of a suspended load becoming 
accidentally displaced. When workers employed on electrical installations which 
are already energized, insulating mats, wearing apparel, such as gloves, sleeves 
and boots as may be necessary should be provided. The workers should not wear 
any rings, watches and carry keys or other materials which are the good 
conductors of electricity. 

 
xii. > All scaffolds, ladders and other safety devices mentioned or  described 
herein shall be maintained in safe conditions and no scaffold, ladder or 
equipment shall be altered or removed while it is in use. Adequate washing 
facilities should be provided at or near places or work. 

 
xiii. > These safety provisions should be brought to the notice of all concerned by 
display on a notice board at a prominent place at work spot. The person 
responsible for compliance of the safety code shall be named therein by the 
contractor. 

 
xiv. > To ensure effective enforcement of the rules and regulations relating to 
safety precautions the arrangements made by the contractor shall be open to 
inspection by the Labour Officer of the Government, Engineer-in-Charge of the 
Employer or their representatives. 

 
xv. > Notwithstanding the above clauses from (i) to (xiv) there is nothing in these 
to exempt the contractor from the operations of any other Act or Rule in force in 
the Republic of India. 

 
xvi> Any specific safety measures stipulated by the Local Authorities to be 
followed while executing the works at no extra cost. 

♦  ♦  ♦  ♦  ♦  ♦  ♦  ♦  ♦ 
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MODEL RULES FOR PROTECTION OF HEALTH AND SANITARY 
ARRANGEMENTSFOR WORKERS EMPLOYED BY 
CONTRACTORS 

 

1>. Application:: 
 

These rules shall apply to all building and construction works in which twenty or 
more workers are ordinarily employed or are proposed to be employed on any day 
during the period during which the contract work is in progress. 

 
2>. Definition:: 

 
Workplace means a place where twenty or more workers are ordinarily employed 
or are proposed to be employed in connection with construction work on any day 
during the period during which the contract work is in progress. 

 
3>. First Aid facilities:: 

 
(1) At every workplace there shall be provided and maintained, so as to be 
easily accessible during working hours, first-aid boxes at the rate of not less than 
one box for 100 contract labour or part there of ordinarily employed. 

 
(2) The first-aid box shall be distinctly marked with a red cross on white ground 
and shall contain the following equipment, namely::- 

 
a. > For workplaces in which the number of contract labour employed does not 
exceed 50- 

 
Each first-aid box shall contain the following equipment ::- 

 
i. 6 small, sterilized dressings. 
ii. 3 medium size sterilized dressings. 
iii. 3 large size sterilizedburn dressings. 
iv. 1 (30 ml.) bottle containing a two percent alcoholic solution of iodine. 
v. 1 (30 ml.) bottle containing Sal volatile having the dose and mode of 

administration indicated on the label. 
vi. 1 (30 gms) bottle of potassium permanganate crystals. 
vii. 1 pair scissors. 
viii. 1 copy of the first  aid leaflet  issued by the Director General, 

Factory Advice Service  and Labour Institutes, Government of India. 
ix. 1 bottle containing 100 tablets (each of 5 grams) of medicine equivalent to 

aspirin (and not aspirin). 
x. Ointment forburns. 
xi. A bottle of suitable surgical antiseptic solution. 

 
b. > For workplaces in which the number of contract labour exceed 50 - 

Each first-aid box shall contain the following equipment:- 

i. 12 small, sterilized dressings. 
ii. 6 medium size sterilized dressings. 
iii. 6 large size sterilized dressings. 
iv. 6 large size sterilizedburn dressings. 
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v. 6 (15 gms) packets sterilized cotton wool. 
vi. 1 (60 ml.) bottle containing a two percent alcoholic solution iodine. 
vii. 1 (60 ml.) bottle containing Sul volatile having the dose and mode of 

administration indicated on the label. 
viii. 1 roll of adhesive plaster. 
ix. 1 (30 gms.) bottle of potassium permanganate crystals. 
x. 1 pair scissors. 
xi. 1 copy of the first-aid leaflet issued by the Director General, Factory 

Advice Service and Labour Institutes, Government of India. 
xii. A bottle containing 100 tablets (each of 5 grams) of medicine equivalent to 

aspirin (and not aspirin). 
xii. Ointment forburns. 
xiii. A bottle of suitable surgical antiseptic solution. 

 
(3) Adequate arrangements shall be made for immediate recoupment of the 
equipment when necessary. 

 
(4) Nothing except the prescribed contents shall be kept in the First- aid box. 

 
(5) The first Aid box shall be kept in charge of a responsible person who shall 
always be readily available during the working hours of workplace. 

 
(6) The person in charge of the First Aid box shall be a person trained in First-Aid 
treatment, in workplaces where the number of contract labour employed is 150 or 
more. 

 
4>. Drinking water:: 

 
(a) In every workplace there shall be provided and maintained at suitable places, 
easily accessible to labour, a sufficient supply of cold water fit for drinking. 

 
(b) Where drinking water is obtained from an intermittent public water supply, 
each workplace shall be provided with storage where such drinking water shall be 
stored. 

 
5>. Washing facilities:: 
----NA----- 

 
6>. Latrines and Urinals:: 

 
The labours employed by the contractor will be allowed to use the toilets 
provided at the premises. However, contractor will be fully responsible to ensure 
that no damage/malfunction/disfunction (including choke up) of the toilets take 
place. It will be the responsibility of contractor to surrender the toilet block 
totheemployer in SAME CONDITION as it was handed over to the contractor. The 
contractor will need to carry out re-tiling works or replace the sanitary fixtures as 
per employer’s requirement if the same are not found in the SAME CONDITION as 
was handed over to the contractor. If the contractor shall fail to comply with the 
requirements of this Clause, the Engineer-in-Charge may at the expense of the 
contractor may carry out the required expenses and repair/maintain the facilities 
and pay any levied penalties (if any by Local authorities) and the contractor shall 
have no claim in respect of such work carried out/payment made by the 
employer. 
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T E N DER F O RM 
 

To, 
The Assistant General Manager 
Canara Bank 
General Administration Section 
Circle Office, MUMBAI 

 
Name of work: FURNISHING WORK OF REGIONAL OFFICE NAVI MUMBAI & MSME 

SULABH AT CBD BELAPUR 
I/We have read and examined the notice inviting tender. Schedules A,B,C,D,E & 
F, specifications applicable, Drawings and Designs, General Rules and Directions, 
Conditions of Contract, clauses of contract, Special conditions, Schedule of Rate 
and all other documents and Rules referred to in the conditions of contract and 
all other contents in the tender document for the work. 

 
I/We hereby tender for the execution of the work specified for the Canara Bank 
within the time specified in Schedule 'F' at the rates specified in the attached 
Schedule 'A' viz., schedule of quantities and in accordance in all respects with the 
specifications, designs drawings and instructions in writing referred to in Rule-1 of 
General Rules and Directions and in Clause 11 of the conditions of contract and 
with such materials as are provided for, by, and in all respects in accordance 
with, such conditions so far as applicable. 

 
I/We agree to keep the tender open for hundred and twenty days from the due 
date of submission thereof and not to make any modifications in its terms and 
conditions. 

 
A sum of Rs. 60,310.00is hereby forwarded in Demand Draft / BG of 
……………………. Bank as Earnest Money Deposit. If I/We, fail to commence the  
work specified I/We agree that the Bank shall without prejudice to any other 
right or remedy, be at liberty to forfeit the said earnest money absolutely 
otherwise the said earnest money shall be retained by it towards security deposit 
to execute all the works referred to in the tender documents upon the terms and 
conditions contained or referred to therein and to carry out such deviations as 
may be ordered. 

 
I/We hereby declare that I/We treat the tender documents, drawings and other 
records connected with the work as secret/confidential documents and shall not 
communicate information/derived therefrom to any persons other than a person 
to whom I/We am / are authorized to communicate the same or use the 
information in any manner prejudiced to the safety of the state. 

 
I/We fully understand that you are not bound to accept the lowest or any tender 
you may receive. 

 
Shri. ,Partner/Proprietor/ , is 
the person authorized to negotiate commercial and technical terms and 
conditions and sign on behalf of the firm any Agreement, Bills and receipts for 
this work. 
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I/We agree that should I/We fail to deposit the full amount of initial security 
deposit and/or fail to commence the work specified in the above memorandum, 
an amount equal to the amount of the earnest money mentioned in the form of 
invitation of tender shall be absolutely forfeited to the Canara Bank and the 
same, may at the option of the Canara Bank be recovered without prejudice to 
any other right or remedy available in law, out of the deposit in so far as the 
same may extend in terms of the said bond and in the event of deficiency out of 
any other money due to me/us under this contract or otherwise. 

 
I/We agree that until a formal agreement on stamp paper is prepared and signed, 
this tender with your written acceptance thereof shall constitute a binding 
contract between us. 

 
 
 

 
 
 
 
 

Dated the: day of 2025 

Witness: 

Name: 

Address: 

Signature of Contractor 
Full Postal Address 
Pin Code No. & 
Telephone No. 

 
 

Occupation: 
♦  ♦  ♦  ♦  ♦  ♦  ♦  ♦ 
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ANNEXURE-1: 
BIO DATA OF THE TENDERER 

 
 

1. (a) Name of the Tenderer : 
Address : 

 

Telephone No. : 
Office : 
Residence : 
Mobile : 
Fax : 
E-Mail : 

 
(b) Addressofoffice : 

 
2. a) Status of the Firm(Whether company/ 

Partnership/proprietary) : 
 

b) Name of the Proprietor/ Partners/ Directors 
(With professional qualifications, if any): 

 
I) 

 
II) 

III) 

c) Yearofestablishment : 
 

3. Whether registered with Registrar of 
Companies/ firm. If so, No.& Date : 

 
4. Registration with Tax Authorities : 

 
a) Income-tax No. PAN; 

(Furnish copies of Income-tax returns) 
 

b) GSTRegistrationNumber : 
(Furnish the latest copies of the returns filed) 

 
c) CIVIL license number & name 

of:associate if available 
 

d) Value Added Tax (VAT) registration details: 
 

5. Names of the Bankers with address : 

I) 
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II) 
 

Turnover of the Company/firm (Please attach copy of documents in support of the 
details). 

Sl.No Year Turnover 

1 2021-22 
 

2 2022-23 
 

3 2023-24 
 

 
6. Registration / Empanelment with Government / Public Sector / Banks / 

Corporate if any (Copy of valid registration / empanelment copy should be 
enclosed). 
NAME OF THE 
ORGANISATION 

NATURE OF 
WORKS 

VALUE OF WORKS DATE OF 
REGISTRATION 

    

    

    

    

 
7. What are your fields of activities? Mention the fields on preference Basis 

1) 

2) 
 

3) 
 

9. Details of the works executed during the last 7 years prior to 28.02.2025 to 
meet Sl. No- 4 of Eligibility Criteria. 

 
Sl. 
No

Name 
of 

Work 

Work executed for 
(name of the 

organization with 
address, 

concerned office 
and telephone 

number) 

Nature 
of work 

(in 
brief) 

Location 
of the 
work 

Actual 
Value 
of the 
works 

Date of 
commencement 
& Completion. 
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10. Key personnel permanently employed in yourorganization: 
 

Sl. 
No 

Name Qualifica
tion 

Experience Particulars 
of work 

done 

Employed 
in your 

firm since 

Any other 

       

 
11. Furnish the names of three responsible clients / persons to whom the 

major works carried out by the applicant with address and telephone number 
who will be in a position to certify about the quality as well as past 
performance of your organization. 

 
NAME OF THE 

OFFICIAL 
ORGANISATION & 

ADDRESS 
CONTACT NUMBERS 

   

   
   

 
12. Furnish the details of AWARDS, CITATIONS, etc., received in recognition of 
your services in projects designed /associated. 

 
 

YEAR 
Name of the 
Awardwith 
details 

Name of the organization 
from whom award 
wasreceived 

Name of the project 
for which such award 
was received 
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DDECLARATION: 
 

1. All the information furnished by me / us here above is correct to the best 
of my knowledge and belief. 

 
2. I / we have no objection if enquiries are made about the work listed by me 

/ us in the accompanying sheets / annexure. 
 

3. I / We agree that the decision of Bank in selection will be final and binding 
to me /us. 

 
 

Place : SIGNATURE 
 
 

Date : NAME &DESIGNATION 
SEAL OF ORGANISATION 
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ANNEXURE-2: 
 

A C C E P T A N C E 
 
 

The above tender (as modified by us or negotiations as provided in the letters 
mentioned hereunder) is accepted by me for and on behalf of the Canara Bank for 
a sum of Rs. (Rupees ) 

 

The letters referred to below shall also form part of this contract agreement: 

a) 

 

b) 
 
 

c) 
 

For & on behalf of the Canara Bank 

Signature:   
 

Designation:   
 
 

   Dated this day of 2025. 
 

♦  ♦  ♦  ♦  ♦  ♦  ♦  ♦ 
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ANNEXURE-3: 
 

FORM OF AGREEMENT 
 
 

This agreement made the   day of the month of in 
the year 2025 BETWEEN, Canara Bank a body corporate constituted under the 
Banking Companies (Acquisition and Transfer of Undertakings)Act, 1970, having its 
Head Office, at 112, J C Road, Bangalore-560002 represented by Circle Office, 
Mumbai its duly constituted attorney (hereinafter referred to as Bank) of the ONE
 PART; and Shri/M/s    
S/D/o  resident of 

 

 

the sole proprietorofM/s having 
office       at   
 /the partnership firm represented by its Managing / duly 
authorized partner,    having    an     administrative     /     principal     office   at 
  
/ a  company / body corporate  being its registered  office  at   

 

duly represented at duly   represented   by its 
constituted  and authorized  Managing Director,  Shri and 
(hereinafter called the Contractor) of the other part WHEREAS THE Bank is 
desirous     that certain      works      should      be      constructed     viz., 
  and has accepted the tender dt.
 furnished by the contractor for the construction, completion 
and performance of such works. 

 
NOW THIS AGREEMENT WITNESSETHas follows: 

 
1. In this agreement words and expression shall have the same meanings as are 
respectively assigned to them in the conditions of contract hereinafter referred 
to. 

 
2. The following documents not inconsistent with these presents shall be deemed 
to form and be read and construed as part of this agreement viz., 

 
a) Notice inviting Tender. 
b) The Tender form 
c) General Rules and Directions to tenderers. 
d) Conditions of contract and clauses of contract along with Annexures thereto 

and Schedules A toF. 
e) Schedule of quantities (SOQ) includes Prices and tendered amount. 
f) Tender drawings. 
g) Technical Specifications for the work. 

 
h) Safety code and Model rules for the protection of health, sanitary 
arrangements for workers employed. 
i) Letter of Acceptance. 
j) Letters from and to the Contractor, if any, leading to and prior to acceptance 
letter. 
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3. In consideration of the payments to be made by the Bank to the Contractor  
the Contractor hereby covenants and agrees with the Bank to construct, complete 
and perform the works in conformity in all respects and subject to all terms and 
conditions/rules as mentioned in the aforesaid documents which shall from part 
of this agreement. 

 
In witness whereof the parties hereto have hereunto set their respective hands 
and seals the day and year first above written. 

 
Signed, sealed and delivered by the said contractor,  
to bank in the presence of: 

 
 
 
 

Signature of the Contractor (with seal) 
 
 
 
 
 

Signature of Bank Official (with seal) 
 

♦  ♦  ♦  ♦  ♦  ♦  ♦  ♦ 
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ANNEXURE-4: 
 

DETAILED LIST OF PLANTS AND EQUIPMENT AVAILABLE WITH 
THECONTRACTOR FOR USE ON THIS WORK. 

 
Sl. 
No 

Name and Description of the Equipment’s Make & Year 

1.   

 
2. 

 
3. 

 
4. 

 
5. 

 
6. 

 
7. 

 
8. 

 
 

Signature of the Contractor(with seal) 
 

♦  ♦  ♦  ♦  ♦  ♦  ♦ 
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ANNEXURE-5: 
 

LIST OF RELATIVES EMPLOYED IN CANARA BANK AND WITH THE 
CONSULTANTFOR THIS WORK. 

 

 

Sl. 
No 

 
Name 

 
Designation 

Branch/ Office of 
Bank 

/ CONSULTANT 

Relationshi
p 

with 
Contracto

r 
1.     

 
2. 

 
3. 

 
4. 

 
5. 

 
 
 
 
 

Signature of the Contractor(with seal) 
 
 
 
 

♦  ♦  ♦  ♦  ♦  ♦  ♦  ♦ 
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ANNEXURE-6: 
 

FORMAT OF RECEIPT OF MATERIALS AT SITE 
 

 
Sr. 
No 

 
Description 

 
Opening 
balance 

Receipt 
during 
month 

 
Consumption 
during month 

 
Closing 
balance 

Total 
quantity 
received till 
date 

1       

2       

3       

4       

5       

6       

7       

8       

 

Sl. 
No 

 
Description of work 

Date of 
Commencement 

Due date of 
completion 

Percentage 
progress 
achieved 

1     

2     

3     

4     

5     

6     

7     
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ANNEXURE-7: 
 

FORMAT OF MEASUREMENT BOOK 
 
 

MEASUREMENT BOOK PAGES NOS. 1 TO …………….. 
 

Tender 
Item No. 

Description Measurement details 
L B D/H 

Quantity Remarks 

     

 
 

 
Site Engineer CONSULTANT Contractor 

Checking/Test checking Engineer Date of checking/Test checking 

 
NOTE: 

 
Checking and test checking pertains to items wherever initialed. 
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I. Running A/CBill 

ANNEXURE-8: 

 
FORMAT FOR RUNNING BILL 

i) Name of Contractor /Agency: 

ii) Name of work: 

iii) Sl. No. of this bill: 

iv) No. and date of previous bill: 

v) Reference to Agreement No: 

vi) Date of written order to commence: 

vii) Date of completion as per agreement: 
 

Sl. 
No. 

Item Description Unit Rate (Rs.) As per tender Qty, 
Amount (Rs.) 

1. 2. 3. 4. 5. 
     

 
 

Upto previous R/A 
Bill 

Upto date (Gross) Present Bill Remark 

Qty. Amount (Rs.) Qty. Amount (Rs.) Qty. Amount (Rs.)  

6. 7. 8. 9. 
    

Note: 
 

1) If part rate is allowed for any item, it should be
 
Indicated with reasons for allowing such a rate. Net value since 

 
2) If ad hoc payment is made, it should be mentioned previous bill specifically. 

 
Dated signature of Site Engineer 

Preparing the bill 

Designation   
 

Dated signature of Bank’s Project 

Management Consultants 

(Name of the Consultants) 

Dated signature of Contractor 
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CERTIFICATE 
 

The  measurements on the  basis of which  the  above  entries for the Running Bill 
No.   were made have been taken jointly on 
 and  are  recorded  at  pages   
measurement book No.  

to of 

 

The work recorded in the above-mentioned measurements has been done at the 
site satisfactorily as per tender drawings, conditions and specifications. 

 
  

Signature of Contractor or 
contractor’s representative 

Signature of  ARCHITECT or 
ARCHITECT ’s representative 

Date Date 
Seal Seal 

 

 
Test Check by Bank’s authorized representative 

Signature of Bank Official  

Date  

Seal  
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ANNEXURE-09: 
 

 
FORMAT FOR RATE ANALYSIS OF ITEMS 

I. MATERIAL  
 

1. Basic Cost of Material 
 
2. Wastage – 5%  

 

  II. Labour: As per Standard 
 Labour output and labour input required for the Particular item using quoted 

labourrates.  
 
III. Machinery/Tools   - Rs.  
  Inputs of Machinery / Tools requirements asper  
  the item and hire charges as per market.  
   
  TOTAL (I) + (II)+(III)    Rs.  
 

IV. Tax Liability  
[As per contractual clauses will be added] Rs. 

 

 V. Add – ½ % forwatercharges Rs.  
   
                   Add – ½ % for Electricity Rs.  
 
VI.             Any other Expenditure (please specify)   Rs.  
  TOTAL       
  Contractor Profit & OH– 15% Rs.  
 
  GRANDTOTAL Rs.  
 
 
TDS will be deducted as per standard norms and recovery shall be made for water and 
electricity as per tender conditions.  
 

  Rs.  

 -  Rs.  

 -  Rs.  
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ANNEXURE-10: 
FORMAT OF CERTIFICATE OF PAYMENT 

 
Certificate No. Interim / Dated 

 Project No. Building work / interior work 

Particulars: 

Contractor: Contract / Letter No. Dated: 

 Contractor’s Bill No. Dated: 

This is to certify that the amount given below (*) is due to your Contractors for 
the work done by them. 

 
Amount of work done to date Rs.  
TotalRs.  
Less: Retention on work done Rs  
 Less
: previously certifieduptoRs 
 PRE
SENT CERTIFICATE (*) Rs.  
RUPEES……………………………………………………………………………….. 

 
 

Necessary Deduction U/S194C of the income Tax 1961 and sales tax may be made 
before paying the above certified amount. 

 
By a copy of this letter, we are intimating the Contractors to call on you for the 
necessary payments. 
Remarks if any: 
The details of Insurance policy are given in the next page. 
Signature of Consultants 

 

Enclosures : Bill 
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ANNEXURE-11: 
 

FORMAT OF SITE ORDER BOOK 
 

Name of the work  
 
 
 

 

Date of Commencement _ 
 
 
 
 

Sl. 
No 

Remarks/ 
Instruction 
s of the site 
Engineer/ 
ARCHITECT 

Dated 
Initials 
of site 
Enginee
r/ 
ARCHITE
CT 

Initials of the 
Contractor 
for having 
received the 
instructions 

Action 
taken 
with 
date 

Dated 
initials of 
the site 
Engineer 

Remarks of the 
ARCHITECT/C.
C. 
Officials 

1 2 3 4 5 6 7 
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ANNEXURE-12: 
 

FORMAT FOR APPLICATION BY CONTRACTOR FOR EXTENSION OF TIME 
 

 
1 Name of the Contractor    

2 Name of the work as given in the 
Agreement 

   

3 Agreement WO    

4 Tender amount    

5 Date of commencement of work    

6 
Period allowed for completion as per 
agreement 

   

7 Date of completion as per agreement    

8 
Period for which extension of time has 
been given 

   

  Date Month Year 

     

 a) 1st extension vide Bank’s Letter No.    

 b) 2nd extension vide Bank’s Letter No.    

 c) 3rd extension vide Bank’s Letter No.    

9 
Reasons for which extensions have been previously given (copies of the 
previous applications should be attached) 

  

10 
Period for which extension is applied for and the reasons thereof including 
hindrances, time for extra work assigned, if any etc. 
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ANNEXURE-13: 
 

FORMAT OF HINDRANCE REGISTER 
 

Name of Work : Date of state of 
work 

: 

    

Name of 
Contractor 

: Period of 
completion 

: 

    

Agreement No : Date of 
completion 

: 

Sl. 
No 

Nature of 
Hindrance 

Date of 
occurren
ce of 
hindranc
e 

Date of 
which 
hindrance 
wasremov
ed 

Period of 
hindrance 

Signatur
e Site 
Engineer
/ 
Project 
Engineer 

Remarks 

1 2 3 4 5 6 7 
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ANNEXURE-14: 

Bank Guarantee Format for Earnest Money Deposit 
To 
Assistant General Manager  
General Administration Section,  
Canara Bank,  
Circle Office, Mumbai 
 

 

WHEREAS (Name of Tenderer) (hereinafter 
called  "the  Tenderer" has submitted its tender dated
 (Date)    for    the    execution    of    
(Name    of    Contract)  
 (herein after called "the Tender")in favour of CANARABANK, 
 hereinafter called the"Beneficiary”. 

 
KNOW ALL MEN by these presents that we, (name of the issuing Bank), 
a  body  corporate  constituted under the  having its 
Head Office at amongst others a branch / office at 
 (hereinafter called "the Bank" are bound unto the Beneficiary 
for the sum of Rs  (Rupees only) 
for which payment well and truly to be made to the said Beneficiary, the Bank 
binds itself, its successors and assigns by these presents; 

 
THE CONDITIONS of this obligation are: 
(a) If the Tenderer withdraws its Tender during the period of Tender validity 

specified in the Tender; or 

(b) If the Tenderer having been notified of the acceptance of his Tender by the 
Beneficiary during the period of Tender validity; 
(i) fails or refuses to execute the Agreement, if required; or 
(ii) fails or refuses to furnish the performance security, in accordance with 
clause of conditions of Contract. 

We undertake to pay to the Beneficiary up to the above amount upon receipt of 
his first written demand without the Beneficiary having to substantiate his 
demand, provided that in his demand the Beneficiary will note that the amount 
claimed by him is due to him owing to the occurrence of one or both of the two 
conditions, specifying the occurred condition or conditions. 
Notwithstanding anything contained herein 
i) Our  liability  under  this  Bank  Guarantee  shall  not exceed Rs.

(Rupees only) 
ii) This Bank Guarantee is validupto and 
iii) We are liable to pay the guaranteed amount or any part thereof under this 

Bank Guarantee only and only if you serve upon us a written claim or demand 
on or before (mention period of guarantee as 
found under clause (ii) above plus claim period) 

 
Dated day of 2025 

 

SIGNATURE & SEAL OF THEBANK 
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ANNEXURE-15: 
 

BANK GUARANTEE FORMAT FOR SECURITY DEPOSIT 
 

Guarantee No…………………………………………………………….. 
Amount of Guarantee Rs……………………………………………….. 
Guarantee cover from Dated: …………………………………………. 
To Dated: …………………………………………………………………. 
Last Date for Lodgment of claim: …………………………………….. 

 
To: 

 

 

 

 

In consideration of ……………………………………… (hereinafter called "Beneficiary") 
having agreed to exempt …………………………… …….. Ltd., having its Registered 
Office situated at ………………………………. (hereinafter called the "the obligator(s)") 
from     the     demand     of     security     deposit ofRs ........................ (Rupees 
………………………………………………….. only) under the terms and conditions of an 
agreement dated …………………. (hereinafter called the "said Agreement") for the 
due fulfillment by the said obligator of the terms and conditions contained in the 
saidagreement,onproductionoftheBankGuaranteeforRs ........................ (Rupees 
…………………………………only),attherequestof the obligator  Bank, a body 
corporate constituted under the Banking Companies (Acquisition & Transfer of 
undertakings) Act, 1970 having its Head Office at amongst others 
a branch at ……………………… (hereinafter referred to as "the Bank") has agreed to 
give following guarantee in favour of the beneficiary for an amount not exceeding 
Rs……………….. (Rupees ……………………………………………………….. only) against any loss 
or damage caused to or suffered or would be caused to or suffered by reason of 
any breach by the said Obligator(s) of any of the terms and conditions contained 
in the said agreement. 

 
1. We, the Bank to hereby undertake to pay the amount payable under this 

guarantee without any demur merely on a demand from the beneficiary 
stating that the amount claimed is due by way of loss or  damage caused to 
or would be caused to or suffered by reason or any breach of the terms and 
conditions contained in the said agreement or by reason of the obligator's 
failure to perform the said agreement. Any such demand in writing made on 
the Bank shall be conclusive as regards the amount due and payable by the 
Bank under the guarantee. However, our liability under this guarantee shall 
be restricted to an amount not exceedingRs………………………………. 

 
2. We, the Bank further agree that the guarantee herein contained shall remain 

in full force and effect during the period that would be taken for the 
performance of the said agreement and that it shall continue to be 
enforceable till all the dues of the beneficiary under or by virtue of the said 
agreement have been fully paid and its claims satisfied or till the beneficiary 
certifies that the terms and conditions of the said agreement have been fully 
discharged this guarantee. Unless a demand for claim under this guarantee  
is made on us in writing on or before ..................... we shall be discharged 
from all liabilities under this guarantee thereafter. 
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3. We, the Bank further agree that the beneficiary shall have the fullest 
liberty, without consent and without effecting in any manner or obligations 
hereunder, to extend time of performance the said obligator(s) from time to 
time or to postpone for any time any of the powers exercisable by the 
beneficiary against the said obligator(s) and to forbear or enforce any of the 
terms and conditions relating to the said agreement and we shall not be 
relieved of our liability by reason of any extension being granted to the said 
obligator(s) for any forbearance, act or omission on the part of the 
beneficiary or any indulgence by the beneficiary to the said obligator(s) or  
by any such matter or thing whatsoever which under the law relating to 
sureties would not for this provision have effect of so relieving us. 

 
4. We, the Bank lastly undertake not to revoke this guarantee during its 

currency except with the previous consent of the beneficiary inwriting. 
 

5. Notwithstanding anything contained herein: 
 

(i) Our liability under this Bank Guarantee shall not exceed Rs.……… 
(Rupees ................................................ only) 

 
(ii) This Bank Guarantee is validupto ..................... and 

 
(iii) We are liable to pay the guaranteed amount or any part thereof 

under this Bank Guarantee only and only if you serve upon usa 
written claim or demand on or before ............. (mention period of the 
guarantee as found under clause (ii) above plus claim period) 

 
 

PLACE: 
 

DATE: SIGNATURE 
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ANNEXURE-16: 

 
INTEGRITY PACT FORMAT 

PRE-CONTRACT INTEGRITYPACT 

Between 
This pre-bid contract Agreement (herein after called the Integrity Pact) is 
made on  day of   the   month20  , between, CANARABANK 
hereinafter referred to as "The  Principal",  a  body  corporate  constituted 
under Banking Companies (Acquisition and transfer of undertakings), Act 1970 
having its Head office at 112, J.C. Road, Bangalore 560 002,with branches spread 
over  India  and abroad (hereinafter referred to  as BUYER which  expression shall 
include   its  successors  and   assigns)  acting  through Shri , 
(Designation of the officer)   representing   
 , of the BUYER, of the FIRSTPART 

AND 
M/s. represented  by  Shri Chief Executive 
Officer/Authorized Signatory (hereinafter called the "The Bidder/ Seller/ 
Contractor/ Service Provider", which expression shall  mean and  include,  
unless  the  context  otherwise  requires,  his  successors  and  permitted 
assigns), of the SECONDPART 

 
The principal intends to award, under  laid  down  organizational  
procedures,contract/for .The 
Principal values full compliance with all relevant laws of the land, rules, 
regulations,  economic use of  resources and of fairness/  transparency in its 
relations with its Bidder(s) and / orContractor(s). 

 
In order to achieve these goals, the principal will appoint Independent External 
Monitors (IEMs) who will monitor the  tender process and   the execution   of   
the contract for compliance with the principles mentioned above. 

Section 1 - Commitments of the Principal 
(1)  The Principal commits itself to take all measures necessary to prevent 

corruption and to observe the following principles:- 
 

a) No  employee  of  the  Principal,  personally  or  through  family  
members,  will  in  connection  with   the   tender   for,   or   the 
execution   of a   contract,   demand,   take a  promise   for  or  accept, 
for  self  or  third  person,  any  material  or  immaterial benefit  which 
the person is not legally entitled to. 

 
b) The  Principal  will,  during  the  tender  process   treat   all  Bidder(s) 

with  equity and   reason.  The   Principal   will   in  particular,   before 
and during the tender process, provide to all Bidder(s) the same 
information and will not provide to  any  Bidder(s)  confidential/ 
additional information through which the Bidder(s) could obtain an 
advantage in relation to the tender process or the contractexe 
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c) The Principal will exclude from the process all  known  prejudiced 
persons. 

 
(2) If the Principal obtains information on the  conduct  of  any  of  its  employees 

which  is  a  criminal  offence  under  the  IPC/PC  Act,  or  if  there  be  a  
substantive suspicion in this regard, the Principal will inform   the Chief 
Vigilance Officer and in addition can initiate disciplinary actions. 

Section 2 – Commitments of the Bidder(s)/Contractor(s) 
 

(1) The Bidder(s)/ Contractor(s) commits themselves to take all measures 
necessary to prevent corruption. The Bidder(s)/ Contractor(s) commits 
themselves to observe the following principles during participation in the 
tender process and during the contract execution. 

 
a) The Bidder(s)/ Contractor(s) will not, directly or through  any  other 

person or firm, offer, promise or give to any  of  the  Principal's  
employees involved in the tender process or the execution  of  the 
contract or to any third person any material or other benefit which he/ 
she is not legally entitled to, in order to obtain in exchange any  
advantage of any kind  whatsoever during the tender process or during  
the execution of the contract. 

 
b) The Bidder(s)/ Contractor(s) will not enter with other Bidders into any 

undisclosed agreement or understanding, whether formal or  informal. 
This applies in particular to prices, specifications, certifications, 
subsidiary contracts, submission or non-submission of bids or any other 
actions to restrict competitiveness or to introduce cartelization in the 
bidding process. 

 
c) The Bidder(s)/ Contractor(s) will not commit any offence under the 

relevant IPC/PC Act; further the Bidder(s)/ Contractor(s) will not use 
improperly, for purposes of competition or personal gain, or pass on to 
others, any information or document provided by the Principal as part of 
the business relationship, regarding plans, technical proposals and 
business details, including information contained or transmitted 
electronically. 

 
d) The Bidder(s)/ Contractor(s) will, when presenting their bid, disclose any 

and all payments made, is committed to or intends to make to agents, 
brokers or any other intermediaries in connection with the award of the 
contract. 

e) Bidder(s)/Contractor(s) who have signed the Integrity Pact shall not 
approach the Courts while representing the matter to IEMs and shall wait 
for their decision in the matter. 

(2) The Bidder(s)/Contractor(s)will not instigate third persons to commit.
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offences outlined above or be an accessory to such offences. 

 
 

Section 3 - Disqualification from tender process and exclusion from future 
contracts 

 
If the Bidder(s)/Contractor(s), before award  or  during  execution  has  
committed   a transgression      through    a  violation  of  Section  2,  above  or   
in  any  other  form  such as  to  put  their  reliability  or  credibility   in   
question, the  Principal  is  entitled  to disqualify the  Bidder(s)/Contractor(s) 
from the tender process or take action as below- 
(1) AnybreachoftheprovisionshereincontainedbytheBIDDER/SELLER 
/CONTRACTOR/SERVICE PROVIDER or anyone employed by it or acting on its 
behalf (whether with or without the knowledge of the 
BIDDER/SELLER/CONTRACTOR/SERVICE PROVIDER shall entitle the BUYER to take 
all or any one of the following actions, wherever required:- 

a) To immediately call off the pre-contract negotiations without assigning any 
reason or giving any compensation to the BIDDER/ SELLER/ CONTRACTOR/ 
SERVICE PROVIDER. However, the proceedings with the other BIDDER/ 
SELLER/ CONTRACTOR/ SERVICE PROVIDER(s) wouldcontinue. 

b) To forfeitfully or partially the Earnest Money Deposit (in pre-contract 
stage) and/or Security Deposit/Performance Bond (after the contract is 
signed), as decided by the BUYER and the BUYER shall not be required to 
assign any reason therefor. 

c) To immediately cancel the contract, if already signed, without giving any 
compensation to the BIDDER/ SELLER/ CONTRACTOR/ SERVICEPROVIDER. 

d) To recover all sums already paid by  the  BUYER, and  in case  of  the  
Indian BIDDER/SELLER/CONTRACTOR/SERVICE PROVIDER with interest 
thereon at  2%  higher  than  the  prevailing  Prime  Lending  Rate of  
(Name of the Bank/Financial Institution) while in case of a 
BIDDER/SELLER/CONTRACTOR/SERVICE PROVIDER from a country other 
than India with Interest thereon at 2% higher than the LIBOR. If any 
outstanding payment is due to the BIDDER/SELLER /CONTRACTOR from the 
BUYER in connection with any other contract such outstanding payment 
could also be utilized to recover the aforesaid sum and interest. The BUYER 
shall also be entitled to recover the replacement costs from 
BIDDER/SELLER/CONTRACTOR/SERVICEPROVIDER. 

e) To encash the advance bank guarantee and performance bond/ warranty 
bond, if furnished by the BIDDER/ SELLER/ CONTRACTOR/ SERVICE 
PROVIDER, in order to recover the payments, already made by the BUYER, 
along with interest. 

f) To cancel all or any other contracts with the BIDDER/ SELLER/ 
CONTRACTOR/ SERVICE PROVIDER and the BIDDER/  SELLER/  
CONTRACTOR/ SERVICE PROVIDER shall be liable to pay compensation for 
any loss or damage to the BUYER resulting from such 
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cancellation/rescission and the BUYER shall be entitled to deduct the 
amount so payable from the money(s) due to the BIDDER/ SELLER/ 
CONTRACTOR/ SERVICE PROVIDER. 

g) To debar the BIDDER/SELLER/CONTRACTOR/SERVICE PROVIDER from 
participating in  future  bidding  processes  of  the  BUYER   for   a 
minimum period of five years, which may be further extended at the 
discretion of the BUYER. 

h) To recover all sums paid in violation of this Pact by BIDDER/ SELLER/ 
CONTRACTOR/ SERVICEPROVIDER(s) to any middlemen or agent or broker 
with a view to securing the contract. 

i) In cases where irrevocable Letters of Credit have been received in respect 
of any contract signed by the BUYER with the BIDDER/ SELLER/ 
CONTRACTOR/ SERVICE PROVIDER, the same shall not be opened. 

j) Forfeiture of The Performance Bond in case of a decision by the BUYER to 
forfeit the same without assigning any reason for imposing sanction for 
violation of this Pact. 

k) The  BIDDER/ SELLER/ CONTRACTOR/ SERVICE PROVIDER  shall  not   lend 
to or borrow any money from or enter into any monetary dealings or 
transactions, directly or indirectly, with any employee of the  BUYER, and 
if he does so, the BUYER shall be entitled forthwith to  rescind  the 
contract and all other contracts with  the  BIDDER/  SELLER/ 
CONTRACTOR/ SERVICE PROVIDER. The BIDDER/SELLER/ CONTRACTOR shall 
be liable to pay compensation for any loss or damage to the BUYER 
resulting from  such  rescission and  the  BUYER shall  be entitled to  
deduct the amount so payable from the money(s) due to the BIDDER/ 
SELLER/ CONTRACTOR/ SERVICEPROVIDER. 

(2) The BUYER will be entitled to take all or any of the actions mentioned as per 
above clause - 1 (i) to (xi) of this Pact, also in the event of commission by the 
BIDDER/ SELLER/ CONTRACTOR/ SERVICE PROVIDER or  anyone  employed by   it 
or acting on its behalf (whether with or without the knowledge of the BIDDER), of 
an offence as defined In Chapter IX of the Indian Penal code, 1860 or Prevention 
of Corruption Act, 1988 or any other statute enacted for prevention of  
corruption. 
(3) The  decision  of  the  BUYER  to  the  effect  that  a  breach  of  the 
provisions of this pact has been committed by the BIDDER/  SELLER/  
CONTRACTOR shall be final and conclusive on the BIDDER/ SELLER / 
CONTRACTOR. However, the BIDDER/SELLER/CONTRACTOR/SERVICE  can 
approach the Independent External Monitor (s) appointed for the purpose of this 
pact. 

 
Section 4 - Compensation for Damages 

 
(1) If the Principal has disqualified the Bidder(s) from the tenderprocess 
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prior to the award  according to Section 3, the Principal is entitled to  
demand and recover the damages equivalent to Earnest Money Deposit/ Bid 
Security. 

 
(2) If the Principal has  terminated  the contract  according to Section 3, or  if 

the Principal is entitled  to terminate the contract according to Section 3,  
the Principal shall be entitled to demand and recover from the Contractor 
liquidated damages of the Contract value or the amount equivalent to 
Performance Bank Guarantee. 

 
Section 5 - Previous Transgression 

 
(1) The   Bidder  declares   that   no  previous   transgressions    occurred    in 

the  last three  years  with  any  other  Company  in  any   country 
conforming to the anti-corruption approach or with any Public Sector 
Enterprise in India that could justify  his  exclusion  from  the  tender 
process. 

 
(2) If the    Bidder   makes   incorrect    statement    on   this    subject,    he  

can  be disqualified  from   the   tender   process or action can   be   taken  
as mentioned in section 3, clause - 1a to1k). 

 
Section 6 - Equal Treatment of all Bidders/ Contractors/ Subcontractors 

 
1. In case of Sub-contracting, the Principal Contractor shall take the 

responsibility of the adoption of Integrity Pact by the Sub-contractor. 
 

2. The Principal will enter into agreements with identical conditions as  this  
one with all Bidders and Contractors. 

 
3. The Principal will disqualify from the tender process all bidders who do not 

sign this Pact or violate its provisions. 
 

Section 7 - Criminal charges against violating Bidder(s)/ Contractor(s) / 
Subcontractor(s) 

 
If the Principal obtains knowledge of conduct of a Bidder, Contractor or 
Subcontractor, or of an employee or a representative or an associate of  a 
Bidder, Contractor or Subcontractor which constitutes corruption, or if the 
Principal has substantive suspicion  in  this regard,  the Principal  will  inform  
the same to the Chief Vigilance Officer. 
Section 8 – Independent External Monitor 

1. The Principal appoints competent and credible Independent External 
Monitor for this Pact after approval by Central Vigilance Commission. The 
task of the Monitor is to review independently and objectively, whether 
and to what extent the parties comply with the obligations under this 
agreement. 
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2. The Monitor is not subject to instructions by the representatives of the 
parties and performs his/her functions neutrally and independently. The 
Monitor would have access to all Contract documents, whenever required. 
It will be obligatory for him/ her to treat the information and documents 
of the Bidders/Contractors as confidential. He/ she reports to the 
Managing Director, CANARA BANK. 

3. The Bidder(s)/Contractor(s) accepts that the Monitor has the right to 
access without restriction to all Project documentation of the Principal 
including that provided by the Contractor. The Contractor will also grant 
the Monitor, upon his/her request and demonstration of a valid interest, 
unrestricted and unconditional access to their project  documentation. 
The same is applicable to Sub-contractors. 

 
4. The  Monitor is  under contractual obligation to  treat the  information  

and documents of the Bidder(s)/ Contractor(s)/ Sub-contractor(s) with 
confidentiality. The Monitor has also signed declarations on 'Non- 
Disclosure of  Confidential   Information'   and   of  'Absence  of  Conflict  
of  Interest'.  In case of  any  conflict  of  interest  arising  at  a  later 
date,   the    IEM    shall    inform the Managing Director, CANARA BANK 
and recuse himself / herself from that case. 

 
5. The Principal will provide to the Monitor sufficient information about all 

meetings among the parties related to the Project provided such meetings 
could have an impact on the contractual relations between the Principal 
and the Contractor. The parties offer to the Monitor the option to 
participate in such meetings. 

 
6. As  soon as  the Monitor notices,  or   believes   to   notice,    a  violation 

of this agreement, he/she will so inform the Management  of  the  
Principal and request the  Management  to  discontinue  or  take 
corrective  action,  or  to  take other  relevant   action.   The   monitor 
can  in   this   regard   submit   non-binding recommendations. Beyond 
this,   the   Monitor   has   no    right    to   demand    from the  parties 
that  they  act  in  a  specific   manner,   refrain   from   action   or 
tolerate action. 

 
7. The Monitor will submit a written report to the Managing Director,  

CANARA BANK within 8 to10weeks from the date of reference or  
intimation to him by the Principal  and,  should the  occasion  arise, 
submit proposals for correcting problematic situations. 

 
8. If the Monitor has reported to the Managing Director, CANARA BANK, a 

substantiated suspicion of an offence under relevant  IPC/ PC Act, and  
the Managing Director, CANARA BANK has not, within the reasonable time 
taken visible action to proceed against such offence or reported it to the 
Chief Vigilance Officer, the Monitor may also transmit this information 
directly to the Central Vigilance Commissioner. 
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9. The word 'Monitor' would include both singular and plural. 
Section 9 - Pact Duration 

 
This Pact begins when both parties have legally signed it. It expires for the 
Contractor 12 months after the last payment under the contract, and for all 
other Bidders 6 months after the contract has been awarded. Any violation of the 
same would entail disqualification of the bidders and exclusion from future 
business dealings. 

 
If any claim is made / lodged during this time, the same shall be binding and 
continue to be valid despite the lapse of this pact as specified above, unless it is 
discharged/ determined by the Managing Director, CANARA BANK. 

 
Section 10 - Other provisions 

 
1. This agreement is subject to Indian Law. Place of performance and 

jurisdictionistheRegisteredOfficeofthePrincipal,i.e. 
 . 

 
2. Changes and supplements as well as termination notices need to be made 

in writing. Side agreements have not been made. 
 

3. If the Contractor is a partnership or a consortium, this agreement must be 
signed by all partners or consortium members. 

 
4. Should one or several provisions of this agreement turn out to be invalid, 

the remainder of this agreement remains valid. In this case, the parties 
will strive to come to an agreement to their original intentions. 

 
5. Issues like Warranty /Guarantee etc. shall be outside the  purview  of 

IEMs. 
 
 

(For  &  On  behalf  of thePrincipal) (For & On behalf of Bidder/ 
Contractor) (OfficeSeal) 

(Office Seal) 
Place: 

Date: 
 

Witness 1: 
(Name  &Address) 

 

 
Witness 2: 
(Name  &Address) 
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ANNEXURE-17: 
 

Name of work: 

 
Details on List of Retired Government / PSU / Bank employees, employed by the 
Tenderer: 

 
NAME OF THE RETIRED 
OFFICIAL 

DESIGNATION NAME & ADDRESS OF THE 
PREVIOUS EMPLOYER 

   

   

   

 
 

 
Name & Signature of Tenderer (with seal) 
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ANNEXURE-18: 
 

Base Price of materials 
 

Sl. 
No Material Basic Rate 

Including tax in Rs. 
1.   

2.   

3.   
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ANNEXURE-19: 
 

INDEMNITY FORMAT 
 
 

THISDEEDOFINDEMNITY executed at…………………….(Place)on this .................. day 
of …………………….month of year two thousand and twenty Five(2025) 
By……………………………………………………..(herein after called the contractor) duly 
represented       by       proprietor/one       of       its       partners/director      Sri 
……………………………………., aged……………….years, son of 
Sri……………………………………………………….residing  at 
………………………………………………………………………………………………………………………………….. 

In favour of 

Canara Bank, a body corporate constituted under the Banking companies 
(Acquisition and Transfer of undertakings) Act, 1970, having its Head Office, at 
112, J.C.Road, Bangalore – 560002 & represented by its Circle Office- 
 . 

 

Whereas the contractor had applied for the tender …………………………………………….. 
…………………………………………………………………………………………………………………………………… 

 
Whereas the tender submitted by the contractor for the above-mentioned work 
was accepted  by Canara  Bank  and thework of ……………………………………………………. 
has been awarded in favor of the contractor vide Ref No 
………………………………………………………………….. 

 
And whereas for undertaking the work warded as per the above noted reference, 
the contractor has entered into contract with Canara Bank on ………………………….. 

 
Now this Deed Witnessed that in pursuance of the aforesaid contract dated 
………………………and in consideration of Canara Bank having agreed to make 
payment on the bills claimed by the contractor herein based on the works 
completed in respect of the above referred contract, the contractor hereby 
indemnifies and keep harmless Canara Bank & its CONSULTANT/consultant and its 
officials/staff from time to time and at all times against all actions, prosecutions 
proceedings, claims, suits, liabilities (including statutory liability), penalties, 
demands, charges, costs (including legal costs) and expenses, damages, losses and 
any other expenses which may be caused to or suffered by or made or taken 
against the Employer arising out of: 

 
i) The breach, default or non-performance of undertakings, warranties, 

covenants or obligations by the contractor, non-compliance of safety rules, 
regulations, instructions by the contractor and mishaps occurring at the 
site due to faulty work executed by the contractor. 

ii) Any contravention or Noncompliance with any applicable laws, regulations, 
rules, statutory or legal requirements by the contractor. 
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Further, the Contractor indemnifies to protect and save Canara Bank & its 
CONSULTANT/consultant and its officials / staff from against all claims, losses, 
costs, damages, expenses, action suits and other proceedings, resulting from 
infringement of any law pertaining to patent, trademarks, copyrights etc. or such 
other statutory infringements in respect of the services offered by the contractor. 

 
All Indemnities shall survive notwithstanding expiry or termination of the contract 
and contractor shall continue to be liable under the indemnities. 

 
There is no limit to claims made by the Employer/third parties in case of 
infringement of Intellectual property rights or for claims relating to the loss of 
damage to real property and tangible personal property and for bodily injury or 
death and in these cases the liability will be unlimited ”. 

 
 

 
Signature of Contractor with Seal 
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LIST OF MAKES 

 
Note:  Makes in the Price schedule supercedes this List. All makes shall be IS marked 
wherever applicable.  
 
1)   All materials shall be of the First Quality. 
2)  Wherever contractor proposes to use equivalent makes (i.e. other than specified), the 

same shall be done only after prior approval of the Bank/Architect. Any additional 
expenditure and time due to this shall be solely on contractor’s account and no claims 
whatsoever shall not be entertained. 

3) Read “or equivalent approved” at the end of the list of approved manufacturer  
             / Sub-contractor / brand for every material. 
 
 
CIVIL/FURNISHING WORK:-  
---------------------------------------------------------------------------------------------------------------- 
SR. NO.  MATERIAL                        APPROVED MANUFACTURER/ 
                       SUB-CONTRACTOR/BRAND 
 ---------------------------------------------------------------------------------------------------------------- 
 1.  Ceramic/Vitrified Tiles         H. R. JOHNSON, KAJARIA, NITCO,  
          SOMANY,RAK  
 
 2.   Door closers          EVERITE, HYPER, HEMKO 
 
  3.    Vitreous Chinaware 
                     Sanitary fittings like W.C.          PARRYWARE, HINDWARE, JAGUAR 
                     Pans, Urinals, Wash Basin, 
                     Cistern, etc.    
 
  4.    Chromium plated stop   
      cocks,  bib cocks,   pillar -        JAGUAR 
      taps  etc.   
 
  5.   Gypsum Board        INDIAN GYPSUM LTD./GYPROC 
 

  6.   BWR Grade Ply                         GREEN PLY, CENTURY SAINIK PF,   
ANCHOR, FINEST RED  ECO , 

                           MONARK 
 
  7.    Paints                           ASIAN, NEROLAC,ICI 
       
  8.   Aluminium metal       SUPERSIL BRAND OF CONTROLISED  
      False ceiling        ACOUSTIC INDUSTRIES PVT.LTD VISTA 
 
 
 
  
---------------------------------------------------------------------------------------------------------------- 
 
SR NO.       MATERIAL                         APPROVED MANUFACTURER/ 
                                                                     SUB-CONTRACTOR/BRAND 
 ---------------------------------------------------------------------------------------------------------------- 
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 9.   Galvanized false ceiling     AS ABOVE 
 
 10.   Carpet     MODI 
 
 11.           Water proofing compound     SUNANDA, PIDILITE,  
        Dr. FIXIT,CHOKSEY,SIKKA 
 
 12.           Laminates       FORMICA, ARCHID,NATIONAL,  
        SUNMICA, SIGNATURE, HERITAGE  
      
 13.    Screws (Stainless steel)       GKW NETTLEFOLD 
 
 14.           Hardware              EARL BIHARI,HAFALE, HETTICH, ENOX 
  
 15.           Adhesive                                 FEVICOL SH,   
    
 16.   G.I. Pipes                                 TATA "C" Class 
 
 17. Locks                                        Vijayan, Godrej 
 
 18.   Wood Preservative     BISON of BRITISH PAINTS, 
       
 19.   A.C. grill       DYNACRAFT 
 
 20.   Chairs     GODREJ 
       
 21.   Foams in Chairs/Sofas      MM FOAMS 
 
 22.   Cement         L & T, ACC 53 Grade OPC 
 
 23.           Epoxy based water proofing   HINDUSTAN CIBA-GEIGY LTD. 
 
 24.           Aluminium Door and      JINDAL   
      Window sections   
 
 25.   Vertical Blinds      VISTA LEVOLOR 
 

 26.   Glass     MODI GUARD /SAINT GOBBAIN,TATA 
 
 
 
 
 

----------------------------------------------------------------------------------------------------------------- 
  SR  NO.       MATERIAL                         APPROVED MANUFACTURER/ 
                                                                     SUB-CONTRACTOR/BRAND 
 ---------------------------------------------------------------------------------------------------------------- 
 

27. Sun control film       GARWARE,3M,LG 
  
 
    28.     Floor Springs/Door Closers          EVERITE, HYPER, HEMKO 
 
 29.  Hinges, Tower Bolts,     BRASS OXIDISED/EPOXY POWDER COATED 
    Handles     (HEAVY DUTY) WITH STEEL PIN 
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 30. Locks for door shutter      GODREJ ,VIJAYAN                                                                    
 
 31. Veneer     ANCHOR 
        
 32. Sand For Plastering etc.     CONFIRMING TO I.S. CODE 1542  

OBTAINEDFROM RIVER BED. THE SAND SHALL 
NOT CONTAIN MORE THAN 8% OF MUD                                                 

 
     33. Flakes     HERITAGE  
 
     34.    Vinyl flooring                      ARMSTRONG, STILEX, SOLARBRITE,  
                                                                  FLOORWORK 

1.  Aluminum Section  to be used in paneling & partition      JINDAL 

 
 
 
 
 
 
 
 
 
Signature of the Contractor/  
Tenderer (With Seal) 
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