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TENDER DOCUMENT

FOR

INTERIOR FURNISHING WORKS OF FLATS IN CANARA BANK,
SANGEETA BUILDING, , CANBANK HOUSE, 15T HASNABAD LANE,
SANTACRUZ WEST, MUMBAI-400054

(WORK COMPLETION PERIOD IS 30 DAYS FROM THE 5TH DAY OF
ISSUE OF WORK ORDER)

Issued by
CANARA BANK
PREMISES & ESTATE SECTION

2" Floor, B Wing, C-14 G-Block,
BKC, MUMBAI - 400 051



No

dPboiel & Canara Bank <&

AN SR W I9RE A Gowesnment of india Undernaking

PREMISES & ESTATE SECTION
2" Floor, B Wing, C-14, G-Block, BKC, MUMBAI - 400 051

NOTICE INVITING TENDER

Sealed tenders are invited from class B and above Interior Furnishing Contractors
empanelled in the bank for the works mentioned below -

Name of the Work : INTERIOR FURNISHING WORKS OF FLATS IN
CANARA BANK, SANGEETA BUILDING,
SANTACRUZ UNDER MUMBAI CO

EMD Amount . Nil.

Time of Completion : 30 days from the 5% Day of issuance of the
work order by the Bank/Handover of the
premises.

Contents of the Tender : (A) Notice Inviting Tender
(B) General Rules & Instructions to
Tenderers
(C) Tender Offer and acceptance
(D) Form of agreement
(E) General Conditions of Contract
(F) General Safety
(G)List of Make
(H)Bill of Quantities
(I) Layout Plan

Date of Issue of Tender :10.11.2025

Pre bid meeting at site :

Date of Submission : Sealed Envelopes to be submitted on or
before 17.11.2025 up to 3.00 PM

Date of Opening :  Tenders will be opened on or after 17.11.2025
at 3.30 PM

TENDER DOCUMENT ISSUED TO:
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(1) GENERAL RULES AND INSTRUCTIONS TO TENDERERS

1. Sealed Tenders are invited from competent contractors (hereinafter also
referred as TENDERER/ CONTRACTOR) who have been already empanelled by the
Bank (hereinafter referred as the Employer and also as Bank), for -

INTERIOR FURNISHING WORKS OF CANARA BANK, SANGEETA BUILDING
SANTACRUZ, MUMBAI

Scope of work involved shall be as per clause No.2 of the General Conditions of the
Contract.

Since the work is to be carried out in the running branch premise, site is
ready for commencement of the works.

2. The tender concept is "SINGLE ENVELOPE CONCEPT".

3. Tender documents consisting of specifications, schedule of quantities of the
various items of work to be done and the set of terms and conditions of contract
can be collected personally from office of the Assistant General Manager,
Premises & Estate Section, Canara Bank Circle Office, C-14, G- Block, BKC,
Mumbai-400051 between the dates mentioned in the Notice Inviting Tender
(NIT).

4. Cost of Tender would be as detailed in the Notice Inviting Tender (NIT).
5. EARNEST MONEY DEPOSIT (EMD): Nil

6. The tender documents are not eligible to be transferred. The tenderer shall not
mutilate or alter or over write or misuse in any manner and shall submit the
same duly filled & signed in prescribed format only. However for tenderers
reference a photocopy can be retained. The successful tenderer will be issued
with a copy of the tender document at the time of signing of the agreement.

7. The duly filled & signed tenders in sealed packet super-scribing "Tender for
Furnishing works of SANGEETA BUILDING, SANTACRUZ UNDER MUMBAI CO " are
to be submitted to the office of Assistant General Manager (P&E section) at the
address mentioned in point 3. The date of opening of sealed tenders shall be as
detailed in the Notice Inviting Tender (NIT) in the presence of the office staff
and contractors/ representatives of contractors who are present at the time of
opening of tender.

8. The tenderer shall check the tender documents and if any page/pages is/are
missing or duplicate or indistinct, the same shall be brought to the notice of
employer and rectified before submission of the tender.
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9.

10.

11

12.

13.

14.

15.

16.

The total time allowed for carrying out of the work shall not exceed the period
specified in the NIT counted from the day of Acceptance Letter and/ or written
orders to commence the work by the Bank.

The contractors should quote in figures as well as in words the rate, and amount
tendered by them without any conditions. The amount for each item should be
worked out and the requisite totals given. The rates quoted shall be all inclusive
rates for the item of work described, including materials, labour, tools & plant,
carriage & transport, supervision, overheads & profits, mobilizing and other
charges whatsoever including any anticipated or un-anticipated difficulties,
inclusive of all taxes and duties, etc complete for proper execution of the work
as per drawings and specifications and no claim whatsoever for any extra
payment shall be entertained. The quoted rates should be readable without any
over-writing.

. The language for tender shall be ENGLISH and the total amount tendered should

be written in the same language only.

The security deposit shall be collected and repayable as detailed in clause No.12
of the General Conditions of the Contract.

The acceptance of a tender will rest with the employer which does not bind
itself to accept the lowest tender, and reserves to itself the authority to reject
any or all of the tenders received without assigning any reason. All tenders in
which any of the prescribed conditions are not fulfilled or are incomplete in any
respect are liable to be rejected. THE EMPLOYER RESERVES THE RIGHT TO
ACCEPT THE TENDER IN FULL OR IN PART AND THE TENDERER SHALL HAVE NO
CLAIM FOR REVISION OF RATES/ OTHER CONDITIONS IF HIS TENDER IS
ACCEPTED IN PART.

Canvassing in connection with tenders is strictly prohibited and the tenders
submitted by the contractors who resort to canvassing will be liable for
rejection.

All rates shall be quoted on the proper form of the tender alone. Quoted rates
and units different from prescribed in the tender schedule will be liable for
rejection.

Special care should be taken to write the rates in figures as well as in words.
While quoting the rate in schedule of quantities, the word ‘only’ should be
written closely following the amount and it should not be written in the next
line. However, if any discrepancy is found,

i) The rates which correspond with the amount worked out by the tenderer

shall unless otherwise proved be taken as correct.
(OR)
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17.

18.

19.

20.

21.

22.

23.

24,

ii) If the amount of an item is not worked out by the tenderer or it does not
correspond with the rates written either in figures or in words then the
rate quoted by the tenderer in words shall be taken as correct.

(OR)

iii) Where the rates quoted by the tenderer in figures and in words tally but
the amount is not worked out correctly, the rates quoted by the tenderer
will unless otherwise proved be taken as correct and not the amount.

Tender is called, as item rate and the tender containing percentage below/
above will be summarily rejected. However, where a tenderer voluntarily offers
a rebate for payment within a stipulated period, this may be considered.

APPLICABLE GOODS AND SERVICE TAX SHALL BE PAID EXTRA AS PER THE
PREVAILNG NORMS. CONTRACTOR SHOULD PRODUCE GST REGISTRATION
NUMBER. THE OFFERS WITHOUT GST NUMBER WILL BE SUMMARILY REJECTED.

The contractor shall give a list of his relatives, if any, working with the Employer
along with their designations and addresses.

No employee of the employer is allowed to work as a contractor for a period of
two years of his/her retirement from the employer services, without the
previous permission of the employer. This contract is liable to be canceled if
either the contractor or any of his employees is found at any time to be such a
person who had not obtained the permission of the employer as aforesaid before
submission of the tender or engagement in the contractor's service.

The tender for the works shall remain open for acceptance for a period of 90
days from the date of opening of tenders. If any tenderer withdraws his tender
before the said period or makes any modifications in the terms and conditions of
the tender which are not acceptable to the Employer, then the Employer shall,
without prejudice to any other right or remedy, be at liberty to forfeit full value
of the earnest money as aforesaid. (Also please refer special conditions regarding
validity of optional items).

The tender for the work shall not be witnessed by a contractor or contractors
who himself / themselves has / have tendered or who may and had/have
tendered for the same work. Failure to observe this condition would render
tenders of the contractors tendering as well as witnessing the tender liable to
summary rejection.

It will be obligatory on the part of the tenderer to tender and sign the tendered
documents for all the component parts and that, after the work is awarded, he /
they will have to enter into an agreement (as enclosed) for each component with
the competent authority of the Employer.

Further the tenderer shall agree that until a formal agreement on stamp paper
is prepared and signed, this tender shall constitute a binding contract between
the tenderer and the Employer.
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25.The tenderer, apart from being a competent contractor must associate himself
with agencies of appropriate class who are eligible to tender for other related
works connected directly or indirectly with the contract and employed by the
employer.

26.Tenderers are advised to inspect and examine the site and its surroundings and
satisfy themselves before submitting their tenders as to the nature of the site
and dimensions, the means of access to the site, and obtain all necessary
information as to risks, contingencies and other circumstances which may
influence or affect their tender.

27.Tenderer shall be deemed to have full knowledge of the site whether he inspects
it or not and no extra charges consequent on any misunderstanding or otherwise
shall be allowed. Submission of a tender by a tenderer implies that he has read
this notice and all other contract documents and has made himself aware of the
scope and specifications of the work to be done and local conditions and other
factors bearing on the execution of the work.

28.0n acceptance of the tender, the name of the accredited representative(s) of
the contractor who would be responsible for taking instructions from the
Employer shall be communicated to the Employer.

29. Method of Evaluation of tender: All the competitive tenders will be received on
the specified date and time. On the same day or on specified date & time in
event of any compelling circumstances, the tenders will be opened in the
presence of the available tenderer. Any clarifications, discrepancies, omissions,
ambiguities in the tender document or any doubt as to their meaning should be
reported during the pre-bid meeting.

30.In case of other un-successful tenderers, the EMD shall be returned. No interest
is payable on EMD.

31.No person of the bank or the contractors, vendors and third parties shall violate
the social media policy of the Bank.

32.The following acts on the part of personnel of the bank or contractors, Vendors
and third parties shall be construed as violation of social media policy.

e Non- adherence to the standards/guidelines n relation to social Media policy
issued by the Bank from time to time.

e Any omission or commission which exposes the bank to actual or potential
monetary loss or otherwise, reputation loss on account of non - adherence of
social media related systems and procedures.

33. The successful tenderer/contractor, on acceptance of his tender by the
Accepting Authority, shall, within 7 days from the date of acceptance, sign on a
stamp paper, the contract consisting of -

(a) Standard form of Agreement on stamp paper.
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(b) Notice inviting tender, all documents including tender drawings, if any,
forming the tender as issued at the time of invitation of tender and tender
acceptance with any other correspondence leading thereto.

(c) Price Bid / Schedule Bill of Quantities.

For & on behalf of the Employer

Signature of the
Contractor/Tenderer with Name,
Constitution Seal
Signature of the Authorized/
Accepting Authority
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(1) TENDER-OFFER

|/We have read and examined the Notice Inviting Tender, Schedules, Specifications
Applicable, Drawings and Designs, General Rules and Instructions, General
Conditions of Contract, Special conditions, Schedule (Bill) of quantities in Price
Bid, and all other documents referred to in the conditions of contract and all other
contents in the tender document for the work.

|/We hereby tender for the execution of the work specified for the Employer
within the time specified at the rates specified in the attached Price Bid viz.,
schedule of quantities and in accordance in all respects with the specifications,
designs drawings and instructions in writing referred to in the General Rules and
Instructions, General Conditions of Contract and in all respects in accordance with,
such conditions so far as applicable.

|/We agree to keep the tender open for 90 days from the due date of submission

thereof and not to make any modifications in its terms and conditions. A sum of

RS.. ...ccececeeennn......is hereby forwarded as earnest money in form of Demand Draft

of . tiiiiiiiiiiiiiiiiiiieeeeee... (Name of the issuing Schedule Bank) bearing no.
veee..... and date ..............

In the event of my/ our failure to commence the work on the specified date after
award |/ We agree that the Bank shall without prejudice to any other right or
remedy, be at liberty to forfeit the said earnest money absolutely otherwise the
said earnest money shall be retained by it towards security deposit to execute all
the works referred to in the tender documents upon the terms and conditions
contained or referred to therein.

I/ We agree that should I/ We fail to deposit the full amount of initial security
deposit and/ or fail to commence the work specified in the above memorandum,
an amount equal to the amount of the earnest money mentioned in the form of
invitation of tender shall be absolutely forfeited to the Employer and the same
may at the option of the Employer be recovered without prejudice to any other
right or remedy available in law, out of the deposit in so far as the same may
extend in terms of the said bond and in the event of deficiency out of any other
money due to me/ us under this contract or otherwise.

I/ We hereby declare that I/ We treat the tender documents, drawings and other
records connected with the work as confidential documents and shall not
communicate information/ derived there from to any persons other than a person
to whom |/ We am/ are authorized to communicate the same or use the
information in any manner prejudiced to the safety of the Employer.
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|/We fully understand that you are not bound to accept the lowest or any tender
you may receive. Shri. , Partner/ Proprietor/
Authorized representative of the Company, is the person authorized to negotiate
commercial, technical terms & conditions & sign on behalf of the firm any
Agreement, Bills & receipts for this work.

|/We agree that until a formal agreement on stamp paper is prepared and signed,
this tender with your written acceptance thereof shall constitute a binding
contract between us.

Date: / /2025

Signature of the Contractor / Tenderer

Witness, Name & address:
(Full Postal Address including Pin Code No. & Telephone No.)

1).
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(1) ACCEPTANCE

The above tender (as modified by us or negotiations as provided in the letters
mentioned hereunder) is accepted by me for and on behalf of the Employer for a
sum of Rs. (Rupees

)

The letters referred to below shall also form part of this contract agreement:

a)

Dated this day of the month of 2025

For & on behalf of the Employer

Signature:

Designation:
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(IV) FORM OF AGREEMENT

This agreement made this day of the month of in the year
2023 BETWEEN, Canara Bank a body corporate constituted under the Banking
Companies (Acquisition and Transfer of undertakings Act, 1970, having its Head
Office, at 112 J.C. Road, Bangalore - 560002 amongst others a Circle Office at
Mumbai represented by its duly constituted attorney (hereinafter referred to as the

Employer/ Bank) on the ONE PART; and Shri
S/D/o resident  of

the sole proprietor of

M/s having office at the following
address and (hereinafter

called the Tenderer which term shall also be called the Supplier or the Contractor)
on the other part

WHEREAS THE Employer/ Bank is desirous that certain works be carried out (viz. ,
as detailed in the schedule) and has been accepted by the Employer on the terms
and conditions as set out therein.

NOW THIS AGREEMENT WITNESSETH as follows:

1. In this agreement words and expression shall have the same meanings as are
respectively assigned to them in the conditions of contract hereinafter referred
to.

2. The following documents not inconsistent with these presents shall be deemed
to form and be read and construed as part of this agreement viz -

a) Notice inviting Tender

b) General Rules and Instructions for the guidance of Tenderers.

c) The Tender, Letter of Acceptance, Letters from & to the tenderer, if
any, leading to and prior to acceptance letter.

d) General Conditions of contract and clauses of contract along with
Annexures thereto.

e) Technical Specifications, Special Conditions/ Instructions, tender
drawings if any, etc.

f) Schedule of quantities including Prices and tendered amount known as
Price-Bid.

3. In consideration of the payments to be made by the Employer to the tenderer,
the tenderer hereby covenants and agrees with the Employer to construct,
complete and perform the works in conformity in all respects and subject to all
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terms and conditions/ rules as mentioned in the General Conditions as also in
the aforesaid documents which shall from part of this agreement.

In witness whereof the parties hereto have hereunto set their respective hands and
seals the day and year first above written.

Signed, sealed and delivered by the said tenderer,

to the Employer

in the presence of:

Signature of the Contractor/Tenderer
(with seal)

Signature of Authorised representative

of the Employer / Accepting Authority.

Witness (Signature, Name & Address):

1).
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(V) GENERAL CONDITIONS OF CONTRACT

Except where provided for in the description of the individual items in the
schedule of quantities and in the specifications and conditions laid down
hereinafter and in the Drawings, the work shall be carried out as per standard
specifications and under the direction of the Employer.

1. DEFINITIONS/ INTERPRETATIONS

1)

The "Contract’ means the documents forming the tender and acceptance
thereof and the agreement duly executed between the Employer and the
Tenderer, together with the documents referred to therein including those
conditions, the specifications, schedule of quantities, tender agreement,
designs, drawings and instructions issued from time to time by the Engineer/
Architect. All these documents taken together shall be deemed to form one
contract and shall be complementary to one another.

In the contract, the following expressions shall, unless the context otherwise
requires, have the meanings, hereby respectively assigned to them -

a) The 'Tenderer' or 'Supplier' or "Contractor shall mean the individual

Karta, or Manager of HUF, firm or Company, whether incorporated or
not, undertaking the works and shall include the legal heirs/
representatives of such individual or the partners composing firm and
theirs legal heirs and successors, or company's authorised and constituted
attorneys/ agents and permitted assignees of such firm or company.

b) The "Employer or 'Bank' means any officer of the Canara Bank, who is

specifically authorised to enter into contracts in respect of the above
works.

c) The "Engineer-in-Charge’ or ‘Bank Engineer’ or ‘Engineer’ means the

Senior Manager/Manager, or Officer/ Engineer and/ or Site Engineer who
shall supervise and be in-charge of the work or any other authorized
representative or person specifically deputed by the Employer wherever
they are employed from time to time by the Employer.

d) ‘Contract Price’ shall mean the final accepted rates in Price Bid hereto.
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e)

f)

‘Date of Contract’ means the Calendar date on which the Employer and
Contractor have signed the Agreement on the stamp Paper.

"Accepting Authority” shall mean The Divisional Manager/Assistant
General Manager of the Canara Bank (the Employer).

“Approval' wherever used in the specifications or schedule of Quantities
shall mean, respectively, approved by or approval of the "Accepting
Authority' in writing.

"Appellate Authority’ shall mean The Deputy General Manager, of the
Bank (the Employer) who shall also be the authority to consider any
extension of time or compensation as defined in clause hereunder.

"Notice in writing' or “written notice' shall mean a notice in writing
typed or printed characters delivered to or sent by registered post to the
last known address private or business address or registered office
address, and shall be deemed to have been received when in ordinary
course of post it would have been delivered, and/ or delivered
personally, or otherwise proved to have been received.

"Virtual completion’ shall mean that the work/ installation is complete in
all respects in the opinion of the Employer & for which the completion/
clearance certificate has been issued by the Engineer and the installation
is fit for usage.

"Drawings' shall mean all drawings and/ or design drawings furnished by
the tenderer/ sketches duly signed by the authorized Engineer/ Architect
on behalf of the Employer before commencement or during the progress
of the work.

“Letter of Acceptance’ shall mean an intimation by a letter issued by the
Accepting Authority of the Employer to tenderers that his tender has
been accepted in accordance with the provisions in the said letter.

m) "Defect Liability Period" shall mean a period of twelve months from the

certified date of virtual completion issued by the Engineer/ Architect
and accepted by the Employer. However in cases where completion gets
delayed abnormally due to unavoidable reason(s) defect liability period
shall be reckoned 12 months from the date of completion or 18 months
from the date of start of work which ever is earlier.

"Architect” or "Consultant” shall mean Architect/ Consultant appointed
by the Bank for the Project.
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2. SCOPE OF WORKS TO BE CARRIED OUT

2.1 The work consists of Furnishing & Civil Work based on technical specifications
furnished. The contractor shall be responsible for it's functioning according to
the design criteria and its parameters. Not withstanding the details
furnished, any discrepancies shall be brought out in the technical bid
highlighting the shortcomings and suggest modifications.

2.2 The work to be carried out under the contract shall, except as otherwise
provided in these conditions, include all labour, materials, tools, plants,
equipment and transport which may be required in preparation of and for and
in the full and entire execution and completion of the works.

2.3 The descriptions given in the Schedule/ Bill of Quantities shall, unless
otherwise stated, be held to include wastage on material, carriage and cartage,
carrying and return of empties, hoisting, setting, fitting and fixing in position
and all other labour necessary and for the full and entire execution and
completion as aforesaid in accordance with good engineering practice and
recognized principles.

2.4 The several documents forming the Contract are to be taken as mutually
explanatory of one another, detailed drawing being followed in preference to
small scale drawing and figured dimensions in preference to scale and special
conditions in preference to General Conditions.

2.5 In the case of discrepancy between Schedule of quantities, Specifications and/
or the Drawings, the following order of preference be observed -

a) Description in Schedule/ Bill of Quantities b) Technical Specifications

c) Drawings, if any, prepared for the design d) BIS Specifications

2.6 If there are varying or conflicting provisions made in any one or more
document(s) forming part of the contract, the Accepting Authority shall be the
deciding authority with regard to the intention of the document and his
decision shall be final and binding on contractor.

2.7 Any error in description or quantity or rate in Schedule of Quantities or any
omission there from shall not vitiate the Contract or release the contractor
from the execution of the whole or any part of the works comprised therein
according to drawings and specifications or from any of his obligations under
the Contract.
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2.8 The contractor shall forthwith comply with and duly execute any work
comprised in such Employer's instruction, provided always that verbal
instructions, directions and explanations given to the contractor's or his
representative upon the works by the Employer shall, if involving a variation be
confirmed in writing to the contractor/s within 3 days.

2.8.1 No work for which rates are not specifically mentioned in the priced schedule
of quantities, shall be taken up without written permission of the Employer.
Rates of items not mentioned in the priced schedule of quantities shall be
fixed by the Employer as provided in clause "Variation".

2.8.2 Regarding all factory made products, they shall be manufactured as per
their respective IS code updated and all test undertaken at factory.

3. SITE VISIT

Intending tenderer shall visit the site and make himself thoroughly acquainted
with the local site conditions, nature and requirements of works, facilities of
transport condition, effective labour and materials, access and storage for
materials and removal of rubbish. The tenderer shall provide in his tender cost of
carriage, freight and other charges as also for any special difficulties and including
local authorities/ police restriction for transport etc. for proper execution of
work as indicated. The successful tenderer will not be entitled to any claim of
compensation for difficulties faced or losses incurred on account of any site
condition which existed before the commencement of the work or which in the
opinion of the Employer might be deemed to have reasonably been inferred to be
so existing before commencement of work.

4. TENDERS

4.1 The entire set of tender paper issued to the tenderer should be submitted fully
priced and also signed on the last page of respective chapter (this shall be
acceptance of all the pages of the tender and its stipulations) together with
initials on every page. Notwithstanding this, Initials/ signature in every page
will indicate the acceptance of the tender papers by the tenderer.

4.2 No modifications, writing or corrections can be made in the tender papers by
the tenderer, but he may at his option offer his comments or modifications in a
separate sheet of paper attached to original tender papers.

4.3 The Tenderers should note that the tender is strictly on item rate basis and
their attention is drawn to the fact that the rates for each and every item
should be correct, workable & self-supporting. If called upon by the Employer,
detailed analysis of any or all the rates shall be submitted. The Employer shall
not be bound to recognize the contractor's analysis.
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4.4 The works will be paid for as "measured work" on the basis of actual work done
and not as "lump sum" contract.

4.5 All items of work described in the schedule of quantities are to be deemed and
paid as complete works in all respects and details including preparatory and
finishing works involved, directly, related to and reasonably detectable from
the drawings, specifications and schedule of quantities and no further extra
charges will be allowed in this connection. In the case of lump-sum contracts,
the payment of such items of work will be made for the actual work done on
the basis of lump-sum charges as will be assessed to be payable by the
Employer.

4.6 The Employer has power to add to, omit from any work as shown in the
drawings or described in the specifications or included in schedule of quantities
and intimate the same in writing but no addition, omission or variation shall be
made by the contractor without authorization from the Employer. No variation
shall vitiate the contract.

4.7 The Tenderer shall be deemed to have satisfied himself before tendering as to
the correctness and sufficiency of his tender for the works and of the rates and
prices quoted in the Schedule of Quantities, which rates and prices shall,
except as otherwise provided, cover all his obligations under the Contract and
all matters and things necessary for the proper completion and maintenance of
the works.

5. SIGNING OF CONTRACT & AGREEMENT

5.1 The successful tenderer/ contractor, on acceptance of his tender by the
Accepting Authority, shall, within 14 days from the stipulated date of start of
the work sign the contract consisting of -

a) Standard form of agreement on stamp paper, the notice inviting tender,
all the documents including drawings, if any, forming the tender as issued
at the time of invitation of tender and acceptance thereof together with
any correspondence leading thereto.

b) Standard Tender Form consisting of -
i)  NIT & General Rules and Instructions.
ii) General Conditions of contract and clauses of contract along with
Annexure thereto, like specification, special conditions etc.
iii)  Bill of Quantity and Price Bid.
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5.2 The contractor shall pay for all stamps and legal expenses, incidental there
to.

6. PERMITS AND LICENSES

6.1 Permits and licenses for the release of materials or its purchases, which are
under Government control, will be arranged by the contractor. It may be
clearly understood that no compensation or additional charges can be
claimed by the contractor for non-availability of such materials in due time
on this account or according to his own requirements.

6.2 The contractor may, however, be eligible to a proportionate extension of
time on this account, which in the opinion of the Employer is reasonable.

7. GOVERNMENT AND LOCAL RULES

The contractor shall conform to the provisions of all local byelaws and acts relating
to the work and to the regulations etc. of the Government and Local Authorities
and shall note to obtain the necessary permissions in this regard. The cost, if any,
shall be deemed to have been included in his quoted rates, taking into account all
liabilities and shall indemnify the Employer against such liabilities and shall defend
all actions arising from such claims or liabilities.

8. TAXES AND DUTIES

APPLICABLE GOODS AND SERVICE TAX SHALL BE PAID EXTRA AS PER THE
PREVAILNG NORMS. CONTRACTOR SHOULD PRODUCE GST REGISTRATION
NUMBER. THE OFFERS WITHOUT GST NUMBER WILL BE SUMMARILY REJECTED.

9. OPTIONAL ITEMS

All Optional items described in the schedule of quantities shall be separately
included in the contract price as described in the schedule of quantities including
all cost and profits but not totaled in the final value. These items shall be
exercisable by the Employer any time during the course of execution of work and
shall be binding on the contractor similar to the other items furnished in the
tender.

10. QUANTITY OF WORK TO BE EXECUTED
The quantities shown in the schedule of quantities are intended to cover the entire

works as per the drawings/ specifications/ scope of work, and therefore the
contractor is bound to complete the works at the same quoted rates in the event
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of quantity exceeding the specified bill of quantity, but the Employer reserves the
right to execute only a part or the whole or any excess.

11. OTHER PERSONS OR AGENCIES ENGAGED BY THE EMPLOYER

The Employer reserves the right to execute any part of the work included in this
contract by other agency or persons and contractor shall allow reasonable facilities
and use of his facilities for the execution of such work. The main contractor shall
extend all co-operation in this regard.

Wherever the work is proposed in co-ordination with other agencies, the contractor
shall co-operate with the schedule of works in such a manner as worked out by the
Bank Engineer.

12. EARNEST MONEY, INITIAL SECURITY DEPOSIT, RETENTION MONEY & TOTAL
SECURITY DEPOSIT

A) Earnest Money Deposit: : Nil
B) Initial Security Deposit: Nil
C) Retention Money: An amount equal to 8% of the value of the work executed

shall be withheld as security deposit with the bank and the same shall be released
without any interest after the defect liability period, subject to clause below.

12.1 Repayment of Retention Money (Total Security Deposit):

The retention money may be refunded 14 days (fourteen) days after the end
of Defect Liability Period of 01 Year provided the contractor has satisfactorily
carried out all the works and attended to all defects in accordance with
conditions of the contract. No interest is allowed on retention money.

13. FACILITIES TO BE PROVIDED BY THE CONTRACTOR

i)  The contractor shall provide everything necessary for the proper execution of
the work according to the intent and meaning of the design parameters,
technical specifications, drawings and schedule of quantities. Based on the
details furnished in the NIT, the contractors should undertake their own
assessment and design the plant and system required. If the contractor finds
any discrepancies, it should immediately be brought to the notice of the
Employer.
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iii)

vi)

vii)

The tenderer shall take full responsibility for adequacy, suitability and safety
of all the design, works and methods of design/ installation.

The employer shall on no account be responsible for the expenses incurred by
the contractor during the progress of work at site, towards any incidental
expenditure like medical amenities to the workers at site, security
arrangement etc. The employer shall not be responsible for the safety of the
workers at site either on account of the works executed by the contractor or
on account of the works executed by any other agency involved at that time.

The Employer on no account shall be responsible for storage of materials or
loss or pilferage or theft either in respect of the material stored or material
already built and paid for by the Employer.

The contractor shall at all times give access to workers employed by the
Employer.

All tools, equipments and other required facilities for execution of work shall
be provided by the contractor.

Any facilities available at site shall be utilised only with prior permission of
the Employer or Building society or the in-charge of the site/ building owner
and cannot be taken as granted and for such services and utilities, the
Employer is entitled to charge at his discretion.

Electricity required for the works can be tapped from one common point.

Contractor shall provide and maintain all measuring instruments, including
steel tape at all time for properly carrying out the work and for the use of the
employer including employing skilled attendants and site engineer at site.

No extra charges shall be paid over and above what has been quoted for any
of the above or for similar such services.

14. TIME OF COMPLETION, EXTENSION OF TIME & PROGRESS CHART

i) Time of Completion

The entire work is to be completed in all respects within the stipulated
period. The work shall be deemed to commence immediately from the date of
acceptance letter or date of handing over site whichever is earlier. Time is
the essence of the contract and shall be strictly observed by the contractor.
The work shall not be considered as complete until the Employer certifies in
writing that the work has been virtually completed and defect liability period
shall commence from the date of such certificate.

ii) Extension of Time
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(@) The time allowed for execution of the Works by the Contractor as
specified or the extended time in accordance with these conditions shall be
the essence of the Contract. If the contractor commits default in the
execution of the work as aforesaid, the Employer shall without prejudice to
any other right or remedy available in law be at liberty to forfeit the earnest
money absolutely.

(b) Request for extension of time, to be eligible for consideration, shall be
made by the contractor to the accepting authority in writing within Ten days
of the happening of the event causing delay. The contractor shall also, if
practicable, indicate in such a request the total period for which extension is
desired, overlapping period, if any, with earlier events causing delays.

(c) The decision of the Employer for an extension of time for completion
hereunder (which decision shall be final and binding on the contractor) shall
be promulgated on completion of the work or at the conclusion of such events
based on which the extension of time was sought by the contractor, and the
Employer shall then, in the event of an extension being granted, determine
and declare the final completion date. The provision in clause with respect to
payment of Liquidated Damages shall, in such case, be read and construed as
if the extended date fixed by the Employer were substituted for and the
damage shall be deducted accordingly.
i) Progress of Work

During the period of work, the contractor shall maintain proportionate
progress on the basis of a programme chart submitted by the contractor and
approved by the Employer. Contractor shall plan for procurement of
materials, equipments well in advance and reflect the same in a progress
chart so that there is no delay on the part of the contractor in completion of
the project. Maintenance and production of such records as and when
required shall be the responsibilities of the contractor.

15. LIQUIDATED DAMAGES

15.1 If the contractor fails to maintain the required progress in terms of the
contract or to complete the work and clear the site on or before the contract
or approved extended date of completion, he shall, without prejudice to any
other right or remedy of the Employer on account of such breach, pay as
agreed compensation, the amount calculated at the rates stipulated below or
such smaller amount as may be fixed by the employer on the contract value of
the work for every completed week that the progress remains incomplete.

15.2 For this purpose the term "Contract Value' shall be value of the contract as
accepted.
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a) Completion period (as originally stipulated) not exceeding 6 months @ 1
percent per week

b) For contracts exceeding 6 months but not exceeding 24 months as above @
0.5 percent per week

Provided always that the total amount of compensation for delay to be paid
under this condition shall not exceed the under noted percentage of the
Contract Value.

1) Completion period (as originally stipulated) not exceeding 6 months - 10 %
2) Completion Period 6 to 24 months - 7.5 %

15.3 The Employer shall have the right to adjust,/ set-off against any sum payable
to the contractor under this or any other contract with the Employer anywhere
in India/ outside India.

16 TOOLS, STORAGE OF MATERIALS, PROTECTIVE WORKS AND SITE OFFICE
REQUIREMENTS

e The contractor shall not fix or place any placards or advertisement of any
description or permit the same to be fixed or placed in or upon any hoarding,
gantry, building structure other than those approved by the Employer. No
fixtures or materials to be placed in such a manner that can be considered
dangerous to the installation and to the persons working or passing by or visiting
the site or occupants.

e Storage of materials: The contractors shall make use of existing facilities with
due permission of the Employer for storage of materials at site, but watch &
ward arrangements for the safety of materials shall be the responsibility of the
contractor.

17. NOTICE AND PATENTS OF APPROPRIATE AUTHORITY AND OWNERS

17.1 The contractor shall conform to the provisions of any Acts of the Legislature
relating to the work, and to the regulations and bye-laws of any authorities,
and or other Companies (Indian or International), and/ or Statutory
Authorities, with whose system and design or technical know how are/were
proposed to have connection with this work. So also the contractor shall before
making any variations from the drawings or specification that may be
associated to so conform, give the Employer written notices specifying the
variations proposed to be made and the reasons for making them and apply for
instruction thereon. The Employer on receipt of such intimation shall give a
decision within a reasonable time.
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17.2 The contractor shall arrange to give all notices required for by the said Acts,
regulations or Bye-laws to be given to any authority, and to pay to such
authority or to any public officer all fees that may be properly chargeable in
respect of the work and lodge the receipts with the Employer.

17.3 The contractor shall indemnify the Employer against all claims in respect of
patent rights, royalties, damages to buildings, roads or members of public in
course of execution of work and shall defend all actions arising from such
claims and shall keep the Employer aloof and indemnified in all respects from
such actions, cost and expenses.

18. CLEARING SITE AND SETTING OUT WORKS

18.1 The site of work shown shall be cleared of all obstructions, waste materials,
and rubbish of all kinds. All material damages on the place of work on the
walls, ceiling or flooring or any other connected equipment, materials or
installations shall be re-done to maintain the originality and leveled at the
contractor’s own cost.

18.2 The contractors shall set out the works and shall be responsible for the true
and perfect setting out the works and for the correctness of the positions,
levels, dimensions and alignment of all parts thereof. If at any time, any error
shall appear during the progress of any part of the work, the contractor shall
at his own expenses rectify such error, if called upon to the satisfaction of the
Employer.
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19. DISPOSAL OF DANGEROUS/ WASTE MATERIALS

All waste materials and other matters of any offensive nature shall be taken out
once the works are completed. The contractor shall keep the works free from
dangerous materials like industrial gases, welding machines and any such devices
or material of toxic and poisonous nature shall not carry within the site or building
any material that are explosive in nature. Any such offensive materials which are
essentially required in course of work shall be undertaken with due written
permission of the Employer provided such materials are permissible under Law.

20. ACCESS

Any authorized representatives of the Employer shall at all reasonable times have
free access to the works and/ or to the workshops, factories or other places where
materials or equipments are being prepared or constructed for the work and also
to any place where the materials are lying or from where they are being obtained,
and the contractor shall extend necessary facilities to the Employer or their
representatives for inspection, examination & testing of the quality & workmanship
of the materials.

21. MATERIALS, WORKMANSHIP, SAMPLES, TESTING OF MATERIALS

21.1 All the works specified and provided for in the specifications or which may be
required to be done in order to perform and complete any part thereof shall be
executed in the best and most workmanlike manner with materials of the best
and approved quality of the respective kinds in accordance with the particulars
contained in and implied by the specifications and as represented by the
drawings or according to such other additional particulars, and instructions as
may from time to time be given by the Employer during the execution of the
work, and to his entire satisfaction.

21.2 If required by the Employer the contractor shall have to carry out tests on
materials and workmanship in approved material testing laboratories or as
prescribed by the Employer at his own cost to prove that the materials etc.
under test conform to relevant Bureau of Indian Standards and/ or as specified
in the specifications. The necessary charges for sample material, transporting,
testing etc. shall have to be borne by the contractor.

21.3 All material must be the best of their kind available and the contractors must
be entirely responsible for the proper and efficient carrying out of the work.
Samples of all the materials to be used must be submitted to the Employer
when so directed by the Employer.
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21.4 Should the work be suspended by any reason, the contractor shall take all
precautions necessary for the protection of work and at his own expenses shall
make good any damages arising from any of these causes.

22. REMOVAL OF IMPROPER WORK

22.1 The Employer shall during the progress of the work have power to order in
writing from time to time the removal from the work within such reasonable
time or times as may be specified in the order of any materials which in the
opinion of the Employer are not in accordance with specification or
instructions, the substitution or proper re-execution of any work executed with
materials or workmanship not in accordance with drawings and specifications or
instructions.

22.2 In case the contractor refuses to comply with the order the Employer shall
have the power to employ and pay other agencies to carry out the work and all
expenses consequent thereon or incidental hereto as certified by the Employer
shall be borne by the contractor or may be deducted from any money due to or
that may become due to the contractor. No certificate that may be given by
the employer, shall relive the contractor from his liability in respect of unsound
work or bad materials or design.

23. CONTRACTOR'S EMPLOYEES

23.1 The contractor shall employ technically qualified and competent supervisors
for the work who shall be available (by turn) throughout the work and shall
participate during site meetings and be available to take and comply with
instructions of the Employer.

23.2 No Child Labour

No labour below the age of eighteen years shall be employed on the work. In
case of electrical works, the labour employed by the tenderer or their sub-
contractor should be authorized person as permitted by the Chief Electrical
Inspectorate office of the respective State Government. The Employer shall not
be responsible for any deviation and the tenderers shall indemnify the Employer
from any legal action or in any way directly or indirectly.

23.3 Labour Legislation

The tenderer shall comply with the provisions of the payment of Wages Act,
1936, Minimum Wages Act, 1948, Employees Liability Act, 1938, Workmen’s
Compensation Act, 1923, Industrial Disputes Act, 1947, Maternity Benefits Act,
1961, and the Contractors Labour (Regulation and Abolition) Act 1970, or the
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modifications thereof or any other laws relating thereto and the rules made
there under from time to time.

23.4 The tenderer shall, notwithstanding the provisions of any contract to the
contrary, cause to be paid fair wage to labour indirectly engaged on the work,
including any labour engaged by his sub-contractors in connection with the said
work, as if the labour had been immediately employed by him.

23.5 The tenderer shall indemnify and keep indemnified the Employer against
payments to be made under and for the observance of the laws aforesaid and
the Contractors' Labour Regulations without prejudice to his right to claim
indemnify from his sub-contractors. The laws aforesaid shall be deemed to be a
part of this contract and any breach thereof shall be deemed to be a breach of
this contract.

23.6 COMPLIANCE OF LABOUR REGULATIONS

i) The Tenderer shall at his own expense arrange for all the safety provisions for
the safety of all workers and employees directly or indirectly employed on
the work by the tenderer or his sub-contractors.

ii) The Tenderer shall be fully responsible for compliance at his own expense all
the labour regulations and rules to be observed by him and his sub-contractors
and by the Employer as Principal Employer of workers. The Tenderer shall fully
indemnify the Employer against any action by the state and/ or Central
Government for any default or alleged default by the Tenderer, Sub-contractor
or Employer of any of such rules and regulations. If, due to any default of the
tenderer or his sub-contractors, the Employer has to incur any expenditure for
compliance of the rules and regulations or for any other reason connected with
such default, the Employer shall be entitled to recover from the tenderer all
such expenditure in full from any payment due to the tenderer.

24. DISMISSAL OF WORKMEN

The contractor shall on request of the Employer immediately dismiss or take off
from the works, any person employed thereon by him, who may in the opinion of
the employer, be unsuitable or incompetent or who may misconduct himself. Such
discharge shall not be the basis of any claim for compensation or damages against
the Employer or any of their officers or employee.

25. ASSIGNMENT

The whole of the works included in the contract shall be executed by the
contractor and the contractor shall not directly or indirectly transfer, assign or
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underlet the contract or any part, share or interest therein nor, change in
constitution and no subletting shall relieve the contractor from the full and entire
responsibility of the contract or from active superintendence of the work during
their progress.

26. DAMAGE TO PERSONS, WORKMEN AND PROPERTY, INSURANCE

26.1 Damages to persons: The Tenderer shall be responsible for all injury/ damage
caused to the work or workmen or to any persons, animals or things and for all
damages to the structural and/ or decorative part of property which may arise
from the operations or neglect of himself or of any sub-contractor or of any of
his or sub-contractors employees, whether such injury or damage arise from
carelessness, accident or any other cause whatsoever in any way connected
with the carrying out of this contract.

26.2 The clause shall be held to include interalia, any damages to buildings
whether immediately adjacent or otherwise, and any damage to roads, streets,
footpaths or ways as well as damages caused to the buildings and the works
forming the subject of this contract by rain, wind or other inclemency of the
weather.

26.3 The tenderer shall indemnify the employer and hold harmless in respect of all
and any expenses arising from such injury or damages to persons or property as
aforesaid and also in respect of any claim made in respect of injury or damage
under any acts of compensation or damage consequent upon such claim.

26.4 Damages to property: The Tenderer shall reinstate all damage on every sort
mentioned in this clause, so as to deliver the whole of the contract works
complete and perfect in every respect and so as to make good or otherwise
satisfy all claims for damages to the property or third parties.

26.5 The tenderer shall affect the insurance necessary and indemnify the employer
entirely from all responsibility in this respect. The insurance must be placed
with a company approved by the employer and must be effected jointly in the
name of the contractor and the employer and the policy lodged with the
latter. The scope of insurance is to include loss or damage to the work and
workmen due to carelessness, accident including fire, earthquake, floods, etc.,
damage or loss to the contract itself till this is made over a complete state.
Insurance is compulsory and must be affected from the very initial stage. The
contractor shall also be responsible for anything, which may be excluded from
damage to any property arising out of incidents, negligence or defective
carrying out of this contract.
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26.6 The employer shall be at liberty and is hereby empowered to deduct the
amount of any damages, compensations, costs, charges and expenses arising or
occurring from or in respect of any such claim or damages from any sums due
or to become due to the contractor.

26.7 If the tenderer or his working people or servants shall break, deface, injure or
destroy any part of building in which they may be working, or any building,
road, road curb, fence, enclosure, water pipe, cables, drains, electrical cables
or telephone post or wires, trees, grass or grass land, or cultivated ground
contiguous to the premises on which the work or any part is being executed, or
to any property of the residents if any damage shall happen to the work or
property while in progress, from any cause whatever or if any defect, or
other faults appear in the work within twelve months after a certificate final
or otherwise or its virtual completion shall have been given by the Employer as
aforesaid arising out of defect or improper materials or workmanship the
tenderer shall upon receipt of a notice in writing on that behalf make the
same good at his own expense or in default the Employer/ Engineer/ Architect
cause the same to be made good by other workmen and deduct the expense
from any sums that may be then or at any time thereafter may become due to
the tenderer, or from his security deposit, or the proceeds of sale thereof or
of a sufficient portion thereof.

26.8 INSURANCE: In his own interest the contractor shall insure the works and
keep them insured until the virtual completion of the contract against loss or
damages by fire and/or earthquake, flood. The insurance must be placed with
a company approved by the Emplover, in the joint names of the employer and
the contractor for such amount and for any further sum if called to do so by
the emplover and lodge receipts of premiums paid with the employer within
10 days from the date of issue of letter of acceptance unless otherwise
instructed.

27. ACCOUNTS RECEIPTS & VOUCHERS

The contractor shall, upon the request of the Employer furnish them with all the
invoices, accounts, receipts and other vouchers that they may require in
connection with the works under this contract. If the contractor shall use materials
less than what is required under the contract, the value of the difference in the
quantity of the materials that was required to use and that actually used shall be
deducted from his dues. The decision of the Employer shall be final and binding on
the contractor as to the amount of materials the contractor is required to use for
any work under this contract.

28. MEASUREMENT
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28.1 Before taking any measurement of any work the contractor shall give

reasonable notice to the Bank Engineer/ Architect and measurements
particularly concealed measurements shall be jointly taken and recorded and
such statement of measurement shall be enclosed along with the bill or
running bills. In the event of such measurement taken directly by the
contractor, the details shall be recorded and routes be marked for inspection
of the bank Engineer/ Architect.

The measurements are to be recorded in a measurement book, maintained up
to date at the site. The measurements should be recorded/ submitted in IS
units only unless otherwise specified by the Engineer/ Architect.

28.2 Any deviation or discrepancies observed by the Engineer/ Architect shall be

brought to the notice of the contractor or their representatives and during
such inspection and measurement if the contractor fails to be present the
certification of the Engineer/ Architect shall be final and binding on the
contractor and the contractor shall have no right to dispute the same.

29. PAYMENT TERMS, ADVANCE PAYMENT & ITS RECOVERY

29.1 Payment Terms

i) All bills shall be prepared by the contractor in the form agreed or furnished
by the Employer. Normally "No payment” shall be made for a work, estimated
to cost Rs. 5.00 lakhs or less but for the final bill after the whole of the work
has been completed and certificate of completion recorded.

ii) The contractor shall submit interim bills only after taking actual
measurements jointly recorded with the Engineer-In-Charge/ Employer/
Architect at site in Measurement Books. The bills shall be submitted in the
following proforma.

As per Tender Previous Bill | Current Bill | Up to Date
Bill
Tender | Item Qty | Rate | Amount | Qty | Amount | Qty | Amount | Qty | Amount

item Description

iii) All such interim payments accepted by the Contractor shall be regarded
as payments by way of advances against final payment only. These shall not
preclude bad, unsound and imperfect or unskilled work to be rejected,
removed, taken away and reconstructed or re-erected.

Page 29 of 52




29.2 Any certificate given by the Engineer-in-charge/ Architect relating to the
work done or materials delivered forming part of such payment, may be
modified or corrected by any subsequent such certificate(s) or by the final
certificate and shall not by itself be conclusive evidence that any work or
materials to which it relates is/are in accordance with the contract and
specifications.

29.3 Any such interim payment, or any part thereof shall not in any respect
conclude, determine or affect in any way powers of the engineer-in-charge/
employer under the contract or any of such payments be treated as final
settlement and adjustment of accounts or in any way vary or affect the
contract.

29.4 Pending consideration of extension of date of completion interim payments
shall continue to be made as herein provided.

29.5 All the payments, interim or otherwise, are subject to statutory deductions of
Income Tax & its Surcharge, VAT deductions as notified by respective Local/
State Government/Authority and any such instructions conveyed from time to
time. From the interim bills, the retention money as detailed elsewhere in this
tender shall also be deducted.

29.6 The final bill shall be submitted by the contractor within 1 (one) month from
the date of completion of work or from the date of certification of virtual
completion certified by the Engineer-in- charge/ Architect.

29.7 FINAL PAYMENT

1) The Tenderer shall submit the final bill in the same manner as specified in
interim bills within one month of physical completion of the work or within 15 days
of the date of the final certificate of completion furnished by the engineer-in-
charge whichever is earlier. No further claims shall be made by the tenderer after
submission of the final bill or on acceptance of the final payment and these shall
be deemed to have been waived and extinguished.

(2) The final payment is subject to deduction of Total Security Deposit to be
retained during the defect liability period as described in the condition of contract
under clause 12.

30. VARIATION/ DEVIATION
The Engineer-in-Charge with the specific approval of the Employer shall have

power to make alteration in, omissions from, additions to or substitutions for the
original specifications, drawings, designs and instructions that may appear to him
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to be necessary or advisable during the progress of the work, and the tenderer
shall be bound to carry out the works in accordance with any instructions given to
him in writing signed by the Engineer-in-Charge. Such alterations, omissions,
additions or substitution shall form part of the contract as if originally provided
therein and any altered, additional or substituted work which the tenderer may be
directed to do in the manner specified above as part of the works, shall be carried
out by the tenderer on the same conditions in all respects including price on which
he agreed to do the main work except as hereafter provided -

(a) No work which radically changes the original nature of the contract shall be
ordered by the Engineer-in-Charge as a deviation.

(b) In the event of any deviation being ordered which in the opinion of the
tenderer changes the original nature of the Contract, he shall within fifteen
days of having been so ordered bring this to the notice of the Employer with the
reasons but nevertheless carry it out and the disagreement as to the nature of
work and the rate to be paid therefore shall be resolved in accordance with
Clause under caption "SETTLEMENT OF DISPUTES AND ARBITRATION".

(c). The tendered rates, shall hold good for any increase or decrease in the
tendered quantities upto variation of 25% and as stipulated else here for
legitimate completion of works as per original design or scope of work and on
account of any modification or alteration suggested and where the variation is
for the respective item is beyond 25%, the rate for the respective item may be
reviewed on mutually agreed terms.

(d) ASCERTAINMENT OF PRICES FOR EXTRA/ SUBSTITUTE ITEMS

Should it be found that any variation is made, from the tendered schedule of item
by operating additional item called “extra item” or “substitute Item’ in
substitution of some tendered items, the rate and the valuation thereof, unless
previously or otherwise agreed upon, shall be made in accordance with the
following rules -

(i) Rates of extra or substituted items shall wherever possible be derived form the
tender rates of similar Items in the contract. Whenever any rates are based on
market rates of materials and labour, an element of profit and all overheads at
fifteen percent.

(i1) The Contractors submit their rate analysis in details, as detailed above (i), for
variations/ extra items at least 15 days before executing the work to the bank
engineer who shall scrutinize the analysis and forward the same for Bank’s
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approval. The rates as corrected, verified, approved/ accepted by the bank
shall only be final and binding on the contractor.

31. SUBSTITUTION

In the event of non-availability of any specified material, should the contractor
desire to substitute any materials and workmanship, he must obtain the approval
of the Employer in writing for any such substitution well in advance. Such decision
of the Employer shall be final and binding on the contractor. In respect of Materials
whose makes are not specified in the tender, specific approval of the Employer has
to be obtained in writing before their usage.

32. PREPARATORY WORK FOR UTILISATION OF THE FACILITY AFTER
COMPLETION

32.1 The whole of the work will be thoroughly inspected by the contractor and
deficiencies and defects set right. On completion of such inspection, the
contractor shall inform the Employer that they have completed the work and
it is ready for inspection.

32.2 On completion, the contractor shall clean all the area and its surroundings,
equipments etc. and will leave the entire area clean and ready for immediate
usage to the satisfaction of the Employer.

33. CLEARING SITE ON COMPLETION

33.1 On completion of the works the contractor shall clear away and remove from
the site all constructional materials, plant & equipments, tools, surplus
materials, scraps, rubbish and temporary works of every kind and leave the
whole of the site and the works clean and in a workmanlike condition to the
satisfaction of the Employer.

33.2 In the event of failure to clear the site as required the Employer have the
right to undertake the same engaging other agency and the same shall be at the
cost of the contractor and liable for deductions in the payments due to the
contractor and the contractor shall not dispute such payments.

34. DEFECTS AFTER COMPLETION

34.1 The contractor shall make good at his own cost and to the satisfaction of the
Employer all defects, or other faults, which may appear during the defect
liability period.

34.2 In case of specialized work based on the contractors own design and their
standard manufacturing product incorporated in the works and in the event of
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the design of the system being defective or any components used found to be
defective on account of manufacturing defects or otherwise forcing, any
improvement thereof to be implemented or undertaken to rectify such
inherent defects, notwithstanding additional cost of components or design
modification, they shall be undertaken at contractor's own cost.

34.3 In default, the Employer may employ and pay other agency or persons to
amend and make good such damages, losses and expenses consequent thereon
or incidental thereto such expenses shall be made good and borne by the
contractor failing which the same shall be recoverable from the payment due
to the contractor and in the event of amount retained being insufficient,
recover the balance from the contractor from the amount retained under
clause no 12 together with any expenses the Employer may have incurred in
connection therewith.

35. CONCEALED WORKS

The contractor shall give notice to the Employer wherever any work is to be
buried or concealed in the building in the earth, flooring, walls or otherwise
becoming inaccessible later on, in order that the work may be inspected and
correct dimensions or measurements taken before such burial. In default
whereof the same shall, in the opinion of the Employer be either opened up for
measurement at the contractors expenses or no payment may be made for such
materials. Should any dispute or difference arise after the execution of any
work as to measurements etc. or other matter which cannot be conveniently
tested or checked, the notes/ certification of the Engineer-in-charge shall be
accepted as correct and binding on the contractor.

36. ESCALATION

The rate quoted shall be firm throughout the tenure of the contract (including
extension of time, if any granted) and till the completion of work and will not
be subject to any fluctuation due to increase in cost of materials, labour, sales
tax, octroi etc. unless specifically provided in these documents.

37. IDLE LABOUR

Whatever the reasons may be, no claim for idle labour, additional

establishment cost of hire and labour charges of tools and plants would be
entertained under any circumstances.

38. SUSPENSION OF WORKS

38.1 Subject to other provisions contained, the Employer may without prejudice to
his any other rights or remedy against the tenderer in respect of any delay in

Page 33 of 52



commencing, completing or during the progress of work or inferior
workmanship, may serve notice in writing absolutely determine and cancel the
contract in any of the following cases -

i) If the contractor having been given by the Employer, a notice in writing to
rectify, reconstruct or replace any defective work or that the work is being
performed in any inefficient or otherwise improper or un-workman like manner,
the contractor fails comply with the requirement of such notice within a
reasonable time as decided by the employer.

ii) If the contractor being a company shall pass a resolution or the court shall
make an order that the company shall be wound up or if a receiver or a
manager on behalf of a creditor shall be appointed or if circumstances shall
arise which entitle the court or the creditor to appoint a receiver or a manager
or which entitle the court to make a winding up order.

iii) If the contractor has without reasonable cause failed to commence the work
or has suspended the progress of the work or has failed to proceed with the
work with due diligence so that in the opinion of the Employer (which shall be
final and binding) he will be unable to secure completion of the work by the
date for completion and continues to do so after a notice in writing of seven
days from Employer.

iv) If the contractor fails to complete the work within the stipulated date or
items of work with individual date of completion, if any stipulated, on or before
such date(s) of completion and does not complete them within the period
specified in a notice given in writing in that behalf by the Engineer-in-charge.

v) If the contractor persistently neglects to carry out his obligations under the
contract and/ r commits default in complying with any of the terms and
conditions of the contract and does not remedy it or take effective steps to
remedy it within 7 days after a notice in writing is given to him in that behalf
by the Engineer.

vi) If the contractor commits any acts mentioned in terms of tender hereof. And
when the contractor has made himself liable for action under any of the cases
aforesaid, the Employer shall have powers:

a) To determine or rescind the contract of which termination or rescission
notice in writing to the contractor under the hand of the Employer shall
be conclusive evidence. Upon such determination or rescission, the security
deposit of the contractor shall be liable to be forfeited and shall be absolutely
at the disposal of Employer.
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38.2

b) In any such event the contractor shall have no claim to compensation for

any loss sustained by him by reason of his having purchased or procured any
materials or entered into any engagements or made any advances on
account or with a view to the execution of the work or the performance of
the contract. And in case action is taken under any of the provisions
aforesaid, the contractor shall not be entitled to recover or be paid any sum
for any work thereto or actually performed under this contract unless and
until the Engineer- in-charge has certified in writing the performance of
such work and the value payable in respect thereof and he shall only be
entitled to be paid the value so certified; Provided further that any of the
recoveries to be made when the excess cost incurred by the Employer is
more than the Security Deposit to be forfeited, such recoveries shall be
limited to the amount by which the excess cost incurred exceeds the
Security deposit so forfeited.

In any case in which any of the powers conferred upon the Employer hereof,
shall have become exercisable & the same shall not be exercised, the non-
exercise thereof shall not constitute a waiver of any of the conditions hereof
and such powers shall notwithstanding be exercisable in the event of any
future case of default by the contractor and the liability of the contractor
for compensation shall remain unaffected.

39. TERMINATION OF CONTRACT BY EMPLOYER

39.1

If the contractor
(a) at any time makes default in proceeding with the works or any part of
the work with due diligence and continues to do so after a notice in writing
of 7 days from the Engineer -in-Charge;

or
(b) commits default in complying with any of the terms and conditions of
the Contract and does not remedy it or take effective steps to remedy it
within 7 days after a notice in writing is given to him in that behalf by the
Engineer-in-Charge;

or
(c) fails to complete the works or items of work with individual dates of
completion, on or before the date(s) of completion, and does not complete
them within the period specified in a notice in writing is given to him in that
behalf by the Engineer-in-Charge;

Or

d) shall offer or give or agree to give to any person in Bank service or to
any other person on his behalf any gift or consideration as an inducement
or reward for favoring him in relation to the obtaining or execution of this
or any other Contract for the Employer
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or
e) shall enter into a Contract with the Bank in connection with which
commission has been paid or agreed to be paid by him or with his
knowledge, unless the particulars of any such omission and the terms
of payment thereof have been previously disclosed in writing to the
Accepting Authority/ Engineer-in-Charge;
or
f) shall obtain a Contract with the Employer as a result of wrong
tendering or other unethical methods of competitive tendering;
or
g) being an individual, or in a firm, any partner thereof shall at any time be
adjudged insolvent or have a receiving order or order for administration of
his estate made against him or shall take any proceedings for liquidation or
composition (other than a voluntary liquidation for the purpose or
amalgamation or reconstruction) under any Insolvency Act for the time being
in force or make any conveyance or assignment of his effects or composition
or arrangement for the benefit of his creditors or purport so to do, or if any
application be made under any Insolvency Act for the time being in force
for the sequestration of his estate or if a trust deed be executed by him
for benefit of his creditors;
or
h) being a company, shall pass a resolution or the Court shall make an
order for the winding up of the company or a receiver or manager on
behalf of the debenture holders or others shall be appointed or
circumstances shall arise which entitle the Court or debenture holders to
appoint a receiver or manager;
or
i) shall suffer an execution being levied on his goods and allow it to be
continued for a period of 21 days;
or
j) assigns, transfers, sublets (engagement of labour on a piece-work basis
or of labour with materials not to be incorporated in the work, shall not
be deemed to be subletting) or otherwise parts with or attempts to
assign, transfer sublet or otherwise parts with the entire works or any
portion thereof without the prior written approval of the Accepting
Authority;

39.1.2 The Accepting Authority may, without prejudice to any other right or
remedy which shall have accrued or shall accrue thereafter to the Employer,
by a notice in writing cancel the contract as a whole or only such of items in
default from the tenderer.
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39.1.3 The Engineer-in-Charge shall on such cancellation by the accepting
authority have powers to, for which the contractor shall hereby
unconditionally agree -

(a) to take possession of the Site and any materials, constructional plant,
implements, stores, etc., thereon; and/ or

(b) to carry out the incomplete work by any means at the risk and cost of
the Tenderer.

39.2 On cancellation of the Contract in full or in part, the Engineer-in-Charge shall
determine what amount, if any, is recoverable from the contractor for
completion of the works or part of the Works or in case the Works or part of
the Works is not to be completed, the loss or damage suffered by the
Employer. In determining the amount, credit shall be given to the contractor
for the value of the work executed by him up to the time of cancellation, the
value of contractor's materials taken over and incorporated in the work.

39.3 Any excess expenditure incurred or to be incurred by the Employer in
completing the Works or part of the Work or the excess, loss or damages
suffered or may be suffered by the Employer as aforesaid after allowing such
credit shall without prejudice to any other right or remedy available to
Employer in law be recovered from any money due to the Tenderer on any
account, and if such moneys are not sufficient the Tenderer shall be called
upon in writing and shall be liable to pay the same within 30 days.

39.4 If the Contractor shall fail to pay the required sum within the aforesaid period
of 30 days, the Engineer-in-Charge with the approval of the Employer shall
have the right to sell any or all of the Contractor's unused materials,
constructional plant, implements, temporary buildings, etc. and apply the
proceeds of sale thereof towards the satisfaction of any sums due from the
Contractor under the Contract and if thereafter there be any balance
outstanding from the Contractor, it shall be recovered in accordance with the
provisions of the Contract.

39.5 Any sums in excess of the amounts due to the Employer and unsold materials,
constructional plant, etc., shall be returned to the Contractor, provided
always that if cost or anticipated cost of completion by the Employer of the
Works or part of the Works is less than the amount which the Contractor would
have been paid had he completed the Works or part of the Works, such benefit
shall not accrue to the Contractor.

40. SETTLEMENT OF DISPUTES AND ARBITRATION

40.1 It shall be an inseparable part of the contract that in matters regarding
quality of materials, workmanship, removal or rejection of improper work,
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interpretation of the drawings and specifications, measurements of materials
and/ or items of work, mode of procedure and carrying out of the work, the
decision of the Engineer-in-Charge which shall be given in writing, shall be
final, conclusive and binding on the tenderer.

40.2 (A) If the tenderer considers any work demanded of him to be outside the
requirements of the contract, or considers any drawings record or decision
given in writing by the Engineer-in-Charge on any matter in connection with or
arising out of the contract or carrying out of work, to be unacceptable, he
shall promptly within 15 days request the Employer in writing written
instruction or decision. Thereon, the Employer shall give his written
instructions or decision within a period of two months from the receipt of the
tenderer’s letter.

40.2 (B) Upon receipt of such written instructions or decision the tenderer shall
promptly proceed without delay to comply with such instructions or decisions.
If the Employer fails to give his instructions or decision in writing within a
period of two months after being requested or if the tenderer is dissatisfied
with the instructions or decision of the Employer, the Contractor may within
30 days appeal to the designated Appellant Authority of the Employer who
shall afford an opportunity to the tenderer to be heard and to offer evidence
in support of his appeal. If he is dissatisfied with this decision, the tenderer,
shall within a period of thirty days from receipt of the Appellant Authority of
the decision, indicate his intention to refer the dispute to Arbitration, failing
which the said decision shall be final and conclusive and not referable to
adjudication by the Arbitrator.

40.3 All disputes or differences in respect of which decisions have not been final,
binding and conclusive as above shall be referred for adjudication by he
arbitration by a Sole Arbitrator appointed as follows -

a) Within one month of receipt of notice from any party to the contract for
appointment of the Arbitrator the Appellant Authority, in charge of the work
at the time of such appointment shall send to the tenderer a panel of three
names of persons who shall not presently be connected with the work. The
tenderer shall within fifteen days of receipt of this list select and
communicate to the Appellant Authority the name of one person from the
list who shall then be appointed as the sole arbitrator by the Appellant
Authority.

b) If tenderer fails to communicate his selection of nhame, within the stipulated
period, the Appellant Authority shall without delay select one person from
the list and appoint him as Sole Arbitrator. If the Appellant Authority fails to
send such a list within one month as stipulated, the tenderer shall send a
similar list to the Appellant Authority within 15 days. The Appellant
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Authority shall then select one person from the list and appoint him as the
Sole Arbitrator within 30 days of the receipt of the list. If the Appellant
Authority fails to do so, the tenderer shall communicate to the Appellant
Authority the name of one officer from the list, who shall then be the Sole
Arbitrator.

If the Arbitrator so appointed is unable or unwilling to act or resigns his
appointment or vacates his office due to any reason whatsoever another sole
Arbitrator shall be appointed in the manner aforesaid. Such person shall be
entitled to proceed with the reference from the stage at which it was left
by his predecessor.

It is term of this contract that the party invoking arbitration shall give a list
of disputes with amounts claimed in respect of each such dispute along with
the notice for appointment of arbitrator and giving reference to the
rejection by the Appellant Authority of the appeal and a copy of his
notice(s) of intention to refer the dispute to arbitration of such disputes as
mentioned in Point 40.2 above failing which the notice for appointment of
the Arbitrator shall not be treated as notice for appointing the arbitrator.

It is also a term of this contract that no person other than a person
appointed by Appellant Authority, in charge of the work as aforesaid should
act as arbitrator.

It is also a term of the contract that if the tenderer does not make any
demand for appointment of arbitration in respect of any claims in writing as
aforesaid within 90 days of receiving the intimation from the Employer that
the final bill is ready for payment, the claim of the contractor shall be
deemed to have been waived and absolutely barred and the Employer shall
be discharged and released of all liabilities under the contact in respect of
these claims. No party shall be entitled to bring any claim to arbitration if
the arbitrator has not been appointed before the expiry of sixty days after
defect liability period.

The arbitration shall be conducted in accordance with the provisions of the
Indian Arbitration Act, 1996, or any statutory modification or re-enactment
thereof and the rules made there under and for the time being in force shall
apply to the arbitration proceeding under this clause.

The arbitrator may from time to time with the consent of the parties
enlarge the time for making and publishing the award.
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i) It is also a term of the contract that any fees, TA, DA and other charges are
payable to the Arbitrator shall be paid by both the parties equally.

j) The award of the Arbitrator shall be final and binding on both the parties
41. RIGHT TO AUDIT/ TECHNICAL EXAMINATION

The Employer shall have the right to cause an audit and technical examination of
the works and the final bills of the contractor including all supporting vouchers,
abstract, etc., to be made even after payment of the final bill and if as a result of
such audit and technical examination any sum is found to have been overpaid in
respect of any work done by the tenderer under the contract or any work claimed
to have been done by him under the contract and found not to have been
executed, the tenderer shall be liable to refund the amount of over-payment and it
shall be lawful for the Employer to recover the same from him in the manner
prescribed in clause 47 or in any other manner legally permissible and if it is found
that the tenderer was paid less than what was due to him under the contract in
respect of any work executed by him under it, the amount of such under payment
shall be duly paid by the Employer to the tenderer, without any interest thereon;

Provided that the tenderer shall not be entitled to payment of any sum paid short
where such payment has been agreed upon between the Employer on the one hand
and the tenderer on the other under any term of the contract permitting payment
for work after assessment by the Engineer-in-Charge.

42. PHOTOGRAPHS OF WORKS CARRIED OUT

The Contractor shall at his own cost supply a reasonable number of Post card size
coloured photographs of the works carried out if and as per the instructions of the
Bank Engineer. In the event of any dispute or termination of Contract either by the
Employer or the Contractor, the Contractor shall arrange to obtain Photographs of
the works completed up to the date of such termination of Contract.

43. FORECLOSURE OF CONTRACT IN FULL OR IN PART

If at any time after acceptance of the tender, the Employer decides to abandon or
reduce the scope of the works for any reason whatsoever and hence not require
the whole or any part of the works to be carried out, they shall inform the
Contractor in writing to that effect and the Contractor shall have no claim to any
payment or compensation or otherwise whatsoever, on account of any loss of profit
or advantage which he might have derived from the execution of the works in full,
but which he did not derive in consequence of such foreclosure of the whole or
part of the works.
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The Contractor shall be paid at the contract rates for works executed at site.
44, REINSTATEMENT ITEMS

In case of items like making good new work and matching the finish with the
existing one, the work will have to be done perfectly. In this case Employer’s
decision will be final regarding the acceptability of finish. If the reinstatement is
not accepted by the Employer, the same will have to be done again to his
satisfaction at no extra cost.

60. NON-AVAILABILITY OF ANY MATERIALS

If for some reasons, materials mentioned in the Approved Brand of Manufacturers
or the Bill of Quantities are not available; the same shall be brought to the notice
of the Employer in writing by the Contractor. No alternative material shall be used
without Employer’s written approval. Refer also clause 31 in this aspect.

46. LIEN

(@) Whenever any claim or claims for payment of a sum of money arises out of
or under the contract against the contractor, the Employer shall be entitled
to withhold and also have a lien to retain such sum or sums in whole or in
part from the security, if any deposited by the tenderer and for the purpose
aforesaid, the Employer shall be entitled to withhold the security deposit, if
any, furnished as the case may be and also have a lien over the same
pending finalisation or adjudication of any such claim. In the event of the
security being insufficient to cover the claimed amount or amounts or if no
security has been taken from the contractor, the Employer shall be entitled
to withhold and have a lien to retain to the extent of such claimed amount
or amounts referred to above, from any sum or sums found payable or which
may at any time thereafter become payable to the contractor under the
same contract or any other contract with the Employer pending finalisation
or adjudication of any such claim.

(b) Any sum of money due and payable to the contractor (including the security
deposit returnable to him) under the contract may be withhold or retained
by way of lien by the Employer or any other contracting person or persons
through Engineer-in-Charge against any claim of the Employer or such
person or persons in respect of payment of a sum of money arising out of or
under any other contract made by the contractor with the Employer or with
such other person or persons.

(c) It is an agreed term of the contract that the sum of money or moneys so
withheld or retained under the lien referred to above by the Employer will
be kept withheld or retained as such by the Employer till the claim arising
out of or under the contract is determined by the arbitrator (if the contracts
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governed by the arbitration clause) or by the competent court, as the case
may be and that the tenderer will have no claim for interest or damages
whatsoever on any account in respect of such withholding or retention under
the lien referred to above and duly notified as such to the tenderer. For the
purpose of this clause, where the tenderer is a partnership firm or a limited
company, the Employer shall be entitled to withhold and also have alien to
retain towards such claimed amount or amounts in whole or in part from any
sum found payable to any partner/ limited company as the case may be,
whether in his individual capacity or otherwise.

47. EXTERNAL INSPECTION & AUDIT

(i) All works under or in course of execution or executed in pursuance of the
Contract shall at all times be open and accessible to the inspection of the
Quality Control Organization of the Employer or any designated auditor/
officials of the Employer and of the Chief Technical Examiner's Office under
Central Vigilance Commission.

(ii) If it shall appear to the Engineer-in-Charge or to the Engineer in charge
of Quality Control or any designated auditors/ officials of the Employer or to
the Chief Technical Examiner, that any work has been executed with
unsound, imperfect, or unskillful workmanship, or with materials or articles
provided by him for the execution of the work which are unsound or of a
quality inferior to that contracted or otherwise not in accordance with the
contract, the contractor shall, on demand made in writing within the defect
liability period from the Bank Engineer specifying the work, materials or
articles complained of notwithstanding that the same may have been
passed, certified and paid for earlier, forthwith rectify, or remove and
reconstruct the work so specified in whole or in part, as the case may
require and provide other proper and suitable materials or articles at his
own charge and cost.

(iii) In the event of the contractor failing to do so within a period specified
by the Engineer-in-Charge in his demand aforesaid, the contractor shall be
liable to pay compensation at the same rate as under the clause of defects
after completion for this default.

iv) In such case the Engineer-in-Charge may not accept the item of work at
the rates applicable under the contract but may accept such items at
reduced rates as the Employer or the competent authority may consider
reasonable during the preparation of on account bills or final bill if the item
is so acceptable without detriment to the safety and without substantially
affecting the utility of the item and the structure or he may reject the work
outright without any payment and/ or get it and other connected and
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incidental items rectified, or removed and re-executed at the risk and cost

of the contractor. Decision of the Engineer-in-Charge to be conveyed in

writing in respect of the same & shall be final and binding on the tenderer.
Signature of the Contractor/ Tenderer (With Seal)

|/We have read the tender document, its terms & conditions, aware of the scope
of work, site conditions, specifications and the price-bid are quoted accordingly.

Signature of the Contractor/Tenderer (with Seal)

Place:
Date :

(V1) GENERAL SPECIFICATIONS FOR SAFETY

The contractor shall provide shoring, necessary barriers, warning signals, and other
safety measures while carrying out all the external work or wherever otherwise
necessary to avoid accidents. He shall also provide and maintain at his cost all
lighting & watching, fencing & security when and where necessary or as directed
by Engineer or by the duly constituted authority for the protection of works and for
the safety and convenience of public and others.

1 There shall be maintained in a readily accessible place first aid box including
adequate supply of sterilized dressings and cotton wool.

2 An injured person shall be taken to a hospital without loss of time whenever
the situation requires. Address and telephone numbers of nearest physicians
and hospital and also of police station shall be conspicuously displayed in the
site office permanently.

3 Suitable and strong double scaffolds with adequate handrails and safety belts,
helmets etc. shall be provided for all workmen, supervisors, and engineers for
all works that cannot be done safely from ground. Unless permitted otherwise
scaffolding shall be of steel with adequate lateral supports & bracing etc.

4  No portable single ladder shall be of more than 8 m length. The width between
the side rails shall not be less than 30 cm and distance between two adjacent
rungs shall not be more than 30 cm. Whenever a ladder is used, an extra
labour shall be engaged in holding the ladder.
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10

11

12

13

Any excavated material shall not be placed within 2 m of the edge of the pit/
trench. All pits/ trenches shall be provided with necessary shoring, fencing,
lighting etc.

Workers engaged in mixing and handling materials such as cement mortar or
concrete shall be provided with protective footwear and hand gloves.

No floor, roof or other part of the structure shall be so overloaded with debris
so as to render it unsafe.

Those engaged in welding works shall be provided with Welder’s protective eye
shields and gloves.

No paint containing lead or lead products shall be used except in the form of
paste or readymade paint. Suitable facemasks shall be supplied to the workers
while application of spray or scraping of such paint.

Contractor shall supply overcoats and other facilities to the painters and other
workers.

Hoisting machines and tackle used in the works including their attachments,
anchorage and supports shall be in perfect condition and they shall be
checked/ serviced periodically and also before any major use.

The ropes used in hoisting or lowering material, as the means of suspension
shall be of durable quality and adequate strength and free from any defects.
List of all the safety equipment with quantities shall be prominently displayed
in the site office and updated regularly.

LIST OF MAKES

Note: Makes in the Price schedule supercedes this List. All makes shall be IS
marked wherever applicable.

1)

All materials shall be of the First Quality.

2) Wherever contractor proposes to use equivalent makes (i.e. other than
specified), the same shall be done only after prior approval of the
Bank/Architect. Any additional expenditure and time due to this shall be
solely on contractor’s account and no claims whatsoever shall not be
entertained.

3) Read “or equivalent approved” at the end of the list of approved

manufacturer

/ Sub-contractor / brand for every material.
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CIVIL/FURNISHING WORK:-

SR. NO.  MATERIAL

BWP 710 Grade Ply
Paints

Laminates
CHANNELS

Screws (Oxidized)
Hardware

Adhesive
Locks

APPROVED MANUFACTURER/
SUB-CONTRACTOR/BRAND

CENTURY PRO ,ANCHOR, KITPLY
ASIAN, NEROLAC

CENTURY,GREEN,ARCHID,AICA
HAFALE,HETTICH,GODREJ

GKW NETTLEFOLD
EARL BIHARI

FEVICOL SH,
GODREJ, HAFELE.

Signature of the Contractor/ Tenderer (With Seal)
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FURNISHING WORKS -

SNo

Description

Qty.

Unit

Rate Amount (Rs)

Note: CONTRACTOR HAS TO CARRY OUT ALL THE
WORK IN THE VACANT QUARTER AVAILABALE IN THE
BUILDING AND FIXING AND INSTALLATION TO BE DONE
IN THE RESPECTIVE QUARTER

FURNITURE WORK

Note:- All plywood 710 BWP Century Pro ,Anchor or
Kitply, Hardware:- S.S. Pin heavy duty brass hinges of
required sizes, All internal surfaces with edges 0.8 mm
thk. laminate of approved make, All External surfaces
and edges with approved 1.0 mm thk. laminate in two
colours, design ( Century , Green, Archid, AICA ) All
wall touching sides , back of furniture to be finished
with 0.8 mm thk. laminate of approved make .

LIVING ROOM

TV DRAWER UNIT

Providing and fixing drawer unit having total 3 nos of
drawers below TV unit paneling size 5'-0" x 1'-3"x 1'-0"
deep . with 1 1/2" thk. Border all running all side
made of 19 mm thk. 710 BWP plywood paneling of
Century Pro, Kitply or Anchor plywood for top,
bottom, sides, drawer facia , 12 mm thk. BWP ply of
approved quality 19 mm thk. 710 BWP plywood
paneling of Century Pro, Kitply or Anchor for top,
bottom,plywood for drawer sides and back and 6 mm
thk. BWP ply of approved quality 19 mm thk. 710 BWP
plywood paneling of Century Pro, Kitply or Anchor for
top, All external visible surfaces / edges finished with
1 mm thk. approved quality Century, Green, Archid
laminate and all internal surfaces / edges to be
finished with 0.8 mm approved company laminates. All
drawers are running on telescopic Hafale / APPROVED
MAKES drawer channel. Complete in all respect as per
drawing , fixing handles and instructions by Architect
/ bank Engineer.

RFT

BEDROOM 1

WARDROBE WITH OPENABLE SHUTTERS
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Providing and fixing 27" deep wardrobe with 3" ht.
skirting made of BWP ply of approved quality 19 mm
thk. 710 BWP plywood of Century Pro, Kitply or Anchor
plywood for top, bottom, shelves, sides and drawer
facia . 12 mm thk. 710 BWP plywood of Century Pro,
Kitply or Anchor plywood for drawer sides & back. 6
mm thk. 710 BWP plywood of Century Pro, Kitply or
Anchor plywood. Wardrobe with Openable Shutters in
25 thk. Kitply, Anchor, century blockboard hinged on
heavy duty S. S. Pin brass hinges Each section of
Wardrobe to be provided with 5" ht. -2 nos of drawers.
. and running on telescopic drawer channels of Hafale
or APPROVED MAKES. All external Vvisible
surfaces/edges to be finished with approved colour
multi colour laminates and all internal surfaces and all
edges of wardrobe as well as shuteers of the
wardrobe and drawers to be finished with 0.8 mm thk.
lamnate of approved quality.( Century, Green, Archid,
Marino ).Complete including french polishing where
ever necessary, Complete in all respect with wardrobe
brass handles , 3/4" thk. heavy duty s.s. pipe with
sockets for hangers, HAFELE/ Godrej wardrobe and
drawer locks, good quality locks for openable shutters
etc. as per design and instructions by Architect /
Engineer.

41

SFT

BEDROOM 2

WARDROBE WITH OPENABLE SHUTTERS
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Providing and fixing 27" deep wardrobe with 3" ht.
skirting made of BWP ply of approved quality 19 mm
thk. 710 BWP plywood of Century Pro, Kitply or Anchor
plywood for top, bottom, shelves, sides and drawer
facia . 12 mm thk. 710 BWP plywood of Century Pro,
Kitply or Anchor plywood for drawer sides & back. 6
mm thk. 710 BWP plywood of Century Pro, Kitply or
Anchor plywood. Wardrobe with Openable Shutters in
25 thk. Kitply, Anchor, century

blockboard hinged on heavy duty S. S. Pin brass
hinges Each section of Wardrobe to be provided with
5" ht. -2 nos of drawers. . and running on telescopic
drawer channels of Hafale or APPROVED MAKES. All
external visible surfaces/edges to be finished with
approved colour multi colour laminates and all
internal surfaces and all edges of wardrobe as well as
shuteers of the wardrobe and drawers to be finished
with 0.8 mm thk. lamnate of approved quality.(
Century, Green, Archid, Marino ).Complete including
french polishing where ever necessary, Complete in all
respect with wardrobe brass handles , 3/4" thk. heavy
duty s.s. pipe with sockets for hangers, HAFELE/
Godrej wardrobe and drawer locks, good quality locks
for openable shutters etc. as per design and
instructions by Architect / Engineer.

25.31

SFT

OVERHEAD STORAGE FOR KITCHEN

Supplying and fixing 1'-0" deep over head storage unit
of made of 19 mm thick 710 BWP plywood paneling of
Century Pro, Kitply , Anchor plywood., for top,
bottom, shelves, sides.openable side hung shutters. (
including BTC lipping for 3 edges, 1' x 1/2' BTC patti
for hinges fixing edge ) 9 mm thk.710 BWP plywood
paneling of Century Pro, Kitply or Anchor plywood. All
will have 4mm thk. semi opeq glass ( apprved design )
with 1 3/4" plywood border ( Provision for glass by
cutting plywood shutters of required size with 1 3/4"
border ) All internal surfaces of the storage includes
top, bottom, sides, back , shelves, shutters to be
finished with 0.8 mm thk. finished laminate. All
external surfaces includes sides, topwith 1.0 mm thk.
approved make and colours laminates, Shutters to be
hinged on S.S. pin brass brush finished heavy duty
hinges. ( size and no of hinges depends on height of
storage) medium power magnetic catch for shutter at
top and bottom. Complete in all respect as per design
and instructions by Architect /Banks Engineer.

5.63

SFT

TOTAL OF FLAT NO. 13
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PROPOSED FURNITURE WORK FOR CANARA BANK SANGEETA APT. SANTACRUZ WEST

FLAT NO. 14

SNo

Description

Qty.

Unit

Rate
(Rs)

Amount (Rs)

Note: Contractor shall have a fully functional
workshop located in mumbai. All furniture fabrication
and finishing work to be carried out in workshop. All
finished furniture to be delivered at site with proper
packing to avoid any damages in transportation.

FURNITURE WORK

Note:- All plywood 710 BWP Century Pro or Kitply 710
or ANCHOR 710, Hardware:- S.S. Pin heavy duty brass
hinges of required sizes, All internal surfaces with
edges 0.8 mm thk. laminate of approved make, All
External surfaces and edges with approved 1.0 mm
thk. laminate in two colours, design ( Century , Green,
Archid, AICA ) All wall touching sides , back of
furniture to be finished with 0.8 mm thk. laminate of
approved make .

LIVING ROOM

TV DRAWER UNIT

Providing and fixing drawer unit having total 3 nos of
drawers below TV unit paneling size 5'-0" x 1'-3"x 1'-0"
deep . with 1 1/2" thk. Border all running all side
made of 19 mm thk. 710 BWP plywood paneling of
Century Pro, Kitply or Anchor plywood for top,
bottom, sides, drawer facia , 12 mm thk. BWP ply of
approved quality 19 mm thk. 710 BWP plywood
paneling of Century Pro, Kitply or Anchor for top,
bottom, plywood for drawer sides and back and 6 mm
thk. BWP ply of approved quality 19 mm thk. 710 BWP
plywood paneling of Century Pro, Kitply or Anchor for
top, All external visible surfaces / edges finished with
1 mm thk. approved quality Century, Green, Archid
laminate and all internal surfaces / edges to be
finished with 0.8 mm approved company laminates. All
drawers are running on telescopic Hafale / APPROVED
MAKES drawer channel. Complete in all respect as per
drawing , fixing handles and instructions by Architect
/ bank Engineer.

RFT

BEDROOM 1

WARDROBE WITH OPENABLE SHUTTERS
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Providing and fixing 27" deep wardrobe with 3" ht.
skirting made of BWP ply of approved quality 19 mm
thk. 710 BWP plywood of Century Pro, Kitply or Anchor
plywood for top, bottom, shelves, sides and drawer
facia . 12 mm thk. 710 BWP plywood of Century Pro,
Kitply or Anchor plywood for drawer sides & back. 6
mm thk. 710 BWP plywood of Century Pro, Kitply or
Anchor plywood. Wardrobe with Openable Shutters in
25 thk. Kitply, Anchor, century blockboard hinged on
heavy duty S. S. Pin brass hinges Each section of
Wardrobe to be provided with 5" ht. -2 nos of drawers.
. and running on telescopic drawer channels of Hafale
or APPROVED MAKES. All external Vvisible
surfaces/edges to be finished with approved colour
multi colour laminates and all internal surfaces and all
edges of wardrobe as well as shuteers of the
wardrobe and drawers to be finished with 0.8 mm thk.
lamnate of approved quality.( Century, Green, Archid,
Marino ).Complete including french polishing where
ever necessary, Complete in all respect with wardrobe
brass handles , 3/4" thk. heavy duty s.s. pipe with
sockets for hangers, HAFELE/ Godrej wardrobe and
drawer locks, good quality locks for openable shutters
etc. as per design and instructions by Architect /
Engineer.

41

SFT

BEDROOM 2

WARDROBE WITH OPENABLE SHUTTERS
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Providing and fixing 27" deep wardrobe with 3" ht.
skirting made oBWP ply of approved quality 19 mm
thk. 710 BWP plywood of Century Pro, Kitply or Anchor
plywood for top, bottom, shelves, sides and drawer
facia . 12 mm thk. 710 BWP plywood of Century Pro,
Kitply or Anchor plywood for drawer sides & back. 6
mm thk. 710 BWP plywood of Century Pro, Kitply or
Anchor plywood. Wardrobe with Openable Shutters in
25 thk. Kitply, Anchor, century

blockboard hinged on heavy duty S. S. Pin brass
hinges Each section of Wardrobe to be provided with
5" ht. -2 nos of drawers. . and running on telescopic
drawer channels of Hafale or APPROVED MAKES. All
external visible surfaces/edges to be finished with
approved colour multi colour laminates and all
internal surfaces and all edges of wardrobe as well as
shuteers of the wardrobe and drawers to be finished
with 0.8 mm thk. lamnate of approved quality.(
Century, Green, Archid, Marino ).Complete including
french polishing where ever necessary, Complete in all
respect with wardrobe brass handles , 3/4" thk. heavy
duty s.s. pipe with sockets for hangers, HAFELE/
Godrej wardrobe and drawer locks, good quality locks
for openable shutters etc. as per design and
instructions by Architect / Engineer.
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OVERHEAD STORAGE FOR KITCHEN

Supplying and fixing 1'-0" deep over head storage unit
of made of 19 mm thick 710 BWP plywood paneling of
Century Pro, Kitply or Anchor plywood., for top,
bottom, shelves, sides.openable side hung shutters. (
including BTC lipping for 3 edges, 1' x 1/2' BTC patti
for hinges fixing edge ) 9 mm thk.710 BWP plywood
paneling of Century Pro, Kitply or Anchor plywood. All
will have 4mm thk. semi opeq glass ( apprved design )
with 1 3/4" plywood border ( Provision for glass by
cutting plywood shutters of required size with 1 3/4"
border ) All internal surfaces of the storage includes
top, bottom, sides, back , shelves, shutters to be
finished with 0.8 mm thk. finished laminate. All
external surfaces includes sides, topwith 1.0 mm thk.
approved make and colours laminates, Shutters to be
hinged on S.S. pin brass brush finished heavy duty
hinges. ( size and no of hinges depends on height of
storage) medium power magnetic catch for shutter at
top and bottom. Complete in all respect as per design
and instructions by Architect /Banks Engineer.

5.63

SFT

TOTAL OF FLAT NO. 14
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AMOUNT IN Rs.

FLAT NO. 13

(B) FLAT NO. 14 X 17 NOS.

(C) | | TOTAL FOR 18 FLATS (A)+(B)

GST EXTRA

TOTAL IN WORDS-

Amount in words -

NOTE- The contractor has to visit each flat and take measurement before
starting the work of any flat. In case of any clarification kindly contact architect
and banks engineer.
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